

<u>Level</u>	<u>Code</u>	<u>Item</u>	<u>Status</u>	<u>Start Date</u>	<u>End Date</u>	<u>Assignee</u>
Sub Criteria	2	(A)(2) Building strong statewide capacity to implement, scale up, and sustain proposed plans	Work in Progress	12/22/2011	12/21/2015	
Project	2.1	<i>(A)(2) Governor's Office of Education Innovation (GOEI) - Cooperative ISA with ADE in Support of RTTT Phase 3 Projects</i>	Work in Progress	12/22/2011	12/21/2015	GOEI
Activity	2.1.1	Develop Communications Plan	Work in Progress	3/1/2012	5/31/2012	GOEI
Activity	2.1.2	Support Regional Education Centers Scope of Work Development	Work in Progress	3/1/2012	5/31/2012	GOEI / ADE
Activity	2.1.3	Develop RFP for Education and Common Core Roll-Out Performance Management	Work in Progress	3/1/2012	5/31/2012	GOEI
Activity	2.1.4	Develop GOEI Work Plan	Operational	12/22/2011	3/31/2012	GOEI
Activity	2.1.5	Develop AZ READY Report Card BETA	Work in Progress	3/1/2012	5/31/2012	GOEI / ADE
Activity	2.1.6	Identify Staff for GOEI RTTT Project	Work in Progress	12/22/2011	5/31/2012	GOEI
Activity	2.1.7	Award RFP for Performance Management	Not Begun	6/1/2012	7/1/2012	GOEI
Activity	2.1.8	Work with Vendor on Performance Management Plan	Not Begun	7/1/2012	12/21/2015	GOEI
Activity	2.1.9	Roll-Out AZ READY Report Card Statewide	Not Begun	6/1/2012	12/21/2015	GOEI / ADE
Activity	2.1.10	Roll-Out Communications Plan	Not Begun	6/1/2012	12/21/2015	GOEI
Activity	2.1.11	Coordinate Regional Centers with ADE	Work in Progress	12/22/2011	12/21/2015	GOEI / ADE
Project	2.2	<i>(A)(2)(i)(b) Regional Education Center 1 - North Eastern Arizona Regional Service Center (NEARSC)</i>	Work in Progress	12/22/2011	12/21/2015	NEARSC
Activity	2.2.1	Recruit, select and hire program personnel	Work in Progress	12/22/2011	5/31/2012	NEARSC
Activity	2.2.2	Create and convene Regional Advisory Committee	Work in Progress	12/22/2011	5/31/2012	NEARSC
Activity	2.2.3	Develop and disseminate the Regional Center plan and scope of work which reflect regional priorities and needs	Work in Progress	12/22/2011	5/31/2012	NEARSC
Activity	2.2.4	Develop and facilitate CCSS / STEM standards-based professional development (to include using data to drive continuous improvement) in collaboration with ADE	Not Begun	6/1/2012	12/21/2015	NEARSC
Activity	2.2.5	Provide ongoing technical assistance and follow-up to LEAs and Schools	Not Begun	6/1/2012	12/21/2015	NEARSC
Activity	2.2.6	Form collaborative partnerships between the Regional Center and LEAs	Not Begun	6/1/2012	12/21/2015	NEARSC
Activity	2.2.7	Use evaluation data to identify and scale-up effective models and practices	Not Begun	6/1/2012	12/21/2015	NEARSC
Activity	2.2.8	Enhance relationships between GOEI, ADE and Regional Centers	Not Begun	6/1/2012	12/21/2015	NEARSC / GOEI / ADE
Activity	2.2.9	Complete surveys with Participating LEAs within the Region tri-annually	Not Begun	6/1/2012	12/21/2015	NEARSC / GOEI / ADE
Activity	2.2.10	Identify and recognize lighthouse programs and high-quality instructional and professional development resources within the region	Not Begun	6/1/2012	12/21/2015	NEARSC

<u>Level</u>	<u>Code</u>	<u>Item</u>	<u>Status</u>	<u>Start Date</u>	<u>End Date</u>	<u>Assignee</u>
Activity	2.2.11	Partner with ADE and GOEI to ensure fidelity of implementation of Participating LEA ELA/STEM and Math/STEM K-12 standards implementation plans	Not Begun	6/1/2012	12/21/2015	NEARSC / GOEI / ADE
Activity	2.2.12	Provide technical assistance and support to Participating LEAs in support of the Course Mapping process in collaboration with ADE	Not Begun	6/1/2012	12/21/2015	NEARSC / ADE
Activity	2.2.13	Provide technical assistance and support to Participating LEAs in support completing the Student-Teacher-Course Connection within their local Student Management Systems, in collaboration with ADE	Not Begun	6/1/2012	12/21/2015	NEARSC / ADE
Activity	2.2.14	Provide technical assistance and support to Participating LEAs in support of successfully transmitting complete Student-Teacher-Course Connection data to the ADE according to defined file specifications, in collaboration with ADE	Not Begun	6/1/2012	12/21/2015	NEARSC / ADE
Activity	2.2.15	Support the development and dissemination of high-quality CSSS / STEM instructional resources available for LEAs to access online through Arizona's eLearning Platform	Not Begun	6/1/2012	12/21/2015	NEARSC / ADE
Project	2.3	<i>(A)(2)(i)(b) Regional Education Center 2 - Maricopa County Education Service Agency (MCESA)</i>	Work in Progress	12/22/2011	12/21/2015	MCESA
Activity	2.3.1	Identify staff to complete regional center and Race to the Top coordination	Work in Progress	12/22/2011	5/31/2012	MCESA
Activity	2.3.2	Develop Regional Education Center Year 2 Plans	Work in Progress	12/22/2011	5/31/2012	MCESA
Activity	2.3.3	Establish a consortium of districts and charter schools and a common scope of work	Work in Progress	12/22/2011	5/31/2012	MCESA
Activity	2.3.4	Develop and communicate a menu of services and support for Year 2	Work in Progress	12/22/2011	5/31/2012	MCESA
Activity	2.3.5	Provide Phase 1 ELA and Math professional development for teachers for MCESA Consortium LEA's and Charter Schools and for those who elect to participate as a menu option participant.	Not Begun	6/1/2012	5/31/2013	MCESA
Activity	2.3.6	Develop and deliver Phase 2 ELA and Math professional development for teachers for MCESA Consortium LEA's and Charter Schools and for those who elect to participate as a menu option participant.	Not Begun	6/1/2012	5/31/2013	MCESA
Activity	2.3.7	Provide ongoing on-site technical assistance and follow-up to MCESA Consortium LEA's and Charter Schools	Not Begun	6/1/2012	5/31/2013	MCESA

<u>Level</u>	<u>Code</u>	<u>Item</u>	<u>Status</u>	<u>Start Date</u>	<u>End Date</u>	<u>Assignee</u>
Activity	2.3.8	Establish and host bimonthly professional learning community meetings for curriculum and instruction directors/assistant superintendent to promote successful transition and implementation to the Common Core	Not Begun	6/1/2012	5/31/2013	MCESA
Activity	2.3.9	Provide a webinar on evaluating Common Core/STEM aligned resources using the Arizona version of the ACHIEVE rubric.	Not Begun	6/1/2012	5/31/2013	MCESA
Activity	2.3.10	Host workshops to vet and evaluate resources identified by districts as meeting the standards of the ACHIEVE rubric.	Not Begun	6/1/2012	5/31/2013	MCESA
Activity	2.3.11	Provide Phase 1 ELA and Math professional development for school and district leaders for MCESA Consortium LEA's and Charter Schools and for those who elect to participate as a menu option participant.	Not Begun	6/1/2012	5/31/2013	MCESA
Activity	2.3.12	Develop and deliver Phase 2 ELA and Math professional development for school and district leaders for MCESA Consortium LEA's and Charter Schools and for those who elect to participate as a menu option participant.	Not Begun	6/1/2012	5/31/2013	MCESA
Activity	2.3.13	Provide site/district coaching on the implementation of Common Core Standards for Provide Phase 1 ELA and Math professional development for teachers for MCESA Consortium LEA's and Charter Schools and for those who elect to participate as a menu option participant.	Not Begun	6/1/2012	5/31/2013	MCESA
Activity	2.3.14	Complete surveys with Participating LEAs within the Region tri-annually	Not Begun	6/1/2012	12/21/2015	MCESA
Activity	2.3.15	Develop and facilitate standards-based CCSS / STEM professional development (to include using data to drive continuous improvement) in collaboration with ADE	Not Begun	6/1/2012	12/21/2015	MCESA
Activity	2.3.16	Identify and recognize lighthouse programs and high-quality instructional and professional development resources within the region	Not Begun	6/1/2012	12/21/2015	MCESA
Activity	2.3.17	Form collaborative partnerships among Regional Centers, LEAs and schools	Not Begun	6/1/2012	12/21/2015	MCESA
Activity	2.3.18	Use evaluation data to identify and scale up effective models and practices	Not Begun	6/1/2012	12/21/2015	MCESA

<u>Level</u>	<u>Code</u>	<u>Item</u>	<u>Status</u>	<u>Start Date</u>	<u>End Date</u>	<u>Assignee</u>
Activity	2.3.19	Partner with ADE and GOEI to ensure fidelity of implementation of Participating LEA ELA/STEM and Math/STEM K-12 standards implementation plans	Not Begun	6/1/2012	12/21/2015	MCESA / GOEI / ADE
Activity	2.3.20	Provide technical assistance and support to Participating LEAs in support of the Course Mapping process in collaboration with ADE	Not Begun	6/1/2012	12/21/2015	MCESA / ADE
Activity	2.3.21	Provide technical assistance and support to Participating LEAs in support completing the Student-Teacher-Course Connection within their local Student Management Systems, in collaboration with ADE	Not Begun	6/1/2012	12/21/2015	MCESA / ADE
Activity	2.3.22	Provide technical assistance and support to Participating LEAs in support of successfully transmitting complete Student-Teacher-Course Connection data to the ADE according to defined file specifications, in collaboration with ADE	Not Begun	6/1/2012	12/21/2015	MCESA / ADE
Activity	2.3.23	Support the development and dissemination of high-quality CSSS / STEM instructional resources available for LEAs to access online through Arizona's eLearning Platform	Not Begun	6/1/2012	12/21/2015	MCESA / ADE
Project	2.4	<i>(A)(2)(i)(b) Regional Education Center 3 - Southern Arizona Regional Education Center (SAREC)</i>	Work in Progress	12/22/2011	12/21/2015	SAREC
Activity	2.4.1	Attend regular SAREC meetings	Work in Progress	12/22/2011	5/31/2012	SAREC
Activity	2.4.2	Develop plan (Scope of Work), meet with ADE and Governor's Office	Work in Progress	12/22/2011	5/31/2012	SAREC
Activity	2.4.3	Identify and support the formation of fiscal and/or programmatic consortiums for Race to the Top	Work in Progress	12/22/2011	5/31/2012	SAREC
Activity	2.4.4	Recruitment/Coordination of regional cadre of ELA/Math trainers, including attendance at ADE trainings	Work in Progress	12/22/2011	5/31/2012	SAREC
Activity	2.4.5	Planning for summer Common Core Standards Institutes	Work in Progress	12/22/2011	5/31/2012	SAREC
Activity	2.4.6	Communication with stakeholders via development of SAREC website, special presentations at: Southern Arizona Professional Developers, Cochise Consortium meetings, UA Professional Preparation Board, Chambers of Commerce	Work in Progress	12/22/2011	5/31/2012	SAREC
Activity	2.4.7	Attendance at ADE Summits (3), formation of SAREC "experts" to attend Summits on behalf of SAREC and conduct follow up support to LEAs	Work in Progress	12/22/2011	5/31/2012	SAREC
Activity	2.4.8	Attend regular SAREC meetings	Not Begun	6/1/2012	12/21/2015	SAREC

<u>Level</u>	<u>Code</u>	<u>Item</u>	<u>Status</u>	<u>Start Date</u>	<u>End Date</u>	<u>Assignee</u>
Activity	2.4.9	Communication with stakeholders via development of SAREC website, special presentations at: Southern Arizona Professional Developers, Cochise Consortium meetings, UA Professional Preparation Board, Chambers of Commerce, other meetings as requested	Not Begun	6/1/2012	12/21/2015	SAREC
Activity	2.4.10	Recruitment/Coordination of regional cadre of ELA/Math trainers, including attendance at ADE trainings	Not Begun	6/1/2012	8/30/2012	SAREC
Activity	2.4.11	Implementation of Summer CCS Institutes	Not Begun	6/1/2012	12/21/2015	SAREC
Activity	2.4.12	Follow up support at LEA's throughout the region (as requested) for teacher/principal evaluation	Not Begun	6/1/2012	12/21/2015	SAREC
Activity	2.4.13	Follow up support at LEA's throughout the region (as requested) for Common Core Standards ELA/Math	Not Begun	6/1/2012	12/21/2015	SAREC
Activity	2.4.14	Attend all statewide meetings with the other RC's, ADE and the Governor's Office	Not Begun	6/1/2012	12/21/2015	SAREC
Activity	2.4.15	Identify and recognize lighthouse programs and high-quality instructional and professional development resources within the region and post on website	Not Begun	6/1/2012	12/21/2015	SAREC
Activity	2.4.16	Participate in the development of surveys; tri-annually distribute to LEA's	Not Begun	4/15/2012	12/21/2015	SAREC
Activity	2.4.17	Support the completion of the Student-Teacher-Course Connection in collaboration with the ADE and GOEI	Work in Progress	5/1/2012	12/31/2012	SAREC
Activity	2.4.18	Develop and facilitate standards-based CCSS / STEM professional development (to include using data to drive continuous improvement) in collaboration with ADE	Not Begun	6/1/2012	12/21/2015	SAREC / ADE
Activity	2.4.19	Partner with ADE and GOEI to ensure fidelity of implementation of Participating LEA ELA/STEM and Math/STEM K-12 standards implementation plans	Not Begun	6/1/2012	12/21/2015	SAREC / GOEI / ADE
Activity	2.4.20	Support the development and dissemination of high-quality CSSS / STEM instructional resources available for LEAs to access online through Arizona's eLearning Platform	Not Begun	6/1/2012	12/21/2015	SAREC / ADE
Activity	2.4.21	Use evaluation data to identify and scale up effective models and practices	Not Begun	6/1/2012	12/21/2015	SAREC
Project	2.5	(A)(2)(i)(b) Regional Education Center 4 - East Central Regional Service Center (ECRSC)	Work in Progress	12/22/2011	12/21/2015	ECRSC
Activity	2.5.1	Recruit, select and hire staff	Work in Progress	12/22/2011	5/31/2012	ECRSC
Activity	2.5.2	Develop Regional Center work plan that reflect priorities and local needs	Work in Progress	2/1/2012	5/31/2012	ECRSC

<u>Level</u>	<u>Code</u>	<u>Item</u>	<u>Status</u>	<u>Start Date</u>	<u>End Date</u>	<u>Assignee</u>
Activity	2.5.3	Form collaborative partnerships between the Regional Center and LEAs	Work in Progress	2/1/2012	12/21/2015	ECRSC
Activity	2.5.4	Identify and share promising and emerging practices (e.g., STEM and the Common Core)	Work in Progress	2/1/2012	12/21/2015	ECRSC
Activity	2.5.5	Provide professional development to teachers	Not Begun	6/1/2012	12/21/2015	ECRSC
Activity	2.5.6	Provide professional development to leaders	Not Begun	6/1/2012	12/21/2015	ECRSC
Activity	2.5.7	Engage in ongoing communication with LEAs within the Region	Work in Progress	2/1/2012	12/21/2015	ECRSC
Activity	2.5.8	Complete surveys with Participating LEAs within the Region tri-annually	Not Begun	6/1/2012	12/21/2015	ECRSC
Activity	2.5.9	Develop and facilitate standards-based CCSS / STEM professional development (to include using data to drive continuous improvement) in collaboration with ADE	Not Begun	6/1/2012	12/21/2015	ECRSC / ADE
Activity	2.5.10	Provide ongoing regional on-site technical assistance and follow-up regarding CCSS / STEM implementation for LEAs and schools	Not Begun	6/1/2012	12/21/2015	ECRSC
Activity	2.5.11	Use evaluation data to identify and scale up effective models and practices	Not Begun	6/1/2012	12/21/2015	ECRSC
Activity	2.5.12	Partner with ADE and GOEI to ensure fidelity of implementation of Participating LEA ELA/STEM K-12 standards implementation plans	Not Begun	6/1/2012	12/21/2015	ECRSC / GOEI / ADE
Activity	2.5.13	Provide technical assistance and support to Participating LEAs in support of the Course Mapping process in collaboration with ADE	Not Begun	6/1/2012	12/21/2015	ECRSC / ADE
Activity	2.5.14	Provide technical assistance and support to Participating LEAs in support completing the Student-Teacher-Course Connection within their local Student Management Systems, in collaboration with ADE	Not Begun	6/1/2012	12/21/2015	ECRSC / ADE
Activity	2.5.15	Provide technical assistance and support to Participating LEAs in support of successfully transmitting complete Student-Teacher-Course Connection data to the ADE according to defined file specifications, in collaboration with ADE	Not Begun	6/1/2012	12/21/2015	ECRSC / ADE
Activity	2.5.16	Support the development and dissemination of high-quality CSSS / STEM instructional resources available for LEAs to access online through Arizona's eLearning Platform	Not Begun	6/1/2012	12/21/2015	ECRSC / ADE
Project	2.6	<i>(A)(2)(i)(b) Regional Education Center 5 - West Central Regional Service Center (WCRSC)</i>	<i>Work in Progress</i>	<i>12/22/2011</i>	<i>12/21/2015</i>	<i>WCRSC</i>
Activity	2.6.1	Recruit, select and hire staff to deliver needed services	Work in Progress	12/22/2011	5/31/2015	WCRSC
Activity	2.6.2	Develop work plans that reflect regional priorities & local needs	Work in Progress	12/22/2011	5/31/2015	WCRSC

<u>Level</u>	<u>Code</u>	<u>Item</u>	<u>Status</u>	<u>Start Date</u>	<u>End Date</u>	<u>Assignee</u>
Activity	2.6.3	Regional center staff participate in train the trainer sessions	Work in Progress	12/22/2011	12/21/2015	WCRSC
Activity	2.6.4	Regional center staff deliver professional development to local LEAs (teaching staff and administrators)	Work in Progress	12/22/2011	12/21/2015	WCRSC
Activity	2.6.5	Regional center staff participate in RTTT meetings with ADE and the Governor's Office of Education Innovation (GOEI) staff	Work in Progress	12/22/2011	12/21/2015	WCRSC / GOEI / ADE
Activity	2.6.6	Provide on-going train the trainer modules to Regional Center staff	Work in Progress	12/22/2011	12/21/2015	WCRSC
Activity	2.6.7	Develop and deliver training modules and resources to local LEAs (teaching staff and administrators) - ongoing	Work in Progress	12/22/2011	12/21/2015	WCRSC
Activity	2.6.8	Provide ongoing on-site technical assistance and support to LEAs and schools to aide in implementing RTTT goals and objectives	Not Begun	6/1/2012	12/21/2015	WCRSC
Activity	2.6.9	Form and implement collaborative partnerships among Regional Centers, LEAs and schools.	Not Begun	6/1/2012	12/21/2015	WCRSC
Activity	2.6.10	Research, identify and share promising and emerging STEM practices and resources	Not Begun	6/1/2012	12/21/2015	WCRSC
Activity	2.6.11	Use Evaluation data to identify and scale up effective models and practices	Not Begun	6/1/2012	12/21/2015	WCRSC
Activity	2.6.12	Tri-annually evaluate Regional Center/staff effectiveness	Not Begun	6/1/2012	12/21/2015	WCRSC
Activity	2.6.13	Develop and facilitate standards-based CCSS / STEM professional development (to include using data to drive continuous improvement) in collaboration with ADE	Not Begun	6/1/2012	12/21/2015	WCRSC / ADE
Activity	2.6.14	Partner with ADE and GOEI to ensure fidelity of implementation of Participating LEA ELA/STEM K-12 standards implementation plans	Not Begun	6/1/2012	12/21/2015	WCRSC / GOEI / ADE
Activity	2.6.15	Provide technical assistance and support to Participating LEAs in support of the Course Mapping process in collaboration with ADE	Not Begun	6/1/2012	12/21/2015	WCRSC / ADE
Activity	2.6.16	Provide technical assistance and support to Participating LEAs in support completing the Student-Teacher-Course Connection within their local Student Management Systems, in collaboration with ADE	Not Begun	6/1/2012	12/21/2015	WCRSC / ADE
Activity	2.6.17	Provide technical assistance and support to Participating LEAs in support of successfully transmitting complete Student-Teacher-Course Connection data to the ADE according to defined file specifications, in collaboration with ADE	Not Begun	6/1/2012	12/21/2015	WCRSC / ADE

<u>Level</u>	<u>Code</u>	<u>Item</u>	<u>Status</u>	<u>Start Date</u>	<u>End Date</u>	<u>Assignee</u>
Activity	2.6.18	Support the development and dissemination of high-quality CSSS / STEM instructional resources available for LEAs to access online through Arizona's eLearning Platform	Not Begun	6/1/2012	12/21/2015	WCRSC / ADE
Project	2.7	(A)(2)(i)(c) Arizona Department of Education - Administrative Oversight and LEA Coordination	Work in Progress	12/22/2011	12/21/2015	ADE
Activity	2.7.1	Complete RTTT3 budget for all projects	Operational	12/22/2011	2/13/2012	ADE
Activity	2.7.2	Complete RTTT3 performance measures for all projects	Operational	12/22/2011	2/13/2012	ADE
Activity	2.7.3	Identify and hire RTTT staff	Work in Progress	12/22/2011	6/30/2012	ADE
Activity	2.7.4	Participate in RTTT USED meetings, phone conferences and webinars	Work in Progress	12/22/2011	12/21/2015	ADE
Activity	2.7.5	Communicate with Participating LEAs regarding RTTT3	Work in Progress	12/22/2011	12/21/2015	ADE
Activity	2.7.6	Host RTTT3 statewide general overview webinar	Operational	1/12/2012	1/12/2012	ADE
Activity	2.7.7	Develop RTTT3 LEA Scope of Work Template	Operational	12/22/2011	1/31/2012	ADE
Activity	2.7.8	Calculate initial RTTT3 Participating LEAs Allocations	Operational	12/22/2011	1/12/2012	ADE
Activity	2.7.9	Finalize Participating LEA Allocations	Work in Progress	3/31/2012	4/2/2012	ADE
Activity	2.7.10	Host RTTT3 statewide webinar - Next Steps for Participating LEAs	Operational	1/31/2012	1/31/2012	ADE
Activity	2.7.11	Collect and review LEA Scopes of Work for Year 2	Operational	3/2/2012	3/31/2012	ADE
Activity	2.7.12	Complete Cooperative ISA with GOEI (Effective 1/01/2012 - 12/31/2015)	Operational	12/15/2011	12/15/2011	ADE / GOEI
Activity	2.7.13	Coordinate with GOEI on RTTT3 projects	Work in Progress	12/22/2011	12/21/2015	ADE / GOEI
Activity	2.7.14	Finalize GOEI Scope of Work	Operational	2/13/2012	3/31/2012	ADE / GOEI
Activity	2.7.15	Coordinate with all Regional Centers on RTTT3 projects	Work in Progress	12/22/2011	12/21/2015	ADE / Regional Centers
Activity	2.7.16	Develop RTTT3 Regional Center Scope of Work Framework	Operational	2/13/2012	3/21/2012	ADE / Regional Centers
Activity	2.7.17	Finalize RTTT3 Regional Center Initial Scopes of Work	Operational	3/21/2012	3/31/2012	ADE / Regional Centers
Activity	2.7.18	Finalize RTTT3 Regional Center Scopes of Work based on Regional Outreach and Final Participating LEAs Scopes of Work	Operational	4/1/2012	6/30/2012	ADE / Regional Centers
Activity	2.7.19	Collaboratively develop with Regional Centers the Tri-Annual Regional Center Survey instrument	Work in Progress	4/2/2012	7/31/2012	ADE / Regional Centers
Activity	2.7.20	Develop and setup RTTT3 LEA projects in the Grants Management Enterprise System	Work in Progress	5/1/2012	6/30/2012	ADE
Activity	2.7.21	Finalize detailed Participating LEA Scopes of Work	Work in Progress	4/2/2012	6/30/2012	ADE

<u>Level</u>	<u>Code</u>	<u>Item</u>	<u>Status</u>	<u>Start Date</u>	<u>End Date</u>	<u>Assignee</u>
Activity	2.7.22	Manage all fiscal processes for all RTTT3 projects and LEA Scopes of Work	Work in Progress	12/22/2011	12/21/2015	ADE
Activity	2.7.23	Engage in ongoing communication with USED RTTT3 program officers and staff	Work in Progress	12/22/2011	12/21/2015	ADE
Activity	2.7.24	Complete all required reporting for RTTT3	Work in Progress	12/22/2011	12/21/2015	ADE
Activity	2.7.25	Complete initial RTTT3 SEA Scope of Work	Operational	12/22/2011	4/2/2012	ADE
Activity	2.7.26	Refine and complete final RTTT3 SEA Scope of Work	Work in Progress	4/2/2012	6/30/2012	ADE
Activity	2.7.27	Provide ongoing technical assistance to GOEI	Work in Progress	12/22/2011	12/21/2015	ADE
Activity	2.7.28	Provide ongoing technical assistance to Regional Centers	Work in Progress	12/22/2011	12/21/2015	ADE
Activity	2.7.29	Provide ongoing technical assistance to Participating LEAs	Work in Progress	12/22/2011	12/21/2015	ADE
Activity	2.7.30	Coordinate all RTTT3 projects with existing ADE Strategic Initiatives	Work in Progress	12/22/2011	12/21/2015	ADE
Activity	2.7.31	Develop and manage ADE RTTT3 website	Operational	12/22/2011	12/21/2015	ADE
Activity	2.7.32	Identify and develop external partnerships to support RTTT3 projects	Work in Progress	12/22/2011	12/21/2015	ADE
Sub Criteria	6	(B)(3) Supporting the transition to enhanced standards and high-quality assessments	Work in Progress	12/22/2011	12/21/2015	
<i>Project</i>	<i>6.1</i>	<i>(B)(3) Supporting the transition to enhanced standards and high-quality assessments</i>	<i>Work in Progress</i>	<i>12/22/2011</i>	<i>12/21/2015</i>	<i>ADE</i>
Activity	6.1.1	Standards Implementation: Administration & Coordination	Work in Progress	12/22/2011	12/21/2015	ADE
Sub Activity	6.1.1.1	Coordinate with RTTT3 with ADE Standards Unit to integrate existing CCSS roll-out plan with RTTT3	Work in Progress	12/22/2011	7/1/2012	ADE
Sub Activity	6.1.1.2	Identify RTTT3 CCSS/STEM project staff	Work in Progress	12/22/2011	7/1/2012	ADE
Sub Activity	6.1.1.3	Finalize project budget	Operational	12/22/2011	2/10/2012	ADE
Sub Activity	6.1.1.4	Develop LEA Participating LEA Scope of Work Template	Operational	12/22/2011	1/31/2012	ADE
Sub Activity	6.1.1.5	Develop CCSS/STEM local LEA Implementation Plan support and guidance materials	Work in Progress	12/22/2011	8/1/2012	ADE
Sub Activity	6.1.1.6	Support Participating LEAs to complete their Detailed Scopes of Work in collaboration with Regional Centers	Work in Progress	5/1/2012	6/30/2012	ADE
Sub Activity	6.1.1.7	Provide technical assistance to LEAs in collaboration with Regional Centers	Work in Progress	6/1/2012	12/21/2015	ADE
Sub Activity	6.1.1.8	Coordinate across all ADE programs and funding sources to ensure strategic cohesion in support of state CCSS/STEM roll-out plan	Work in Progress	12/22/2011	8/1/2012	ADE
Sub Activity	6.1.1.10	Collaborate and coordinate with ADE Teacher and Principal Evaluation Initiatives	Work in Progress	4/2/2012	12/21/2015	ADE
Sub Activity	6.1.1.11	Collaborate and coordinate with Arizona Teacher Preparation and Advancement programs	Work in Progress	12/22/2011	12/21/2015	ADE

<u>Level</u>	<u>Code</u>	<u>Item</u>	<u>Status</u>	<u>Start Date</u>	<u>End Date</u>	<u>Assignee</u>
Sub Activity	6.1.1.12	Coordinate with GOEI and Regional Centers on performance management process in support of CCSS/STEM roll-out	Not Begun	7/1/2012	12/21/2015	ADE / GOEI / Regional Centers
Activity	6.1.2	Standards Implementation: Collaboration & Partnerships	Work in Progress	12/22/2012	12/21/2015	ADE
Sub Activity	6.1.2.1	Identify and develop external partnerships to support CCSS/STEM roll-out plan	Work in Progress	12/22/2011	8/1/2012	ADE
Sub Activity	6.1.2.2	Coordinate across all ADE programs and funding sources to ensure strategic cohesion in support of state CCSS/STEM roll-out plan	Work in Progress	12/22/2011	8/1/2012	ADE
Sub Activity	6.1.2.3	Coordinate with internal and external partners on state messaging in support of CCSS/STEM state roll-out plan and transition to PARCC	Work in Progress	12/22/2011	8/1/2012	ADE
Sub Activity	6.1.2.4	Coordinate with ADE PARCC Steering Committee to support CCSS/STEM implementation	Work in Progress	12/22/2011	12/21/2015	ADE
Sub Activity	6.1.2.5	Coordinate with AZ READY Council to support CCSS/STEM implementation	Work in Progress	12/22/2011	12/21/2015	ADE
Sub Activity	6.1.2.6	Collaborate with ACHIEVE to assist with integrating the state's CCSS/STEM statewide rollout plan with RTTT3	Work in Progress	3/1/2012	12/21/2015	ADE
Sub Activity	6.1.2.7	Collaborate with WestED / Southwest Comprehensive Center to assist with RTTT3 formative and summative evaluation of CCSS/STEM statewide integrated plan and implementation	Not Begun	7/1/2012	12/21/2015	ADE
Sub Activity	6.1.2.8	Coordinate with ADE CCSS Cross-Divisional Leadership Team	Work in Progress	12/22/2011	12/21/2015	ADE
Sub Activity	6.1.2.9	Collaborate with Science Foundation Arizona (SFAz) in support of RTTT3 CCSS/STEM roll-out	Work in Progress	12/22/2011	12/21/2015	ADE
Sub Activity	6.1.2.10	Collaborate and coordinate with CTE as a key strategy to facilitate STEM integration with the CCSS	Work in Progress	12/22/2011	12/21/2015	ADE
Sub Activity	6.1.2.11	Collaborate with Intel Math Program in support of RTTT3 CCSS/STEM roll-out	Work in Progress	12/22/2011	12/21/2015	ADE
Activity	6.1.3	Standards Implementation: Regional Centers Collaboration	Work in Progress	12/22/2011	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.3.1	Coordinate with GOEI and Regional Centers on performance management process in support of CCSS/STEM roll-out	Not Begun	6/1/2012	12/21/2015	ADE / GOEI / Regional Centers
Sub Activity	6.1.3.2	Coordinate and collaborate with Regional Centers regarding professional development design	Work in Progress	12/22/2011	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.3.2	Coordinate and collaborate with Regional Centers regarding the development of technical assistance materials and processes	Work in Progress	12/22/2011	12/21/2015	ADE / Regional Centers

<u>Level</u>	<u>Code</u>	<u>Item</u>	<u>Status</u>	<u>Start Date</u>	<u>End Date</u>	<u>Assignee</u>
Sub Activity	6.1.3.3	Coordinate with collaborate with Regional Centers regarding professional development implementation	Work in Progress	12/22/2011	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.3.4	Coordinate with collaborate with Regional Centers regarding technical assistance implementation	Work in Progress	12/22/2011	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.3.5	Develop common rubrics with Regional Centers and GOEI to identify high-quality, aligned CCSS instructional materials (with STEM Integration)	Work in Progress	5/1/2012	8/1/2012	ADE / Regional Centers
Sub Activity	6.1.3.6	Develop common rubrics with Regional Centers and GOEI to identify high-quality, aligned CCSS professional development resources (with STEM Integration)	Work in Progress	5/1/2012	8/1/2012	ADE / Regional Centers
Sub Activity	6.1.3.7	Develop common rubrics with Regional Centers and GOEI to use to identify and ensure fidelity of implementation of local CCSS implementation plans (with STEM Integration)	Work in Progress	5/1/2012	8/1/2012	ADE / Regional Centers
Sub Activity	6.1.3.8	Implement common rubrics with Regional Centers and GOEI to identify high-quality, aligned CCSS instructional materials (with STEM Integration)	Not Begun	9/1/2012	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.3.9	Implement common rubrics with Regional Centers and GOEI to identify high-quality, aligned CCSS professional development resources (with STEM Integration)	Not Begun	9/1/2012	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.3.10	Implement common rubrics with Regional Centers and GOEI to use to identify and ensure fidelity of implementation of local CCSS implementation plans (with STEM Integration)	Not Begun	9/1/2012	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.3.11	Support the development and dissemination of high-quality, aligned CCSS/STEM instructional resources for access on Arizona's eLearning platform in collaboration with Regional Centers	Work in Progress	12/22/2011	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.3.12	Provide technical assistance to LEAs in collaboration with Regional Centers	Work in Progress	1/12/2012	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.3.13	Provide professional development for teachers to LEAs in collaboration with Regional Centers	Work in Progress	12/22/2011	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.3.14	Provide professional development focused on leadership to LEAs in collaboration with Regional Centers	Work in Progress	12/22/2011	12/21/2015	ADE / Regional Centers
Activity	6.1.4	Standards Implementation: Teacher Professional Development - General Support	Work in Progress	12/22/2011	12/21/2015	ADE
Sub Activity	6.1.4.1	Provide technical assistance to LEAs, using statewide, regional and local methods, in collaboration with Regional Centers	Work in Progress	12/22/2011	12/21/2015	ADE / Regional Centers

<u>Level</u>	<u>Code</u>	<u>Item</u>	<u>Status</u>	<u>Start Date</u>	<u>End Date</u>	<u>Assignee</u>
Sub Activity	6.1.4.2	Provide professional development for teachers, using statewide, regional and local methods, to LEAs in collaboration with Regional Centers	Work in Progress	12/22/2011	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.4.3	Provide professional development focused on leadership, using statewide, regional and local methods, to LEAs in collaboration with Regional Centers	Work in Progress	12/22/2011	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.4.4	ADE/PARCC Trainer Team established (24 members from all Regional Centers)	Work in Progress	12/22/2011	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.4.4=5	Present professional development and informational sessions at ADE sponsored conferences and institutes	Work in Progress	12/22/2011	12/21/2015	ADE
Activity	6.1.4.5	Standards Implementation: Standards-Based Teacher Professional Development - English Language Arts / STEM	Work in Progress	12/22/2011	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.4.6	Provide ELA Standards Introduction 2-day by grade span PD in collaboration with Regional Centers	Work in Progress	12/22/2011	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.4.7	Provide ELA Standards Training of Trainers (TOT) PD in collaboration with Regional Centers	Work in Progress	12/22/2011	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.4.8	Develop and implement ELA online PD modules	Work in Progress	12/22/2011	12/21/2015	ADE
Sub Activity	6.1.4.9	Provide ELA Phase 2 Instructional Practice in collaboration with Regional Centers	Not Begun	7/1/2012	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.4.10	Develop and provide ongoing ELA PD Webinars	Work in Progress	12/22/2011	12/21/2015	ADE
Sub Activity	6.1.4.11	Develop and provide ELA Phase 3 STEM Integration/Differentiation and Using Data to Drive Instruction and Continuous Improvement in collaboration with Regional Centers	Not Begun	7/1/2012	12/21/2015	ADE / Regional Centers
Activity	6.1.5	Standards Implementation: Standards-Based Teacher Professional Development - Mathematics / STEM	Work in Progress	12/22/2011	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.5.1	Provide Math Standards Introduction 1 day by grade span PD in collaboration with Regional Centers	Work in Progress	12/22/2011	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.5.2	Provide Math Standards Training of Trainers (TOT) PD in collaboration with Regional Centers	Work in Progress	12/22/2011	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.5.3	Provide Math Phase 2 Instructional Practice PD in collaboration with Regional Centers	Not Begun	7/1/2012	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.5.4	Develop and provide ongoing Math PD Webinars	Work in Progress	12/22/2011	12/21/2015	ADE
Sub Activity	6.1.5.5	Develop and provide Math Phase 3 STEM Integration/Differentiation and Using Data to Drive Instruction and Continuous Improvement in collaboration with Regional Centers	Not Begun	7/1/2012	12/21/2015	ADE / Regional Centers

<u>Level</u>	<u>Code</u>	<u>Item</u>	<u>Status</u>	<u>Start Date</u>	<u>End Date</u>	<u>Assignee</u>
Activity	6.1.6	Standards Implementation: Standards-Based Teacher Professional Development - Additional Content Areas (Social Studies and Science) / STEM	Work in Progress	12/22/2011	12/21/2015	ADE
Sub Activity	6.1.6.1	Develop and provide Social Studies Standards PD focused on integration of ELA standards and STEM	Work in Progress	12/22/2011	12/21/2015	ADE
Sub Activity	6.1.6.2	Develop and provide Social Studies Standards ongoing webinars focused on integration of ELA standards and STEM	Work in Progress	12/22/2011	12/21/2015	ADE
Sub Activity	6.1.6.3	Develop and provide Science Standards PD focused on integration of Math and ELA standards and STEM	Work in Progress	12/22/2011	12/21/2015	ADE
Sub Activity	6.1.6.4	Develop and provide Science Standards ongoing webinars focused on integration of Math and ELA standards STEM	Work in Progress	12/22/2011	12/21/2015	ADE
Activity	6.1.6.5	Standards Implementation: Standards-Based Professional Development for Leaders - Principal Instructional Leadership and Capacity - Provide professional development focused on leadership to LEAs in collaboration with Regional Centers	Work in Progress	12/22/2011	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.6.6	Coordinate with existing ADE PD for leaders to infuse standards implementation content	Work in Progress	12/22/2011	6/30/2012	ADE
Sub Activity	6.1.6.7	Develop new PD opportunities, in collaboration with ADE programs and Regional Centers, for leaders focused on standards implementation	Not Begun	7/1/2012	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.6.8	Provide PD for leaders focused on standards implementation, to include the use of data to drive instruction and continuous improvement, in collaboration with Regional Centers	Not Begun	7/1/2012	12/21/2015	ADE / Regional Centers
Activity	6.1.7	Standards Implementation: Curricular Resources and Instructional Materials Development - Support the development and dissemination of high-quality, aligned CCSS/STEM instructional resources for access on Arizona's eLearning platform in collaboration with Regional Centers	Work in Progress	12/22/2011	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.7.1	Develop and disseminate ELA Standards Alignment document	Operational	12/22/2012	6/1/2012	ADE
Sub Activity	6.1.7.2	Develop and disseminate ELA Standards Explanations and Examples document	Operational	12/22/2012	6/1/2012	ADE
Sub Activity	6.1.7.3	Develop and disseminate ELA Standards Summary of Changes document	Operational	12/22/2012	6/1/2012	ADE
Sub Activity	6.1.7.4	Develop and disseminate Math Standards Alignment document	Operational	12/22/2012	6/1/2012	ADE
Sub Activity	6.1.7.5	Develop and disseminate Math Standards Explanations and Examples document	Operational	12/22/2012	6/1/2012	ADE

<u>Level</u>	<u>Code</u>	<u>Item</u>	<u>Status</u>	<u>Start Date</u>	<u>End Date</u>	<u>Assignee</u>
Sub Activity	6.1.7.6	Develop and disseminate Math Standards Summary of Changes document	Operational	12/22/2012	6/1/2012	ADE
Sub Activity	6.1.7.7	Develop and maintain ADE CCSS website with current links to additional external resources, videos, lesson maps	Work in Progress	12/22/2011	12/21/2015	ADE
Sub Activity	6.1.7.8	Develop model curricular materials for ELA / STEM in collaboration with Regional Centers	Not Begun	7/1/2012	9/1/2012	ADE
Sub Activity	6.1.7.9	Develop model curricular materials for Math / STEM in collaboration with Regional Centers	Not Begun	7/1/2012	9/1/2012	ADE
Sub Activity	6.1.7.10	Develop and implement a Master Educator Resource Development Team in collaboration with Regional Centers	Work in Progress	7/1/2012	8/1/2012	ADE / Regional Centers
Sub Activity	6.1.7.11	Collect, evaluate using established rubrics, and disseminate high-quality, aligned CCSS/STEM instructional resources for access on Arizona's eLearning platform in collaboration with Regional Centers	Work in Progress	12/22/2011	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.7.12	Develop and implement a Master Educator Resource Review Team in collaboration with Regional Centers	Work in Progress	7/1/2012	8/1/2012	ADE / Regional Centers
Sub Activity	6.1.7.13	Evaluate currently available Open Educational Resources (OERs) for access by Arizona educators in collaboration with Regional Centers	Not Begun	9/1/2012	12/21/2015	ADE / Regional Centers
Activity	6.1.8	Standards Implementation: Communications and Outreach	Work in Progress	12/22/2011	12/21/2015	ADE
Sub Activity	6.1.8.1	Communicate with LEAs regarding CCSS/STEM roll-out	Work in Progress	12/22/2011	12/21/2015	ADE
Sub Activity	6.1.8.2	Coordinate with internal and external partners on state messaging in support of CCSS/STEM state roll-out plan and transition to PARCC	Work in Progress	12/22/2011	8/1/2012	ADE
Sub Activity	6.1.8.3	Develop and maintain ADE CCCSS website information for educators, families, students and community	Work in Progress	12/22/2011	12/21/2015	ADE
Sub Activity	6.1.8.4	Develop and disseminate 1 page CCSS standards overview in both English and Spanish	Work in Progress	12/22/2011	8/1/2012	ADE
Sub Activity	6.1.8.5	Develop and disseminate a concise, short CCSS summary for educators	Work in Progress	12/22/2011	8/1/2012	ADE
Sub Activity	6.1.8.6	Develop and disseminate a concise, short CCSS summary for parents and families	Work in Progress	12/22/2011	8/1/2012	ADE
Sub Activity	6.1.8.7	Develop and disseminate a concise, short CCSS summary for students	Work in Progress	12/22/2011	8/1/2012	ADE
Sub Activity	6.1.8.8	Develop and disseminate a concise, short CCSS summary for business and community members	Work in Progress	12/22/2011	8/1/2012	ADE
Activity	6.1.9	Standards Implementation: Monitoring and Evaluation of Standards Implementation	Work in Progress	5/1/2012	12/21/2015	ADE / Regional Centers

<u>Level</u>	<u>Code</u>	<u>Item</u>	<u>Status</u>	<u>Start Date</u>	<u>End Date</u>	<u>Assignee</u>
Sub Activity	6.1.9.1	Identify and recognize lighthouse programs within the state in collaboration with Regional Centers	Work in Progress	5/1/2012	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.9.2	Develop common rubrics with Regional Centers and GOEI to identify high-quality, aligned CCSS instructional materials (with STEM Integration)	Work in Progress	5/1/2012	8/1/2012	ADE / Regional Centers
Sub Activity	6.1.9.3	Develop common rubrics with Regional Centers and GOEI to identify high-quality, aligned CCSS professional development resources (with STEM Integration)	Work in Progress	5/1/2012	8/1/2012	ADE / Regional Centers
Sub Activity	6.1.9.4	Develop common rubrics with Regional Centers and GOEI to use to identify and ensure fidelity of implementation of local CCSS implementation plans (with STEM Integration)	Work in Progress	5/1/2012	8/1/2012	ADE / Regional Centers
Sub Activity	6.1.9.5	Implement common rubrics with Regional Centers and GOEI to identify high-quality, aligned CCSS instructional materials (with STEM Integration)	Not Begun	9/1/2012	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.9.6	Implement common rubrics with Regional Centers and GOEI to identify high-quality, aligned CCSS professional development resources (with STEM Integration)	Not Begun	9/1/2012	12/21/2015	ADE / Regional Centers
Sub Activity	6.1.9.7	Implement common rubrics with Regional Centers and GOEI to use to identify and ensure fidelity of implementation of local CCSS implementation plans (with STEM Integration)	Not Begun	9/1/2012	12/21/2015	ADE / Regional Centers
Activity	6.1.10	Develop monitoring and evaluation plan to inform if the CCSS in ELA/STEM and Math/STEM are being implemented with fidelity statewide	Work in Progress	5/1/2012	8/31/2012	ADE
Sub Activity	6.1.10.1	Implement statewide standards implementation monitoring and evaluation plan to inform if the CCSS in ELA/STEM and Math/STEM are being implemented with fidelity, and to provide guidance and feedback regarding ADE's implementation strategy, and LEA technical assistance and support efforts	Not Begun	9/1/2012	12/21/2015	ADE
Sub Criteria	9	(C)(2) Accessing and using State data	Work in Progress	12/22/2011	12/21/2015	
<i>Project</i>	<i>9.1</i>	<i>(C)(2) Data Systems</i>	<i>Work in Progress</i>	<i>12/22/2011</i>	<i>12/21/2015</i>	<i>ADE</i>
Activity	9.1.1	Procurement Process: Complete RFP and Contract Negotiation with 3rd Party Vendor.	Operational	1/3/2012	2/17/2012	ADE

<u>Level</u>	<u>Code</u>	<u>Item</u>	<u>Status</u>	<u>Start Date</u>	<u>End Date</u>	<u>Assignee</u>
Activity	9.1.2	Pilot: The Arizona Department of Education (ADE) has engaged 8 Districts to pilot the course mapping process and the Student-Teacher-Course Connection process. The pilot group will vet the Arizona Statewide Course Framework (aligned to the NCES SCED codes for secondary and pre-secondary).	Work in Progress	2/22/2012	7/30/2012	ADE / Vendor
Sub Activity	9.1.2.1	CourseWalk Pilot - Engage 8 LEAs to pilot the CourseWalk course mapping tool	Operational	3/8/2012	4/30/2012	ADE
Sub Activity	9.1.2.2	SRM Pilot - Engage 8 LEAs from CourseWalk Pilot to pilot the SRM process	Not Begun	6/18/2012	7/9/2012	ADE
Activity	9.1.3	Process Refinement: ADE and the vendor will refine rollout processes, procedures and support materials based on lessons learned from the CourseWalk Pilot.	Operational	4/16/2012	5/1/2012	ADE / Vendor
Activity	9.1.4	CourseWalk Roll-Out - Statewide roll-out of the course mapping process, using the CourseWalk tool	Work in Progress	5/3/2012	8/27/2012	ADE / Vendor
Sub Activity	9.1.4.1	CourseWalk Webinar held with LEAs and Charter Holders	Operational	5/3/2012	5/3/2012	ADE / Vendor
Sub Activity	9.1.4.2	Post course-mapping resources and support materials on ADE Student-Teacher-Course Connection page on AZ RTTT website	Operational	5/3/2012	5/31/2012	ADE / Vendor
Sub Activity	9.1.4.3	Follow-Up CourseWalk Questions and Answers Webinar	Operational	5/15/2012	5/15/2012	ADE / Vendor
Sub Activity	9.1.4.4	ADE and Vendor face-to-face trainings at Regional Centers	Operational	5/21/2012	5/24/2012	ADE / Vendor
Sub Activity	9.1.4.5	ADE and Vendor support of LEA Early Adopters	Work in Progress	5/4/2012	6/15/2012	ADE / Vendor
Activity	9.1.5	CourseWalk Roll-Out - Regional-based support to assist LEAs within each Arizona region to complete the course mapping process using the CourseWalk Tool in collaboration with each Regional Center	Work in Progress	5/21/2012	8/27/2012	ADE / Vendor
Sub Activity	9.1.5.1	Region 1: Apache, Coconino and Navajo County (North East Arizona Regional Service Center)	Work in Progress	5/15/2012	7/10/2012	ADE / Vendor
Sub Activity	9.1.5.2	Region 2: Maricopa County (Maricopa County Education Service Agency)	Work in Progress	5/22/2012	7/18/2012	ADE / Vendor
Sub Activity	9.1.5.3	Region 3: Cochise, Pima and Santa Cruz County (Southern Arizona Regional Education Center)	Work in Progress	5/29/2012	7/24/2012	ADE / Vendor
Sub Activity	9.1.5.4	Region 4: Gila, Graham, Greenlee and Pinal County (East Central Regional Service Center)	Not Begun	6/4/2012	7/30/2012	ADE / Vendor
Sub Activity	9.1.5.5	Region 5: La Paz, Mohave, Yavapai and Yuma County (West Central Regional Service Center)	Not Begun	6/11/2012	8/6/2012	ADE / Vendor

<u>Level</u>	<u>Code</u>	<u>Item</u>	<u>Status</u>	<u>Start Date</u>	<u>End Date</u>	<u>Assignee</u>
Sub Activity	9.1.5.6	Support for any outstanding LEAs to complete the course mapping process	Not Begun	8/7/2012	8/27/2012	ADE / Vendor
Activity	9.1.6	Student Report Manager (SRM - linking students, teachers and courses and the LEA level for data submission to ADE via vendor tool) - Roll-Out	Work in Progress	3/12/2012	9/28/2012	ADE / Vendor
Sub Activity	9.1.6.1	SRM ADE infrastructure hardening and build out - ADE and the Vendor will build and configure the servers and application for the SRM system that provides the linkage within the ADE SLDS between students, teachers and courses	Work in Progress	3/12/2012	6/15/2012	ADE / Vendor
Sub Activity	9.1.6.2	Engage with Arizona Student Information System (SIS) vendors regarding SRM file specifications	Work in Progress	5/7/2012	5/11/2012	ADE / Vendor
Sub Activity	9.1.6.3	Engage with Arizona Student Information System (SIS) vendors in the creation of resources to support LEA implementation	Work in Progress	5/14/2012	6/4/2012	ADE / Vendor
Sub Activity	9.1.6.4	Vendor supports the development of process and training tools for SRM roll out	Work in Progress	5/7/2012	5/25/2012	ADE / Vendor
Sub Activity	9.1.6.5	Vendor refines SRM training materials and tools using SRM Pilot feedback	Work in Progress	7/3/2012	7/6/2012	ADE / Vendor
Activity	9.1.7	SRM Roll-Out - Statewide roll-out of the SRM process	Not Begun	6/25/2012	9/28/2012	ADE / Vendor
Sub Activity	9.1.7.1	SRM Webinar held with LEAs, Charter Holders and Regional Centers	Not Begun	6/25/2012	6/25/2012	ADE / Vendor
Sub Activity	9.1.7.2	Post SRM resources and support materials on ADE Student-Teacher-Course Connection page on AZ RTTT website	Not Begun	6/26/2012	8/6/2012	ADE / Vendor
Sub Activity	9.1.7.3	Follow-Up SRM Questions and Answers Webinar	Not Begun	7/10/2012	7/10/2012	ADE / Vendor
Sub Activity	9.1.7.4	ADE and Vendor face-to-face trainings at Regional Centers	Not Begun	7/16/2012	7/20/2012	ADE / Vendor
Sub Activity	9.1.7.5	ADE and Vendor support of LEA Early Adopters	Not Begun	6/26/2012	7/30/2012	ADE / Vendor
Activity	9.1.8	SRM Roll-Out - Regional-based support to assist LEAs within each Arizona region to complete the SRM process in collaboration with each Regional Center	Not Begun	8/6/2012	9/28/2012	ADE / Vendor
Sub Activity	9.1.8.1	Region 1: Apache, Coconino and Navajo County (North East Arizona Regional Service Center)	Not Begun	8/6/2012	8/31/2012	ADE / Vendor
Sub Activity	9.1.8.2	Region 2: Maricopa County (Maricopa County Education Service Agency)	Not Begun	8/13/2012	9/10/2012	ADE / Vendor
Sub Activity	9.1.8.3	Region 3: Cochise, Pima and Santa Cruz County (Southern Arizona Regional Education Center)	Not Begun	8/20/2012	9/17/2012	ADE / Vendor
Sub Activity	9.1.8.4	Region 4: Gila, Graham, Greenlee and Pinal County (East Central Regional Service Center)	Not Begun	8/27/2012	9/24/2012	ADE / Vendor

<u>Level</u>	<u>Code</u>	<u>Item</u>	<u>Status</u>	<u>Start Date</u>	<u>End Date</u>	<u>Assignee</u>
Sub Activity	9.1.8.5	Region 5: La Paz, Mohave, Yavapai and Yuma County (West Central Regional Service Center)	Not Begun	9/4/2012	9/28/2012	ADE / Vendor
Activity	9.1.9	Student -Teacher-Course Connection Data submission by LEAs to ADE via vendor SRM tool	Not Begun	10/1/2012	12/7/2012	ADE / Vendor
Sub Activity	9.1.9.1	LEAs submit first STC data to ADE via SRM on the 40th day	Not Begun	10/1/2012	11/9/2012	ADE / Vendor
Sub Activity	9.1.9.2	Validation of LEA submitted data	Not Begun	10/18/2012	11/29/2012	ADE / Vendor
Sub Activity	9.1.9.3	Identify non-compliant LEAs	Not Begun	10/25/2012	11/29/2012	ADE / Vendor
Sub Activity	9.1.9.4	Support for any outstanding LEAs to complete the STC data submission process	Not Begun	11/1/2012	12/7/2012	ADE / Vendor
Activity	9.1.10	Operational Phase - Student-Teacher-Course Connection	Not Begun	12/3/2012	12/14/2012	ADE
Sub Activity	9.1.10.1	Train ADE staff for transition to operations	Not Begun	12/3/2012	12/14/2012	ADE
Sub Activity	9.1.10.2	Hand over from project phase to operational phase	Not Begun	12/14/2012	12/14/2012	ADE
Activity	9.1.11	Tri-Annual Data Collection - Student-Teacher-Course Connection: 40th Day (Annual - Ongoing)	Not Begun	10/15/2013	12/15/2013	ADE / Vendor
Activity	9.1.12	Tri-Annual Data Collection - Student-Teacher-Course Connection: 100th Day (Annual - Ongoing)	Not Begun	3/15/2013	5/15/2013	ADE / Vendor
Activity	9.1.13	Tri-Annual Data Collection - Student-Teacher-Course Connection: Summer - Year End Closeout (Annual - Ongoing)	Not Begun	6/15/2013	8/15/2013	ADE / Vendor
Activity	9.1.14	Coordinate with ADE initiatives to develop and customize dashboards and tools for a range of stakeholders	Not Begun	7/1/2012	12/21/2015	ADE
Activity	9.1.15	Coordinate with ADE initiatives to enhance Arizona Education Data Warehouse Portal based on stakeholder feedback	Not Begun	7/1/2012	12/21/2015	ADE
Activity	9.1.16	Coordinate with ADE initiatives and GOEI (AZ Ready Report Card), to publish reports from state data stores	Work in Progress	3/1/2012	12/21/2015	ADE / GOEI
Activity	9.1.17	Coordinate with ADE initiatives to provide a system of support (statewide, regional and local) supporting effective use of new state data systems to inform stakeholder decision making	Not Begun	7/1/2012	12/21/2015	ADE
Activity	9.1.18	Post-Secondary Student Transitioning Data SLDS Requirement	Not Begun	9/1/2012	12/21/2012	ADE
Sub Activity	9.1.18.1	Automate file transfer from ASSIST to SLDS	Not Begun	9/1/2012	11/1/2012	ADE
Sub Activity	9.1.18.2	Automate file transfer from NCS to SLDS	Not Begun	9/1/2012	11/1/2012	ADE
Sub Activity	9.1.18.3	Test and validate automated processing	Not Begun	11/1/2012	12/21/2012	ADE