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Rhode Island received approval from the U.S. Department of Education on March 11, 2013 

regarding revisions to its most recently approved budget based on redistribution of savings and 

unspent funds from Year 2 to Year 3.  All budgets in this Scope of Work reflect a redistribution of 

funds from Year 3 to Year 4.  These budget revisions will be confirmed following USED 

approval. 
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Introduction 

Rhode Island will use Race to the Top funding to realize a single powerful vision: an education 

system that prepares all Rhode Island students for success in college, careers, and life. The 

Rhode Island State Education Agency (SEA) scope of work is an important tool to assist the U.S. 

Department of Education (USED), the RI Department of Education (RIDE), and all Rhode 

Islanders in organizing, managing, and monitoring implementation of Race to the Top (RTT) 

initiatives and measuring progress towards meeting our overarching student-achievement 

goals.  

 

The Rhode Island SEA scope of work translates the projects described in our RTT application 

into specific tasks that support improvements in the following system of supports: (1) Standards 

and Curriculum; (2) Instructional Improvement; (3) Educator Effectiveness; (4) Human Capital 

Development; and (5) School Transformation and Innovation. Organizing RTT initiatives within 

the framework of these five systems of support helps to clarify the inter-connectedness of our 

projects and helps us to delineate the specific actions that RIDE and the Local Education 

Agencies (LEAs) will undertake in order to achieve our statewide goals.   

 

In addition to delineating our work on each of the five systems of support, the SEA scope of 

work addresses state and local capacity for implementing the overall reform agenda. In Section 

2, we describe the structures that will support implementation at the state level and that will 

help us to enhance capacity at the LEA level. 

 

Through this scope of work and elsewhere, RIDE and LEAs have jointly committed to the 

following principles: 

Principle 1:  We will be accountable to one another on mutually agreed-upon goals. We know 
that there are interdependencies and responsibilities that require us to be 
respectful of our roles and responsibilities to one another and to all of Rhode 
Island students. 

Principle 2:  Only by working together in partnership can we accelerate student achievement. 
No single LEA or agency can do this work alone; accelerating student 
achievement requires a shared vision, hard work, and intensive problem-solving. 

Principle 3 : Transforming education in Rhode Island will require us to be honest about our 
abilities and capacities, clear about our needs, and creative in the identification 
and construction of solutions. 
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Principle 4:  We have a unified strategic plan, Transforming Education in Rhode Island that 
requires each of us to work together in new ways to meet our ambitious goals 
for student achievement. We envision a strong, collaborative partnership 
including RIDE and every LEA. These collaborative partnerships will empower all 
of us to be change agents who improve educational outcomes for Rhode Island 
students.   

Principle 5:  Our working relationship will be one of mutual accountability, regular cycles of 
reflection, monitoring of results, and providing ongoing feedback. Both RIDE and 
the LEAs will be accountable for the commitments into which we enter. 
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State & Local Capacity for Implementing the SEA and 

LEA Strategic Plan 

Expectations for Year One 

Through this SEA scope of work, RIDE is recommitting to its leadership of the Rhode Island 

strategic plan for transforming education and describing in expanded detail its plan to reach 

aggressive yet attainable goals. Year-one activities include:  

 

 Submitting a completed SEA scope of work and all LEA scopes of work, with all 

appropriate documentation, to USED for review by November 22, 2010. Scopes of 

work will contain greater detail for year one and anticipated activities for years two 

through four.  
 

 Accessing technical-assistance from USED through the assigned program officer, 

communities of practice, the technical assistance network, and scheduled 

informational meetings. 
 

 Recruiting and hiring RTT team members who will be accountable for achieving the 

ambitious goals set forth in the strategic plan and establishing contracts with 

vendors to enhance state and local capacity where indicated in the RTT application.  
 

 Completing, with all LEAs, a gap analysis in the summer of 2011 on student-

performance goals and structures to support RTT activities to inform more detailed, 

in-depth planning for the scope of work for years two through four. 
 

 Developing, scheduling, and providing, in partnership with the selected contractor 

and Rhode Island LEAs, study of the standards professional-development 

opportunities for Rhode Island educators. 
 

 Completing the development of the Rhode Island Model Evaluation System and 

providing training to educators on implementing the system. 
 

 Sharing on the RIDE website reports of progress toward RTT goals and toward state 

goals for student achievement.  
 

 Implementing a framework for engagement to gather input and feedback from the 

education field and other stakeholders. 
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Expectations for Years Two through Four 

Years two through four will focus on the following activities: 
 

 Revising and strengthening scopes of work based on gap analyses, performance 

data, and feedback from stakeholders. 
 

 Developing and implementing all RTT systems of support. 
 

 Monitoring the fidelity of implementation for all RTT systems of support. 
 

 Accessing technical assistance from USED through the assigned program officer, 

communities of practice, the technical-assistance network, and scheduled 

informational meetings. 
 

 Sharing with all Rhode Islanders, through use of the RIDE Web site, reports of 

progress toward RTT goals and toward state goals for student achievement. 
 

 Implementing a framework for engagement to gather input and feedback from the 

education field and other stakeholders. 
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Process for Developing Program and Budget Plans for Years Two through Four 

In the 2010-2011 year, using the approved LEA scopes of work, RIDE will conduct with all LEAs 

an in-depth analysis of the adaptive challenges that LEAs identified, re-examine the gaps in 

student-performance, and engage LEA teams in a reflective process that examines readiness to 

implement the five support systems in years two through four of RTT implementation.  This 

programmatic review will enable LEAs to articulate additional tasks that must be addressed to 

ensure successful implementation of each of the systems in subsequent years.  This process will 

result in modifications to the LEAs’ original scopes of work, which will be reviewed by a RIDE 

team.  At a minimum, RIDE will complete a review of the LEA scopes of work once a year in the 

early spring. All modifications will be documented as addendums to the original documents. 

Concurrently, RIDE will conduct a budget meeting with each LEA to complete a detailed budget 

for each of the support systems for years one and two. For each of the support systems, LEA 

allocations have been identified based on the relative shares of Title I, Part A funding.  LEA RTT 

funds will be used primarily for the design and development of the support systems, 

professional development, including replacement costs, and school personnel costs for 

evaluation, induction, and intervention.  Final allocations for each support system will be based 

on the actual expenditures.  LEAs will submit their budget proposals to RIDE for approval, and 

funds will be disbursed via RIDE’s existing federal grants management system, Accelegrants.  

This budgeting process was conducted in February and March 2011. These funds will be 

reviewed quarterly, and all modifications will be documented using the Accelegrants system.  

Based on the modified scopes of work, LEAs will submit budget proposals for years three and 

four for RIDE’s review and approval. 

 



RI RTT SEA SOW – December 2013  

  Page 9 of 70 

  

State Goals 

Race to the Top presents bold yet achievable goals that will dramatically accelerate student 

achievement by strengthening our teachers and leaders and the systems that support them in 

our state. Rhode Island is positioned to achieve by 2015 the following ambitious student-

achievement and gap-closing goals: 

 90% of students entering fourth grade and eighth grade will be proficient in 

reading, as measured by the state assessment.  

 90% of students entering fourth grade and 75% of students entering eighth grade 

will be proficient in mathematics, as measured by the state assessment. 

 Achievement gaps will be cut in half, as measured by the state assessment. 

 85% of students will graduate from high school. 

 77% of students who graduate from high school will enroll in postsecondary 

education within 16 months.  

 70% of high school students who enroll in postsecondary education within 16 

months of graduation will complete their first year.  

 No student will have two ineffective teachers in a row. 

In addition to using our state assessment, Rhode Island will track student achievement using 

the National Assessment of Educational Progress (NAEP).  By 2015, 55% of students entering 

fourth grade and eighth grade will be proficient in reading and mathematics on the NAEP, and 

achievement gaps will be cut in half on the NAEP. 
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Statewide Performance Measures 

To hold ourselves accountable, we have established annual milestones, or performance measures, to ensure 

that we are making progress toward reaching each of our goals. 

Rhode Island Goals and Performance Measures 2009 2010 2011 2012 2013 2014 

 Actual Goal Actual Goal Actual Goal Actual Goal Actual Goal 

Students entering the fourth grade will be proficient in reading on 
NECAP  

67% 70% 68.7% 75% 70.5% 81% 69% 86%  90% 

-The gap between white and black students will be cut in half 27 26 23.8 24 22.5 20 25.7 16  13.5 

-The gap between white and Hispanic students will be cut in half 28 26 25.0 23 29.5 19 29.3 16  14 

-The gap between non-economically disadvantaged students and 
economically disadvantaged students will be cut in half 

29 27 24.6 24 26.7 20 28.5 17  14.5 

-The gap between students without IEPs and those with IEPs will be cut 
in half 

50 47 49.9 42 49.6 35 50.5 29  25 

Students entering the fourth grade will be proficient in mathematics on 
NECAP 

62% 65% 63.2% 70% 64.8% 77% 64.5% 84%  90% 

-The gap between white and black students will be cut in half 32 30 27.1 27 31.7 23 31 19  16 

-The gap between white and Hispanic students will be cut in half 32 30 25.6 27 30.4 23 30.2 19  16 

-The gap between non-economically disadvantaged students and 
economically disadvantaged students will be cut in half 

30 28 26.8 25 28.8 21 29.6 18  15 

-The gap between students without IEPs and those with IEPs will be cut 
in half 

44 41 45.8 36 45.0 30 48.4 25  22 

Students entering the eighth grade will be proficient in reading on 
NECAP 

70% 73% 73.7% 77% 77.1% 82% 77.2% 87%  90% 

-The gap between white and black students will be cut in half 28 26 24.4 23 23.9 19 20.7 16  14 

-The gap between white and Hispanic students will be cut in half 31 29 29.5 26 27.4 22 26.2 18  15.5 

-The gap between non-economically disadvantaged students and 
economically disadvantaged students will be cut in half 

29 27 25.8 24 23.1 20 23.5 17  14.5 

-The gap between students without IEPs and those with IEPs will be cut 
in half 

50 47 45.6 42 50.2 35 49.4 29  25 

Students entering the eighth grade will be proficient in mathematics on 
NECAP   

54% 57% 54.1% 61% 58.3% 66% 58.1% 71%  75% 

-The gap between white and black students will be cut in half 34 32 32.3 29 30.9 24 30.6 20  17 

-The gap between white and Hispanic students will be cut in half 33 31 32.7 28 33.5 23 33.0 19  16.5 

-The gap between non-economically disadvantaged students and 
economically disadvantaged students will be cut in half 

33 31 31.5 28 30.8 23 32.7 19  16.5 

-The gap between students without IEPs and those with IEPs will be cut 
in half 

47 44 45.4 39 50.9 33 51.0 28  23.5 

85% of students who first entered 9th grade 4 years prior will graduate 
from high school 

75% 76% 76% 77% 76.6% 80% 77.1% 83%  85% 

77% of students who graduate from high school will enroll in an institution 
of higher education (IHE) within 16 months of receiving a diploma 

71% 72% 63.2% 73% 63.5% 75% 62.8% 76%  77% 

70% of high school students who enroll in an institution of higher 
education within 16 months of graduation will  complete at least one 
year's worth of credit within two years of enrollment in the IHE 

61% 62% 59.8% 63% 76.2% 65% 75.7% 68% 
 

70% 
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Relationship of SEA Scope of Work to LEA Scopes of Work 

The Rhode Island RTT plan is a unified, statewide plan. Because of the small size of the state, 

the Rhode Island RTT plan was strategically designed to pool SEA and LEA resources to build 

systems of support that would benefit all participating LEAs and increase student achievement 

across the state.  

 

Because RIDE is leading the development of the statewide systems of support in collaboration 

with LEAs, RIDE identified in the scope of work the tasks that the state and LEAs will complete 

together. RIDE asked LEAs to complete their scopes of work by identifying: 1) adaptive 

challenges they foresee in implementing RTT; 2) structures in place within the LEA that enhance 

readiness to implement RTT and could be shared with other LEAs; and 3) strategies for engaging 

all members of their LEA and school communities around the expectations and implementation 

activities of the strategic plan. 

 

The Rhode Island SEA and LEA scopes of work are inherently aligned because they share the 

five systems of support and the technical tasks required to develop each system. The SEA scope 

of work expands upon the LEA scopes of work, in that it includes more detail about the tasks to 

be completed collaboratively and includes additional state-level tasks that are not part of the 

LEA scopes of work. 

 
SEA Structures and Supports for Implementation 

To support RTT implementation, RIDE will recruit and hire team members who will be 

accountable for achieving the ambitious goals set forth in the strategic plan and will establish 

contracts with vendors to enhance state and local capacity where indicated in the RTT 

application. The table of organization included as Attachment 1 illustrates the internal structure 

at RIDE that will support implementation of RTT. The table in the following section, Personnel 

and Consultants, lists the key staff members and consultants responsible for RTT 

implementation. Throughout the SEA scope of work, RIDE has identified personnel supported 

by other fiscal resources in addition to RTT. 

 

With support from a contracted vendor, RIDE will conduct with all LEAs an in-depth analysis of 

the adaptive challenges that LEAs identified in their scopes of work, as well as gaps in student-

performance data and readiness to implement the five systems of support. This information will 

inform revisions to the scopes of work for years two through four, will facilitate the sharing of 

best practices and existing structures among LEAs, and will assist RIDE in targeting additional 

support to LEAs based on their needs. 
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In addition to RIDE internal structures, Rhode Island has established an external advisory 

committee of engaged stakeholders to support RTT implementation. The committee, which 

began as a steering committee during the development of the Rhode Island Phase I RTT 

application, is composed of representatives from the state superintendents’ association, the 

school committees’ association, teachers’ unions, charter public schools, parent organizations, 

student advocacy groups, the business community, and elected officials from the local and 

state levels. The committee will meet on a quarterly basis beginning in 2011 to receive progress 

updates from RIDE and to advise RIDE on issues related to RTT implementation. Assistance, 

input, and feedback from the committee will assist RIDE in the statewide implementation of 

RTT as well as in enhancing LEAs’ capacity for implementation. 

 

To ensure fidelity of implementation, RIDE will design and implement the “EdStat” system for 

performance management and progress monitoring within the SEA and will work with state and 

LEA leaders to establish benchmarks and a process for monitoring implementation at the SEA 

and LEA level1. The performance measures provided in the application (See Attachment 2) will 

be included in our monitoring of results. RIDE will analyze results to identify best practices and 

improvement strategies based on performance data at the state and LEA levels.  

 

The Rhode Island RTT budget totals $75 million, which includes the 50% share for participating 

LEAs. RIDE has prepared budgets for each support system, and these budgets include both the 

SEA and LEA cost estimates. RIDE has bundled the SEA operations cost estimates for each 

project, and these estimates include salary and wage, operating, equipment and indirect cost 

projected expenses. The budgets also include separate line items for consultant costs and LEA 

allocations. LEAs will use their funds primarily for the design and development of the support 

systems; professional development, which will include replacement costs; and school personnel 

costs for evaluation, induction, and intervention.  

 

RIDE will disburse funds to LEAs based on actual expenditures, with the exception of design and 

development funds. RIDE allocated design and development costs to LEAs based on their 

relative shares of Title I, Part A funding. RIDE will set aside these funds for costs incurred during 

the development of the support systems and will manage the internal budgeting process of 

these funds. To ensure sufficient capacity at all levels of the education system, the SEA budget 

includes an estimated $4 million to supplement participating LEAs for whom the Title I formula 

may result in insufficient funding to implement the RTT initiatives. The Title I formula that is 

                                                      

1
 Monitoring fidelity of implementation of Race to the Top projects is achieved through both the EdStat process and the Collaborative 
Learning for Outcomes (CLO) process conducted with LEAs.  The state’s performance monitoring plan describes the CLO process 
that was implemented starting in July 2011.  
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used to allocate LEA funds will allow for some participating LEAs to receive more funds than the 

projected amounts needed to implement the RTT plans. 

Personnel and Consultants  

The following table lists the key individuals who will be responsible for planning and 
implementing for the work at the SEA and LEA level regarding State & Local Capacity.  
 

Personnel and Consultants  Title 

1. Deborah A. Gist Commissioner of Education 

2. David Abbott Deputy Commissioner of Education 

3. Kimberly Bright Interim Chief of Staff 

4. Mary Ann Snider Chief of Educator Excellence and Instructional Effectiveness 

5. Andrea Castaneda Chief of Accelerating School Performance 

6. Mary-Beth Fafard RTT Coordinator/ Strategic Planner 

7. Mark Dunham Director of Finance  

8. David Alves Grant and Finance Officer 

9. Crystal Martin Senior Financial Officer 

10. Kristy Martin  ARRA Program Coordinator  

11. Alaina Restivo Performance Management Executive  

12.  Leah McPhail Executive Administrative Assistant  

13.   

14.   

15.   
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Working with USED on Implementation 

RIDE will work closely with its assigned program officer from USED throughout the 

implementation of RTT.  Monthly reports submitted to USED will contain a description of 

activities completed, a description of activities projected for the month ahead, any changes 

requested to the plan, timelines, or key personnel outlined in the SEA scope of work, and any 

areas in which technical assistance or USED support could be used.  These regular updates on 

the progress made toward the state’s deliverables and goals will assist RIDE and USED in 

working together to ensure fidelity of implementation in accordance with the approved state 

plan.  RIDE will participate in the required on-site program reviews.  In addition, RIDE will 

submit to USED amendment(s) to the SEA scope of work when revisions to goals, activities, 

timeline, budget or annual targets may be needed. 
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Technical Tasks, Deliverables, Milestones and Timeframe 

Below is the action plan describing the technical tasks (activities), deliverables, and timelines for implementation for each project within this system of support. 

For each technical task, an “X” is placed in the table to indicate when the deliverable will be completed.  In cases where the deliverable is a quantifiable 

number or percentage, that number is placed in the table.  

   
Project Sponsor/ Lead: Mary-Beth Fafard  

Organizational Oversight Year 1 Year 2 Year 3 Year 4 

1.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011-  
Aug 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

1.100 
Oversee implementation of Race to 
the Top through RTT Internal 
Oversight Team 

Create process for 
quarterly  progress 
monitoring 

X X X X X 
Document 
Progress 

Document 
Progress 

Document 
Progress 

Document 
Progress 

1.200 
Establish project teams, state leads 
and work plans 

List of key staff and 
work plans 

X 
        

1.300 
Resource project teams by 
recruiting and hiring staff 

New staff hired 15 7 X X X 
Assess 

personnel 
needs 

Assess 
personnel 

needs 
  

1.400 

Acquire technical expertise for 
development of RFPs based on 
market research and stakeholder 
input and establish method for 
engaging vendors to support 
project initiatives at state and LEA 
levels 

Vendor selected      
RFPs developed 

X 
        

1.500 

Establish RTT advisory committee of 
engaged stakeholders, conduct 
quarterly meetings, and solicit 
recommendations for improving 
implementation 

Steering Committee 
established; 
Quarterly Meetings, 
Annual Reports 

X X X X X X X X X 

1.600 
Prepare and  federal reporting 
requirements related to Race to the 
Top  

Monthly and ad-hoc 
reports completed  

X X X 
3 

reports; 
APR 

3 
reports 

3 reports; 
APR 

3 reports 3 reports 3 reports 

1.700 
Collaborate with other RTT states 
for cross-state learning and 

Events attended,  
community of 

X X X X X 3 peer calls 3 peer calls 3 peer calls 3 peer calls 
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participate in ED learning 
opportunities 

practices 
participation 

1.800 
Identify technical assistance needs 
and challenges for USED 

Needs Inventory and 
assessments Monthly 
reports  

X X X X X X X X X 

1.900 

Prepare policy and program 
modifications to state scope of 
work for federal approval, as 
needed 

Submit program 
activity and timeline 
change amendments 

X X X X X 
Document 
progress 

Document 
progress 

Document 
progress 

Document 
progress 

1.910 

Revise and adjust SEA SOW based 
on performance information, 
progress monitoring and submitted 
amendments 

Updated SOW and 
supplemental SOW X 

Year 2 
Supple-
mental 
SOW 

X  X 
Revised 

SOW 
 As Needed  

1.920 

Determine need for extended 
timeline based on ability to meet 
RTT commitments within the grant 
period 

No-cost extension 
submitted; 
Addendum to the 
Scope of Work for 
extended time period 

      
Extension 
request 

submitted  

SOW 
Addendum  
if approved 
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Project Sponsor/ Lead: Mary-Beth Fafard and Alaina Restivo  

Performance Management and Progress Monitoring
2
 Year 1 Year 2 Year 3 Year 4 

2.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011-                   
Aug 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

2.100 

Develop RFP and select vendor for 
design, implementation and 
operation of performance 
management system for state and 
LEAs 

Vendor selected X 
        

2.200 
Analyze LEA adaptive challenges in 
implementation 

Analytical synthesis 
report of statewide 
challenges 

X 
Gap 

Analysis 
Report 

End of 
year 

report 
 

X 
 

X 
  

2.300 
Work with state and LEA leaders to 
establish benchmarks and process 
for monitoring 

Report of state and 
LEA benchmarks and 
monitoring protocols 

X 
         

2.400 

Design system for performance 
management and progress 
monitoring with vendor support 

Performance 
management system 
and progress 
monitoring system; 
Progress monitoring 
submission to USED 

X 
        

2.500 

Implement system for performance 
management and progress 
monitoring with LEAs and identify 
improvement strategies and best 
practices 

 CLO meetings and 
accompanying data 
memo summary 
trend reports  

X X X X X 
8 CLO mtgs 

and data 
memos  

8 CLO mtgs 
and data 
memos 

16 CLO 
mtgs and 

data 
memos 

 

2.5500 

Implement system for performance 
management and progress 
monitoring with RTT project teams 
and identify improvement 
strategies and best practices 

Performance 
management and 
progress monitoring 
reports and meetings 

 
X X X X 

EdStat 
mtgs; 

Document 
progress 

EdStat mtgs; 
Document 
progress 

EdStat 
mtgs; 

Document 
progress 

EdStat 
mtgs; 

Document 
progress 

                                                      

2
 All Race to the Top projects monitor fidelity of implementation using a combination of the EdStat process and the CLO process.  Given these performance management processes, 
project tasks that identified monitoring fidelity of implementation in partnership with LEAs have been incorporated in this section of the scope of work and not stated in the individual 
project section of the scope of work.  Specifically, the following tasks have been removed: 5.700 and 8.800.  
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2.600 

Modify and adjust SEA and LEA 
performance management and 
progress monitoring system based 
on input from LEAs and other 
stakeholders 

Adjustments to the 
performance 
monitoring plan 

X 
 

X 
 

X X As needed As needed 
 

2.700 
Analyze performance results as well 
as other performance targets  

Performance results 
and targets reports 

X X X X X 
52 LEA 

quarterly 
reports 

52 LEA 
quarterly 
reports 

52 LEA 
quarterly 
reports 

 

2.800 
Provide performance and progress 
monitoring information to program 
teams 

Analysis of learning 
from implementation 

X X X X X 

Program 
area data/ 

trend 
analysis 

Program 
area data/ 

trend 
analysis 

Program 
area data/ 

trend 
analysis 

 

 

 
  

Project Sponsor/ Lead: Mary-Beth Fafard  

Communication and Outreach Year 1 Year 2 Year 3 Year 4 

3.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011-                   
Aug 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

3.100 
Develop multi-year communication 
plan 

Multi-year 
communication plan 

X 
        

3.200 
Implement effective strategies for 
engagement with LEAs and 
stakeholders 

Engagement 
meetings with 
stakeholders 

X X X X X 
1 Steering 
Cmte Mtg 

1 Steering 
Cmte Mtg 

1 Steering 
Cmte Mtg 

1 Steering 
Cmte Mtg 

3.300 
Coordinate and prepare 
communication content from 
internal staff to the field 

Written 
Communication  

X 
 

X X X X 

field memo 
and project 
communi-
cation as 
needed 

field memo 
and project 
communi-
cation as 
needed 

field memo 
and project 
communi-
cation as 
needed 

field memo 
and project 
communi-
cation as 
needed 

3.400 
Evaluate effectiveness of 
communication and engagement  

Analysis of feedback 
from engagement 
activities 

X X X X X X X X X 

3.500 

Revise communication plan based 
on input from performance 
management, stakeholder 
feedback, and advisory committee 

Revised 
communication plan 
for Year 3 and Year 4 

  
X 

 
X 
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Project Sponsor/ Lead: Mark Dunham 

Budget and Finance Year 1 Year 2 Year 3 Year 4 

4.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

4.100 

Establish and apply  fiscal controls 
and accounting procedures for 
program funds 

Budget management 
system, procedure 
and policies 
documented  

X X X X X 
Document 
progress 

Document 
progress 

Document 
progress 

Document 
progress 

4.200 

Create budget guidance for 
allocating LEA funds using web-
based federal grants management 
system 

Guidance documents X 
        

4.300 
Approve LEA budget amendments 
and cash reimbursements 

Establish budget 
amendment 
procedure and cash 
reimbursement 
process 

X X X X X 
Cash 

Reimburse-
ments 

Amendment 
approvals; 

Cash 
Reimburse-

ments 

Cash 
Reimburse-

ments 

Amendment 
approvals; 

Cash 
Reimburse-

ments 

4.400 
Monitor state and LEA expenditures 
for adherence to program 
guidelines  

Expenditure reports  X X X X X 
Yr 3, Q4 
report 

Yr 4, Q1 
report 

Yr 4, Q2 
report 

Yr 4, Q3 
report 

4.500 
Prepare and complete federal 
reporting requirements relating to 
Race to the Top and ARRA 

ARRA reports 
completed and 
submitted to USED 

X X X X X 
1512 and job 

reporting 
1512 and job 

reporting 
1512 and job 

reporting 
1512 and job 

reporting 

4.600 
Redirect funding as appropriate, 
and with USED approval, when 
needed 

Revised budgets X X X X X 
Budget 

Revision in 
SOW 

Budget 
Amendment 

as needed 

Revisions 
submitted  
as needed 

Revisions 
submitted  
as needed 
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Budget Years 1-4 

Below is the estimated budget for State and Local Capacity which may be amended as needed in 
accordance with USED guidelines. Net savings will be directed into the following areas: 1) conduct 
deeper trainings throughout the districts to build additional capacity within LEAs in order to sustain 
the systems of reform beyond the RTT grant period; 2) identify and mentor those individuals who 
need additional, deeper-level, targeted support specifically in our persistently lowest performing 
schools; 3) develop and establish innovative alternative approaches to learning, such as the virtual 
high school initiative; and 4) enroll currently non-participating districts into various targeted 
projects upon review and approval of the Commissioner and USED. 
 
 

State and Local Year 1 Year 2 Year 3 Year 4 Total 

Administration   

Salary and Wage, Operations, and 
Indirect Cost $235,189   $441,484   $316,702   $490,611  $1,483,986 

Contractual $678,028   $380,923   $733,190   $1,004,479   $2,372,284  

LEA Allocation $0          $4,335                        $4,335 

Funding for Involved LEAs $0        $0    $28,119   $58,381   $86,500  

Supplemental Funding for 
Participating  LEAs $0      $0  $94,727   $4,187,554   $4,282,281  

Discretionary awards to LEAs* 

  
  
  
   $0  

Total $913,217    $826,742   $748,402 
 

$5,741,025  
 

$8,229,386  
 
*Final discretionary grants to eligible LEAs will be awarded for activities that are related to and support RIDE’s 
strategic plan and the RTT approved Scopes of Work.  
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System of Support One:  

Standards and Curriculum  
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System of Support One: Standards and Curriculum 

SEA Goals and Commitments to Support System One 

 

 

 

 

 

 

 

 

RIDE 

Commitments:  

1. RIDE will coordinate the process to train educators on the Common Core using the 
Study of the Standards Protocol.  

2. RIDE will work with LEAs to schedule the training of the Study of the Standards 
beginning in March of 2011 and continuing through the summer of 2012. 

3. RIDE will work with Intermediary Service Providers to ensure that they are well-
prepared, credible, certified and ready to deliver the protocol.  

4. RIDE will coordinate the curriculum work and support collaborative efforts by being 
responsive to needs and concerns among LEAs.  

5. RIDE will facilitate LEAs working together on each of the model curricula.  

Local Education Agency Commitment: 

1. Coordinate and schedule with RIDE the educators who will participate in the Study 

of the Standards.  

2. Ensure that there are guaranteed and viable curricula aligned to the Common Core 

in English language arts and mathematics that prepares students to be college and 

career ready. 

3. Adopt and use a curriculum that is challenging and aligned to state standards in 

science and rigorous standards in social studies, including RI’s Civic Standards. 

By the year 2015, Rhode Island educators will be ready to implement 

instruction and assessments that are aligned with the Common Core. 

The 5,000 educators who will have gone through a Study of the 

Standards will facilitate a process to support their peers within their 

LEAs to help fellow educators understand the Common Core. Working 

in partnership, RIDE and LEAs will develop model curricula in English-

language arts, mathematics, science, and social studies. These 

curricula will be available through the Rhode Island Instructional 

Management System. 
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4. Ensure that a small group of teachers attend training on project-based learning that 

is aligned with the Common Core standards and Engineering and Technology 

standards (only applies to Providence). 

Personnel and Consultants  

The following table lists the key individuals who will be responsible for planning and 
implementing for the work at the SEA and LEA level regarding Support System One: Standards 
& Curriculum.  

 

Personnel and Consultants  Title 

1. Mary Ann Snider Chief of Educator Excellence and Instructional Effectiveness 

2. Phyllis Lynch Director of Curriculum Instruction and Assessment  

3. Kate Schulz Curriculum Specialist 

4. Colleen O’Brien Assessment and Literacy Specialist  

5. Peter McLaren Assessment and Science Specialist  

6.  Jasmine Rezendes Administrative Assistant 

7. Kamlyn Keith  PARCC Project Specialist  

8. The Dana Center  Intensive Curriculum Alignment  

9. Frank Locker Educational 

Planning  

Project-Based Learning 
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Technical Tasks, Deliverables, Milestones and Timeframe 

Below is the action plan describing the technical tasks (activities), deliverables, and timelines for implementation for each project within this system of support. 

For each technical task, an “X” is placed in the table to indicate when the deliverable will be completed.  In cases where the deliverable is a quantifiable 

number or percentage, that number is placed in the table.  

   
Project Sponsor/ Lead: Mary Ann Snider and Phyllis Lynch 

Study of the Standards Year 1 Year 2 Year 3 Year 4 

5.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

5.100 
Develop comprehensive 
implementation plan and timeline 

Plan and timeline X 
        

5.200 Coordinate LEA training schedule District schedule X 
        

5.300 
Prepare training protocols, tools, 
processes with contractor and ISPs 

Protocol and 
materials 

X 
        

5.350 

Establish higher education 
leadership team to engage faculty 
in the standards and the alignment 
K-12 Common Core Standards and 
assessments with higher education. 

Engagement plan X 
        

5.375 
Communicate opportunities for 
standards training for higher 
education faculty. 

schedule of available 
training dates 

X X 
Additional 
as needed       

5.400 Deliver training to LEAs 
Number of LEAs/ 
educators trained 

50% 
10 LEAs; 

750 
trained 

5 LEAs; 
450 

trained 

As 
needed 

As 
needed 

As needed As needed As needed As needed 

5.450 
Deliver training to Higher Education 
Mathematics, English, and Teacher 
Preparation faculty 

Higher Education 
training sessions as 
needed 

X 
1 session 
for higher 
ed faculty 

2 sessions 
for higher 
ed faculty 

      

5.500 
Evaluate effectiveness of delivery  
of training and make necessary 
modifications 

Written analysis of 
training feedback 

X X X       

5.600 
Provide LEAs with technical 
assistance around application of 
standards 

Technical assistance  X X X X As needed As needed As needed As needed 
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Project Sponsor/ Lead: Mary Ann Snider and Phyllis Lynch 

Intensive Curriculum Alignment Year 1 Year 2 Year 3 Year 4 

6.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

6.100 
Develop comprehensive implement-
tation plan and timeline for engaging 
LEAs in model curriculum development  

Plan and 
timeline 

X 
        

6.200 
Prepare a curriculum audit tool for the 
content areas 

Curriculum audit 
tool 

X 
        

6.300 
Train education leaders and teachers to 
conduct curriculum audit 

LEA leaders and 
teachers trained 

X X X X X As needed As needed As needed As needed 

6.400 
Analyze results and develop state plan 
for model curriculum development and 
implementation 

5-year state plan X 
        

6.500 
Facilitate the development of RTT and 
MSP-funded curricula in LEA partner-
ships with the contractor and ISPs 

Number of LEA 
generated model 
curriculum 

X 
 

10 model 
curricula  

1 model 
curriculum    

3 model 
curricula 

6.550 

Facilitate the development of integrated 
units of study using Mathematics; 
Science; and Engineering and 
Technology standards.   

Integrated units 
of study 
developed 

   
X X X X 

  

6.600 
Disseminate model curricula and units 
of study amongst LEAs 

Provide curricula 
in an electronic 
format to LEAs 

   
IMS IMS 

IMS and 
Other 

Formats 

IMS and 
Other 

Formats 

IMS and 
Other 

Formats 

IMS and 
Other 

Formats 

6.700 
Monitor the development of model 
curriculum in partnership with LEAs and 
contractor 

Written progress 
report 

X X X X X 
Document 
progress 

Document 
progress 

Document 
progress 

Document 
progress 
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Project Sponsor/ Lead: Mary Ann Snider and Phyllis Lynch  

Project-Based Learning Year 1 Year 2 Year 3 Year 4 

7.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

7.100 

Working with Providence, develop and 
implementation plan and timeline for 
project-based learning high school 
pilot 

Plan and timeline X 
        

7.200 
Develop an RFP and select vendor for 
project-based learning design and 
training. 

Vendor selected 
 

X 
       

7.300 
Design project-based learning pilot 
with LEA and vendor 

Pilot design 
 

X X 
      

7.400 
Select and sites(schools) for training 
and implementation 

Sites (schools) 
selected  

X 
       

7.500 
Coordinate schedule for training with 
Providence 

Training schedule 
  

X 
      

7.600 
Train team from each school on 
project-based learning  

Professionals 
trained from 2 
schools 

  
X X X 

    

7.700 
Monitor fidelity of implementation in 
selected sites 

Evaluation report 
   

X X X X X X 
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Budget: Years 1- 4 

Below is the estimated budget for Support System 1: Standards and Curriculum which may be 
amended as needed in accordance with USED guidelines.  Any net savings will be redirected into the 
areas noted in the State and Local Capacity budget section. 

 

Standards & Curriculum Year 1 Year 2 Year 3 Year 4 Total 

Administration   

Salary and Wage, Operations, and 
Indirect Cost $114,834   $219,953  $175,977   $153,654   $664,418  

Study of the Standards & Intensive 
Curriculum Alignment     

Contractual $175,084   $1,591,539   $918,685   $1,573,356   $4,258,664  

LEA Allocation     $919,089  $941,556    $791,214   $2,651,859  

Project Based Learning     

Contractual $0        $0   $21,989         $26,011  $48,000  

LEA Allocation  $0         $0  $0        $39,185  $39,185  

Supplemental Funding for Participating  
LEAs     $0 $0  $160,097 $160,097  

Total $289,918   $2,730,581   $2,058,207   $2,743,517  $7,822,223 
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System of Support Two:  

Instructional Improvement Systems 
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System of Support Two:  
Instructional Improvement Systems 

SEA Goals and Commitments to Support System Two: 

 

 

  

 

 

 

 

 

RIDE Commitments: 

1. RIDE will design and implement a statewide Instructional Management System. 

2. RIDE will engage stakeholders in the development of the Instructional Management 

System to gain input on what components should be included in the system. 

3. RIDE will provide trainings on the use of data, formative assessment processes and 

the Instructional Management System to school leadership teams.  

4. RIDE will create assessment, instruction, and data analysis tools that are manageable 

yet invaluable resources for educators. 

Local Education Agency Commitment: 

1. Facilitate and engage all educators in the formative assessment training modules 

and integrate formative assessment practices into daily instruction.  

2. Access the Formative Assessment Training Modules starting in Fall 2012. 

3. Provide all educators’ access to the Interim Assessments available on the 

Instructional Management System beginning in Summer 2012. 

4. Develop and implement plan to use Interim Assessments so that student data is 

used to monitor and support student progress. 

By the year 2015, Rhode Island educators will have access to and will 

effectively use a statewide Instructional Management System that provides 

access to an array of data analysis, assessment, and instructional tools. 

Leadership teams in all of our schools will have been trained in the 

effective use of formative, interim, and summative data and in the 

instructional resources on the Instructional Management System. These 

leadership teams will have facilitated trainings and will support educators in 

their schools to effectively use data and instructional resources. 
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5. Maintain high quality local student information systems by ensuring high-quality 

data is entered into the system. 

6. Provide all educators with access to the statewide Instructional Management 

System tools and resources. 

Personnel and Consultants  

The following table lists the key individuals who will be responsible for planning and 
implementing for the work at the SEA and LEA level regarding Support System Two: 
Instructional Improvement Systems.  

Personnel and Consultants  Title 

1. Mary Ann Snider Chief of Educator Excellence and Instructional Effectiveness 

2. Phyllis Lynch Director of Curriculum Instruction and Assessment  

3. Andrea Castaneda Chief of Accelerating School Performance 

4.  Sharon Lee Director of Multiple Pathways 

5. Cali Cornell Education Specialist 

6. Ana Karantonis Assessment Specialist  

7.  Laura Jackson Assessment Specialist 

8. Jessica Bailey Assessment Specialist 

9. Lindsay Wepman Assessment Specialist  

10. Jessica Murphy Administrative Assistant  

11. Michael Ferry Director, Office of Data Analysis and Research 

12. Lee Rabbitt Administrator, Data Collection and Quality Assurance 

13. TechComm Partners Formative Assessment Professional Development 

14. Measured Progress Interim Assessments 

15. Global Scholar IMS Data System and Training  

16. Amplify Using Data Professional Development 
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Technical Tasks, Deliverables, Milestones and Timeframe 

Below is the action plan describing the technical tasks (activities), deliverables, and timelines for implementation for each project within this system of support. 

For each technical task, an “X” is placed in the table to indicate when the deliverable will be completed.  In cases where the deliverable is a quantifiable 

number or percentage, that number is placed in the table.  

   

Project Sponsor/ Lead: Mary Ann Snider and Phyllis Lynch  

Formative Assessment Professional Development Year 1 Year 2 Year 3 Year 4 

8.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 
2013-  

Feb 2014 
Mar-May 

2014 
Jun-Aug 

2014 

8.100 
Develop comprehensive 
implementation plan and timeline 

Plan and timeline X 
        

8.200 
Develop draft instructional 
management system framework 

Draft instructional 
mgmt framework 

X 
        

8.300 
Develop and implement an 
engagement process for LEA input 
and feedback 

Engagement plan and 
briefing documents 

X 
        

8.400 
Develop RFP for formative 
assessment select vendor 

Vendor acquired X 
        

8.500 

Design formative assessment 
content, processes, & protocols for 
using formative assessment in daily 
instruction 

Processes & 
protocols for using 
content 

 

Processe
s and 

protocols 
       

8.600 
Coordinate facilitator orientation 
and provide technical assistance on 
PD deployment as needed  

Orientation training 
plan and schedule; 
Train LEAs and 
provide technical 
assistance as needed 

 
Training 

plan 
Training 
schedule 

Train 
LEAs 

Revised 
training 

plan/ 
schedule 

Facilitator 
Orientation 

Technical 
assistance 
as needed 

Technical 
assistance 
as needed 

Technical 
assistance 
as needed 

8.700 
Develop and deliver professional 
development modules to identified 
LEA cohorts of educators 

Formative 
Assessment PD 
modules available to 
LEAs 

 
X X 

Modules 
1-3 on 

IMS 

Modules 
4-5 on 

IMS 

Modules 
accessed via 
RIDEmap 

X X X 

8.800 
Evaluate and revise modules as 
necessary 

Revised modules as 
needed 

    
As 

needed 
X X X X 
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Project Sponsor/ Lead: Mary Ann Snider and Phyllis Lynch  

Interim Assessments Year 1 Year 2 Year 3 Year 4 

9.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

9.100 
Develop comprehensive 
implementation plan and timeline 

Plan and timeline X 
        

9.200 
Develop draft instructional 
management system framework 

Draft instructional 
mgmt framework 

X 
        

9.300 
Develop and implement an 
engagement process for LEA input and 
feedback 

Engagement plan 
and briefing 
documents 

X 
        

9.400 
Develop RFP for interim assessment, 
select vendor 

Vendor acquired X 
        

9.450 
Refine assessments platform 
requirements with vendor and approve 
design  

Requirements  
 

X 
       

9.500 
Design Interim Assessment Tools and 
supporting documentation 

fixed-form 
assessments and 
test construction 
tool on IMS 

   

Fixed-Form  
Tests on 

IMS 

FF & TCT 
Items 

available 
on IMS 

FF & TCT 
Reporting 
Available 
on IMS 

X X X 

9.550 

Test functionality of testing engine, 
item quality, and delivery, scoring and 
reporting via IMS (including 
accessibility accommodations) 

User testing and 
review by 
teachers 

   
Fixed-Form 
and Items 

Items 
TCT 

Reporting    

9.600 
Build training processes, & protocols 
for administering and scoring the 
interim assessments 

Training modules, 
processes & 
protocols 

  
X 

Administra-
tion 

guidance 

Scoring 
guidance 

Revise as 
needed    

9.700 

Coordinate training on the 
administration and scoring of Interim 
Assessments with LEAs; Communicate 
the purpose of assessments, intended 
use, timeline, etc. 

Training delivered 
to LEAs   

Fixed 
Form 

Assess-
ments 

 

Test 
Construc
tion Tool 

X 
Additional 
support as 

needed 

Additional 
support as 

needed 

Additional 
support as 

needed 

9.800 
Monitor the fidelity of assessment 
implementation and continued use in 
partnership with LEAs 

Evaluation report    X X X X X X 
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9.900 

Evaluate and revise work plans as 
necessary to address alternative 
platform for accessing the IA items as 
well as delivery of reports to LEAs 

Revised work 
plans; extension 

request and 
amendment 
submitted if 

needed 

   X X X 
Request 

Submitted 
to USED 

Revised 
request, as 

needed 

Revised 
request, as 

needed 

9.950 
Determine alternative platform for 
providing access to items, as well as 
scoring and reporting out on item tests 

Alternative 
platform 

identified and 
workplans revised 

      X 
Revised as 

needed 
Revised as 

needed 
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Project Sponsor/ Lead: Mary Ann Snider and Phyllis Lynch  

Instructional Management System Year 1 Year 2 Year 3 Year 4 

10.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

10.100 
Develop comprehensive 
implementation plan and timeline 

Plan and timeline X 
        

10.200 

Develop draft instructional 
management system framework 
and define general functional 
requirements for platform 

Framework and 
functional requirements 
for each platform 

X 
        

10.300 
Develop and implement an 
engagement process for LEA input 
and feedback 

Engagement plan and 
briefing documents 

X 
        

10.400 

Create statewide data governance 
decision making body and work 
with LEA data stewards on 
implementation 

Statewide data dictionary 
with data collection and 
exchange standards 

X 
        

10.500 
Develop RFP for instructional 
management system, select vendor 

Vendor acquired X 
        

10.600 
Build instructional management 
system data platform 

IMS data dashboards 
  

2 
Revise 

as 
needed 

Revise 
as 

needed 

Revise as 
needed 

Revise as 
needed 

Revise as 
needed 

Revise as 
needed 

10.650 
Integrate Formative Assessment PD 
modules and Interim Assessments  

Platforms integrated into 
IMS platform   

X 
      

10.700 
Coordinate roll-out of instructional 
management system to LEAs 

Comprehensive roll-out 
plan   

X 
 

Revise 
as 

needed 
    

10.800 Monitor system use 
Help desk and LEA 
feedback 

   X X X X X X 

10.900 
Determine alternative platform(s) 
for LEA access to the tools and 
resources available on the IMS 

Alternative platform(s) 
identified and workplans 
revised 

      X   

10.950 
Evaluate and revise work plans as 
necessary 

Revised work plans; 
extension request and 
amendment submitted if 
needed 

      
Request 

Submitted 
to USED 

Revised 
request, as 

needed 

Revised 
request, as 

needed 
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Project Sponsor/ Lead: Mary Ann Snider and Phyllis Lynch  

‘Using Data’ Professional Development Year 1 Year 2 Year 3 Year 4 

11.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

11.100 

Develop comprehensive 
implementation plan and timeline 
for engaging LEAs in data training 
 

Plan and timeline X 
 

X 
 

X 
    

11.200 
Develop RFP for training design, 
select vendor 

Vendor acquired 
  

X 
      

11.300 
Build training modules, processes, 
& protocols for using data to 
accelerate student achievement 

Training modules, 
processes, & 
protocols 

 

Draft 
training 
modules 

and 
protocols 

Training 
modules 

and 
protocols 
complete 

 
Revise as 
needed 

Revise as 
needed 

Revise as 
needed 

Revise as 
needed  

11.400 
Coordinate training for school 
leadership teams with LEAs 

Training schedule for 
leadership teams   

X 
 

X 
    

11.500 
Deliver training to identified LEA 
leadership teams 

All School Data 
leadership Teams 
trained 

   
X X X X X X 

11.600 
Monitor the fidelity of data use in 
partnership with LEAs 

Evaluation report 
   

X X X X X X 
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Project Sponsor/ Lead: Andrea Castaneda and Sharon Lee  

Early Warning System Year 1 Year 2 Year 3 Year 4 

12.000 Technical Tasks Deliverables 

Sept 
2010 -

Aug 2011 
Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

12.100 
Develop comprehensive 
implementation plan and timeline 

Plan and timeline X 
        

12.200 
Develop draft early warning 
indicators framework in 
collaboration with vendor 

Draft framework X 
        

12.300 

Develop and implement an 
engagement process for LEA input 
and feedback on identifying 
students at risk of dropping out 

Engagement plan and 
briefing documents 

X 
        

12.400 

Identify predictor indicators for 
high school dropout, graduation, 
and post high school 
success/failure. 

List of indicators 
based on local data 
and national best 
practice research 

X X X 
      

12.500 
Develop RFP for student-level early 
warning system and select vendor 

Select vendor 
  

X 
      

12.550 
Develop early warning system 
requirements  

Requirements 
gathering  

IMS 
require-
ments 

X 
 

Revised 
require-
ments 

    

12.600 
Build early warning indicators tool 
with vendor support 

Early warning 
indicator tool   

X 

IMS 
Screener 
and data 

mart 

RIDE 
Data 
Mart 

Testing;  
    

12.650 
Revise EWS platform for in-house 
build; transition from IMS to 
RIDEmap 

In-house EWS 
platform on RIDEmap     

X X 
   

12.660 
Provide districts with access to EWS 
module through local Student 
Information Systems 

EWS module in SIS 
      

X 
  

12.700 
Coordinate training for school 
leadership teams with LEAs 

Training plan and 
materials     

Pilot 
Training 

Revise 
materials 

  
Revise as 
needed 
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12.800 
Deliver Training to identified LEA 
leadership teams 

Selected district-level 
leaders trained; 
administer technical 
assistance as needed 

    
Pilot 

Training 

Provide 
training 

and 
technical 

assistance 

Provide 
training 

and 
technical 

assistance 

Technical 
Assistance 
as needed 

Technical 
Assistance 
as needed 

12.850 
Monitor the use of EWS in 
partnership with LEAs 

Usage data report 
from in-house EWS 

     X X X X 

12.900 Monitor and revise as needed 

Revised business 

requirements 
and/or training 

supports as needed 

      
Revise as 
needed 

Revise as 
needed 

Revise as 
needed 
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Budget: Years 1- 4 

Below is the estimated budget for Support System 2: Instructional Management System which may 
be amended as needed in accordance with USED guidelines.  Any net savings will be redirected into 
the areas noted in the State and Local Capacity budget section. 

 

Instructional Management System  Year 1 Year 2 Year 3 Year 4 Total 

Administration   

Salary and Wage, Operations, and Indirect 
Cost $121,003   $435,412   $596,347  $382,341  $1,535,103  

Instructional Management System 

Contractual $0   $694,190   $1,608,706   $1,194,163  $3,497,060 

LEA Contribution - Formative Assessment  $0  $0      $0   $34,000   $34,000  

LEA Allocation - Formative Assessment $0         $32,825   $164,997  $352,996   $550,818  

LEA Contribution - Interim Assessment $0   $2,591,056   $2,949,498  $659,826   $6,200,380 

LEA Allocation - Professional Development 
on Using Data $0            $1,727   $249,848  $618,840  $870,415 

LEA Contribution - Help Desk / 
Infrastructure $0   $352,300  $208,750  $176,450 $737,500  

LEA Contribution- Design and Development 
of the instructional management system, 
on-line tool kit and licensing fees $0   $746,953   $349,743  $1,065,449  $2,162,145 

LEA Allocation – Implementation of 
Data Systems (to include data entry) $0 $9,637 $131,092 $251,117 $391,846 

LEA Contribution – Data Systems 
Project Management $0 $0 $523,608 

 
$523,608 

Early Warning System  

Contractual $0   $3,788  $135,665  
 

 $139,453 

LEA Allocation  $0  $0  $0  $0  $0  

Total $121,003   $4,867,888   $6,918,254  $4,735,182  $16,642,328 
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System of Support Three:  

Educator Effectiveness 
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System of Support Three: Educator Effectiveness 

SEA Goals Commitments to Support System Three: 

 

 

 

 

 

 

 

 

RIDE Commitments:  

1. RIDE will coordinate the development of the RI Educator Evaluation System that 

meets state Standards. 

2. RIDE will collaborate with the educational community to develop the RI Educator 

Evaluation System. 

3. RIDE will develop and provide support and training to LEA teams so that they can 

understand and implement the evaluation system with fidelity. 

4. RIDE will recruit and train Intermediary Service Providers to support the 

implementation and sustainability of the system. 

5. RIDE will design, build, and use an evaluation system. 

Local Education Agency Commitments:  

1. Participate in the development of the new educator evaluation system. 

2. Identify a district evaluation team that will work closely with RIDE. 

3. Participate in training to implement the evaluation system with fidelity. 

4. Monitor the implementation of the system and recommend refinements. 

5. Monitor data required to implement and report results on educator evaluation. 

6. Use the information from the evaluation system to inform personnel actions. 

By the year 2015, Rhode Island educators’ performance will be 

evaluated under a system that provides actionable and continuous 

feedback as the anchor of a system that focuses on student-

achievement growth and supports educators’ professional 

growth.  District professional-development opportunities will be 

informed by evaluation results and designed to improve practice. 

 



RI RTT SEA SOW – December 2013  

  Page 41 of 70 

  

Personnel and Consultants  

The following table lists the key individuals who will be responsible for planning and implementing for 
the work at the SEA and LEA level regarding Support System Three: Educator Effectiveness.  
 

Personnel and Consultants  Title 

1. Mary Ann Snider Chief of Educator Excellence and Instructional Effectiveness 

2. Lisa Foehr Director of Educator Quality 

3. Ana Karantonis Assessment and Instruction Specialist 

4. Shoba Annavarjula Sr. Data Systems Administrator 

5.  Sandra Forand  Educator Quality Fellow 

6. Jessica Waters Educator Quality Fellow 

7.  Mary Keenan Educator Quality Specialist 

8.  Donna Stone Educator Quality Specialist 

9. Tim Heavey Educator Quality Specialist 

10. Jessica Delforge Educator Quality Specialist 

11. Cameron Berube Educator Quality & Certification Specialist  

12. Greg Stewart Race to the Top Information Services Technician 

13. Laura Jackson Assessment Specialist 

14. Jessica Bailey Assessment Specialist 

15. National Center for  
 Improvement of   
 Education Assessments  

Student Growth Measures 

16. My Learning Plan, Inc Evaluation Data System  

17. The New Teacher  
        Project, Inc.  

RI Model Design and Support, RI Model Implementation Training, 
Evaluation Intermediary Service Providers 

18.   

19. TBA Consulting Group  Compensation Reform 
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Technical Tasks, Deliverables, Milestones and Timeframe 

Below is the action plan describing the technical tasks (activities), deliverables, and timelines for implementation for each project within this system of support. 

For each technical task, an “X” is placed in the table to indicate when the deliverable will be completed.  In cases where the deliverable is a quantifiable 

number or percentage, that number is placed in the table.  

   
Project Sponsor/ Lead: Mary Ann Snider and Lisa Foehr  

Educator Evaluation Year 1 Year 2 Year 3 Year 4 

13.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

13.100 
Develop comprehensive 
implementation plan and timeline 

Plan and timeline X 
        

13.200 
Engage statewide advisory 
committee 

Meet with RI 
Advisory and 
Technical Advisory 
Committees 

X X X 
1 TAC 

mtg held 
1 TAC 

mtg held  
1 TAC mtg 

held  
1 TAC mtg 

held 

13.300 

Develop and implement Rhode 
Island educator evaluation system 
components for all state certified 
educators that meets state 
standards 

Evaluation model 
(version 1.0) 

X 
        

13.400 
Design growth measures with 
support from a contractor and 
revise as needed 

Growth measures 
adopted and revised 
as needed 

X 
 

Revised 
growth 

measures 
as needed 

 
X 

  
X X 

13.500 
Develop professional practice 
rubrics with support from TNTP and 
revise as needed 

revise rubrics as 
needed 

X 
 

Revised as 
needed  

X 
  

X X 

13.600 
Field test and revise evaluation 
system model 

Revised Model X 
        

13.700 
Partner with AFT I-3 award work on 
educator evaluation 

MOU, partnership 
meetings 

X 
        

13.800 
Recruit/train ISPs to support 
implementation in LEAs 

Cohort of trained 
ISPs 

X 
         

13.900 
Develop training modules for use by 
ISPs 

Training protocols 
X 
  

X 
 

X 
   

X 
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13.910 
Coordinate training for school 
leadership teams with LEAs 

Training schedule 
X 
   

X X 
   

X 

13.920 Deliver training to evaluators 
Training sessions for 
LEAs completed 

X X X 
Summer 
Training 

complete 
 

Summer 
Training 

Complete 
  

Summer 
Training 

Complete 

13.930 
Support LEAs implementation of 
The Rhode Island Educator 
Evaluation Model 

On the ground 
support (i.e., ISP 
Support) 

 
X X 

Allocated 
based on 

LEA 
budgets 

X X X X X 

13.940 
Collect yearly data, refine data 
collection elements 

Sample data 
collected from LEAs  

X X X X X X X X 

13.950 
Develop an auditing and monitoring 
process for LEA fidelity of use  

Process guidelines 
developed   

X X X 
Revise as 
needed 

Revise as 
needed 

Revise as 
needed 

Revise as 
needed 

13.960 
Monitor the fidelity of continued 
use in partnership with LEAs 

Evaluation report 
   

X X X X X X 

13.970 

Incorporate mechanisms to use 
evaluation results to inform and 
plan for collective professional 
development 

Develop LEA training 
and support 
resources 

  
X 

X 
 

X 
 

As  
needed 

 

As  
needed 

 

As  
needed 

 

As  
needed 

 

13.980 
Provide on-going evaluator 
training/ recalibration and capacity 
building  

Training sessions 
  

X X X 

Year-round 
PD as 

needed 

Year-round 
PD as 

needed 

Year-round 
PD as 

needed 

Year-round 
PD as 

needed 

13.990 
Evaluate and revise the system as 
necessary 

Revised work plans 
and RI Educator 
Evaluation model as 
needed 

 
X X X X 

As  
needed 

 

As  
needed 

 

As  
needed 

 

As  
needed 

 

13.991 
Design and implement protocols, 
rubrics and tools for evaluating 
support professionals 

Protocols, rubrics, 
and tools    

X X X 

Gradual 
implement
-tation of 
protocol 

Gradual 
implement
-tation of 
protocol 

Revise for 
full 

implement
-tation 

Revise for 
full 

implement
-tation 
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Project Sponsor/ Lead: Mary Ann Snider and Lisa Foehr 

Evaluation System Design and Certification Data System 
Redesign Year 1 Year 2 Year 3 Year 4 

14.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

14.100 
Develop comprehensive 
certification re-design plan and 
timeline 

Plan and timeline X 
        

14.200 
Review and research other state 
systems, linkages of evaluation and 
licensure 

Briefing document X 
        

14.300 
Develop and implement an 
engagement process for LEA input 
and feedback on certification 

Technical Advisory 
Committee and 
briefing documents 

X 
        

14.350 
Develop RFP for certification 
program redesign and select vendor 

Acquire vendor X 
        

14.400 
Design new, streamlined 
certification system 

Revised system 
  

X 
      

14.500 
Adopt new Regents Regulations for 
certification 

New regulations 
adopted   

X 
      

14.600 
Identify elements for a new 
certification database  

Elements identified X 
        

14.700 
Hire programmers for certification 
data system 

Programmers hired  X X       

14.800 
Develop new certification database 
linked to effectiveness 

New database 
complete 

   X      

14.900 
Develop new portal in certification 
database for use by preparation 
programs certification database 

New portal       X     

14.910 
Maintain and refine certification 
database 

enhancements and 
refinements to eCert 
functionality 

    X 
Ongoing; 

as needed 
Ongoing; 

as needed 
Ongoing; 

as needed 
Ongoing; 

as needed 

14.920 
Identify elements for evaluation 
system database 

Elements identified X         
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14.930 
Develop RFP to design the 
evaluation system database linked 
to certification (EPSS)  

Acquire vendor 
Develop 

RFP 
Select 

vendor 
       

14.940 
Develop evaluation system 
database 

New database   X X X      

14.950 

Enhance evaluation database to 
include links to other systems and 
additional reports and/or 
functionality as needed 

enhancements and 
refinements to EPSS 
functionality 

   X 
Ongoing; 

as 
needed 

Ongoing; 
as needed 

Ongoing; 
as needed 

Ongoing; 
as needed 

Ongoing; 
as needed 

14.960 

Design and implement 
communication and information for 
roll-out with educator preparation 
programs and educators on both 
systems 

Communication Plan   X X X     

14.980 
Monitor the functionality and 
effectiveness of new systems 

Quarterly reports on 
functionality and use 

   X X X X X X 
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Project Sponsor/ Lead: Mary Ann Snider  and Lisa Foehr 

Compensation Reform Year 1 Year 2 Year 3 Year 4 

15.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

15.100 
Develop comprehensive 
implementation plan and timeline 

Plan and timeline 
  

X 
      

15.200 
Review and research compensation 
models (e.g., step and lane and 
whole school rewards) 

Briefing document 
  

X 
      

15.300 
Develop and implement an 
engagement process for 
stakeholder input on compensation 

Engagement plan 
and briefing 
documents 

  
X 

      

15.400 
Develop competitive discretionary 
grant for pilot sites 

Two awards for 
pilots   

Review grant 
applications  

Award 
grants to 

2 pilot 
sites 

     

15.500 

Develop RFP for designing model 
compensation systems and 
providing technical support to pilot 
LEA districts, select vendor 

Acquire vendor 
  

X 
      

15.600 
Provide support to pilots, monitor 
the effectiveness of  
implementation 

Progress reports 
   

X X X X X X 

15.700 
Evaluate and disseminate results of 
pilots statewide 

Evaluation report 
     

X X X X 
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Budget: Years 1- 4 

 Below is the estimated budget for Support System 3: Educator Effectiveness which may be 
amended as needed in accordance with USED guidelines.  Any net savings will be redirected into the 
areas noted in the State and Local Capacity budget section. 

 

Educator Effectiveness  Year 1 Year 2 Year 3 Year 4 Total 

Administration           

Salary and Wage, Operations, and Indirect 
Cost $480,400   $772,860  $560,483  $922,519  $2,736,262 

Educator Evaluation System           

Contractual $310,989   $2,591,395   $1,715,335  $774,872  $5,428,591 

LEA Allocation - Rhode Island Evaluation 
Model Design and Implementation: LEA 
Allocation for  ISP Stipend Costs $0   $1,457,229   $1,760,854  $1,331,669  $4,549,752 

LEA Contribution- Evaluation Observation 
On-line Training System $0   $360,194   $582,522  $279,497  $1,222,213 

LEA Contribution - Training and guidebook 
development $0   $19,496   $0    $0   $19,496  

LEA Contribution - Help Desk $0        $0   $89,510  $72,991 $162,500  

LEA Contribution - West Bay Modification 
for ISP Training $75,650   $490,608  $325,736  $241,418  $1,133,412 

LEA Contribution – Data Systems Project 
Management $0 $0  $292,024 $97,949 $389,973 

LEA Contribution – ISP Training (TNTP) $0 $0 $136,307 $162,943 $299,250 

Supplemental Funding for Participating  
LEAs $0      $  $361,000  $361,000  

Educator Certification Program and 
Data System Redesign           

Contractual $104,690   $306,152   $548,397 $90,300  $1,049,539  

LEA Allocation  $0  $0  $0  $0  $0  

Compensation Reform           

Contractual $0         $0   $105,248  $94,728  $199,976 

Other: Grants $0  $0   $275,000   $100,000   $375,000  

LEA Allocation  $0  $0  $0  $0  $0  

Total $971,729   $5,997,934   $7,322,152  $3,452,278 
 

$17,926,964 
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System of Support Four:  

Human Capital Development 
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System of Support Four: Human Capital Development 

SEA Goals and Commitments to Support System Four: 

 

 

 

 

 

 

 

 

 

 

 

RIDE 

Commitments: 

1. RIDE will coordinate the necessary supports to LEAs in the development of the 
districts’ human capital systems. 

2. RIDE will establish a statewide recruitment website. 

3. RIDE will monitor hard-to-staff subject areas. 

4. RIDE will attract high-quality preparatory programs to address hard-to-staff subject 
areas. 

5. RIDE will develop the Academy of Transformative Leadership to support new 
principals, school committees, superintendents, and other district leaders.  

6. RIDE will create an instructionally-focused and data-driven induction program for all 
beginning teachers across the state.  

7. RIDE will conduct a second year of beginning teacher induction coaching for those 
teachers in RI’s urban core districts. 

8. RIDE will identify the most effective professional development partners that have 
documented evidence of effectiveness. 

By the year 2015, Rhode Island educators will be supported by robust 

induction practices designed to support development throughout the 

continuum of an educator’s career. Professional-development decisions 

will be data-driven and will change the daily planning, instruction, 

assessment, and support practices in all schools. Principals, teacher 

leaders, and district leadership will be positioned well and responsible 

for the support and development of effective teachers. Leaders will be 

provided with strong, research-based models for the improvement of 

school wide instruction and individual teacher coaching with a 

continuous focus on improved outcomes for students. Expanded routes 

for teachers and leaders will attract the best and brightest, including 

candidates from undergraduate institutions and experienced mid-career 

professionals, thereby creating and maintaining a vibrant and well-

trained teaching workforce. 
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Local Education Agency Commitments:  

1. Use the statewide recruitment website to post new positions. 

2. Identify school leadership teams to participate in the professional development 
related to instructional management and data use. 

3. Participate in the design and development of the Induction Program. 

4. Identify possible mentors and support for new teachers to develop an induction and 
coaching program. 

5. Use professional development partners with a proven record of effectiveness. 

6. Review and revise staffing practices and policies to meet the standards in the Basic 
Education Program.  

Personnel and Consultants  

The following table lists the key individuals who will be responsible for planning and implementing for 
the work at the SEA and LEA level regarding Support System Four: Human Capital Development.  

 

Personnel and Consultants  Title 

1. Mary Ann Snider Chief of Educator Excellence and Instructional Effectiveness 

2. Lisa Foehr Director of Educator Quality 

3. Hilda Potrzeba Educator Quality and Certification Specialist 

4. Sarah Whiting Educator Quality and Certification Specialist 

5. Shoba Annavarjula Sr. Data Systems Administrator 

6. Andrea Castaneda Chief of Accelerating School Performance 

7. Sarah Anderson Transformation Specialist 

8. Vacant Director of Transformation and Charter Schools  

9. Vacant Director of the Academy of Transformative Leadership 

10. Melissa Denton Educator Quality Specialist 

11. The New Teacher Project, Inc.  Alternative Certification Pathways  

12. Teach for America Alternative Certification Pathways 

13. School Spring, Inc.  Online Recruitment Platform 
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14. NYC Leadership Academy Academy of Transformative Leadership and Turnaround 

Leadership Program 

15. Bellwether Consulting Educator Preparation Development  

16. New Teacher Center New Teacher Induction 
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Technical Tasks, Deliverables, Milestones and Timeframe 

Below is the action plan describing the technical tasks (activities), deliverables, and timelines for implementation for each project within this system of support. 

For each technical task, an “X” is placed in the table to indicate when the deliverable will be completed.  In cases where the deliverable is a quantifiable 

number or percentage, that number is placed in the table.  

   
Project Sponsor/ Lead: Mary Ann Snider  

Statewide Educator Recruitment Platform Year 1 Year 2 Year 3 Year 4 

16.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

16.100 
Develop statewide educator 
recruitment platform  

Web-based portal for 
recruitment and 
hiring 

X 
        

16.200 

Develop and implement an 
engagement process for 
stakeholder input and feedback on 
statewide recruitment platform 

Engagement plan and 
briefing documents 

X 
        

16.300 
Revise final platform based on 
stakeholder input 

Final platform based 
on feedback from 
LEAs 

X 
        

16.400 
Disseminate information on local 
participation, fees and support 

Communication plan 
and materials 

X 
        

16.500 
Monitor implementation on the 
platform 

Implementation and 
use reporting   

X X X     

16.600 
Monitor the effectiveness of new 
system; evaluate and revise as 
necessary 

System monitoring 
  

X X X     

16.650 

Support LEAs in their ability to 
make human capital policy changes 
in order to comply with the Basic 
Education Program 

Model policy 
language and BEP 
support as needed 

   X X X X X X 
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Project Sponsor/ Lead: Mary Ann Snider and Lisa Foehr  

Educator Preparation Effectiveness and Quality Professional 
Development Year 1 Year 2 Year 3 Year 4 

17.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

17.100 

Develop comprehensive plan and 
timeline for integrating evaluative 
feedback into educator preparation 
programs and professional 
development programs 

Plan and timeline 
  

X 
 

X 
    

17.200 
Develop and implement an 
engagement process for educator 
preparation program 

Engagement plan to 
provide input and 
feedback 

    
X X X 

  

17.300 
Revise approval/renewal process 
for educator preparation programs 
based on evaluative data 

New renewal/ 
approval process     

  
Draft 

provided 
X 

 

17.400 
Develop and issue report cards for 
educator prep programs 

Program 
effectiveness reports     

 
Phase I 
Reports 

Revisions 
to Reports 

Revisions 
to Reports 

Phase II 
Reports 

17.500 

Evaluate and revise workplans for 
evaluation of professional 
development programs following 
identification and procurement of 
vendor contract 

Vendor procurement; 
Revised work plan       

Vendor 
Identified  

and 
Procured 

Workplan 
Revised 

X 

17.600 

Monitor the quality of professional 
development programs, identify 
high quality programs and link 
programs provided to educator 
effectiveness and instructional 
improvement 

Identify high quality 
professional 
development 
providers based upon 
data 

     
   X 

17.700 

Disseminate results of analysis to 
stakeholders, promote use of high 
quality professional development 
providers 

Report on quality of 
professional 
development 
providers 

     
   X 
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Project Sponsor/ Lead: Mary Ann Snider and Lisa Foehr  

Alternative Certification Year 1 Year 2 Year 3 Year 4 

18.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

18.100 

Develop comprehensive plan and 
timeline for expanding partnership 
with The New Teachers Project 
(TNTP) for high-need hard to staff 
areas 

Plan and timeline X 
        

18.200 

Work with Providence, Pawtucket, 
Woonsocket, Central Falls and 
other LEAs on implementation of 
program 

Implementation plan, 
recruitment policies 
and projections for 
each LEA 

X X X X X     

18.300 
Support TNTP cohort expansion 
through 2014 

Cohort of 50 teachers 
by 2014  

Cohort 
of 30 

teachers 
 

Cohort 
of 20 

teachers 
 

Cohort of 
25 

teachers 
 

  

18.400 
Monitor the effectiveness of TNTP 
candidates as an alternative 
certification option 

Review TNTP 
effectiveness report   

X X X X X X X 

18.500 
Evaluate and revise TNTP expansion 
plan as necessary 

Revised TNTP 
expansion plan  

X 
 

As 
needed 

As 
needed 

    

18.600 
Support alternative certification 
provider partnership with LEAs as 
part of sustainability planning 

Ongoing 
communication as 
needed 

    X X X X X 
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Project Sponsor/ Lead: Mary Ann Snider and Lisa Foehr  

Alternative Certification Year 1 Year 2 Year 3 Year 4 

19.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

19.100 

Develop comprehensive plan and 
timeline for expanding partnership 
with alternative certification 
provider for high-need hard to staff 
areas 

Plan and timeline X 
        

19.200 
Work with Providence and other 
urban LEA’s in implementation of 
program. 

Implementation plan, 
recruitment policies 
and projections for 
each LEA 

X X 
 

X X 
    

19.300 
Support expansion of an additional 
Alternative Certification option 
through 2014 

Cohort of 50 teachers 
by 2014  

Cohort 
of 30 

teachers 
 

Cohort 
of 28 

teachers 
 

Cohort of 
35 

teachers 
 

  

19.400 
Monitor the effectiveness of 
candidates as an alternative 
certification option 

Review vendor 
effectiveness report   

X X X X X X X 

19.500 
Evaluate and revise expansion plan 
as necessary 

Revised vendor 
expansion plan   

X 
As 

needed 
As 

needed 
    

18.600 
Support alternative certification 
provider partnership with LEAs as 
part of sustainability planning 

Ongoing 
communication as 
needed 

    X X X X X 
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Project Sponsor/ Lead: Mary Ann Snider and Lisa Foehr  

New Teacher Induction Year 1 Year 2 Year 3 Year 4 

20.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- 
Nov 2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

20.100 
Develop comprehensive plan and 
timeline for induction program 

Plan and timeline X 
        

20.200 

Develop and implement an 
engagement process for 
stakeholder input and feedback on 
new teacher induction models 

Engagement plan and 
briefing documents 

X 
        

20.300 
Develop and secure contract to 
design induction program 

Program design, 
training materials 
and modules 

X 
        

20.400  Design of Induction Program Full program design X 
        

20.500 
Work with labor, higher education 
and non-profit organizations to 
select mentors for the program 

33 mentors identified X 
        

20.600 
Implement the induction program 
with identified mentors 

Induction Coaches 
identified and trained   

X 
Ongoing 

as needed 

Ongoing 
as 

needed 

Ongoing as 
needed 

X 
Ongoing as 

needed 
Ongoing as 

needed 
Ongoing as 

needed 

20.650 
Support new to profession teachers 
with 1:1 coaching and mentorship 

beginning teachers 
supported statewide  

X X 

24 
coaching 
sessions 

per 
teacher 

24 
coaching 
sessions 

per 
teacher 

12 
coaching 
sessions 

per 
teacher 

12 
coaching 
sessions 

per 
teacher 

12 
coaching 
sessions 

per 
teacher 

12 
coaching 
sessions 

per 
teacher 

20.700 Monitor implementation 

Progress report; 
collect evaluation 
forms and logs from 
Coaches 

 
X X X X X X X X 

20.800 
Revise program implementation as 
necessary 

Revised work plans 
for Year 3/Year 4 

  X  
180 

teachers 
supported 

    

20.900 
Administer and sustain the teacher 
induction program 

Identify resources 
and develop a budget 
to support ongoing 
coaching 

  

Recruit, 
Select, 
Train 

SY12-13 
coaches 

X 

Recruit, 
Select, 

Train SY13-
14 coaches 
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20.950 

Support LEAs in their ability to 
make human capital policy changes 
in order to comply with the Basic 
Education Program and to sustain 
data-driven induction services 
beyond Year 4 

Ongoing 
communication with 
LEAs as needed 

   X X X X X X 
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Project Sponsor/ Lead: Andrea Castaneda 

Academy of Transformative Leadership
3
 Year 1 Year 2 Year 3 Year 4 

221.000 Technical Tasks  Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

 21.100 
Redesign the delivery of services 
under the Academy of 
Transformative Leadership 

Amendment 
submitted to US 
Dept of Education 

 
X 

       

 21.200 

Develop and implement an 
engagement process for 
stakeholder input and feedback on 
service delivery redesign 

Engagement plan 
and stakeholder 
meetings as needed 

 
X 

       

 21.300 
Determine management of the 
Academy of Transformative 
Leadership 

Executive Director 
hired/alternative 
option identified  

 
X 

       

 21.400 
Execute contract for Academy of 
Transformative Leadership 

Modify contract if 
needed; award 
contract to vendor  

  
X 

      

 21.500 
Coordinate delivery of professional 
development modules, including 
curriculum and materials 

Professional 
Development 
Modules delivered 

    

In Person 
Modules 

1-4; 
Virtual 

Modules 
1-3 

X X X X 

 21.600 
 Deliver professional development 
to LEA leadership teams 

 Ongoing Training 
Sessions     

X X X X X X 

 21.700 
Evaluate effectiveness of training 
and make necessary modifications  

Progress monitoring 
  

X 
 

X 
  

X X 

                                                      

3
 The changes to the Academy of Transformative Leadership [SOW 21.000] reflect the amendment request submitted to the US Department of Education on January 9, 2012. 
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Budget: Years 1- 4 

Below is the estimated budget for Support System 4: Human Capital Development which may be 
amended as needed in accordance with USED guidelines.  Any net savings will be redirected into the 
areas noted in the State and Local Capacity budget section. 

 

Human Capital Development Year 1 Year 2 Year 3 Year 4 Total 

Administration   

Salary and Wage, Operations, and 
Indirect Cost $93,789   $433,458   $433,969  $503,153  $1,464,369 

Alternative Certification           

Contractual $0   $45,822   $70,674  $120,414  $236,910  

LEA Contribution - Statewide online 
recruiting platform $0        $45,642   $40,500     $25,769  $111,910 

LEA Contribution - The New Teachers 
Project (TNTP) and Teach for America 
(TFA) $0   $716,847   $1,224,815  $1,302,624  $3,244,286 

Academy of Transformative 
Leadership           

Contractual $0       $0   $713,016  $185,131  $898,147 
LEA Contribution - Additional PD, 
Turnaround Leaders Program, Virtual 
Mini Modules $0        $0   $ $804,847  $804,847 

LEA Contribution -  Stipends for 
Mentors $0       $0   $10,000   $150,000  $160,000 

LEA Allocation - Turnaround Leaders 
Program $0        $0   $723,016  $802,330  $1,525,346 

Supplemental Funding for Participating  
LEAs $0      $0  $0      $300,000  $300,000  

New Teacher Induction           

Contractual $91,317   $217,609   $189,287  $989,347  $1,487,560 

LEA Contribution – Induction Program $0 $1,692,107 $2,658,868 $664,852 $5,015,728 

LEA Allocation - Induction Program      $0   $0  $4,900  $0 $4,900 

Quality Teacher PD Options           

Contractual $0    $0   $59,576  $547,924  $607,500  

LEA Allocation $0  $0  $0  $0  $0  

Total   $185,106   $3,151,485  $6,128,620  $6,396,391  $15,861,602 
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System of Support Five:  

School Transformation & Innovation 
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System of Support Five: School Transformation & 

Innovation 

SEA Goals and Commitments to Support System Five: 

 

 

 

 

 

 

RIDE 

Commitments: 

1. RIDE will identify persistently lowest achieving (PLA) schools according to 

established criteria.  

2. RIDE will provide a coordinated system of federal and state resources targeted to 

persistently lowest achieving schools.  

3. RIDE will identify and invest in national and local technical experts and systems (e.g. 

School Achievement Specialist) to support ongoing engagement with PLA schools.  

4. RIDE will conduct trainings for turnaround principals and core leadership teams from 

each PLA school. 

5. RIDE will work with LEAs to monitor the progress in student outcomes. 

Local Education Agency Commitments: 

1. Conduct a comprehensive needs assessment for each identified persistently lowest 

achieving schools. 

2. Develop a comprehensive school reform plan to implement the selected model 

described in the Protocol for Interventions:  Persistently Lowest Achieving Schools. 

By the year 2015, the persistently lowest-achieving schools 

in Rhode Island will have increased student proficiency and 

closed gaps in equity, access, and achievement for all 

student groups. These schools will have accelerated the 

performance of traditionally underserved students in all 

academic areas through the application of a structured, 

tiered system of comprehensive interventions and supports.  
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3. Examine student data and patterns of achievement to design innovative options that 

will accelerate student success. 

4. Identify core leadership teams to participate in professional development.  

5. PLA principals and leadership teams will work with RIDE’s School Achievement 

Specialist.  

6. Monitor the progress of the reform efforts of the PLA schools and identify best 

practices.  

Personnel and Consultants  

The following table lists the key individuals who will be responsible for planning and 
implementing for the work at the SEA and LEA level regarding Support System Five: School 
Transformation and Innovation.  

 

Personnel and Consultants  Title 

1. Andrea Castaneda Chief of Accelerating School Performance 

2. Vacant Director of Transformation Officer and Charter Schools 

3. Drew Allsopp Charter School Coordinator 

4. Norah Meah Charter School Liaison 

5. Sarah Anderson Transformation Specialist 

6. Andrew Milligan Performance Analyst for Transformation 

7. Vacant Transformation Specialist 

8. Courtney Paulding  Monitoring and Accountability Specialist  

9. NYC Leadership Academy  Institute I and II  
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Technical Tasks, Deliverables, Milestones and Timeframe 

Below is the action plan describing the technical tasks (activities), deliverables, and timelines for implementation for each project within this system of support. 

For each technical task, an “X” is placed in the table to indicate when the deliverable will be completed.  In cases where the deliverable is a quantifiable 

number or percentage, that number is placed in the table.  

   
Project Sponsor/ Lead: Andrea Castaneda 

School Achievement Specialists
4
 Year 1 Year 2 Year 3 Year 4 

22.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

22.100 
Identify persistently lowest achieving 
(PLA) schools and approve, modify or 
reject School Reform Plans (SRP) 

 Cohort 1 Schools  X 
        

22.150 
Identify PLA Schools and approve, 
modify or reject SRPs 

Cohort 2 Schools 
 

X 
       

22.200 

 Develop RFP and select vendor for 
design, implementation, and operation 
of school achievement specialists to 
work with identified schools 

 Vendor selected 
 

PLA 
Cohort 1  

PLA 
Cohort 2       

22.300 
 Allocate funding to affected LEAs to 
support procurement of school 
achievement specialist services 

RIDE approval of 
vendor LEA contract 
agreement(s) 

 
X 

       

22.400 
 School achievement specialists are 
assigned to targeted schools under a 
coordinated plan 

 Service assignments for 
PLA Cohorts 1 and 2  

 PLA 
Cohort 1  

PLA 
Cohort 2       

22.500 

 Monitor the effectiveness of school 
achievement specialists in supporting 
identified schools in collaboration with 
LEA 

Ongoing monitoring 
and evaluation report   

X X X X X X X 

 

 

                                                      

4
 The changes to the School Achievement Specialists [SOW 22.000] reflect the amendment request submitted to the US Department of Education on January 9, 2012. 
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Project Sponsor/ Lead: Andrea Castaneda 

Turnaround Principal Corp
5
 Year 1 Year 2 Year 3 Year 4 

23.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- 
Nov 
2013 

Dec 
2013-  

Feb 2014 
Mar-May 

2014 
Jun-Aug 

2014 

 23.100 

Research effective models of 
transformative leadership and 
identify essential elements of 
leadership. Specify leadership gaps 
and needs within PLA LEAs 

 Leadership gap 
analysis with PLA LEA 
trans-formation 
teams 

 
Cohort 1   

Cohort 
2      

 23.200 
 Launch national search and 
recruitment for turnaround 
principals 

 Identify turnaround 
principal corps 
participants 

  
X X X 

    

23.300 
Support of recruitment and 
selection 

12 aspiring leaders 
placed in 2 groups    

Group 
1  

Group 2 
   

 23.400 

 Develop RFP and select vendor for 
design, implementation, and 
operation of principal training 
within the ATL (See System 4: 
Human Capital Development) 

 RFP developed; 
Vendor selected  

X X 
      

23.500 
Develop Residency School-Year 
Training Workshop coursework and 
logistics 

Workshop 
curriculum; 
implementation plan 

  
X 

      

23.600 
Finalize design for program eligible 
for alternative certification 

Alternative 
certification program   

Application 
Submitted  

Revised 
application 

submitted & 
approved 

    

 23.700 
Monitor and evaluate effectiveness 
of training program and make 
adjustments as needed 

 Evaluation report 
   

X X X X X X 

 

 

                                                      

5
 The changes to the Turnaround Principal Corps [SOW 23.000] reflect the amendment request submitted to the US Department of Education on January 9, 2012. 
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Project Sponsor/ Lead: Andrea Castaneda 

Summer Leadership Institute
6
  Year 1 Year 2 Year 3 Year 4 

24.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

 24.100 

 Develop an RFP and select vendor 
for design, implementation, and 
operation of summer and school 
leadership institute in collaboration 
with LEAs (See System 4: Human 
Capital Development) 

 Vendor selected  
PLA Cohort 

1   
PLA 

Cohort 2       

24.150 

Develop a plan for the 
implementation and operation of 
summer and school leadership 
institute in collaboration with LEAs 

Curriculum 
Developed; 
Implementation 
plan finalized 

 

Cohort 1 
Institute 

Plan 
Finalized 

Institute 2 
Plan 

Finalized  
 

Institute 
3 Plan 

finalized 
  

Institute 4 
Plan 

finalized 
 

 24.200 
 Support delivery of one year-long 
leadership institute 

 Completion of 
Cohort 1 institute  

Completi
on of Yr-

long 
Institute 

       

24.300 
Support delivery of summer 
leadership institute 

Completion of 
summer institutes   

X 
 

X 
   

X 

 24.400 
 Monitor and evaluate effectiveness 
of program and make adjustments 
as needed 

 Evaluation report 
  

X 
  

X 
  

X 

 

 

 

 

 

                                                      

6
 The changes to the Summer Leadership Institute [SOW 24.000] reflect the amendment request submitted to the US Department of Education on January 9, 2012. 
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Project Sponsor/ Lead: Andrea Castaneda 

Teacher Evaluation Support
7
 Year 1 Year 2 Year 3 Year 4 

25.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

25.100 
Provide supports for the 
implementation of educator 
evaluation system in PLA schools 

Approve LEA 
Evaluation Support 
Plans 

  
X 

      

25.200 

Recruit and hire personnel to 
support the completion of effective 
teacher evaluations, as well as the 
development of teachers being 
evaluated 

Staff hired by LEAs 
  

X 
      

25.400 
Monitor the effectiveness of 
evaluation support in identified 
schools in collaboration with LEA 

Ongoing progress 
monitoring    

X X X X X X 

 

  

                                                      

7
 The changes to Teacher Evaluation Support [SOW 25.000] reflect the amendment request submitted to the US Department of Education on January 9, 2012. 
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Project Sponsor/ Lead: Andrea Castaneda 

High Performing Charter Schools  Year 1 Year 2 Year 3 Year 4 

26.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

26.100 
Establish criteria for successful 
models of charter school expansion 
and development 

Criteria X 
        

26.200 
Recruit out-of-state and in-state 
providers 

Charter school 
applications 

X X X X 
     

26.300 

Develop and disseminate 
competitive charter school grant 
guidance and application for 
expansion of existing charters or 
recruitment of a charter  

Guidance and grant 
application available  

X 
       

26.400 
Selection and award planning 
grants for recruitment or expansion 
of a high-performing charter 

Planning grants 
awarded   

Award 1
st

 
250K 
grant 

Award 
2

nd
, 3

rd
 

and 4
th

 
250K 

grants 

     

26.500 
Monitor implementation of grant 
awards 

Evaluation progress 
to goal of grant 
awards 

  
X X X 

Quarterly 
monitoring 

report 

Quarterly 
monitoring 

report 

Quarterly 
monitoring 

report 

Quarterly 
monitoring 

report 
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Project Sponsor/ Lead: Andrea Castaneda and Sharon Lee 

Multiple Pathway Innovations Year 1 Year 2 Year 3 Year 4 

27.000 Technical Tasks Deliverables 
Sept 2010 
-Aug 2011 

Sept 2011 –                  
August 2012 

Sept 2012-  
Aug 2013 

Sept- Nov 
2013 

Dec 2013-  
Feb 2014 

Mar-May 
2014 

Jun-Aug 
2014 

27.100 
Plan and rationale to ED for 
redirection of state board exam 
pilot project 

Rationale submitted 
to ED 

X 
        

27.200 
Develop comprehensive plan and 
timeline for multiple pathways 
innovations 

Plan and timeline X 
        

27.300 

Develop and implement an 
engagement process for 
stakeholder input and feedback on 
innovative options for increasing 
high school success 

Engagement plan 
and briefing 
documents 

X 
        

27.400 
Research effective models and 
strategies 

Program options 
and 
recommendations 

X 
        

27.500 
Select vendor and award contract 
for Virtual Learning Math Modules 
work  

Implementation 
plan  

X 
       

27.550 

Implement Virtual Learning Math 
Modules; ongoing outreach, 
communication and support to 
stakeholders 

Launch virtual Math 
Modules; provide 
end-user support; 
ongoing outreach/ 
communication 

  
Launch 

Modules 
X X X X X X 

27.600 Monitor implementation Progress report 
 

Document 
progress 

Semi-
annual 

progress 
report  

X X X X X X 

27.700 Evaluate and revise as necessary Revised work plans 
 

X X 
As 

needed 
As 

needed 
As needed As needed As needed As needed 



RI RTT SEA SOW – December 2013  

  Page 69 of 70 

  

Budget: Years 1- 4 

Below is the estimated budget for Support System 5: School Transformation and Innovation which 
may be amended as needed in accordance with USED guidelines.  Any net savings will be redirected 
into the areas noted in the State and Local Capacity budget section. 
 
 
 

School Transformation and 
Innovation Year 1 Year 2 Year 3 Year 4 Total 

Administration           

Salary and Wage, Operations, and 
Indirect Cost  $6,178   $31,778  $54,517  $651,448  $743,921 

Struggling Schools Intervention           

Contractual $43,002   $138,580  $280,013  $214,660  $676,255  
LEA Contribution - Summer 
Institute $0   $138,167   $24,088  $208,346   $370,601 

LEA Allocation -School 
Achievement Specialist $0   $618,600   $1,778,767  $1,908,028  $4,305,395 

LEA Allocation - Summer 
Leadership PD $0       $0   $57,902  $159,821  $217,723  

LEA Allocation - PLA Evaluation 
Support $0       $0   $982,427  $406,306   $1,388,733 

Supplemental Funding for 
Participating  LEAs $0      $0  $     $436,492  $436,492 

Charter Grants         $0  

Other: Grants        $0  $132,016        $143,994        $723,990 $1,000,000 
Supplemental Funding for 
Participating  LEAs $0 

    LEA Allocation  $0  $0  $0  $0  $0  

Multiple Pathways Innovation           

Contractual $0    $77,263     $59,433  $642,704    $829,400 

Supplemental Funding for 
Participating  LEAs $0         $0  

 
$155,434 $155,434  

LEA Allocation  $0  $0  $0  $0  $0  

Total $49,180   $1,136,404   $2,340,812  $4,991,102  $8,517,498 
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Introduction:  

 

The Year 5 Scope of Work (SOW) addresses the specific Rhode Island State Education Agency (SEA) tasks 

that were approved by the U.S. Department of Education in Rhode Island’s No-Cost Extension 

Amendment on March 12, 2014 and August 15, 2014 to extend the time period for Rhode Island’s Race 

to the Top grant  from September 23, 2014 to July 1, 2015 to accomplish the following work: (1) rebuild 

and launch of an alternative Instructional Management solution to provide LEAS with access to State 

data (SOW task 10.700); (2) develop scoring and reporting functionality for the Interim Assessment item 

bank, test construction tool, and fixed-form assessments (SOW task 9.550); (3) support LEA use of data 

accessed through the rebuilt Instructional Management System (SOW task 10.800), as well as through 

the Educator Performance and Support System (SOW tasks 19.980); (4) launch a state-wide professional 

development platform (17.500); (5) provide professional development to LEA leadership teams through 

virtual and in-person professional development modules (SOW tasks 21.500 and 21.600) as well as 

monitoring the effectiveness of the Turnaround Leadership Program training (SOW task 23.700); and (6) 

provide state and local capacity for oversight of Year 5 activities and monitor fiscal spending (SOW tasks 

1.000 and 4.000). 

Rhode Island’s Year 5 SOW delineates the technical tasks, deliverables, milestones, and timeframe for 

completing the following identified Race to the Top grant criteria and Scope of Work System of 

Supports.: 

 (A)(2): Building Strong statewide capacity to implement and sustain proposed plans – SEA SOW 

1.000 

 (B)(2): Developing and implementing common, high-quality assessments – SEA SOW 9.000 

Interim Assessments  

 (C)(2) and (C)(3):  Instructional Support System - SEA SOW 10.000 and SEA SOW 14.000 

Evaluation System Design and Evaluation Certification redesign 

 (D)(4): Improving the effectiveness of teacher and principal preparation programs – SEA SOW 

17.000 

 (D)(5): Providing effective support to teachers and principals – SEA SOW 21.000 

 (E)(2): Turning around the lowest achieving schools – SEA SOW 23.000 Turnaround Leadership  

 

The Year 5 Scope of Work budget to support the above work is provided in Attachment A. 

Rhode Island’s SEA SOW Version 5.0 updated and submitted for the May 2014 onsite review contains all 

scope of work tasks completed in Year 4 of the grant. 
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Personnel and Contractors 

The following table lists the key individuals who will be responsible for planning and implementing the 
work at the SEA and LEA level during Year 5.  (*Indicates staff who will be supported by the Race to the 
Top No Cost Extension funds) 
 

Personnel  Title 

1. Deborah A. Gist Commissioner of Education 

2. Andrea Castaneda Chief of Fiscal Integrity and Efficiency 

3. Mary Ann Snider Chief of Educator Excellence and Instructional Effectiveness 

4. Stephen Osborn Chief of Accelerating School Performance 

5. Mark Dunham Director of Finance 

6. Phyllis Lynch Director of Office of Instruction, Assessment, & Curriculum 

7. Lisa Foehr Director of Educator Quality and Certification 

8. Michael Ferry Director of Office of Data Analysis and Research 

9. Sarah Anderson Transformation Specialist 

10. Crystal Martin* Senior Financial Officer 

11.  Leah McPhail* Executive Administrative Assistant 

12. Shoba Annavarjula* Senior Data Systems Administrator 

13. Kate Schultz* Instructional Support System Specialist 

14. Jessica Murphy* Information Services Technician I 

15. Lee Rabbitt* Administrator, Data Collection and Quality Assurance 

16. Richard Farsnworth* (.5) Senior Applications Administrator 

17. To be named* Educator Quality Specialist 

 

Contractors/Consultants  

Mary-Beth Fafard 
 

RTT Coordinator/ Strategic Planner  

FocalPoint K12 
 

Instructional Support System  

Measured Progress 
 

Interim Assessments  

New York City Leadership Academy  
 

Academy of Transformative Leadership and Turnaround Principal 
Corp 

Vendor for PD Platform To be named 
 



RI RTT SEA SOW – Year 5 

 

Page 5 of 16 

 

 

 

 

 

 

 

 

(A)(2): State and Local Capacity 

This contains only the tasks, deliverables, and milestones to be achieved in Year 5.  The last 

approved Scope of Work (May 2014) contains all tasks, deliverables, and milestones achieved 

during Years 1 - 4.
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Technical Tasks, Deliverables, Milestones and Timeframe 

Below is the action plan describing the technical tasks (activities), deliverables, and timelines for implementation for each project within this 

system of support. For each technical task, an “X” is placed in the table to indicate when the deliverable will be completed.  In cases where the 

deliverable is a quantifiable number or percentage, that number is placed in the table.  

   

Project Sponsor/ Lead:  
Mary-Beth Fafard and Mark Dunham  

Organizational Oversight and Budget Year 5 

1.000 Technical Tasks Deliverables 

 
Sept– 

Nov 2014 

 
Dec 2014 
-Feb 2015 

 
Mar-May 2015 

 
June- 

July 2015 

1.100 
Oversee implementation of  
Year 5 SOW tasks  

Create process for quarterly  progress 
monitoring 

Document 
Progress 

Document 
Progress 

Document 
Progress 

Document 
Progress 

1.200 
Establish project teams  and work plans 
for Year 5 

List of key staff and work plans X    

1.300 
Prepare and complete federal reporting 
requirements related to Race to the Top  

Required reports completed  X X X X 

1.400 
Monitor SEA and LEA expenditures for 
Year 5 

Expenditure report X X X X 

1.500 
Approve LEA Budgets and cash 
reimbursements 

Cash reimbursement process 
documented 

X X X X 

1.600 
Collaborate with other RTT states for 
cross-state learning and participate in 
ED learning opportunities 

Peer Calls (as appropriate) X X X X 

1.700 
Revise and adjust Year 5 SEA SOW based 
on performance information, progress 
monitoring and submitted amendments 

Updated SOW and supplemental SOW As Needed As Needed As Needed As Needed 
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System of Support Two: Instructional Support System 

(B)(2): Developing and implementing common, high-quality assessments  
(C)(2): Instructional Support System 

 
This contains only the tasks, deliverables, and milestones to be achieved in Year 5.  The last 

approved Scope of Work (May 2014) contains all tasks, deliverables, and milestones achieved 

during Years 1 - 4.
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Technical Tasks, Deliverables, Milestones and Timeframe 

Below is the action plan describing the technical tasks (activities), deliverables, and timelines for implementation for each project within this 

system of support. For each technical task, an “X” is placed in the table to indicate when the deliverable will be completed.  In cases where the 

deliverable is a quantifiable number or percentage, that number is placed in the table.  

 
Project Sponsor/ Lead:  

Mary Ann Snider and Phyllis Lynch 

Interim Assessments Year 5 

9.000 Technical Tasks Deliverables 
Sept– 

Nov 2014 
Dec 2014- 
Feb 2015 

March- 
May 2015 

June- 
July 2015 

9.100 

Develop comprehensive 
implementation plan and timeline for 
the transition to a new platform for 
access and reporting. 

Project work-plan X    

9.200 

Configure RIDEMap for LEA access to 
item bank and access to scoring/ 
reporting of interim assessments via 
alternative ISS solution. 

RIDEMap Reconfiguration X 

   

9.300 
Continue to gather LEA input and 
feedback through existing channels for 
engagement 

Data Team, Data Governance Board, 
and District Network meetings. 

X X X X 

9.400 
Test functionality of testing engine, 
scoring and reporting 

User testing and review by teachers X    

9.500 
Revise training processes, & protocols 
for administering and scoring the 
interim assessments 

Training materials, processes & 
protocols 

LEA support and 
training as 

needed 

LEA support and 
training as 

needed 

LEA support and 
training as 

needed 

LEA support and 
training as 

needed 

9.600 
Approve and monitor LEA mini grants 
for use of Interim Assessments 

Approved LEA grants X X   
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Technical Tasks, Deliverables, Milestones and Timeframe 

Below is the action plan describing the technical tasks (activities), deliverables, and timelines for implementation for each project within this 

system of support. For each technical task, an “X” is placed in the table to indicate when the deliverable will be completed.  In cases where the 

deliverable is a quantifiable number or percentage, that number is placed in the table.  

 
  

Project Sponsor/ Lead:  
Mary Ann Snider and Michael Ferry  

Instructional Support System Year 5 

10.000 Technical Tasks Deliverables 
Sept-  

Nov 2014 
Dec 2014-   
Feb 2015 

Mar- 
May 2015 

June- 
July 2015 

10.100 
Develop comprehensive 
implementation plan and timeline for 
ISS rebuild 

Work-plan and timeline X    

10.200 
Define the general functional 
requirements for the instructional 
support system for Phase II and III. 

System and functional requirements 
(hardware, VMware, software) for 
Phase II and Phase III. 

X    

10.300 
Continue to gather LEA input and 
feedback through existing channels for 
engagement 

Data Team, Data Governance Board, 
and District Network meetings. 

X X X X 

10.400 
Rebuild instructional support system 
data platform 

ISS data dashboards 
Phase II/ 
Phase III 

 

Phase III   

10.500 Integrate Interim Assessments  Platforms integrated into ISS platform X    

10.600 
Coordinate roll-out of Instructional 
Support System to LEAs 

Comprehensive roll-out plan Phase II roll-out Phase III roll-out   

10.700 Monitor system use Help desk and LEA feedback X X X X 

10.800 
Approve and monitor LEA mini grants 
for use of Instructional Support System 

Approved LEA grants X X   

10.900 
Evaluate and revise work plans as 
necessary 

Revised work plans; extension request 
and amendment submitted if needed 
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System of Support Three: Educator Effectiveness 

(C)(3): Evaluation System Design and Evaluation Certification redesign 

This contains only the tasks, deliverables, and milestones to be achieved in Year 5.  The last 

approved Scope of Work (May 2014) contains all tasks, deliverables, and milestones achieved 

during Years 1 - 4 
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Technical Tasks, Deliverables, Milestones and Timeframe 

Below is the action plan describing the technical tasks (activities), deliverables, and timelines for implementation for each project within this 

system of support. For each technical task, an “X” is placed in the table to indicate when the deliverable will be completed.  In cases where the 

deliverable is a quantifiable number or percentage, that number is placed in the table. 

   
Project Sponsor/ Lead: Mary Ann Snider and Lisa Foehr 

Evaluation System Design and Certification Data System Redesign Year 5 

14.000 Technical Tasks Deliverables 
Sept-  

Nov 2014 
Dec 2014-   
Feb 2015 

Mar- 
May 2015 

June- 
July 2015 

14.100 

Enhance evaluation database reports to 
include links to other data sources and 
additional reports and/or functionality 
as needed 

Enhancements and refinements to 
EPSS functionality 

Ongoing; as 
needed 

Ongoing; as 
needed 

Ongoing; as 
needed 

Ongoing; as 
needed 

14.200 

Monitor the functionality and 
effectiveness of new systems, and 
support LEA utilization of data across 
EPSS and other systems/sources 

Quarterly reports on functionality and 
use 

X X X X 

14.300 
Approve and monitor LEA mini grants 
for use of EPSS data 

Approved LEA grants X X   
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System of Support Four: Human Capitol Development 

(D)(4): Improving the effectiveness of teacher and principal preparation programs 
(D)(5): Providing effective support to teachers and principals 

 
This contains only the tasks, deliverables, and milestones to be achieved in Year 5.  The last 

approved Scope of Work (May 2014) contains all tasks, deliverables, and milestones achieved during 

Years 1 - 4 
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Technical Tasks, Deliverables, Milestones and Timeframe 
 
Below is the action plan describing the technical tasks (activities), deliverables, and timelines for implementation for each project within this 
system of support. For each technical task, an “X” is placed in the table to indicate when the deliverable will be completed.  In cases where the 
deliverable is a quantifiable number or percentage, that number is placed in the table. 
 

 
Project Sponsor/ Lead: Mary Ann Snider and Lisa Foehr 

Educator Preparation Effectiveness and Quality Professional Development Year 5 

17.000 Technical Tasks Deliverables 
Sept-  

Nov 2014 
Dec 2014-   
Feb 2015 

Mar- 
May 2015 

Jun- 
July 2015 

17.100 
Identify a vendor that can provide basic 
PD platform functionality state-wide 
and identify any enhancements needed 

Contract with a vendor executed X X   

17.200 
Make platform available to all LEAs and 
migrate RIDE online content to the new 
platform.   

Content made available to LEAs 
 

X X X 

17.300 

Monitor the quality ratings and use of 
available PD to recommend high quality 
opportunities and promote increased 
use.  

Report on quality of professional 
development providers   

X X 

 

   

Project Sponsor/ Lead:  
Stephen Osborn and Sarah Anderson 

Academy of Transformative Leadership Year 5 

221.000 Technical Tasks  Deliverables 
Sept-  

Nov 2014 
Dec 2014-  
Feb 2015 

Mar- 
May 2015 

Jun- 
July 2015 

 21.100 
Coordinate delivery of professional 
development modules, including 
curriculum and materials 

Professional Development Modules 
delivered 

X X X X 

 21.200 
 Deliver professional development to 
LEA leadership teams 

 Ongoing Training Sessions  X X X X 

 21.300 
Evaluate effectiveness of training and 
make necessary modifications  

Progress monitoring x x x x 
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System of Support Five: School Transformation 

(E)(2): Turning around the lowest achieving schools  

This contains only the tasks, deliverables, and milestones to be achieved in Year 5.  The last 

approved Scope of Work (May 2014) contains all tasks, deliverables, and milestones achieved during 

Years 1 - 4 
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Technical Tasks, Deliverables, Milestones and Timeframe 

Below is the action plan describing the technical tasks (activities), deliverables, and timelines for implementation for each project within this 

system of support. For each technical task, an “X” is placed in the table to indicate when the deliverable will be completed.  In cases where the 

deliverable is a quantifiable number or percentage, that number is placed in the table 

 

Project Sponsor/ Lead:  
Stephen Osborn and Sarah Anderson 

Turnaround Principal Corp Year 5 

23.000 Technical Tasks Deliverables 
Sept-  

Nov 2014 
Dec 2014-   
Feb 2015 

Mar- 
May 2015 

Jun- 
July 2015 

23.100 
Provide additional coaching to 
Turnaround Principal cohort 

Coaching delivered X X X X 

 23.200 
Monitor and evaluate effectiveness of 
training program and make 
adjustments as needed 

 Evaluation report X X X X 
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ATTACHMENT A:  

Year 5 Budget Table 



STATE: Overall Budget Summary Table (updated as of August 2014) 

Budget Categories 

Project  

Year 1 

Project 

Year 2 

Project  

Year 3 

Project 

Year 4 

Project 

Year 5 
Total 

1. Personnel $      557,163 $  1,070,129 $  1,098,320 $  1,018,907 $      568,252 $                 4,312,771 

2. Fringe Benefits $      260,178 $     525,477 $     566,064 $     503,511 $      281,748 $                 2,136,978 

3. Travel $        19,762 $      59,215 $       47,319 $       80,685 $                0 $                    206,982 

4. Equipment $        19,849 $     142,010 $       25,636 $       19,418 $                0 $                    206,913 

5. Supplies $        41,476 $     174,074 $       14,068 $       72,450 $                0 $                    302,068 

6. Contractual $   1,403,111 $  6,047,260 $  6,377,834 $  5,285,855 $   2,178,651 $               21,292,711 

7. Training Stipends $                 0 $                0 $                0 $                0 $                 0 $                               0 

8. Other $        19,193 $       65,266 $     118,497 $     532,354 $                0 $                    735,310 

9. Total Direct Costs (lines 1-8) $   2,320,732 $  8,083,432 $  8,247,739 $  7,513,180 $   3,028,651 $               29,193,733 

10. Indirect Costs $      133,772 $     298,774 $     268,091 $     271,803 $        45,500 $                 1,017,940 

11.Funding for Involved LEAs $                 0 $                0 $       28,119 $       58,381 $                 0 $                      86,500 

12. Supplemental Funding for 

Participating LEAs 
$                 0 $     132,016 $     238,721 $  5,748,786 $   1,082,303 $                 7,201,827 

13. Total Costs (lines 9-12) $   2,454,504 $  8,514,222 $  8,782,670 $13,592,150 $   4,156,454 $               37,500,000 

14.  Funding Subgranted to 

Participating LEAs (50% of 

Total Grant) 

$        75,650 $11,462,279 $15,534,770 $10,427,301 $                 0 $               37,500,000 

15. Total Budget (lines 13-14) $   2,530,154 $19,976,501 $24,317,440 $24,019,451 $   4,156,454 $               75,000,000 
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