

Draft AIM Commission Work Plan: 01/07/2011

DATE	LOCATION	MEETING TYPE	MEETING GOALS
January 7, 2011	Virtual	Teleconference	<p>Taskforces 2 (Technology) and 4 (Legal) will present a preliminary overview to the full Commission. Report will include such items as:</p> <ul style="list-style-type: none"> 1) what each taskforce has discussed thus far 2) findings to date 3) items to open up for discussion. <p>Taskforce chairs from TF 1 (Best Practices) and TF 3 (Market Model) will provide a brief summary of what their groups have discussed to date.</p>
February 24–25, 2011	LDA Conference Jacksonville, FL	Full Commission Meeting; Public Hearing	<p>Presentations by TF 4 and TF2 of additional findings and recommendations and clarify any points from the January teleconference; TF 3 and TF 1 present updates; conference presentations by experts (TBD)</p>
Late March/ Early April (Date TBA Next Week)	Virtual	Teleconference	<p>Taskforces 1 and 3 present an update of work and findings to the full Commission. Report should include such items as: 1) what each taskforce has discussed thus far 2) findings to date 3) items to open up for discussion. TF 2 and TF 4 present nearly finalized conclusions and recommendations; full Commission discusses public hearing information to date.</p>

Draft AIM Commission Work Plan: 01/07/2011

DATE	LOCATION	MEETING TYPE	MEETING GOALS
May 4–5, 2011	OSU Conference: Multiple Perspectives on Disability Columbus, OH	Full Commission Meeting; Public Hearing	Taskforces 1 and 3 present nearly finalized recommendations and findings; Commission revisits TF 2 and TF 4 findings; Whole Commission discussion and workgroups on findings to include additional recommendations; <i>findings/recommendations should be nearly complete</i> . Conference presentations by experts (TBD).
<i>June, 2011</i>	<i>Virtual</i>	<i>Possible teleconference</i>	<i>Discuss topics as needed</i>
June 15, 2011	By e-mail		First draft of report circulated to Commission members for editing and comments.
July 11–12, 2011	AHEAD Conference Seattle, Washington	Full Commission Meeting; Public Hearing	Intense editing of report; work to achieve consensus on recommendations. Receive input/feedback from DSS community. Conference presentations by experts (TBD).
<i>August, 2011</i>	<i>Virtual</i>	<i>Possible teleconference</i>	<i>Discuss topics as needed</i>
September 8–9, 2011	Washington, DC	1 day Meeting— Task force Leaders	Review final draft of report; prepare document for final circulation to members.