

Proposed timeline for AIM Commission Report

- July 11th and 12th** _____ The full Commission meets in Seattle.
- July 12th–July 25th** _____ CAST drafts full report based on task force submissions and Seattle recommendations.
- July 26th** _____ CAST/ED circulate first draft of final report to Commission members.
- July 26th–August 8th** _____ Commission members comment on proposed first draft of report.
- August 8th–12th** _____ Member comments are incorporated into second draft for August 12th Commission teleconference.
- August 12th** _____ Commission teleconference from 11:00 a.m. to 5:00 p.m. Purpose of call is to discuss comments and resolve any remaining issues or recommendations.
- August 12th–September 8th** _____ CAST incorporates final comments from August 12th meeting and draft is finalized.
- September 8th and 9th** _____ Commission members, by phone and in person, discuss final draft of the report.
- September 9th–27th** _____ The final report is converted to multiple formats.
- September 27th** _____ The final draft is due to the Secretary and Congress.