## Department of Education OMB Federal Source Code, M-16-21 Action Plan

The table below defines the actions that the Department of Education will take to meet objectives outlined in M-16-21.

Action Step	Responsible	Deadline	Dependencies	Status
Hellon Step	Person	Beautific	Bependencies	Sterris
Assess Federal Source Code	OCIO Project	10/14/2016		Completed
Policy, M-16-21 on ED	Manager (PM)			
Directives & Policies				
Develop updated language for	OCIO PM	10/21/2016		Completed
impacted Administrative				
Communication System				
(ACS) Directives				
Submit updated ACS	Senior	10/26/2016		Completed
Directives to Senior	Procurement			1
Procurement Executive for	Executive			
feedback	(SPE)			
Procure Department of ED	Department	11/2/2016		Completed
GITHUB repository @	Representative			1
https://github.com/usedgov	to OMB			
Update ACS Directives based	OCIO PM	11/3/2016		
on SPE feedback				Completed
Review & Approve Action	Chief	11/7/2016		Completed
Plan to Meet OMB Federal	Information			1
Source Code, M-16-21	Officer (CIO)			
Publish Draft Action Plan to	Department	11/7/2016		Completed
Meet OMB Federal Source	Representative			
Code, M-16-21 ed.gov digital	to OMB			
strategy page				
ED CIO Review of ACS	ED CIO	11/9/2016		Completed
Directives				
Submit CIO Approved	OCIO PM	11/10/2016		Completed
Administrative				
Communication System				
(ACS) Directives to Clearance				
Distribute Data Call for	OCIO PM	11/14/2016		Completed
Custom Code				
Communicate ACS Directive	OCIO PM	11/14/2016		Completed
Changes to Key Stakeholders				-
Obtain Clearance for updated	OCIO PM	12/6/2016		2 -
ACS Directives				Completed
				2 - Pending
Publish Approved updated	Department	12/9/2016		
ACS Directives to ed.gov	Representative			
digital strategy page	to OMB			

Action Step	Responsible Person	Deadline	Dependencies	Status
Publish updated Department of Education Acquisition Regulation (EDAR)	Senior Procurement Executive	Dependent upon receipt of contractual language from OMB	Standard Contractual Language to be provided by OMB	
Begin monthly communication to ED Stakeholders on Federal Source Code Policy & OSS Code Submissions	OCIO PM	12/12/2016		Completed
Review Custom Code Data Call for candidate code to publish to Department of ED GITHUB repository	OCIO PM	1/13/2017		
Publish initial Custom Code to Department of ED GITHUB repository	Department Representative to OMB	1/30/2017		