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   Hawaii Department of Education 
School Improvement Grant Application 

Section 1003(g) of the Elementary and Secondary Education Act 
CFDA Numbers:  84.377A; 84.388A 

 
 

“There are some things we know and a host of unanswered questions, but this is the laboratory of the future.”   
Michael Fullan, Leadership and Sustainability, 2005 

 
The Hawaii Department of Education (HIDOE) is concerned that having even one low-achieving 
school means that some students are being left behind.  Currently, of the 205 Title I schools 
(department and charter schools) in the HIDOE, 74 schools are in “restructuring,” 14 are “planning 
for restructuring” 11 are in “corrective action” and 29 schools in “school improvement year 1 or 
2,” having failed to meet “adequate yearly progress” benchmarks for at least two consecutive 
years.  Since the HIDOE Accountability Plan was implemented, 52 Title I schools have moved out 
of status and are now in good standing.  The schools in status are working hard to improve, but 
there are still too many children being left behind. 
 
It is urgent that the HIDOE take bold action now, build on the lessons learned, and provide 
schools with the right mix of capacity, opportunity, and incentives to realize dramatic 
improvements.  After five years of working with low-performing schools, the HIDOE has 
learned that the comprehensive model for school turnaround is the most successful strategy to 
address the myriad of challenges low-performing schools face.  Schools that have the leadership 
and instructional capacity to innovate and remove barriers to learning can and are succeeding.  
However, to sustain these improvements, there must be on-going support from Complex Area 
and State personnel that empowers schools to orchestrate substantive change within the school, 
and coordinated efforts to remove systemic and structural barriers to change.  This School 
Improvement Grant (SIG) seeks to infuse substantial funding and resources into the persistently 
lowest-performing schools to accelerate the changes needed, and leverages resources at the 
Complex Area and State levels to remove the barriers to change.  Ultimately, the SIG will enable 
the HIDOE to take aggressive and decisive action for change. 
 
Background 
 
Hawaii is in a unique position in approaching the many critical reforms advanced by the U.S. 
Department of Education (USDOE).  Hawaii has the distinctive structure of its statewide 
educational system.  The HIDOE is a single statewide system that operates as both the State 
Education Agency (SEA) and the only Local Education Agency (LEA).  The HIDOE educates a 
population of 181,213 students in 286 schools (255 Department schools and 31charter schools).  
The schools are divided into 42 “Complexes,” made up of a high school and its feeder schools.  
Complexes are grouped on a geographic basis into 15 Complex Areas that are similar to “mini 
districts,” each led by a regional Complex Area Superintendent (CAS).  The charter schools are 
governed by their own local school boards, and the Charter School Panel is the authorizing body.  
 
The HIDOE’s unique organizational structure as a single, comprehensive system is upheld in the 
Hawaii Revised Statutes 302A-1101 (Appendix A) which authorizes the Hawaii State Board of 
Education (BOE) to “formulate statewide educational policy, adopt student performance 
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standards and assessment models, monitor school success, and appoint the Superintendent of 
Education as the Chief Executive Officer of the public school system.”  Thus, there is only one 
LEA that has “public authority legally constituted within” the State of Hawaii “for either 
administrative control or direction of, or to perform a service function for, public elementary or 
secondary schools… (Elementary and Secondary Education Act of 1965, Section 14101).”   
 
The BOE appoints the Superintendent of Education (Superintendent), who serves as both the 
Chief State School Officer and organizational head of the HIDOE, which is authorized as the 
“central support system responsible for the overall administration of statewide educational 
policy, interpretation, and development of standards for compliance with State and federal laws, 
and coordination and preparation of a system-wide budget for the public schools” (HRS 302A-
1102) (Appendix B).  Additionally, the Superintendent appoints and supervises the 15 CASs who 
maintain direct supervisory connection to the State’s 42 regional K-12 school Complexes.  The 
CASs oversee: 

(1) Personnel, fiscal and facilities support; 
(2) Monitoring of compliance with applicable State and federal laws; and 
(3) Curriculum development, student assessment, and staff development services.   

The Superintendent also has direct line authority over all employees in both administrative units 
and schools.  The Superintendent negotiates with the one collective bargaining unit that 
represents teachers, the Hawaii State Teachers Association (HSTA), and the one collective 
bargaining unit representing educational officers, including school principals, the Hawaii 
Government Employees Association (HGEA).  
 
Hawaii has spent nearly 20 years working to identify and support the lowest-achieving schools in 
the state.   These efforts date back to the 1990s when additional “special needs” funds were made 
available.  Then, recognizing the need to provide schools with greater control of their resources, 
beginning in school year 2006-2007, the HIDOE implemented a “weighted student formula” 
budgeting process through which funds are allocated to schools based on student needs rather 
than the traditional staffing formula.  This resulted in 10 percent more funds going to high-
poverty schools, all of which struggle to meet the student achievement goals.  Still, funding alone 
has not proved sufficient to address the complex and multifaceted challenges facing the 
persistently lowest-achieving schools. 
 
SY 2012-2013 will mark the eighth year in which schools in the HIDOE have been in 
restructuring.  To date, restructuring in Hawaii has been a state takeover or conversion into a 
charter school.  If the school chooses the first option of state takeover, then the HIDOE 
Framework for School Improvement provides support services through two options:  a) the 
Array of Services in which schools facilitate their school turnaround process with the assistance 
of the CAS, or b) the Comprehensive Restructuring Model in which schools use a 
comprehensive approach addressing multiple systems within a school (e.g., assessment, 
organizational and decision making, leadership, etc.) with direct coaching from comprehensive 
professional services providers or the CAS. 
 
Through the years, the HIDOE has engaged external contractors (e.g., Edison Schools, 
America’s Choice, Educational Testing Service, School Rise Hawaii, WestEd, the Success for 
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All Foundation, Focus on Results, and others) to supplement the capacity of HIDOE’s State and 
Complex Area personnel, who did not have the expertise or skills to provide comprehensive 
support needed at more than 100 schools.  Additionally, over the six years, the HIDOE has 
deployed its internal AYP (Adequate Yearly Progress) Response Teams, as well as professional 
services providers, to all Planning for Restructuring or Restructuring schools struggling to meet 
AYP, to conduct comprehensive needs assessments of each school’s challenges.   
 
Analysis of needs assessments have revealed the following root causes for low student 
achievement in varying degrees and combinations at low-achieving schools.  These root causes 
form the basis for selecting interventions. 
 
 Written visions and missions are not clearly communicated and shared.  As a result, 

school plans and budgets are not focused on developing the vision and mission of the school, 
and strategic actions and enabling activities are disconnected and unfocused. 

 There is a lack of understanding on how to conduct a comprehensive needs assessment.  
As a result, root causes of low student achievement are not comprehensive and focused, and 
plans do not contain strategic actions or enabling activities that address the root causes of low 
student achievement to create substantive changes.  

 There is a lack of strong, visionary leadership with skill to orchestrate school-wide 
changes.  As a result, the decision-making system lacks clarity and is not shared; 
organizational structures do not maximize resources to facilitate change; there are pockets of 
excellence, but school-wide implementation of reform is not evident; conscious development 
of school leadership from within the school is not evident; and stakeholders are not motivated 
to be major players in reforming their school. 

 Professional development is not aligned with the needs of the schools and delivery of 
services does not ensure successful implementation of reform.  As a result, professional 
development is not customized to the needs of the learners; is disconnected with minimal 
scaffolding; does not involve job-embedded professional development; and is not inclusive 
of all curriculum areas involved.  Further, participating personnel are not held accountable 
for implementation. 

 There is a lack of school-wide implementation of standards-based education.  As a 
result, there are pockets of successful implementation of standards based education within a 
school, but there is a lack of coherency in curriculum and instruction. 

 There is a lack of an Assessment System in a school.  Although multiple assessments are 
administered, curriculum and instruction are not data driven; and school plans are not data 
driven. 

 There is a lack of a System of Support for students, especially in Levels 1 and 2 of the 
HIDOE’s Comprehensive Student Support System.  As a result, there is no school-wide 
implementation of differentiated instruction or sheltered English practices; and instruction is 
not student-centered. 

 There is a lack of substantive parent/community partnerships.  Parent/Community 
participation at school activities may be high, but involvement is not substantive in regards to 
empowering parents to be involved in decision-making and developing their skills to support 
their children’s academic growth. 
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One of the most pervasive issues was the ability of struggling schools to recruit and retain 
highly-effective and highly-qualified teachers.  Five (5) out of the eight (8) Tier I schools 
(Appendix C) are located in “geographically hard-to-fill” areas.  Licensed teachers who transfer 
to these schools may be eligible for a $3,000 incentive when funds are available.  However, the 
schools continue to experience great difficulty in recruiting and retaining highly-qualified 
teachers.  Six (6) are in Restructuring, one in Planning for Restructuring, and one in Corrective 
Action status. 
 
After seven years of working with low-performing schools with multiple needs, the HIDOE has 
found that these schools cannot be turned around by simply providing sporadic and unfocused 
technical assistance at the school level.  Many of the structural and entrenched ways of educating 
our students must be overcome by focusing on systemic change and conditions change.  What is 
needed is a strategy that empowers schools to orchestrate substantive change; builds and 
reorganizes State and Complex Area personnel to support schools; provides incentives, funding, 
and operational flexibility; and removes structural and contractual barriers.   
 
To this end, the HIDOE’s improvement efforts will be framed within the “High Performing, 
High Poverty Schools Readiness Model” (HPHP) published by the Mass Insight and Education 
Research Institute in its landmark 2007 report The Turnaround Challenge.  The HIDOE 
recognizes that to achieve the dramatic boosts in student achievement that Hawaii seeks, school 
turnaround must include dramatic, transformative change that addresses students’ readiness to 
learn, educators’ readiness to teach, and schools’ readiness to act.   
 

 
 
The HPHP model will serve as the framework through which the HIDOE will move from 
incremental, “light-touch” reform, to coordinated systems that change conditions, build capacity, 
and cluster schools for support.  The strategies employed by the HIDOE are based on systemic, 
research-based review of promising practices locally and nationally including the Harlem 
Children’s Zone, effective teacher education and professional development, and recent meta-
analyses and research on school intervention models and other innovations across the U.S., such 
as the research on school interventions conducted by Mass Insight Education and Research 



 

 5

Institute, Learning Point Associates and Public Impact.  These strategies will target root causes 
for low student achievement by changing conditions which affect schools’ resources and 
support, building capacity for learning within each school, and providing comprehensive 
supports to address the non-academic needs of students in these high poverty communities. 
 
The HIDOE is integrating these efforts into the State Strategic Plan for school years 2011 – 2014 
that is now being developed, and is committed to ensuring that SIG funds and other resources 
support new approaches for Hawaii to address the myriad of obstacles facing persistently low-
achieving schools.  To this end, the HIDOE School Improvement Grant will engender: 

1. Comprehensive implementation of proven strategies and models.  Schools will no 
longer have the option of selecting preferred strategies and non-selecting other 
approaches.  Rather, schools will be required to implement all aspects of selected 
intervention models.  Further, the models will be selected based the true root causes of 
lack of improvement that emerge from an in-depth comprehensive needs assessment of 
the schools.  Implementation support will include embedded services in the classroom to 
ensure that improvement efforts impacts student learning. 

2. Adequate funding and resources.  Rather than being laden with unfunded mandates, 
schools will be provided with the fiscal resources and political support needed to fully 
implement the changes needed.  These resources will include business and community 
partnerships that support the mission. 

3. Coordinated systems of support to struggling schools.  State resources will be 
reprioritized to focus on support to struggling schools and students.  Rather than the usual 
focus on compliance-driven regulation, individual program coordination and fragmented 
professional development, these resources will be mobilized to move into a broader 
context that the State should provide for school improvement.  State resources will then 
focus on establishing clear and sound policies and guidelines that support school 
improvement and remove the barriers to change.  Then, working in tandem, State 
resources will be used to support Complex Area personnel who will be providing on-
going implementation support at targeted schools. 

4. Accountability.  Individually and collectively, personnel at all levels of the HIDOE will 
be held accountable for positively impacting student outcomes.  The HIDOE will not 
make any excuses, nor accept any excuses.  The HIDOE will simply do “whatever it 
takes” to help students succeed.   

 
Due to Hawaii’s unique structure, the approach to this application has been tailored to account 
for the single SEA/LEA.  Requirements are merged and it is noted where adjustments were 
necessary to appropriately respond.  Through the SIG, the HIDOE will implement a systems 
approach to address multifaceted problems by leveraging strengths at the State, Complex Area, 
and school levels in a tri-level support structure.  This will help ensure closer day-to-day support 
at the lowest-achieving schools and relentless follow-up and follow-through on key initiatives.  
Thus, while there is just the SEA/LEA, HIDOE will use the Complex Area structure to award 
SIG grants to the lowest-achieving schools.  The State’s efforts in this application were 
continually aligned with the purpose of the SIG: to provide funds to LEAs that demonstrate the 
greatest need and the strongest commitment to use the funds to turnaround their persistently 
lowest-achieving schools and significantly raise student achievement in those schools.   
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Part I.  SEA Requirements 
 
A. Eligible Schools.   

 
In consonance with Hawaii’s application for FY2010 School Improvement Grant (SIG) and 
the Race to the Top funding, the persistently lowest-achieving schools are defined as 
followed: 

 

Tier I schools are identified as those schools, including secondary schools, whose academic 
performance and lack of progress in academic performance falls within the lowest 5% of 
schools that are eligible in the current school year to receive Title I funds and whose 
Elementary and Secondary Education Act (ESEA) status is “Corrective Action,” “Planning for 
Restructuring” or “Restructuring;” and low graduation rates. 

 
 Academic performance is determined by using the student proficiency rate for all 

students tested as determined by calculating the composite average proficiency in the 
“All Student” category on the Hawaii State Assessment (HSA) in English Language 
Arts (ELA) and mathematics for the most recent three (3) years.  The HSA is the 
assessment used by the HDOE in meeting the ESEA Section 1111(b)(3) 
requirements.  Schools meeting the above Tier I criteria are then rank ordered based 
on the composite average proficiency in the “All Student” category.  

 School lack of progress is determined by the current year ESEA status.   
 All schools, including high schools, are rank ordered using the current year ESEA 

status as an indicator of persistent lack of progress.  Points (1-4) are assigned in the 
following manner: 

o Restructuring    - 5 Points 
o Planning for Restructuring - 3 Points 
o Corrective Action   - 1 Points 
o Schools with the highest number of points are the highest priority. 

 All Title I high schools are rank ordered using the current graduation rates: 
o Below 60%   - 5 Points 
o 60% to 69%   - 4 Points 
o 70% to 79%   - 3 Points 
o 80% to 89%   - 2 Points 
o 90% to 100%   - 1 Points 

 
     Tier II schools are those high schools that are eligible for, but do not receive, Title I, Part A 

funds.    
 

 At this time there are no Tier II schools in the HDOE as all high schools in the HDOE 
eligible for Title I, Part A funds receive such funds. 

 
Tier III schools are those Title I eligible schools in the ESEA status  “In Improvement,” 
“Corrective Action,” “Planning for Restructuring” or “Restructuring” that do not meet the 
Tier I criteria used to identify the lowest performing 5% of Title I schools in ESEA status.  
These schools are prioritized in the same manner as schools are prioritized for Tier I. 
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If no Tier I school submits an application to become a SIG school or is unable to implement 
the components of the SIG model, Tier III schools will be selected.  The next 5% of the 
lowest performing schools above the Tier I schools will be eligible to apply for the SIG 
grant.  The same criteria for rank ordering will be utilized as the criteria for Tier I schools.  
However, the Tier III schools are not required to implement one of the four SIG models 
(Turnaround, Transformation, Restart or School Closure). 

 
The full list of Tier I schools is provided in Appendix C.  It should be noted that the HIDOE will 
not be exercising the option of identifying as a Tier I, II, or III school, a school that was made 
newly eligible to receive SIG funds by the Consolidated Appropriations Act, 2010. 
 
B. Evaluation Criteria 
 
As a single SEA/LEA, the HIDOE is the entity that will develop the evaluation criteria for the 
School Improvement Grant (SIG).  As the SEA/LEA, the HIDOE is responsible for 1) analyzing 
the needs of Tier I schools to identify the appropriate intervention model, and, for Tier III 
schools, the appropriate strategic interventions, 2) assessing the capacity of the SEA/LEA to 
provide adequate resources to each school, and 3) developing a preliminary budget that includes 
sufficient funds to implement the selected interventions.  To award and manage SIG funds, 
Complex Area Superintendents (CASs) or Public Charter Local School Boards (PCLSBs) will 
apply as “mini-districts” to receive funding for eligible schools within their complex areas.  
Applicants must demonstrate that they have completed a comprehensive needs assessment and 
identified the root causes for the lack of improvement; established the capacity to use SIG funds 
to provide resources and related support to their schools; and included a budget with sufficient 
funds to fully and effectively implement the selected intervention model. 
 
Comprehensive Needs Assessment.  The HIDOE will utilize various data points to assess the 
extent to which the CAS and school have analyzed the needs of the schools.  This analysis will 
involve the following phases that are described in detail in Part D. 
 Phase I – Readiness to Benefit Self-Assessment (Appendix R) 
 Phase II – Quantitative, Qualitative and Historical External Review 
 Phase III – Mapping of Schools Against the High Poverty High Performing Readiness 

Framework to Select Appropriate Interventions 
 

The process involves both internal and external assessment of the schools, including on-site 
review, in order that the true root causes of the lack of improvement are identified.  Results of 
these assessments will be used by the Review Committee in approving or disapproving 
applications.  Specifically, the review criteria will include the extent to which the CAS or 
PCLSB and school: 
 Reflected on their ability and willingness to implement change; 
 Analyzed data from Phase I and II assessments; 
 Identified the root causes for the lack of improvement; 
 Included a complete summary of findings in the rationale of the amended school 

Academic and Financial Plan; and 
 Selected enabling activities that directly impact the root causes. 
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Capacity.  Through the application process, CASs or PCLSBs must provide evidence that the 
Complex Area or PCLSB has the capacity to fully implement the selected intervention model.  
To assess the capacity that can be provided by the CASs or PCLSBs, the HIDOE will assess 
CAS’s or PCLSB’s applications and interview the CAS or PCLSB to determine whether there is 
strong leadership from the CAS or PCLSB chairperson and his/her staff to carry out this work.  
CASs or PCLSBs will be evaluated against the following criteria: 
 Leadership team is ready to focus on actions that will improve student achievement; 
 Leadership team values the use of data for decision making; 
 Leadership team values giving input during decision making; and 
 Leadership team is receptive to the idea that change may be necessary and they desire to 

implement one of the four interventions. 

Additionally, HIDOE will take into account Complex Area or PCLSB specific factors such as: 
 The availability of a comprehensive system to analyze data, identify root causes, and 

develop focused plans to drive improvement; 
 Whether the Complex Area or PCLSB has already developed concrete plans for school 

turnaround and initiated components of an intervention model (e.g., Appointed a new 
principal within two years of initiating the transformation);  

 The involvement and impact of professional services providers, if applicable; and 
 Whether the CAS or PCLSB has identified competent Complex Area support staff or 

PCLSB support personnel who will be dedicated to providing on-going support to SIG 
schools. 

This criterion is set forth in the School Improvement Grant Assessment tool (Appendix Q).  A 
minimum of 102 points must be received for application approval. 

Sufficient Budget.  The HIDOE will evaluate the CASs or PCLSBs budget to determine if it 
includes sufficient funds to implement the selected intervention fully and effectively through two 
processes.  First, HIDOE will provide budget guidelines aligned to required and permissible 
activities for the school intervention models (Appendix P, Guide for Enabling Activities and 
Budget).  Second, the HIDOE will evaluate the CASs or PCLSB action plan and timeline to 
ensure there are corresponding budget items (based on HIDOE’s research for turnaround efforts) 
to effectively implement each identified aspect of the intervention.  CASs or PCLSBs will 
delineate expenditures on the Title I Fiscal Requirements Form that will be included in the 
complete SIG Application Package (Appendix K).  The SIG Project Team will review this form 
to ensure that funds are necessary, adequate, and allowable.   
 
If the HIDOE determines that a Complex Area or PCLSB has more capacity than it claims, the 
HIDOE will conduct a meeting with the CASs or PCLSB to discuss capacity issues and 
corrective action(s). 
 
Schools may receive a minimum of $50,000 and a maximum of $2,000,000.  The level of 
funding will vary based on the size of the school and the needs that must be addressed.   
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Sample Budget Guidelines: Funds provided through SIG for Turnaround Model 
 Literacy and Math Coaches 

– Job-embedded professional development, mentoring, coaching, modeling 
– $200,000 per year per school 

 Extended Learning Time 
– Adding 30% more student contact hours (from when the bus arrives until 4:00 p.m.) 
– $35/hour = 324 more hours 
– Differential of $11,000 per teacher per year 
– Note:  Other options with minimal cost may be implemented rather than the 

traditional practice of adding additional hours to the school day. 
 Early Childhood Education Program 

– Pre-School to Grade 2 
– $100,000 per school 

 Professional Services Provider 
– $350,000 per year 

 Early start to the new year (2 weeks) 
– Recalling teachers two weeks before the official start of the school year to acculturate 

new staff to the school, establish norms, and provide professional development 
– Estimated $5,000 per teacher 

 Community engagement/wraparound supports 
– $50,000 per school per year 

 
 
SIG schools may be reimbursed for pre-implementation expenditures that are directly related to 
the SIG model before the beginning of SY2012-13.  The pre-implementation expenditures will 
be deducted from the school’s SIG budget for the school year.   
 
The SIG schools will submit their expenditures with documentation on the budget necessary for 
the expenditures.  The SEA will review the expenditures and the documentation to determine 
whether the expenditure was necessary for the SIG schools to begin implementation of the SIG 
model before SY2012-13.  The SEA will provide a written response within seven (7) days of 
submittal of request of approval or denial of reimbursement of pre-implementation expenditures. 
 
It should be noted that each of the aforementioned strategies that need to be continued beyond 
the SIG funding period can be sustained using funds from weighted-student formula, Title IIA, 
Title I, Supplemental Educational Services, 21st Century Community Learning Centers, 
partnerships with external agencies and organizations, and various grants. 
 
Commitment.  The HIDOE will assess the commitment of the CAS to fully and effectively 
implement the SIG requirements by: 
 Analyzing the results of the Phase I Readiness to Benefit Self-Assessment.  This data will 

show the extent to which the CAS or PCLSB, Complex Area, and school are able and 
willing to implement change. 

 Analyzing the results of the AYP Response Team Report of Findings (Appendix J) or 
other external comprehensive assessments that will surface key strengths and challenges.  
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 Requiring that the CAS or PCLSB provide evidence of the personnel and other resources 
they will dedicate to SIG implementation within the SIG application (Appendix K). 

 Conducting face-to-face interviews with the CAS or PCLSB after the applications are 
submitted.  After an initial review of the applications, teams comprised of the Deputy 
Superintendent and SIG Project Team will interview the CASs or PCLSB chairpersons to 
assess their commitment to undertaking the interventions outlined in the SIG application.  
The Committee will utilize the SIG Assessment Tool (Appendix Q)  to assess the CASs 
or PCLSBs and their leadership team’s commitment to do the following: 
– Design and implement interventions consistent with the final requirements. 
– Recruit, screen and select external providers, if applicable, to ensure their quality. 
– Align other resources with the interventions. 
– Modify its practices or policies, if necessary, to enable it to implement the 

interventions fully and effectively.   
– Sustain the reforms after the funding period ends. 

The SIT Program Team will provide a written report for each CAS or PCLSB and participating 
school with an analysis and overall assessment of their commitment. 

C. Capacity 
 
The HIDOE is committed to comprehensive reform, as evidenced by the structural changes the 
State has implemented to support our lowest-achieving schools.  To ensure sustainability of the 
school support system, the HIDOE will use existing personnel and resources to jump-start the 
School Improvement Grant implementation.  The chart below identifies members of the School 
Improvement Grant Project Management Team.  All of these are existing positions that are filled 
with knowledgeable and capable personnel. 
 

School Improvement Grant Project Management Team 

Role Description Staff Assigned 

SIG Program 
Manager 

(Member of 
Executive Staff 

Has ultimate authority over and is 
responsible for the project scope and 
deliverables. 

Joyce Bellino 
Assistant Superintendent 
Office of Curriculum, 
Instruction and Student 
Support (OCISS) 

School 
Improvement 
Grant Project 

Manager 

Oversees the implementation of project 
activities, coordinates efforts among team 
members, ensures fidelity in 
implementation, and regularly reports to 
the SIG Program Manager and Deputy 
Superintendent regarding progress. 

Sharon Nakagawa 
Educational Specialist 
OCISS, Special Programs 
Management Section 

School 
Improvement 

Team 

Implements activities necessary to execute 
the project.  
 

OCISS staff (various), 
Office of Human 
Resources (OHR), and Geri 
Ann Hong (Educational 
Specialist III)  
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The Office of Human Resources has identified the lead person who, working through the 
Superintendent of Education, will coordinate the development of the performance-based 
evaluation system and applicable memoranda of agreement with employee unions.   
 
OCISS has assigned one Educational Specialist to School Improvement.  The position will serve 
Tier I schools, and coordinate and support SIG implementation.  Once implementation begins, 
additional OCISS staff will provide technical assistance and support to schools. 
 
OCISS is also assigning existing staff from the Curriculum and Instruction Branch and the 
Student Support Branch with the requisite content area expertise to serve on AYP Response 
Teams deployed through the Special Programs Management Section.  The additional staff will 
also partner with Complex Area teams or Charter School Administrative Office team to provide 
follow-up technical assistance and professional development for the participating schools and 
Complex Areas.  This effort will include expanding the training and coaching in standards-based 
education provided for Complex Area Teams through the HIDOE Literacy for Learning initiative 
that began in school year 2009-2010.  House Bill 2378, which was introduced during the 2010 
Hawaii State Legislature, with the intent to support the creation of categories of school 
performance and cadres of school improvement facilitators who would provide technical 
assistance and professional development to schools.  The bill was not passed by the State 
Legislature in 2011.  
 
OCISS has reviewed current fiscal resources, and identified funding sources that will be 
leveraged to expand and enhance school improvement efforts.   
 
Department Schools:  Complex Areas have identified key personnel who will serve on the 
Complex Area Teams and provide front-line support to schools, including School Renewal 
Specialists and resource teachers who will be dedicated to implementing the SIG school plan.  
These individuals will be identified in the Capacity section of the SIG Application Package.  To 
ensure that Complex Area staff is able to sustain the support services after the SIG funding 
period is over, Complex Area Teams and CASs will be required to participate as members of 
AYP Response Teams. 
 
Public Charter Schools:  For public charter SIG schools, the Charter School Administrative 
Office will identify key personnel who serve on the public charter school SIG Team and provide 
front-line support to the schools.  To ensure that the public charter school SIG Team is able to 
sustain the support services after the SIG funding period is over, the public charter school SIG 
Team will be required to participate as members of the AYP Response Team. 
 
D.  Descriptive Information  
 
Under the direction of the Deputy Superintendent and the SIG Program Manager, the SIG 
Project Manager and SIG Team will coordinate and facilitate the process according to the 
timeline below. 
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SIG Implementation Timeline 

 
 Timeline Enabling Activity Outcome(s) Lead 

January – 
May 2012 

Provide testimony for and 
monitor legislation. 

Testimony and 
monitoring reports 
posted on HIDOE 
Legislative Log. 

Project 
Manager 

P
re

p
ar

at
io

n
 

Ongoing Continue conversations with 
collective bargaining units 
regarding employee issues and 
development of performance-
based system. 

Memoranda of 
Agreement 
documented. 

Superintendent,
Office of 
Human 
Resources 

After 
notification 
by USDE 
of approval 
of SIG 
application 

Overview of the School 
Improvement Grant session and 
distribution of SIG Application 
Package. 
 CASs 
 PCLSB Chairpersons 
 Department Schools 
 Charter Schools 

CASs or PCLSBs 
and schools will 
gain a full 
understanding of the 
SIG requirements. 

Project 
Manager 

March 
2012 

CASs or PCLSBs will: 
 Discuss SIG with Tier I 

schools. 
 

CASs or PCLSBs 
will identify schools 
that will apply for 
the SIG grant. 

CASs or 
PCLSBs 

7 working 
days after 
USDE 
Approval 
Notification 

 Submit Intent to Apply form 
to Project Manager. 

Intent to Apply Form 
submitted to Project 
Manager. 

CASs or 
PCLSBs 

P
h

as
e 

I 

14 working 
days after 
USDE 
Approval 
Notification 

CASs/schools will: 
– Conduct the Readiness to 

Benefit Self-Assessment. 
– Submit the Readiness to 

Benefit Self- Assessment 
Form. 

Readiness to Benefit 
Self-Assessment 
Form submitted to 
Project Manager. 

CASs or 
PCLSBs 

 

Within one 
week of 
receipt of 
the Intent to 
Apply Form 
and 
Readiness 
to Benefit 
Form 

SEA/LEA SIG Team will review 
the Intent to Apply Form and 
Readiness to Benefit Self- 
assessment Form. 

Three (3) top 
ranking applicants 
will be offered the 
opportunity to 
submit a SIG Grant 
Application. 

SEA/LEA SIG 
Team 
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P
h

as
e 

II
 

March – 
May 2012 

Comprehensive Needs 
Assessment Options: 
a) OCISS, Special Programs 

Management Section will 
deploy Adequate Yearly 
Progress (AYP) Teams 

b) External provider will 
conduct a comprehensive 
needs assessment of 
identified schools  

c) CAS will conduct 
comprehensive needs 
assessment of the school 

d) School will utilize a current 
WASC Accreditation Report 
which was completed within 
the last two years. 

AYP Team, external 
provider or complex 
area team submits to 
CASs and Deputy 
Superintendent or 
PCLSB within 2 
weeks of the 
visitation a Report of 
Findings.  The 
school may submit a 
current (completed 
within the last two 
years) WASC 
accreditation report 
as their CNA. 
 

OCISS or 
independent 
team selected 
by PCLSB, 
Complex Area 
CNA Team, 
Potential SIG 
school 

P
h

as
e 

II
I By mid 

May 2012 
Deputy Superintendent and 
CASs or PCLSB will determine 
appropriate intervention model.   

Appropriate models 
identified for each 
school. 

Deputy 
Superintendent 
and CASs or 
PCLSBs 
 

May 15, 
2012 

CAS or PCLSB will complete 
and submit the SIG Application 
Package that will include 
amending the school’s Strategic 
Plan and Academic & Financial 
Plans or the School Plan for 
charter schools to address the 
root causes based on the 
comprehensive needs 
assessment.  Application must be 
aligned with SIG requirements, 
and the SIG Fiscal Requirements 
Form.  The Academic and 
Financial Plans will include a 
timeline for implementation of 
the strategic actions and 
enabling activities for the full 
period of availability of SIG 
funds.   

CAS or PCLSB 
submits SIG 
Application Package 
to Project Manager.  

CASs or 
PCLSB 

P
h

as
e 

IV
 

May 16 and 
17, 2012 

The SEA SIG Team will review 
application and plans, provide 
feedback, and approve as 
appropriate. 

Application and 
Plans are reviewed 
by SIG Team and 
SIG school(s) 
selected. 

Project 
Manager and 
SIG Team 
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May 18, 
2012 

CASs or PCLSB and schools 
will be notified of their 
acceptance as SIG schools.   

Notification of 
selection will be 
processed. 

Project 
Manager 

 Upon 
Approval 
of Supt. Of 
Education 

SIG funds will be allocated to 
appropriate cost centers for 
schools meeting the SIG criteria. 

Allocation 
documents will be 
processed no later 
than May 18, 2012. 

Project 
Manager 

 Before 
SY2012-13 

SIG schools may conduct pre-
implementation activities and 
submit to SEA request for 
reimbursement and 
documentation justifying 
expenditures 

Reimbursement of 
Pre-Implementation 
Expenditures  

SIG School 
Administrator 
and SIG 
Project 
Manager 

First Day of 
School for 
SY 2012-
2013  

Begin implementation of the 
selected model. 

Quarterly Reports on 
the progress of 
strategic actions and 
enabling activities 
will be submitted to 
the Project Manager. 

CASs or 
PCLSB and 
Schools 

July 2012 – 
June 2015 

School will conduct quarterly or 
monthly formative assessments 
on reading and mathematics on a 
state-approved assessment to 
demonstrate progress of 
interventions.  

Formative 
assessment results 
will be submitted to 
Project Manager. 

CASs or 
PCLSB, 
Professional 
Services 
Provider and 
Schools 

July 2012 – 
June 2015 

SIG Team will monitor and 
provide technical assistance for 
the SIG schools. 

Report of 
monitoring and 
technical assistance 
will be submitted to 
the Assistant 
Superintendent of 
OCISS or PCLSB. 

Project 
Manager 

From the 
beginning 
of SY 
2014-2015 

SIG School Leadership teams 
will facilitate their school’s 
comprehensive needs assessment 
and utilize the data to plan and 
initiate action. 

Evaluation results 
and revised school 
plans that utilize the 
CNA results will be 
submitted to the 
Project Manager. 

SIG School 
Leadership 
Team and SIG 
Principal 

Annually HIDOE Superintendent will 
submit all necessary reports and 
evaluations to USDOE. 

Reports and 
evaluations will be 
submitted to 
USDOE by the 
established 
deadlines. 

HIDOE 
Superintendent 
and Project 
Manager 

P
h

as
e 

V
 

Annually External evaluator is contracted 
to review the progress of SIG 

Evaluation will be 
submitted to Project 

Project 
Manager and 
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interventions and analyze the 
effective practices for school 
turnaround. 

Manager and 
HIDOE 
Superintendent. 

External 
Evaluator 

Annually 
during June 
- July 

SIG Team will evaluate school 
progress relative to SIG 
indicators and external 
evaluators report to determine 
continuation or discontinuation 
of schools in the SIG project. 

Recommendation on 
continuation to 
Superintendent by 
July of each school 
year. 

Project 
Manager and 
SIG Team 

 
HIDOE has the current capacity, and will run a “competitive” application process for SIG funds 
per the timeline and phases delineated above. 

Preparation Phase 
In preparation for SIG implementation, the SIG Project Team will work to expand the legal 
authority of the HIDOE to turnaround the lowest-achieving schools, and develop the tools 
needed to facilitate the application process. 
 
Current Legal Authority:  Under the current accountability framework, the Hawaii Board of 
Education (BOE) is empowered through HRS 302A-1101 to “formulate statewide educational 
policy, adopt student performance standards and assessment models, monitor school success 
(italics added), and appoint the Superintendent of Education as the Chief Executive Officer of 
the public school systems.” (Appendix A).  The Superintendent of Education as the Chief 
Executive Officer of the public school system has “jurisdiction of the internal organization, 
operation and management of the public school system (HRS302A-1111) (Appendix D).   
HRS Section 302A-1004 requires that the HIDOE implement a comprehensive system of 
accountability, and germane to intervening in persistently lowest-achieving schools, HRS 302A-
1004 (Appendix E), parts (a) 5, 7, and 8 call for the accountability system to: 

(a)(5) Invoke a full and balanced set of appropriate consequences for 
observed performance, including rewards and recognition for those 
schools that meet or exceed goals, assistance to those that fall short, and 
sanctions for those that, given adequate assistance and ample time, 
continue to fail to meet goals; 
(a)(7) Require that teachers and administrators engage in the continuous 
professional growth and development that ensure their currency with 
respect to disciplinary content, leadership skill, knowledge, or pedagogical 
skill, as appropriate to their position.  This requirement may be established 
by the HIDOE in terms of credit hours earned or their equivalent in 
professional development activity certified by HIDOE as appropriate in 
focus and rigor; and 
(a)(8) Establish an explicit link between professional evaluation results 
and individual accountability through professional development of the 
knowledge, skill, and professional behavior necessary to the position, by 
requiring that results of the professional evaluation be used by the HIDOE 
to prescribe professional development focus and content, as appropriate.   
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Finally, the HIDOE through HRS302A-1114 has the power of appointment and removal of 
teachers, educational officers and other personnel as may be necessary for implementing the 
aforementioned system of accountability (Appendix F). 
 
Expanded Legal Authority:  Given the barriers to turning around the State’s lowest-achieving 
schools, the HIDOE desires to strengthen its authority and efforts.   Thus, HIDOE initiated 
several actions to expand and better define existing legal authority to directly intervene in 
persistently low-achieving schools.  House Bill 172 H.D. 2 was introduced in the Hawaii 2009 
Legislative Session.  The bill enables the Superintendent of Education to reconstitute public and 
charter schools that have been in restructuring four or more years and have not advanced 
significantly toward improving academic performance.  Reconstitution may include any of the 
following actions: 

1. Replacing all or most staff, including teachers, principals and other support staff; 
2. Entering into contracts with private entities to manage schools; and 
3. Changing the membership of the School Community Council. 

 
The bill was carried over to the 2010 Legislative Session.  In the 2011 Legislative session, Act 
148 Relating to Reconstituting Schools was passed.  The Superintendent of Education was given 
the authority to reconstitute a public school; however, notwithstanding collective bargaining 
agreements, memorandums of agreements, or memorandum of understandings. 
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The School Readiness Tool will be used in Phase III to align identified schools with one of the 
four intervention models referenced in the Final Requirements for School Improvement Grants 
(See chart below.).   
 

School Readiness Tool 
 

Intervention 
Models 

Intervention Actions Ready to 
LEARN 

Ready to 
TEACH 

Ready to 
ACT 

Considerations  

TURN-
AROUND 

– Replace principal. 
– Use locally adopted “turnaround” 

competencies to review and select 
staff for school (rehire no more than 
50% of existing staff). 

– Implement strategies to recruit, place 
and retain staff. 

– Select and implement an 
instructional model based on student 
needs. 

– Provide job embedded PD designed 
to build capacity and support staff. 

– Ensure continuous use of data to 
inform and differentiate instruction. 

– Provide increased learning time. 
– Social emotional and community 

oriented services and supports. 
– Adopt new governance structure. 
– Grant operating flexibility to school 

leader. 

Marginal/ 
Low  

Marginal/ 
Low 

Marginal/ 
Low 

Pending 
negotiation of 
memoranda of 
agreement with 
collective 
bargaining units; 
pending 
legislation 
regarding 
reconstituting 
schools. 

TRANS-
FORMATION 

– Replace principal. 
– Implement new evaluation system. 
– Developed with staff. 
– Uses student growth as a significant     

factor. 
– Identify and reward staff who are 

increasing student outcomes; support 
and then remove those who are not. 

– Implement strategies to recruit, place 
and retain staff. 

– Select and implement an 
instructional model based on student 
needs. 

– Provide job embedded professional 
development designed to build 
capacity and support staff. 

– Ensure continuous use of data to 
inform and differentiate instruction. 

– Provide increased learning time. 
– Provide ongoing mechanism for 

community and family engagement. 
– Partner to provide social emotional 

and community oriented services and 
supports. 

– Provide sufficient operating 

Marginal/ 
Low  

Marginal/ 
Low 

Marginal/ 
Low 

Pending 
negotiation of 
memoranda of 
agreement with 
collective 
bargaining units; 
pending 
legislation 
regarding 
reconstituting 
schools. 
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flexibility to implement reform. 
– Ensure ongoing technical assistance. 

RESTART 
 

– Restart model is one in which the 
CAS converts a school or closes and 
reopens under a charter school 
operator, a CMO, or an EMO that 
has been selected through a rigorous 
review process.  

– A restart model must enroll, within 
the grades it serves, any former 
student who wishes to attend the 
school. 

– A rigorous review process of the 
CMOs and EMOs could take such 
things into consideration as an 
applicant’s team, track record, 
instructional program, model’s 
theory of action, sustainability. 

– The State must review the process 
the CAS or PCLSB will use/has used 
to select the partner. 

Low  Low  Low  Pending 
availability of 
CMOs and 
EMOs; pending 
the reopening of 
application 
process; 18-
month planning 
period required 
for conversion 
charter schools; 
twenty openings 
available for 
conversion 
charter schools. 
 
The restart 
model would 
require a year of 
planning.  
The SIG 
requirements do 
not allow a year 
of planning.  As 
a result, this 
model cannot be 
implemented for 
SY 2012-2013.  
 

SCHOOL  
CLOSURE  
 

School closure occurs when a CAS or 
Charter School Panel closes a school and 
enrolls the students that attended that 
school in other schools in the complex 
that are higher achieving.  
 
These other schools should be within 
reasonable proximity to the closed school 
and may include, but are not limited to, 
charter schools or new schools for which 
achievement data are not yet available.  

Low  Low  Low  Pending 
implementation 
of process to 
close small 
schools; pending 
legislation 
regarding 
reconstituting 
schools. 

 
Further, during the current year, the HIDOE will work collaboratively with HSTA and HGEA to 
discuss the issues, concerns and solutions that impact teachers and school administrators.  It 
should be noted that until negotiated Memoranda of Agreement are developed or enabling 
legislation is enacted, CASs may not be able to select particular intervention models.  For 
example, while the Turnaround model requires that no greater than 50% of the staff be rehired, 
contractual agreements do not allow these placement practices.   
 
Phase I – Readiness to Benefit 
The CAS or PCLSB, support staff, and schools will complete the Readiness to Benefit Self-
Assessment (Appendix R) and determine if they are “Able and Willing,” “Able but Unwilling,” 
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“Unable but Willing,” or “Unable and Unwilling” to implement substantive change.  The SIG 
Team will review the Intent to Apply and the Readiness to Benefit Self-Assessment to select 
three top applicants.  The three top –ranking applicants will be offered the opportunity to submit 
SIG Grant Applications. 
 
Phase II – Quantitative, Qualitative and Historical External Review 
To generate a comprehensive needs assessment report, the Complex Area Superintendent or 
PCLSB may request an AYP Response Team or external or independent provider to conduct an 
in-depth assessment of all-aspects of the school or may deploy their own team to conduct a 
comprehensive needs assessment of the school.  The school may also submit as their 
comprehensive needs assessment report a current (completed within the last two years) WASC 
Accreditation Report. 
 
The purposes of the comprehensive needs assessment are to: 

1. Provide consistent and high-level targeted assistance to ESEA Status Schools in the areas 
of data analysis, identification of scientifically-based interventions and budget analysis 
necessary to drive school improvement; 

2. Provide an external perspective of the school’s level of functioning; and 
3. Provide the CAS or PCLSB and the school leadership with critical elements and potential 

root causes to guide the revision of the multi-year plan and the development of the 
Academic and Financial Plan (Restructuring Plan) or School Plan. 
 

Using the Tool for Assessing a School’s Level of Need for School Improvement (Appendix H), 
the team will review current academic performance, achievement gaps and AYP status; 
community demographics, student population; and adult and regional economic status.  The team 
will also review documents such as the school’s Strategic Plan, Academic and Financial Plan, 
Quarterly Reports, reports from professional services providers, the January 2004 “Operational 
Review and Improvement Studies of Selected Public Schools in Hawaii” conducted by 
PricewaterhouseCooper LLP (See Appendix I for the Executive Summary), accreditation reports, 
High Schools That Work and Making Middle Grades Work technical assistance visit reports, and 
other records.  The team will conduct in-person qualitative assessments to assess the 
commitment of the complex area or PCLSB to undertaking the interventions outlined in the SIG 
application.  The team’s Report of Findings (Appendix J) will be shared with the Complex Area 
Superintendent and the Deputy Superintendent for use in Phase III. 
 
Phase III – Selection of Interventions 
The SIG Project Team will convene a Recommendation Committee to include the Deputy 
Superintendent and Complex Area Superintendents to identify the intervention model most 
appropriate for the schools.  The Committee will utilize the School Readiness Tool and will take 
into consideration the Phase I Reviews of each school.  In selecting the intervention, the 
Recommendation Committee will consider the following: number of Tier I and III schools; 
availability and quality of charter management organizations and educational management 
organizations; talent; and access and proximity to higher performing schools. 
 



 

 20

The CASs or PCLSBs who oversee the schools will then be invited to apply for SIG funds in 
alignment with the intervention model identified.  State and Complex Area teams will assist the 
schools in utilizing the Report of Findings from the comprehensive needs assessment to amend 
their school Strategic and Academic and Financial Plans or school plan, and complete the SIG 
Application Package (Appendix K). 

Through the SIG application process, CASs or PCLSBs will provide evidence of their ability to: 
 Effectively implement the selected intervention models; 
 Put in place resources to develop and plan for specific timelines and autonomies for 

dealing with the clustering of interventions, if appropriate, and the necessary autonomies 
for the turnaround work; 

 Select and manage partner organizations to assist with strategic work in the schools; 
 Recruit and retain strong school leaders who want to work with the lowest achieving 

schools; 
 Commit to strategic recruitment, selection, support, and evaluation of staff; and 
 Collaborate with HIDOE leadership and the Office of Human Resources who are 

working with the respective unions to establish key autonomies within the identified 
schools (e.g., Memorandum of Agreement regarding operational flexibilities and 
incentives), develop and implement a performance-based evaluation system for teachers 
and administrators, and expand the pipeline of effective teachers and leaders. 

To assess the support and intervention that can be provided by the CASs or PCLSBs, the HIDOE 
is engaged in an analysis to determine whether there is strong leadership from the CAS or 
PCLSB and his/her staff to carry out this work.  CASs or PCLSBs will be evaluated in their 
applications against the following criteria: 
 Leadership team is ready to focus on actions that will improve student achievement; 
 Leadership team values the use of data for decision making; 
 Leadership team values giving input during decision making; and 
 Leadership team is receptive to the idea that change may be necessary and they desire to 

implement one of the four interventions. 

Additionally, HIDOE will take into account Complex Area or PCLSB specific factors such as: 
 The availability of a comprehensive system to analyze data, identify root causes, and 

develop focused plans to drive improvement; 
 Whether the Complex Area or PCLSB has already developed concrete plans for school 

turnaround and initiated components of an intervention model (e.g., Appointed a new 
principal within two years of initiating the transformation);  

 The involvement and impact of professional services providers (e.g., Edison, America’s 
Choice, ETS, and others); and 

 Whether the CAS or PCLSB has identified competent Complex Area support staff who 
will be dedicated to providing on-going support to SIG schools. 
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Process for reviewing annual goals for student achievement 
 
HIDOE will use the following Quarterly and Annual Review process for monitoring progress at 
all participating schools.  
 
CASs or PCLSBs will be required to submit targets for the State Strategic Goals and the Student 
Outcome/Academic Progress data that meet or exceed “safe harbor” (10% improvement).  CASs 
or PCLSBs will also be required to report baseline data on the SIG reporting and evaluation 
metrics on the Complex Area SIG Application.  Targets for student achievement will include 
summative measures of student achievement, as well as “growth” measures that assess individual 
student progress.   
 Tier I and Tier III schools will be required to submit the current Quarterly Report that is 

posted for public review on the School Documents Online website 
(https://iportal.k12.hi.us/sdo). 

 In addition, CASs or PCLSBs and schools will be required to submit a detailed Quarterly 
Report designed for Tier I and Tier III restructuring schools (Appendix L).  This will be 
used to formatively assess school progress on the key activities and timeline in each 
Complex Area application.  If the school works with a professional services provider, the 
provider’s report will be appended to the Quarterly Report.  The SIG Project Manager 
will convene a committee to review the Quarterly Reports to determine progress towards 
annual goals.  The committee will include the Deputy Superintendent, Complex Area 
Superintendent, principals, teachers, and union representatives. 

 CASs or PCLSBs will also be required to report on specific activities tied to the selected 
intervention as outlined in the Complex Area Application.   

Under the guidance of the Deputy Superintendent, the SIG Team will be responsible for 
reviewing the amended AFPs or School Plan to compare the baseline data on the Student 
Outcome/Academic Progress against the targets identified by the CASs or PCLSBs in their 
initial applications.  Schools that are meeting or exceeding their identified targets will receive 
continued funding.  Schools that are not meeting their identified targets will be subject to review 
by the Deputy Superintendent.  A corrective action plan will be developed.  However, if it is 
determined that corrective action will not likely be successful, funding may be discontinued and 
other measures will be implemented.  The Deputy Superintendent will ultimately determine 
whether the CAS or PCLSB is meeting goals and making progress on the leading indicators in 
section III of the Final Requirements.   
 
Additionally, in SY 2012-2013, CASs or PCLSBs and schools will be required to update 
reporting on their intervention process to include data from the Data for School Improvement 
(DSI) system.  This project establishes a data management system using formative assessments 
to inform teachers and schools of student progress toward attainment of the Hawaii Content and 
Performance Standards (HCPS) III. 
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Monitoring and Evaluation 
 
The HIDOE will conduct compliance monitoring and technical assistance, by implementing on-
site and desk review monitoring of schools. 
 The SIG Team will conduct a minimum of one on-site visitation to each participating SIG 

school and will review the schools’ quarterly reports to their School Community Councils 
or PCLSB, which documents the schools’ progress in achieving their strategic actions 
and enabling activities in their Academic and Financial Plans or School Plan.  The team 
will conduct classroom visitations and interviews to assess the level of implementation.  
The team will be assessing the extent to which identified enabling activities are 
implemented with fidelity, determining barriers to implementation, and monitoring the 
effectiveness and level of support being provided to schools by the complex areas.  The 
team will then provide technical assistance and advice on implementation, and facilitate 
the removal of barriers to implementation. 

 
In addition to the classroom visitations and interviews, the team will follow the 
guidelines in the Hawaii SIG Handbook for compliance with SIG requirements.  The SIG 
Handbook documents assessment, professional development, parent/community outreach 
and involvement, and other compliance requirements for the SIG components.  The 
Hawaii SIG Handbook includes monitoring indicators for SIG grants. 
 

 The OCISS, Special Programs Management Section will conduct annual fiscal 
monitoring and technical assistance visits to participating schools to assess the quality of 
implementation and compliance with federal guidelines.  By reviewing source 
documents, conducting classroom visitations, and interviewing key personnel, the team 
will assess the extent to which the school is complying with SIG requirements.  The team 
will also provide on-site technical assistance to resolve fiscal, or other challenges. 

 
 The State Leadership Team, composed of the Superintendent and her staff, the Deputy 

Superintendent, and CASs or PCLSBs, will conduct random, on-site visitations to gather 
information, observe classrooms, and validate the findings of the SIG Team.  By 
conducting on-site visitations and classroom walk-through’s, the entire State Leadership 
Team will share a common experience from which they can identify and discuss 
successful practices, as well as barriers.  In so doing, the Leadership Team can determine 
strategies that can be replicated in other complex areas. 

 
In addition, an external evaluator will be contracted to conduct an independent evaluation of the 
HIDOE SIG initiative.  The evaluator selected must have a record of successfully implementing 
evaluation plans that not only assess the extent to which desired activities have been 
implemented, but also monitor progress along the way and ensure successful management of 
evaluation activities.  The evaluator will be contracted to develop and implement a quasi-
experimental study (e.g., carefully matched comparison groups design or an interrupted time 
series design), with the goal of identifying causal conclusions.  The evaluator will conduct on-
site visits, interviews and desk reviews to collect and analyze quantitative and qualitative data.  
The evaluator will compile annual reports to ascertain linkages between SIG inputs and student 
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outcomes.  The evaluator will be tasked with identifying the intervention methods and teacher 
actions that lead to student success. 
 
The HIDOE will renew grants based on the progress attained as outlined in the CAS’ or 
PCLSB’s application requesting SIG funds based on the following indicators:  1) progress 
against the timeline delineating the steps the CAS or PCLSB will take to implement the selected 
intervention in Tier I schools; 2) progress against the annual goals on the Hawaii State 
Assessment (HSA) in both reading and mathematics; and 3) progress on the leading indicators in 
Section II of the final requirements. 
 
If a SIG school is not meeting its annual goals, the Deputy Superintendent and Project Team will 
submit a recommendation on the continuation, adjustment, or discontinuation of the SIG grant to 
the Superintendent of Education.  The decision of the Superintendent will be final. 
 
Prioritization of School Improvement Grants 

All of the components described herein will be reviewed during the selection process.  The 
Selection Committee, under the guidance of the Deputy Superintendent and the Project Manager, 
will review all applications using the School Improvement Grant Assessment Tool (Appendix P).  
This tool includes rubrics for each component.  
 
The HIDOE is committed to serving all Tier I schools that the State and Complex Areas have the 
capacity to serve.  It is possible that some CASs or PCLSBs will not have the capacity to serve 
their Tier I schools.  Should this be the case, the CAS or PCLSB may submit a Claim of Lack of 
Capacity (Appendix S) by providing a detailed explanation as to why the identified Tier I 
school(s) cannot be served due to the lack of capacity.  The Deputy Superintendent and SIG 
Team will review these submittals, request additional clarification if necessary, evaluate the 
claim, and provide additional support as necessary. 
 
SEA takeover of any Tier I Restructuring schools 

As described in the HIDOE Framework for School Improvement, restructuring in Hawaii is a 
state takeover or conversion into a charter school.  If the school chooses the first option of state 
takeover, then the Framework for School Improvement provides support services through two 
options:  1) the Array of Services in which schools will facilitate their school turnaround process 
with the assistance of the Complex Area Superintendents or 2) the Comprehensive Restructuring 
Model in which schools will use a comprehensive approach addressing multiple systems within a 
school (e.g., assessment, organizational and decision making, leadership, etc.) with the direct 
coaching of comprehensive professional services providers or Complex Area Superintendent.  
The CAS as provider can direct actions in the schools in his/her Complex Area.  Specifically, as 
the agent for the HIDOE, the CAS: 
 Determines which restructuring option will be used; 
 Directs and manages the school’s restructuring efforts; 
 Makes leadership decisions for the school, including personnel decisions; 
 Manages all curriculum and instruction for the school;  
 Exercises budgetary authority over all school funds and resources, except funds 

designated to the restructuring provider; and 
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 Determines for the Tier I schools which reform model will be implemented based on the 
needs assessment data. 

 
For charter schools, the PCLSBs serve as the Restructuring Providers and initiate corrective 
actions to turnaround their schools. 
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E.  Assurances 
 
By submitting this application, the HIDOE assures that it will do the following: 
 
Comply with the final requirements and ensure that as an SEA/LEA HIDOE carries out its 
responsibilities. 

 
Award the LEA (through the Complex Area system structure) a School Improvement Grant in an amount 
that is of sufficient size and scope to implement the selected intervention in each Tier I and Tier II school 
that the SEA approves the LEA to serve. 
 
 Apportion its school improvement funds in order to make grants to LEAs, as applicable, that are  

renewable for the length of the period of availability, taking into account any waivers that may 
have been requested and received by the SEA or an individual LEA to extend the period of 
availability. 

 
 Carry over 25 percent of its FY 2009 school improvement funds, combine those funds with FY 

2010 school improvement funds, and award those funds to eligible LEAs consistent with the final 
requirements, and if not every Tier I school in the State receives FY 2009 school improvement 
funds to implement a school improvement model in the 2010-2011 school year (unless the SEA 
does not have sufficient school improvement funds to serve every Tier I school in the State). 

 
 Ensure, if the HIDOE is participating in the Department’s differentiated accountability pilot, that 

HIDOE will use school improvement funds consistent with the final requirements. 
 

 Monitor HIDOE’s implementation of the interventions supported with school improvement 
funds. 
 

 To the extent a Tier I or Tier II school implementing the restart model becomes a charter school 
LEA, hold the charter school operator or charter management organization accountable, or ensure 
that the charter school authorizer holds the respective entity accountable, for meeting the final 
requirements. 

 
 Post on its Website, within 30 days of awarding School Improvement Grants, all final LEA 

applications and a summary of the grants that includes the following information: name and 
NCES identification number of each LEA awarded a grant; amount of the grant; name and NCES 
identification number of each school to be served; and type of intervention to be implemented in 
each Tier I and Tier II school. 
 

 Report the specific school-level data required in Section III of the final requirements. 
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SEA Reservation  
 
The HIDOE will utilize the 5% SEA reservation to enhance the capacity of State and Complex 
Areas to support struggling schools and sustain continuous improvement.  Specifically, the 
School Improvement Section and the Special Programs Management Section, both within the 
Office of Curriculum, Instruction and Student Support, will provide on-going technical 
assistance and high-quality professional development for State, Complex Area and school teams 
to enhance their capacity to sustain continuous improvement in the schools.  Together, they will: 
 Conduct training in the comprehensive needs analysis process in order that teams can 

fully participate in Adequate Yearly Response (AYP) Team reviews.  To hone their 
skills, teams will participate in reviews within their Complex Areas, as well as at schools 
from other Complex Areas.  Associated costs include inter-island travel (airfare, ground 
transportation and per diem), instructional resources, and workshop supplies.  It should 
be noted that CASs will be required to participate as members of AYP Response Teams 
deployed to their schools. 

 Conduct on-site monitoring and technical assistance visits at all participating schools.  
Associated costs include inter-island travel (airfare, ground transportation, and per diem). 

 Provide training in turnaround leadership.  Associated costs include consultant contracts 
and instructional materials. 

 
In addition, an external evaluator will be contracted to conduct on-site visits, interviews and desk 
reviews to collect and analyze quantitative and qualitative data to determine progress or lack 
thereof.  The evaluator will compile annual reports to ascertain linkages between SIG inputs and 
student outcomes, and will be tasked with identifying the intervention methods and teacher 
actions that lead to student success.   
 
It is envisioned that the SIG will be the impetus for the Office of Curriculum, Instruction and 
Student Support to fully implement cross-functional teams at the State, Complex Area, and 
schools capable of facilitating and sustaining continuous improvement.  
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F.  Consultation with stakeholders 
 
In preparing this application, the HIDOE consulted with the following organizations: 
 January 20, 2010 – Presentation to State Leadership Team (comprised of the 

Superintendent, Deputy Superintendent, Assistant Superintendents, Complex Area 
Superintendents, and Superintendent’s Office Directors) to provide information regarding 
the SIG, and to solicit their comments, suggestions, and ideas. 

 January 21 and 25, 2010 – Phone conferences with Complex Area Superintendent Mary 
Correa, who has one Tier I school in her complex area. 

 January 26, 2010 – Meeting with Complex Area Superintendent Lisa DeLong, who has 
three Tier I schools in her complex area, and Acting Deputy Superintendent Ronn Nozoe, 
who has one Tier I school in his (former) complex area. 

 February 2, 2010 – Presentation and discussion with the Title I Committee of 
Practitioners to provide information regarding the SIG, and to solicit their comments, 
suggestions, and ideas (Appendix M). 
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G.  WAIVERS:  The final requirements invite an SEA to request waivers of the requirements 

set forth below.  An SEA must list in its application those requirements for which it is 
seeking a waiver.   

 
 
______  Hawaii____________ requests a waiver of the requirements it has listed below.  These waivers would 
allow any Local Educational Agency (LEA) in the State that receives a School Improvement Grant to use those 
funds in accordance with the final requirements for School Improvement Grants and the LEA’s application for a 
grant. 

 
The State believes that the requested waiver(s) will increase the quality of instruction for students and improve the 
academic achievement of students in Tier I, Tier II, and Tier III schools by enabling an LEA to use more effectively 
the school improvement funds to implement one of the four school intervention models in its Tier I or Tier II 
schools and to carry out school improvement activities in its Tier III schools.  The four school intervention models 
are specifically designed to raise substantially the achievement of students in the State’s Tier I and Tier II schools.      

 
 Waive section 421(b) of the General Education Provisions Act (20 U.S.C. § 1225(b)) to extend the period 

of availability of FY009 school improvement funds for the SEA and all of its LEAs to September 30, 2013. 
Waiver was granted. 
 

 Waive section 1116(b)(12) of the ESEA to permit LEAs to allow their Tier I and Tier II Title I participating 
schools that will implement a turnaround or restart model to “start over” in the school improvement 
timeline.  

 
 Waive the application requirements for the School Improvement Grant (SIG) program, as set forth in 

section 1003(g)(4) of the ESEA and section ILB.11 of the final requirements for the SIG program (74 FR 
65618 (Dec. 10, 2009)) and 75 FR 3375 (Jan. 21, 2010), Section 11.B of the SIG final requirements states 
that “to receive a School Improvement Grant, (a State Educational Agency (SEA)) must submit an 
application to the Department at such time, and containing such information, as the Secretary shall 
reasonably require.”  HIDOE had requested a waiver of this requirement for its application for Fiscal Year 
(FY) 2010 SIG funds.  Waiver was granted. 
 

 Waiver section 421(b) of the General Education Provision Act (20 U.S.C. § 1225(b)) to extend the period 
of availability of FY2009 school improvement funds for the SEA and all of its LEAs to September 30, 
2014, which HIDOE was required to set aside 25% of the FY2009 allocation since all Tier I schools did not 
participate in the SIG application Process.  HIDOE intends to submit this waiver within the next month. 
 

The State assures that it will ensure that any LEA that chooses to implement one or more of these waivers will 
comply with section II.A.8 of the final requirements.   
 
The State assures that it will permit an LEA to implement the waiver(s) only if the LEA receives a School 
Improvement Grant and requests to implement the waiver(s) in its application.  As such, the LEA may only 
implement the waiver(s) in Tier I, Tier II, and Tier III schools, as applicable, included in its application.  
 
The State assures that, prior to submitting this request in its School Improvement Grant application, the State 
provided all LEAs in the State that are eligible to receive a School Improvement Grant with notice and a reasonable 
opportunity to comment on this request and has attached a copy of that notice as well as copies of any comments it 
received from LEAs.  The State also assures that it provided notice and information regarding this waiver request to 
the public in the manner in which the State customarily provides such notice and information to the public (e.g., by 
publishing a notice in the newspaper; by posting information on its Website) and has attached a copy of, or link to, 
that notice. 
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The State assures that, if it is granted one or more of the waivers requested above, it will submit to the U.S. 
Department of Education a report that sets forth the name and NCES District Identification Number for each LEA 
implementing a waiver, including which specific waivers each LEA is implementing.  
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Part II.  LEA Requirements 
 

Given the single SEA/LEA structure, the SIG application process is aligned to the existing 
Department-wide school improvement planning process.  Currently, HIDOE has a state-wide, 
multi-year Strategic Plan, and department schools submit an annual Academic and Financial 
Plan (AcFn) that addresses critical actions the school will take to 1) assure all students graduate 
college- and career-ready; 2) Ensure and sustain a rich environment and culture for life-long 
learning; and 3) continuously improve the effectiveness, efficiency, and responsiveness of the 
educational system.   
 
For charter schools, the School Plan describes the critical actions the school will take to increase 
student achievement and continuous school improvement. 
 
The AcFn or School Plan delineates how all school funds will be utilized.  For Title I schools, 
the AcFn or School Plan is also the Title I plan.   
 
SIG, CASs or PCLSBs will be required to submit the School Improvement Grant Application 
(Appendix K) and, for each participating school, attach: 
 An amended Academic and Financial Plan or School Plan 
 The SIG Fiscal Requirements Form  

 
The applications will be reviewed by the committee convened by the SIG Project Manager as 
described above. 
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Part III. Projected Budget 
 

Budget Summary Table 
Estimated Total 1003(g) Grant:  $1,300,000 

 [5% State Administration = $65,000 
95% Sub-Allocations to Complex Areas/Schools = $1,235,000 

Budget Category Project Year 
1 

Project Year 
2 

Project Year 
3 

Total 

1.  Personnel 0 0 0 0
2.  Fringe Benefits (37.04%) 0 0 0 0
3.  Travel 30,600 3,000 3,000 $36,600
4.  Equipment 0 0 0 0
5.  Supplies 2,000 2,000 2,000 $6,000
6.  Contractual 25,000 25,000 25,000 $75,000
7.  Training Stipends  
8.  Other   
9.  Sub-Allocations to    

Complex Areas or 
PCLSB (95% of grant) 

355,400 381,000 381,000 $1,117,400

10.  Total Costs  $413,000 $411,000 $411,000 $1,235,000
 
The CASs or PCLSB are required to submit: 
 A budget that do not exceed the maximum allowable amount for all Tier I or Tier III schools 

served over the three-year grant period.   
 A budget that will support the implementation of school intervention models in tier I and Tier 

II schools. 
 Pre-implementation activities in the budget, where applicable. 
 A report of completed pre-implementation activities to SIG Project Manager by August 31, 

2012, which includes status on budget, hiring, and other allowable activities designed to 
prepare the schools for full implementation in SY2012-13. 

 
Pre-implementation enables a school to prepare for full implementation of a school intervention 
model at the start of the SY2012-13.  HIDOE will expect pre-implementation activities to occur 
prior to July 1, 2012.  The Pre-implementation activities must be aligned to the schools’ need 
assessment and requirements of the intervention model; be reasonable, necessary and allowable, 
researched-based, and be fully implemented prior to the beginning of the SY2012-13. 
 
The following are recommended pre-implementation categories with sample activities: 
 Family and Community Engagement:  (i.e., community meetings on SIG, parent outreach 

expenditures such as hotlines, direct mail) 
 Rigorous Review of External Providers:  (i.e., Conduct the required rigorous review 

process to select a charter school operator, a CMO or an EMO and contract with that entity) 
 Staffing: (i.e., recruit and hire the incoming principal, leadership team, instructional staff, 

and administrative support; or evaluate the strengths and areas of need of current staff) 
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 Instructional Programs (i.e. purchase instructional materials that are research-based, 
aligned with State academic standards, and have data-based evidence of raising student 
achievement,  or compensation for planning time) 

 Professional Development and Support: (i.e. training of staff on new or revised 
instructional programs, stipends for other training to implement SIG model) 

 Preparation for Accountability Measures: (i.e., adopt interim assessment for use in SIG-
funded schools) 
 
 

Budget Table I:  State Administration 
5% of Estimated Total Grant:  $65,000 

Budget Category Project Year 
1 

Project Year 
2 

Project Year 
3 

Total 

1.  Personnel 18,000 18,000 18,000 54,000
2.  Fringe Benefits (3.58%) 645 645 645 1,935
3.  Travel 3,021 3,022 3,022 9,065
4.  Equipment  
5.  Supplies  
6.  Contractual  
7.  Training Stipends  
8.  Other   
9.  Total Costs  $21,666 $21,667 $21,667 $65,000
 
Budget Narrative: 
 
Travel.  State, school, and Complex Area personnel, including the CASs or PCLSB, will serve 
as members of the AYP Response Teams.  Members of the teams who reside on Oahu will be 
deployed to neighboring islands, and members who reside on neighboring islands will likewise 
be deployed to other islands.  In addition, HIDOE personnel will be traveling to neighbor islands 
to conduct on-site monitoring and provide technical assistance.  Travel costs include air 
transportation (estimated at $200 per round trip), per diem ($90 per 24-hour period), ground 
transportation (estimated at $60 per day for a group of four), and airport parking ($13 per day).   
 
 AYP Response Team (4-day trip):  10 travelers x $765 per trip x 4 trips per year = $30,600 

for first school year 
 Monitoring and Technical Assistance (same-day travel) :  5 travelers x $300 per trip x 2 trips 

per year = $3,000 
 Estimated Travel for First Year = $30,600 + $3,000 = $33,600 
 Estimated Travel for 2nd and 3rd Year = $3,000 per year 
 Total Cost for Travel = $36,600 
 
Supplies.  Funds will be used to provide workshop, supplies, instructional materials, and 
resources.  $2,000 is set aside for this purpose. 
 
Contractual.  An external evaluator may be contracted utilizing SIG funds for Tier I and Tier III 
schools to conduct on-site visits, interviews, and desk reviews to collect and analyze quantitative 
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and qualitative data.  The evaluator will compile annual reports to ascertain linkages between 
SIG inputs and student outcomes, and will be tasked with identifying the intervention methods 
and teacher actions that lead to student achievement.  It is estimated that the cost will be $25,000 
per year. 
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 Appendices 
 
Appendix A:  Hawaii Revised Statutes §302A-1101 
 
Appendix B:  Hawaii Revised Statutes §302A-1102 
 
Appendix C:  List of Tier I and Tier III schools 
 
Appendix D:  Hawaii Revised Statutes §302A-1111 
 
Appendix E:  Hawaii Revised Statutes §302A-1004 
 
Appendix F:  Hawaii Revised Statutes §302A-1114 
 
Appendix G:  Intent to Apply form 
 
Appendix H:  Tool for Assessing a School’s Level of Need for School Improvement 
 
Appendix I:  Executive Summary of PricewaterhouseCooper Audit 
 
Appendix J:  AYP Response Team Report of Findings Template 
 
Appendix K:  School Improvement Grant Application Package 
 
Appendix L:  Quarterly Report Template 
 
Appendix M:  Committee of Practitioners, February 2, 2010 
 
Appendix N:  Press Release regarding waiver requests 
 
Appendix O:  Comments/questions received regarding waiver requests 
 
Appendix P:  Guide for Enabling Activities and Budget 
 
Appendix Q:  SIG Assessment Tool 
 
Appendix R:  Readiness to Benefit Self-Assessment 
 
Appendix S:  Claim of Lack of Capacity 
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