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Exhibit 300: Capital Asset Plan and Business Case Summary 
Part I: Summary Information And Justification 
Section A: Overview    
1. Date of submission: May 30, 2008 
2. Agency: 018 
3. Bureau: 14 
4. Name of this Capital Asset: Integrated Support Service (ISS) 
5. Unique Project (Investment) Identifier: 018-14-01-01-01-1040-00 
6. What kind of investment will this be in FY2010? Operations and Maintenance 
7. What was the first budget year this investment was submitted to OMB? FY2001 or earlier 
8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or in whole an identified agency performance gap: Integrated Support Services (ISS) was undertaken to integrate disparate systems into a single integrated financial management solution for the Department- EDCAPS. Before EDCAPS there were separate systems for grants, contracts, purchase orders, travel, and accounting. These systems didn't communicate with each other and required many manual processes and duplicate data entry. This resulted in inefficiencies, out of balance systems, and generally poor financial management capability. EDCAPS, in a first for government agencies, was able to tie these systems together resulting in: Decreased data entry requirement; More efficient business processs; Reduced paper processes; Reduced number of "cuff systems"; Improved financial system reporting capabilities; More accurate information; Increased system availability; Improved system performance; Improved financial management controls; and Faster processing of payment requests. ISS is not a system but a bundle of services that support all the EDCAPS systems (CPSS, GAPS, FMSS, TMS). EDCAPS support is primarily provided under a single fixed price contract. ISS was created to fund those parts of the contract that benefit all EDCAPS systems but were not directly attributable to them. This includes contractor project management and administration, database administration, system architecture planning and support, configuration management support, application and integration testing, and help desk and training support. In addition, ISS contains funding for hardware, hardware support (break/fix), software, and software support (updates and bug fixes), that are part of the overall EDCAPS infrastructure and critical to maintaining a reliable system. 
9. Did the Agency's Executive/Investment Committee approve this request? yes 
a. If "yes," what was the date of this approval? Jun 14, 2007
10. Did the Project Manager review this Exhibit? yes 
11. Contact information of Program/Project Manager?
a. What is the current FAC-P/PM (for civilian agencies) or DAWIA (for defense agencies) certification level of the program/project manager? Senior/Expert/DAWIA-Level 3 
12. Has the agency developed and/or promoted cost effective, energy efficient and environmentally sustainable techniques or practices for this project. yes 
a. Will this investment include electronic assets (including computers)? yes 
b. Is this investment for new construction or major retrofit of a Federal building or facility? (answer applicable to non-IT assets only) no 
1. If "yes," is an ESPC or UESC being used to help fund this investment? [Not answered] 
2. If "yes," will this investment meet sustainable design principles? [Not answered] 
3. If "yes," is it designed to be 30% more energy efficient than relevant code? [Not answered] 
13. Does this investment directly support one of the PMA initiatives? yes
Expanded E-Government
Financial Performance
a. Briefly and specifically describe for each selected how this asset directly supports the identified initiative(s)? ISS provides the services and hardware/software platform to ensure that the EDCAPS systems continue to work together reliably as an integrated financial management system as they evolve and improve. An integrated system improves internal controls and overall data accuracy by reducing the number of data input points. As tangible evidence of these improvements, the Department continues to get clean audit opinions, and maintain its "Green" rating on OMB's scorecard for financial management. 
14. Does this investment support a program assessed using the Program Assessment Rating Tool (PART)? (For more information about the PART, visit www.whitehouse.gov/omb/part.) no 
a. If "yes," does this investment address a weakness found during a PART review? [Not answered] 
b. If "yes," what is the name of the PARTed program? [Not answered] 
c. If "yes," what rating did the PART receive? [Not answered] 
15. Is this investment for information technology? yes 

For information technology investments only: 
16. What is the level of the IT Project? (per CIO Council PM Guidance) Level 2 
17. In addition to the answer in 11(a), what project management qualifications does the Project Manager have? (per CIO Council PM Guidance) (1) Project manager has been validated as qualified for this investment 
18. Is this investment or any project(s) within this investment identified as "high risk" on the Q4-FY 2008 agency high risk report (per OMB Memorandum M-05-23)? no 
19. Is this a financial management system? no 
a. If "yes," does this investment address a FFMIA compliance area? [Not answered] 
1. If "yes," which compliance area: [Not answered] 
2. If "no," what does it address? [Not answered] 
b. If "yes," please identify the system name(s) and system acronym(s) as reported in the most recent financial systems inventory update required by Circular A-11 section 52 [Not answered] 
20. What is the percentage breakout for the total FY2010 funding request for the following? 
Hardware
8
Software
11
Services
82
Other
0
21. If this project produces information dissemination products for the public, are these products published to the Internet in conformance with OMB Memorandum 05-04 and included in your agency inventory, schedules and priorities? n/a 
22. Contact information of individual responsible for privacy related questions: 
23. Are the records produced by this investment appropriately scheduled with the National Archives and Records Administration's approval? yes 
24. Does this investment directly support one of the GAO High Risk Areas? no 
Section B: Summary of Spending    
Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 
 
PY-1 and earlier
PY 2008
CY 2009
BY 2010
BY+1 2011
BY+2 2012
BY+3 2013
BY+4 and beyond
Total
Planning:
0
0
0
0
Acquisition:
0
0
0
0
Subtotal Planning & Acquisition:
0
0
0
0
Operations & Maintenance:
63.73
8
9.542
8.92
TOTAL:
63.73
8
9.542
8.92
Government FTE Costs should not be included in the amounts provided above.
Government FTE Costs
14.44
1.8
1.89
1.98
Number of FTE represented by Costs:
15
15
15
15
1. Will this project require the agency to hire additional FTE's? no 
a. If "yes", How many and in what year? [Not answered]
2. If the summary of spending has changed from the FY2009 President's budget request, briefly explain those changes: In FY09 we are requesting an additional $1.137M to for maintenance of equipment purchased by Perot to accomodate the expansion of the Direct Loan program and $85,000 for travel required by the EDUCATE move of the ED Data Center to Texas and the Disaster Recovery Facility to Kentucky. This will require up to four people to travel to these locations for four to six weeks to completely build and configure the systems. In FY10, there is a decrease attributable to the completion of the EDUCATE move, which is a one time expense, and decreases in contractor support costs. However, the majority of the savings are offset by increases in hardware and software maintenance costs. 
Section D: Performance Information    
Performance Information Table
Fiscal Year
Strategic Goal(s) Supported
Measurement Area
Measurement Grouping
Measurement Indicator
Baseline
Target
Actual Results
2004
Cross-goal Strategy on Management
Mission and Business Results
Higher Education
Percentage of grant applications submitted electronically (for programs participating)
23%
Increase to 25%
37%
2004
Cross-goal Strategy on Management
Customer Results
Customer Satisfaction
Customer service survey results
Score of 3 out of 5
Increase to 4 out of 5
4
2004
Cross-goal Strategy on Management
Processes and Activities
Financial Management
Clean audit opinion
Financial
Maintain clean opinion
Clean opinion received
2004
Cross-goal Strategy on Management
Technology
Service Availability
Percentage of time EDCAPS platform is available to customers during regular operating hours
98%
Increase to 99%
99%
2005
Cross-goal Strategy on Management
Mission and Business Results
Higher Education
Percentage of grant applications submitted electronically (for programs participating)
37%
Increase to 40%
73%
2005
Cross-goal Strategy on Management
Customer Results
Customer Satisfaction
Monthly customer service survey results
Score of 4 out of 5
Increase to 5 out of 5
4.1
2005
Cross-goal Strategy on Management
Processes and Activities
Financial Management
Clean audit opinion
Clean
Maintain clean opinion
Clean
2005
Cross-goal Strategy on Management
Technology
Service Availability
Percentage of time EDCAPS platform is available to customers during regular operating hours
99%
Increase to 99.5%
99%
2006
Cross-goal Strategy on Management
Mission and Business Results
Higher Education
Percentage of grant applications submitted electronically (for programs participating)
73%
Increase to 80%
74%
2006
Cross-goal Strategy on Management
Customer Results
Customer Satisfaction
Monthly customer service survey results
4.1 out of 5
Increase to 4. 5 out of 5
4
2006
Cross-goal Strategy on Management
Processes and Activities
Financial Management
Clean audit opinion
Clean audit
Maintain clean audit
Clean Opinion Received
2006
Cross-goal Strategy on Management
Technology
Availability
Percentage of time EDCAPS platform is available to customers during regular operating hours
99%
Increase to 99.5%
99%
2007
Cross-goal Strategy on Management
Mission and Business Results
Higher Education
Percentage of grant applications submitted electronically (for programs participating)
74%
Increase to 80%
78%
2007
Cross-goal Strategy on Management
Customer Results
Customer Satisfaction
Monthly customer service survey results
Score of 4 out of 5
Increase to 4. 5 out of 5
4.2
2007
Cross-goal Strategy on Management
Processes and Activities
Financial Management
Clean audit opinion
Clean audit
Maintain Clean audit
Clean Opinion Received
2007
Cross-goal Strategy on Management
Technology
Service Availability
Percentage of time EDCAPS platform is available to customers during regular operating hours
99%
Increase to 99.5%
99.1%
2008
Cross-goal Strategy on Management
Mission and Business Results
Higher Education
Percentage of grant applications submitted electronically (for programs participating)
78%
Increase to 80%
77%
2008
Cross-goal Strategy on Management
Customer Results
Customer Satisfaction
Monthly customer service survey results
Score 4.2 out of 5
Increase to 4.5 out of 5
3.6
2008
Cross-goal Strategy on Management
Processes and Activities
Financial Management
Clean audit opinion
Clean Audit
Maintain clean audit
Results available 12/2008
2008
Cross-goal Strategy on Management
Technology
Service Availability
Percentage of time EDCAPS platform is available to customers during regular operating hours
99.1%
increase to 99.5%
98.5%
2009
Cross-goal Strategy on Management
Mission and Business Results
Higher Education
Percentage of grant applications submitted electronically (for programs participating)
77%
Increase to 85%
Results available 8/2009
2009
Cross-goal Strategy on Management
Customer Results
Customer Satisfaction
Monthly customer service survey results
Score 3.6 out of 5
Increase to 4.5 out of 5
Results available 4/2009
2009
Cross-goal Strategy on Management
Processes and Activities
Financial Management
Clean audit opinion
TBD 12/2008
Maintain clean opinion
Results available 12/2009
2009
Cross-goal Strategy on Management
Technology
Service Availability
Percentage of time EDCAPS platform is available to customers during regular operating hours
TBD 8/2008
Increase to 99.5%
Results available 8/2009
2010
Cross-goal Strategy on Management
Mission and Business Results
Higher Education
Percentage of grant applications submitted electronically (for programs participating)
TBD 8/2009
Increase to 90%
Results available 8/2010
2010
Cross-goal Strategy on Management
Customer Results
Customer Satisfaction
Monthly customer service survey results
TBD 4/2009
Increase to 4.5 out of 5
Results available 4/2010
2010
Cross-goal Strategy on Management
Processes and Activities
Financial Management
Clean audit opinion
TBD 12/2009
Maintain clean opinion
Results available 12/2010
2010
Cross-goal Strategy on Management
Technology
Service Availability
Percentage of time EDCAPS platform is available to customers during regular operating hours
TBD 8/2009
Increase to 99.5%
Results available 8/2010
Section F: Enterprise Architecture (EA)    
1. Is this investment included in your agency's target enterprise architecture? yes 
a. If "no," please explain why? [Not answered] 
2. Is this investment included in the agency's EA Transition Strategy? yes 
a. If "yes," provide the investment name as identified in the Transition Strategy provided in the agency's most recent annual EA Assessment. Integrated Support Services (ISS) 
b. If "no," please explain why? [Not answered] 
3. Is this investment identified in a completed and approved segment architecture? yes 
a. If "yes," provide the six digit code corresponding to the agency segment architecture. The segment architecture codes are maintained by the agency Chief Architect. For detailed guidance regarding segment architecture codes, please refer to http://www.egov.gov/. 402-000 
4. Service Component Reference Model (SRM) Table : 
Agency Component Name
Agency Component Description
FEA SRM Service Type
FEA SRM Component
Service Component Reused
Internal or External Reuse?
BY Funding Percentage
Component Name
UPI
Configuration Management
Manages a CM process that works across the multiple technologies that support EDCAPS applications. 
Management of Processes
Configuration Management
[Not answered]
[Not answered]
No Reuse
2
Configuration Management
Manages a CM process that works across the multiple technologies that support EDCAPS applications. 
Management of Processes
Requirements Management
[Not answered]
[Not answered]
No Reuse
2
Program Management and Admin. Support
Provides overall technical and management direction for the entire EDCAPS Support Services contract. Provides QA and QC functions, tracks milestone achievement, and provides project reporting. The team supervises and guides the EDCAPS contractor as a whole, thereby serving a vital intergroup-coordination function. This team provides oversight of EDCAPS activities and their status, coordinating resources and aligning efforts with overall EDCAPS objectives and operations.
Management of Processes
Program / Project Management
[Not answered]
[Not answered]
No Reuse
9
Program Management and Admin. Support
Provides overall technical and management direction for the entire EDCAPS Support Services contract. Provides QA and QC functions, tracks milestone achievement, and provides project reporting. The team supervises and guides the EDCAPS contractor as a whole, thereby serving a vital intergroup-coordination function. This team provides oversight of EDCAPS activities and their status, coordinating resources and aligning efforts with overall EDCAPS objectives and operations.
Management of Processes
Quality Management
[Not answered]
[Not answered]
No Reuse
9
Systems Operation/Implementation Support
Manages and maintains the EDCAPS Oracle databases and application environments on a daily basis. Utilizes the Oracle Enterprise Manager tool to monitor and administer these environments for optimum performance and minimal downtime. Provides issues-resolution support to the development, training, application and integration testing, acceptance testing, GAPS, CPSS, FMSS, and TMS teams. Refreshes the Oracle databases and applications to provide data consistency.
Data Management
Data Exchange
[Not answered]
[Not answered]
No Reuse
2
Systems Operation/Implementation Support
Manages and maintains the EDCAPS Oracle databases and application environments on a daily basis. Utilizes the Oracle Enterprise Manager tool to monitor and administer these environments for optimum performance and minimal downtime. Provides issues-resolution support to the development, training, application and integration testing, acceptance testing, GAPS, CPSS, FMSS, and TMS teams. Refreshes the Oracle databases and applications to provide data consistency.
Data Management
Extraction and Transformation
[Not answered]
[Not answered]
No Reuse
2
Systems Operation/Implementation Support
Manages and maintains the EDCAPS Oracle databases and application environments on a daily basis. Utilizes the Oracle Enterprise Manager tool to monitor and administer these environments for optimum performance and minimal downtime. Provides issues-resolution support to the development, training, application and integration testing, acceptance testing, GAPS, CPSS, FMSS, and TMS teams. Refreshes the Oracle databases and applications to provide data consistency.
Data Management
Meta Data Management
[Not answered]
[Not answered]
No Reuse
2
Systems Operation/Implementation Support
Manages and maintains the EDCAPS Oracle databases and application environments on a daily basis. Utilizes the Oracle Enterprise Manager tool to monitor and administer these environments for optimum performance and minimal downtime. Provides issues-resolution support to the development, training, application and integration testing, acceptance testing, GAPS, CPSS, FMSS, and TMS teams. Refreshes the Oracle databases and applications to provide data consistency.
Development and Integration
Enterprise Application Integration
[Not answered]
[Not answered]
No Reuse
2
Systems Operation/Implementation Support
Manages and maintains the EDCAPS Oracle databases and application environments on a daily basis. Utilizes the Oracle Enterprise Manager tool to monitor and administer these environments for optimum performance and minimal downtime. Provides issues-resolution support to the development, training, application and integration testing, acceptance testing, GAPS, CPSS, FMSS, and TMS teams. Refreshes the Oracle databases and applications to provide data consistency.
Development and Integration
Legacy Integration
[Not answered]
[Not answered]
No Reuse
2
Systems Operation/Implementation Support
Manages and maintains the EDCAPS Oracle databases and application environments on a daily basis. Utilizes the Oracle Enterprise Manager tool to monitor and administer these environments for optimum performance and minimal downtime. Provides issues-resolution support to the development, training, application and integration testing, acceptance testing, GAPS, CPSS, FMSS, and TMS teams. Refreshes the Oracle databases and applications to provide data consistency.
Systems Management
System Resource Monitoring
[Not answered]
[Not answered]
No Reuse
2
Software and maintenance
Software for EDCAPS platform and maintenance agreements to ensure system availability and reliability. The agreements ensure we get bug fixes and upgrades throughout the year. These are necessary to keep us current with releases.
Systems Management
License Management
[Not answered]
[Not answered]
No Reuse
11
Systems Operation/Implementation Support
Manages and maintains the EDCAPS Oracle databases and application environments on a daily basis. Utilizes the Oracle Enterprise Manager tool to monitor and administer these environments for optimum performance and minimal downtime. Provides issues-resolution support to the development, training, application and integration testing, acceptance testing, GAPS, CPSS, FMSS, and TMS teams. Refreshes the Oracle databases and applications to provide data consistency.
Security Management
Digital Signature Management
[Not answered]
[Not answered]
No Reuse
2
Systems Operation/Implementation Support
Manages and maintains the EDCAPS Oracle databases and application environments on a daily basis. Utilizes the Oracle Enterprise Manager tool to monitor and administer these environments for optimum performance and minimal downtime. Provides issues-resolution support to the development, training, application and integration testing, acceptance testing, GAPS, CPSS, FMSS, and TMS teams. Refreshes the Oracle databases and applications to provide data consistency.
Development and Integration
Data Integration
[Not answered]
[Not answered]
No Reuse
2
Core Systems Training
Supports delivery of training to EDCAPS end users to build their skills and knowledge. The team assists with classroom training, dry-run sessions, and conference room pilots. They modify existing training documentation to accommodate resolution of software defects and reflect changes in system functionality, and maintain the training-environment with the latest production builds.
Human Resources
Education / Training
[Not answered]
[Not answered]
No Reuse
4
Systems Operation/Implementation Support
Manages and maintains the EDCAPS Oracle databases and application environments on a daily basis. Utilizes the Oracle Enterprise Manager tool to monitor and administer these environments for optimum performance and minimal downtime. Provides issues-resolution support to the development, training, application and integration testing, acceptance testing, GAPS, CPSS, FMSS, and TMS teams. Refreshes the Oracle databases and applications to provide data consistency.
Security Management
Access Control
[Not answered]
[Not answered]
No Reuse
2
System Support Services
Specialized consulting services including system administrators, DBAs, security analysts.
Security Management
Access Control
[Not answered]
[Not answered]
No Reuse
3
Application/Integration Testing
Provides thorough testing of new EDCAPS releases. There are six scheduled releases per year as well as emergency ones as needed. The A&I team works closely with our acceptance test teams to effectively plan the components of EDCAPS releases. They maintain and update the A&I test plans, and execute the A&I test scripts for FMSS, GAPS, the e-Grants suite of applications, CPSS, TMS, internal interfaces, and external feeder-system file processing.
Development and Integration
Instrumentation and Testing
[Not answered]
[Not answered]
No Reuse
27
Architecture and Planning
Support FSO in managing its technology assets and in planning the evolution of the EDCAPS platform in alignment with ED's overall IT architecture.
Asset / Materials Management
Computers / Automation Management
[Not answered]
[Not answered]
No Reuse
10
Hardware and maintenance
Hardware for EDCAPS platform and maintenance agreements to ensure system availability and reliability.
Asset / Materials Management
Computers / Automation Management
[Not answered]
[Not answered]
No Reuse
4
Development Network Support
Configures, administers, maintains, and troubleshoots remote site GAPS servers and GAPS/e-Grants desktops utilized by the GAPS development team. Monitors and maintains the remote site GAPS development servers and desktops on a daily basis utilizing system-monitoring tools such as Performance Analysis Web Zone (PAWZ) and Insight manager. 
Asset / Materials Management
Computers / Automation Management
[Not answered]
[Not answered]
No Reuse
1
ISS Security
ADP Security(testing, monitoring, scanning tools)
Security Management
Intrusion Detection
[Not answered]
[Not answered]
No Reuse
0
ISS Security
ADP Security(testing, monitoring, scanning tools)
Security Management
Intrusion Prevention
[Not answered]
[Not answered]
No Reuse
0
EDNET Services
Information Technology Infrastructure Services provided by the DoED EdNet Investment.
Development and Integration
Instrumentation and Testing
Instrumentation and Testing
018-24-02-00-01-1020-00
Internal
0
EDNET Services
Information Technology Infrastructure Services provided by the DoED EdNet Investment.
Organizational Management
Network Management
Network Management
018-24-02-00-01-1020-00
Internal
0
EDNET Services
Information Technology Infrastructure Services provided by the DoED EdNet Investment.
Security Management
Intrusion Detection
Intrusion Detection
018-24-02-00-01-1020-00
Internal
0
EDNET Services
Information Technology Infrastructure Services provided by the DoED EdNet Investment.
Security Management
Cryptography
Cryptography
018-24-02-00-01-1020-00
Internal
0
Configuration Management
Manages a CM process that works across the multiple technologies that support EDCAPS applications. 
Management of Processes
Change Management
[Not answered]
[Not answered]
No Reuse
2
5. Technical Reference Model (TRM) Table: 
FEA SRM Component
FEA TRM Service Area
FEA TRM Service Category
FEA TRM Service Standard
Service Specification
Network Management
Service Access and Delivery
Service Requirements
Hosting
Internal provided by EDNET
Network Management
Service Access and Delivery
Service Transport
Service Transport
Provided by EDNET
Enterprise Application Integration
Service Interface and Integration
Integration
Middleware
Oracle PL SQL and Net 8
License Management
Service Platform and Infrastructure
Database / Storage
Database
Oracle 10g
Configuration Management
Service Platform and Infrastructure
Software Engineering
Software Configuration Management
Rational Enterprise Suite and Rational Clearcase
Instrumentation and Testing
Service Platform and Infrastructure
Software Engineering
Test Management
Mercury Interactive Load Runner/Win Runner
Enterprise Application Integration
Service Platform and Infrastructure
Support Platforms
Dependent Platform
Microsoft Windows and Sun Solaris Provided by EDNET; IBM AIX
Enterprise Application Integration
Service Platform and Infrastructure
Database / Storage
Storage
IBM SAN
Intrusion Detection
Component Framework
Security
Supporting Security Services
Intrusion Detection Services
Enterprise Application Integration
Service Platform and Infrastructure
Hardware / Infrastructure
Servers / Computers
Sun SunFire; Compaq ProLiant; IBM PSeries
Cryptography
Component Framework
Security
Supporting Security Services
UNIX Secure Shell
Enterprise Application Integration
Component Framework
Business Logic
Dependent Platform
Microsoft Visual Basic
License Management
Component Framework
Data Management
Reporting and Analysis
Oracle Runtime;Cognos Impromtu;Cognos Query
Network Management
Service Access and Delivery
Service Transport
Supporting Network Services
Provided by EDNET
Enterprise Application Integration
Component Framework
Integration
Independent Platform
Microsoft C++
Requirements Management
Service Platform and Infrastructure
Software Engineering
Modeling
IBM Rational Rose
Program / Project Management
Service Platform and Infrastructure
Software Engineering
Integrated Development Environment
IBM Rational Team Unifying Platform
Quality Management
Component Framework
Data Management
Reporting and Analysis
Oracle Runtime; Cognos Impromtu; Cognos Query
Data Exchange
Service Access and Delivery
Service Transport
Supporting Network Services
Provided by EDNET
Access Control
Service Access and Delivery
Service Requirements
Authentication / Single Sign-on
IBM Tivoli Identity Manager, Federal Identity Manager, Tivoli IBM Directory Directory Integrator provided by EDNET
Extraction and Transformation
Service Interface and Integration
Interoperability
Data Transformation
eXtensible Stylesheet Language Transform (XSLT)
Meta Data Management
Service Platform and Infrastructure
Database / Storage
Database
Oracle 10g
Legacy Integration
Service Interface and Integration
Integration
Middleware
Oracle PL SQL and Net 8
System Resource Monitoring
Service Platform and Infrastructure
Hardware / Infrastructure
Network Devices / Standards
F5 Big - IP
Change Management
Service Platform and Infrastructure
Software Engineering
Software Configuration Management
Rational Enterprise Suite and Rational Clearcase
Data Integration
Service Interface and Integration
Integration
Middleware
Oracle PL SQL and Net 8
Education / Training
Service Access and Delivery
Delivery Channels
Intranet
OnDemand SW
Computers / Automation Management
Service Platform and Infrastructure
Hardware / Infrastructure
Servers / Computers
Sun SunFire; Compaq ProLiant; IBM PSeries
Intrusion Prevention
Component Framework
Security
Certificates / Digital Signatures
SSL
6. Will the application leverage existing components and/or applications across the Government (i.e., USA.Gov, Pay.Gov, etc)? no 
a. If "yes," please describe. [Not answered] 
Part III: For "Operation and Maintenance" investments ONLY (Steady State) 
Section A: Risk Management (All Capital Assets)    
1. Does the investment have a Risk Management Plan? yes 
a. If "yes," what is the date of the plan? Aug 31, 2007 
b. Has the Risk Management Plan been significantly changed since last year's submission to OMB? no 
c. If "yes," describe any significant changes: [Not answered] 
2. If there currently is no plan, will a plan be developed? [Not answered] 
a. If "yes," what is the planned completion date? [Not answered] 
b. If "no," what is the strategy for managing the risks? [Not answered] 
Section B: Cost and Schedule Performance (All Capital Assets)    
1. Was operational analysis conducted? yes 
a. If "yes," provide the date the analysis was completed. Dec 11, 2007 
b. If "yes," what were the results? The investments performance has been meeting or exceeding expectations. The main alternative method for achieving the same mission needs and strategic goals would be to bring the work in-house. Government employees could potentially do this work, however, it would take a large increase in number. Also, it might be difficult to attract highly qualified personnel to fill these positions. Also, by using contractors to perform this work, it allows us to respond quickly to changes in technology as well as fluctuations in needed support levels 
c. If "no," please explain why it was not conducted and if there are any plans to conduct operational analysis in the future: [Not answered] 
2.   
a. What costs are included in the reported Cost/Schedule Performance information (Government Only/Contractor Only/Both)? Contractor Only 
2. b Comparison of Plan vs. Actual Performance Table: 
Description of Milestone
Planned
Actual
Variance
Completion Date
Total Cost ($M)
Completion Date
Total Cost ($M)
Schedule:Cost
(# days/$M)
FY2001 Maintenance
Sep 30, 2001
11.283
Sep 30, 2001
11.283
0
0
FY2002 Maintenance
Sep 30, 2002
11.411
Sep 30, 2002
11.911
0
-0.5
FY2003 Maintenance
Sep 30, 2003
9.55
Sep 30, 2003
8.925
0
0.63
FY2004 Maintenance
Sep 30, 2004
10.792
Sep 30, 2004
8.532
0
2.26
FY2005 Maintenance
Sep 30, 2005
5.812
Sep 30, 2005
6.465
0
-0.65
FY2006 Maintenance
Sep 30, 2006
7.149
Sep 30, 2006
7.234
0
-0.09
FY2007 Maintenance
Sep 30, 2007
7.738
Sep 30, 2007
7.982
0
-0.244
FY2008 Maintenance
Sep 30, 2008
7.999
[Not answered]
[Not answered]
[Not answered]
[Not answered]
FY2009 Maintenance
Sep 30, 2009
9.541
[Not answered]
[Not answered]
[Not answered]
[Not answered]
FY2010 Maintenance
Sep 30, 2010
8.918
[Not answered]
[Not answered]
[Not answered]
[Not answered]

	 


