Ms. Deanne Goya  
Pre-K Grant Manager  
Hawaii State Public Charter School Commission 'Aha  
Kula Ho'amana  
1111 Bishop Street, Suite 516  
Honolulu, HI 96813  

Dear Ms. Goya,

This letter is in response to Hawaii’s request to amend its approved Preschool Development Grant - (PDG - D). The U.S. Department of Education and the U.S. Department of Health and Human Services (the Departments) approved Hawaii’s grant projects and scope of work on August 10, 2015. On February 16, 2016, the Hawaii State Public Charter School Commission ("SPCSC") submitted an amendment request proposing to make an amendment to Hawaii’s approved Preschool Development Grant application.

As you are aware, the Departments have the authority to approve amendments provided that such a change does not alter the scope or objectives of the approved proposal. On September 14, 2015, the Departments sent a document to Project Directors describing the process by which amendments would be reviewed and approved or denied. To determine whether approval could be granted, the Departments have applied the conditions noted in that document and compared it with PDG program requirements and conditions.

The SPCSC has made a request to make an amendment to the State’s Preschool Development Grant application. This amendment involves a budget revision of more than $500,000 across categories, projects or years; eliminates or makes major changes to activities or deliverables, but proposal still demonstrates that grantee is conducting meaningful activities, staying within scope of application, and is able to meet goals on performance measures and outcomes.

The SPCSC specified that the Subgrantee, the University of Hawaii, Hawaii P-20 Partnerships in Education ("Hawaii P-20") will now serve in a consultative role, instead of having a direct-service role to the Preschool Development Grant. This amendment is being requested to improve communication and coordination directly between SPCSC and the PDG preschool sites. Hawaii P-20 will continue to work on the early childhood data governance portion of the grant for the state to include the Hawaii State Public Charter School prekindergarten program into the state longitudinal data system. The remaining areas of responsibility that were formerly the charge of Hawaii P-20 will become the responsibility of SPCSC. This will require SPCSC to hire additional staff to take on the extra responsibilities and will possibly contract some of the coaching support services for the neighbor islands.
We understand that this amendment request will shift previously approved activities and the funds associated with implementing those activities from the Subgrantee (Hawaii P-20) to the grantee SPCSC; and will not impact Hawaii's overall PDG-D goals. The MOA contract with UH Hawaii P-20 was not executed until July 1, 2015 therefore they have agreed to continue to fulfill the original Year One contract tasks for the remainder of the school year ending May 2016. This will also give the SPCSC additional time to hire the staff necessary to take on the extra responsibilities.

Please note that this letter will be posted on the Department of Education's website as a record of the amendment request and our approval. Any budget changes are recorded in the GRADS 360 system and the detailed budget request is saved in the official grant file.

We are confident that Hawaii will continue its comprehensive efforts towards building successful state systems of early learning. If you need any assistance regarding PDG-D, please do not hesitate to contact your Project Officers, Becky Marek, at (202) 260-0968 or Rebecca.Marek@ed.gov or Kimberly Mitchell at (202) 245-7453 or Kimberly.Mitchell@ed.gov

/s/ Libby Doggett
Deputy Assistant Secretary
Office of Early Learning
Office of Elementary and Secondary Education
U.S. Department of Education

/s/ Linda K. Smith
Deputy Assistant Secretary for Early Childhood Development
Administration for Children and Families
U.S. Department of Health and Human Services