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Executive Summary

For the reporting year, please provide a summary of your State’s (1) accomplishments, (2) lessons
learned, (3) challenges, and (4) strategies you will implement to address those challenges.

ACCOMPLISHMENTS

The cross agency RTT-ELC team has continued to implement the eleven projects that our federal partners have
approved in New Jersey's Scope of Work (SOW). After Year 2 of implementation, the majority of tasks within
each of the projects have been completed within the approved time-frames of the SOW. Amongst the various
activities and tasks, the three initiatives below stand out as Year 2 accomplishments.

Project 9: Preschool-3r4 Grade Initiative

The New Jersey Department of Education, in partnership with Rutgers University, Graduate School of
Education (GSE) and the National Institute for Early Education Research (NIEER) have developed First
through Third Grade Implementation Guidelines with funding provided by the Race to the Top Early Learning
Challenge (RTT-ELC) Grant. The purpose of these guidelines is to outline best practices in the primary years of
schooling and to assist educators with fusing practices that are both academically rigorous and developmentally
appropriate. These guidelines, which can be accessed here http://www.nj.gov/education/ece/rttt/
ImplementationGuidelines1-3.pdf, are the work product of a collaboration that spans local school districts, State
Federal agencies, and higher education.

Over the past year, feedback from national experts provided insight into the framework, content, and
presentation of the information in the guidelines document. A field test of the draft guidelines was also held
with practitioners and leaders in the field. The focus groups in NJ yielded valuable information about content,
format, and professional learning, and roll out into NJ school districts. Revisions to many sections was
completed along with re-structuring of the document based on the abundance of feedback. In addition, the
research coordinator of this project visited several classrooms to take photographs to support both the guidelines
document and to begin preparation for the professional learning series.

In year three, a video series as well as professional development modules will be developed to support
implementation of these guidelines. These guidelines will be placed in a robust system of supports that are
positioned with an eye toward systems change. We know this guidelines document alone is not sufficient to
elicit the changes we want to see in the primary years of schooling. In the words of Michael Fullan, “never send
a changed individual into an unchanged culture.”

Two additional activities that were started this year and will contribute greatly to the systemic supports for
the Preschool- 3 Grade Initiative are listed below:

eHigher Ed Inventory of Principal Preparation Programs- This will survey higher education institutions
with principal certification programs in NJ to determine preparedness for leading buildings with early
elementary classes.

e Approaches to Learning, Kindergarten to Grade 3 Guide- This will describe core standards and

indicators that define Approaches to Learning in K-3 settings, while providing numerous examples to assist
educators in supporting these skills.

Project 8: Data Systems

This past year has been a productive year for the data project as several project milestones and deliverables have
been met or are in progress are in progress. The work that follows below is evidence that moving the data
project from a year one challenge to a Year 2 accomplishment is a warranted move.

Major accomplishments this year include:

eProject Management: Completed Project Planning (together with the completion of a Work Breakdown
Structure, which is continually monitored and updated), a Project Charter, Project Management Plan, and
implementation of the NJ-EASEL SharePoint where all project documentation is stored and available to the NJ-
EASEL project team.

eData Governance: Data Governance Plan (DGP) completed and executed by 3 of the 4 NJ-EASEL participating
agencies. The DGP includes the Data Governance Model of the NJ-EASEL project teams, their roles and
responsibilities; Data Sharing Agreements (DSA) between the agencies are in progress with one fully executed
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DSA between NJ DOE as the lead agency and NJ's Office of Information Technology (OIT).

eRequirements Definition & Analysis: Completed Joint Application Development (JAD) Requirements Sessions
for Reporting to capture user priorities, as well as JADs with each of the 4 agencies resulting in a Crosswalk
Analysis document reflecting the systems and corresponding data elements for each of the Key Questions and
Objectives, Source Data Analysis Sessions are in progress providing a more in depth understanding and
clarification of the required data elements for data mapping and analysis.

eDesign: Completed NJ-EASEL Conceptual Systems Design, as well as Logical and Physical Data Model
Designs for all NJ DOE systems. Initiated Logical Data Model Designs for NJ DCF, NJ DHS and NJ DOH
systems.

. Development & Testing: Completed development of Source System Interfaces for Phase 1 systems.

Project 6: Family Engagement and Health Connections

This project is one of the most robust projects in the grant as there are major activities spread through all of
the participating state agencies. The following two activities have made significant progress over the last year.

First, the County Councils for Young Children (CCYC), which are run through the Department of Children and
Families (DCF), is a statewide network of local councils with representation of parents/families, community
residents and local community agencies/stakeholders that work together to support families as leaders as they
map out the course of their child's success. The CCYCs are now operating in all 21 counties of New Jersey and
information on the local activities for each of the councils can be accessed here http://www.state.nj.us/
education/ ece/njcyc/county/.

The CCYCs have a direct link to the New Jersey Council for Young Children through the Family and
Community Engagement Committee. Elected members of the CCYCs have participated in several Family
and Community Engagement Committee meetings, provided guidance, and gave input on the development on
the Family Engagement Standards, which is also an activity of RTT-ELC. All 21 CCYCs now have a
designated coordinator and basic structure in place --Steering Committee, Health, Education and Safety
Workgroups, and General Membership meetings. Committees/workgroups are co-led by community and
parent stakeholders.

Next, the NJ Department of Health expanded a core health component, Central Intake Hubs (CIH), to improve
access for parents and families to needed infant/child health services and supports in six previously un-served
counties. These county-level hubs function as a single point of entry to simplify the referral and linkage process
to community-based services. Now operating in all 21 counties, CIH helps to build stronger connections and
communication, and support health literacy between parents, health care providers, and early learning
programs.

The Central Intake Hubs continue to promote their services in their communities by meeting with collaborating
agencies and forming new partnerships in their communities. An example in Hunterdon County, the Central
Intake Specialist and the Community Liaison attended the annual winter coat drive at the YMCA where they
were able to raise awareness of Central Intake while helping out with the YMCA annual event reaching
hundreds of parents and children.

New agencies are invited to participate in their local Community Advisory Board meetings, which the staff can
learn more about the services and the meetings are held quarterly. These Advisory Board meetings are to be
25% consumer driven.

The CIH have been continuing their efforts to market their central intake services to county providers

and implementing creative strategies to reach their targeted benchmarks.

Each CIH conducts follow-up with clients via a phone to ensure the clients are engaged to service and or
programs. Documentation is to be documented in the Single Point of Entry Client Tracking (SPECT) data system
and the Central Intake Specialist manages the data.

Health care, nutrition, and concrete services, (e.g., clothing, emergency shelter, housing assistance)
continue to
be the highest need seen through the Central Intake process beside the Home Visiting referrals.
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LESSONS LEARNED

New Jersey entered this work with a structure in place that created the foundation to accomplish the work
approved by our federal partners in the SOW. The Interdepartmental Planning Group (IPG) is the primary
implementation arm for programs and policies affecting young children in the state. It includes the
administrators (under the Commissioners) from each of the state s departments with oversight of programs and
services related to children from prenatal to age eight, and other relevant agencies. This group considers the
feasibility of program and policy recommendations, makes plans for implementation, presents those plans to the
various agency commissioners, and ultimately carries out the plans while working in close collaboration with all
other relevant state organizations and agencies. Although New Jersey entered the RTT-ELC work in round
three, we have been working at many of the projects for some time, because of this IPG structure (e.g., NJKEA
& GNJK). What is clear is that the work outlined in RTT-ELC would not have been possible without the
strength of the cross-agency relationship, made manifest in the work of the IPG.

In addition to the relationship of the agency partners, making an early commitment to human capital by filling
positions required in the grant as soon as possible has proven fruitful. For instance, we can attribute the Year 2
accomplishments in Project 8: Data Systems to having dedicated staff that focus on and accomplish the
requisite tasks. It is hard to imagine the administration of such an initiative without a team dedicated to the
rollout and coordination needed for the work to be successful.

Lastly, an important lesson learned was the attention needed for sustainability issues early in the life of the
grant. It is important to all partners, (agency partners and beyond) that we are not merely “four-year friends.”
The work of the grant is extensive and needs significant planning to be sustained. Although the entire
sustainability picture is not yet complete, we expect to spend considerable time in year three working on
sustainability.

While there have been many lessons learned during the first two years of implementation, a focus on Cross-
agency relations, a determination to get the “right people on the bus” by focusing on human capital and
filling positions with quality individuals quickly, and an immediate effort to plan for sustainability, have been
the biggest lesson learned.

CHALLENGES

New Jersey has faced three significant challenges during the second year of implementation that were
associated with the following projects:

o Project 2: Aligned Training and Professional Development

o Project 3: GNJK Rollout and Incentives Administration

J Project 10: Kindergarten Entry Assessment (KEA)

Project 2: Aligned Training and Professional Development

Challenges arose from a contractual change with the entity coordinating the professional development associated
with Grow NJ Kids (GNJK). The contractual change was needed because of concerns with staffing, availability
of training, and the creation of a sustainable training plan.

Project 3: GNJK Rollout and Incentives Administration

This second challenge is associated with the first as accessible and affordable training is a major incentive
of participation in GNJK. Given the difficulties with the coordination of training that precipitated a
contractual change, we experienced lower than projected participation in GNJK.

Project 10: Kindergarten Entry Assessment (NJKEA)

Lastly, although we trained a total of 703 teachers and 233 additional district level administrators across 49
districts in year two, we experienced trouble with the vendor, who transitioned to a new user platform this year,
which allowed the tool to be expanded through third grade. Previously, the tool had stopped at kindergarten.
However, this platform switch caused a great deal of user dissatisfaction and may affect our rollout numbers in
year three.

Although we correctly categorize these projects as Year 2 challenges, the progress that each state agency made
within the three projects listed above is evidence of the commitment, hard work, and shared vision that guides
each state agency. Furthermore, considering that we realized progress in each of these projects despite the

Page 6 of 95



challenges that were experienced is a success in its own right. In the face of training challenges, programs were
still enrolled in GNJK. In the midst of contractual adjustments, necessary trainings for all sectors of the
workforce that implement GNJK still occurred. In light of the assessment anxiety experienced by many school
districts throughout the state, our KEA expanded an age-appropriate and whole-child assessment system to more
teachers, administrators, and families.

STRATEGIES TO ADDRESS CHALLENGES

The strategies to address the three challenges described above draw from the approaches detailed in our
lessons learned. Namely, we have looked to personnel and the strength of our IPG relationship to address
pitfalls associated with implementing the grant.

Implementing Project 2: Aligned Training and Professional Development and Project 3: GNJK Rollout and
Incentives Administration will now be fully coordinated by a lead at the Department of Human Services who
will establish a team to work closely with each agency and utilize existing contracts where possible. As we reach
the halfway mark of the RTT-ELC grant, efforts that help all agencies focus on the sustainability of projects is of
the upmost importance. As we seek to broaden the scope of training and maximize resources, leveraging existing
contracts in each of the state agencies will not only assist with ensuring that our efforts are sustainable, but will
help to coordinate services as well. Furthermore, the coordination of training that will be housed under one
agency is expected to have a positive impact on GNJK participation and incentives spending as providers have
been reluctant to participate given the concerns with training.

As a strategy to address challenges with implementing KEA, we have worked closely with the vendor as the
vendor has transitioned to a new platform provider. Weekly meetings with the vendor that include updates on the
system performance have provided us with the confidence that the system progress is appropriate to keep up any
increases in NJKEA enrollment.
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Successful State Systems

Aligning and coordinating early learning and development across the State (Section A(3) of
Application)

Governance Structure

Please provide any relevant information and updates related to the governance structure for the RTT-
ELC State Plan (specifically, please include information on the organizational structure for managing
the grant, and the governance-related roles and responsibilities of the Lead Agency, State Advisory
Council, and Participating State Agencies).

As submitted in the RTT-ELC grant application, Executive Order 77 - In 2011, Governor Chris Christie
established the Early Learning Commission (ELC), to convene the four commissioners of DOE, DCF, DOH,
DHS and the chair of the NJCYC to promote the coordination of programs and funding. The Executive Order
also led to the creation of the Interdepartmental Planning Group (IPG), comprised of the administrators and
senior staff from the four state agencies, whose role is to consider the NJCYC's recommendations, make plans for
implementation, and carry out the plans within the RTT-ELC grant.

Stakeholder Involvement

Describe State progress in involving representatives from Participating Programs, Early Childhood
Educators or their representatives, parents and families, including parents and families of Children with
High Needs, and other key stakeholders in the implementation of the activities carried out under the
grant.

In order to support the implementation of RTT-ELC, the IPG established broad-based involvement of
stakeholders (e.g., higher education partners and faith-based community). Such a diverse coalition is evidenced
by the diverse listings of presentation delivered to various constituencies throughout the state during the second
year of the grant. For instance, presentations were scheduled with major stakeholder groups, such as the New
Jersey Association for the Education of Young Children, New Jersey Association of School Administrators,
Public School Superintendents' Roundtables, LEA Dyslexia Working Group, Early Childhood Supervisors, New

Jersey Head Start Association, New Jersey Presidents' Council, the New Jersey Faith-Based Advisory Council as

well as various other stakeholder groups.

In the second year of implementation, the RTT-ELC team plans implemented a communication plan that was
aimed at delivering regular updates on the progress of the RTT-ELC implementation. Regularly scheduled RTT-
ELC newsletters were designed to provide project updates to stakeholders throughout that state and country. Year
2 newsletters can be accessed here http://www.state.nj.us/education/ece/rttt/newsletter/
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Proposed Legislation, Policies, or Executive Orders

Describe any changes or proposed changes to state legislation, budgets, policies, executive orders
and the like that had or will have an impact on the RTT-ELC grant. Describe the expected impact and
any anticipated changes to the RTT-ELC State Plan as a result.

A3079/582766, was signed into law by the Governor on November 9, 2015. This law prohibits administration
of standardized assessments in kindergarten through second grade.
Although it is not clear what A3079/S2766 specifically prohibits at this time, the bill states the following:

“A commercially-developed standardized assessment shall not include diagnostic and formative assessments
used by teaching staff members to identify particular student learning needs or the need for special services, or to
modify instructional strategies to improve an individual [student] student' learning.”

Considering the anxious assessment environment that exists in many of our school districts, there was initial
concern that our kindergarten entry assessment would fit in the prohibited category. However, since we are using
a formative assessment that is designed to assist teachers as they modify their instructional strategies, we were
able to address the concern in our communication efforts.

Participating State Agencies
Describe any changes in participation and commitment by any of the Participating State Agencies in
the State Plan.

No changes to report.
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High-Quality, Accountable Programs

Developing and adopting a common, statewide Tiered Quality Rating and Improvement System
(TQRIS) (Section B(1) of Application).

During this reporting year of RTT-ELC implementation, has the State made progress in developing or
revising a TQRIS that is based on a statewide set of tiered Program Standards?

If yes, these standards currently apply to (please check all that apply):
State-funded preschool programs

Early Head Start and Head Start programs

Early Learning and Development programs funded under section 619 of part B of IDEA and
part C of IDEA

Early Learning and Development Programs funded under Title | of ESEA
Early Learning and Development Programs receiving funds from the State's CCDF program:

Center-based
Family Child Care

If yes, these standards currently apply to (please check all that apply):
Early Learning and Development Standards

A Comprehensive Assessment System
Early Childhood Educator Qualifications
Family Engagement Strategies

Health Promotion Practices

Effective Data Practices

The State has made progress in ensuring that (please check all that apply):
TQRIS Program Standards are measurable
TQRIS Program Standards meaningfully differentiate program quality levels

TQRIS Program Standards reflect high expectations of program excellence commensurate with
nationally recognized standards that lead to improved learning outcomes for children

The TQRIS is linked to the State licensing system for Early Learning and Development Programs.
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Describe progress made during the reporting year in developing or revising a TQRIS that is based on
a statewide set of tiered Program Standards. Please describe the State's strategies to ensure that
measurable progress will be made in this area by the end of the four-year grant period.

Over the past grant year, January 1, 2015-December 31, 2015, Grow NJ Kids solidified its rating process. The
rating partner, William Paterson University, developed three (3) different rating readiness documents to meet the
needs of providers a part of the QRIS. Specific pathways were created for NAEYC accredited programs and
Early/Head Start Programs. Both took into consideration the current structures for accreditation and program
monitoring. This re-enforced alignment with both program models and has encouraged participation by both
program types. The rating process is both a portfolio review and onsite observation. A point system was
developed for each level of the TQRIS and provides an opportunity for programs to implement systematic and
systemic change.

Furthermore, the framework and processes of Grow NJ Kids has developed and efficiencies were created. The
online enrollment for went live in 2014, but technical issues occurred and since have been addressed. It is must
easier for programs to enroll. In late 2015, Directors' Orientation was moved to an online format. This allows
programs to go through the training in the comfort of their program. In July 2015, four (4) regional technical
assistance centers were created. These centers are charged with providing intensive technical assistance based on
the needs of the program. This has allowed for NJ to move to a multi-tiered approach to assist programs through
the process more efficiently and effectively.

Promoting Participation in the TQRIS (Section B(2) of Application)

Describe progress made during the reporting year in promoting participation in the TQRIS. Please
describe the State's strategies to ensure that measurable progress will be made in this area by the end
of the four-year grant period.

As of December 31, 2015, there were a total 600 center-based programs and 45 family child care providers
served by Grow NJ Kids. Approximately 580 programs, 20 programs withdrew, and 45 family child care
providers are actively participating in Grow NJ Kids. Over the course of this past year, the Grow NJ Kids team
has developed a video series that is used for recruitment as well as incorporated the video series in the new on-
line directors' orientation. In addition, the team has presented at regional provider meetings, conferences, and
other events that early care and education providers participate at. In addition, the team hosted monthly
informational webinar sessions for interested providers were able to learn more about Grow NJ Kids.

Furthermore, in July 2015, Grow NJ Kids hosted a meeting with the Test Drive Programs, these were the
first 56 programs to pilot Grow NJ Kids, to unveil the rating system. It was also decided to encourage
programs to test the rating process that a one-time stipend would be provided to the first 100 programs who
goes through the rating process.

In addition, a curriculum showcase and developmental screening showcase was hosted to assist programs
the decision making process on what tool and curriculum would be best to meet their program needs.

Lastly, the first round of the multi-year communication campaign launched. Bus sides, billboards,
revamped website, posted, and mini commercial shown in pediatric offices were distributed in the fall of
2015.
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Performance Measure (B)(2)(c)

In the table, provide data on the numbers and percentages of Early Learning and Development Programs that are participating in the
State's TQRIS by type of Early Learning and Development Program. Targets must be consistent with those in the State's application unless
a change has been approved.

Performance Measure (B)(2)(c): Increasing the number and percentage of Early Learning and Development Programs participating in
the statewide TQRIS.

Targets: Number and percentage of Early Learning and Development Programs in the TQRIS

Baseline Year One Year Two Year Three Year Four
Type of Early Learning
and Development # % # % # % # % # %
Program in the State
State-funded preschool 13 2.2% 132 22.1% 251 42% 370 62% 489 81.9%
Early Head Start and
ary hieac’ start an 5 3.3% 38 19.2% 76 38.4% 114 57.6% 152 76.8%
Head Start?
Programs funded by
IDEA, Part C
Programs funded by
IDEA, Part B, section 0 0% 35 10% 70 20% 105 30% 140 40%
619
Programs funded under
Title | of ESEA
Programs receiving o o o o o
CCDF funds 26 1.1% 143 6.1% 260 11.1% 377 16.1% 494 21.1%
Other 1 0 0% 38 19.2% 76 38.4% 114 57.6% 152 76.8%
Describe: Other DOE-Funded Preschool Programs
Other 2 1 1.8% 6 10.9% 11 20% 16 29.1% 21 38.2%
Describe: Private Schools for the Disabled
Other 3 0 0% 30 1.4% 80 3.8% 130 6.2% 180 8.6%
Describe: Family Child Care Centers receiving CCDF funds

! Including Migrant and Tribal Head Start located in the State.
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Performance Measure (B)(2)(c) - Additional Other rows

Targets: Number and percentage of Early Learning and Development Programs in the TQRIS

Type of Early Learning
and Development
Program in the State

Baseline

Year One

Year Two

Year Three

Year Four

%

%

%

%

%

Other 4

1

0.5% 54 2.4% 99

4.4% 144

6.4%

189

8.4%

Describe:

Other licensed center and family child care sites

Other 5

Describe:

Other 6

Describe:

Other 7

Describe:

Other 8

Describe:

Other 9

Describe:

Other 10

Describe:
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Performance Measure (B)(2)(c): Increasing the number and percentage of Early Learning and Development Programs participating in

the statewide TQRIS.
Actuals: Number and percentage of Early Learning and Development Programs in the TQRIS
Baseline Year One Year Two Year Three Year Four

Type of Early Learning # of # of # of # of # of
and Development programs # % programs # % programs # % programs # % programs # %
Program in the State in the State in the State in the State in the State in the State
State-funded preschool 597 13 2.2% 597 159 | 26.6% 597 130 22%

Specify: State-funded Preschool (former Abbott)
Early Head Start and 150 5 | 33% | 150 | 40 |266% | 150 | 68 | 45%
Head Start
Programs funded by
IDEA, Part C
Programs funded by o o o
IDEA, Part B, section 619 350 0 0% 350 11 3.1% 350 18 5%
Programs funded under
Title | of ESEA
Programs receiving o o o
CCDF funds 2,342 26 1.1% 2,342 268 [11.44% | 2,441 241 9.8%
Other 1 198 0 0% 198 8 4% 198 7 4%

Describe: Other DOE-Funded Preschool Programs
Other 2 55 1 1.8% 55 1 1.8% 55 0 0%

Describe: Private Schools for the Disabled
Other 3 2,100 0 0% 2,100 36 1.71% 1,587 45 2.8%

Describe: Family Child Care Centers receiving CCDF funds

! Including Migrant and Tribal Head Start located in the State.
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Performance Measure (B)(2)(c) - Additional Other rows

Actuals: Number and percentage of Early Learning and Development Programs in the TQRIS

Type of Early Learning
and Development
Program in the State

Baseline

Year One

Year Two

Year Three

Year Four

# of
programs
in the State

#

%

# of
programs
in the State

#

# of
% programs #
in the State

%

# of

programs #
in the State

%

# of

programs #
in the State

%

Other 4

2,258

11

0.5%

2,258

114

5.04%

3,934

196

5%

Describe:

Other licensed center and family child care

sites

Other 5

Describe:

Other 6

Describe:

Other 7

Describe:

Other 8

Describe:

Other 9

Describe:

Other 10

Describe:

Page 16 of 95




Performance Measure (B)(2)(c) Data Notes

Indicate if baseline data are actual or estimated; describe the methodology used to collect the data,
including any error or data quality information; and please include any definitions you used that are not
defined in the notice.

State-Funded (former Abbott) includes special education programs and related services for children with
disabilities funded through IDEA Part B and 619 funds and special education state funds. To prevent duplication
these sites are not included in the count for IDEA Part B programs.

IDEA Part C Early Intervention Programs (EIP) is not included in the above because NJ does not provide Part C
center-based specific settings. NJ early intervention services for eligible children and families are provided in
“natural environments” including home and community settings. However, Part C provider agencies and
practitioners will continue to receive training on Grow NJ Kids and the Birth to Three Standards.

All early learning programs funded by Title I of ESEA are included within the State Preschool Program.
Baseline data are estimated based on the Grow NJ Kids pilot.

At this time, the actual numbers of participating programs in Grow NJ Kids are duplicated because a large
number of programs enrolled fall into multiple programs types (i.e., have multiple funding streams).

Performance Measure (B)(2)(c) Target Notes

For all targets that were not reached in the reporting year, please describe the State's strategies to
ensure that measurable progress will be made in reaching the established grant targets by the end of
the grant period.

In year three of the grant, the Grow NJ Kids team will continue to target outreach efforts towards the private
schools for the disabled, Part B-619 programs, and other district programs. We have seen over year two of the
grant the preschool expansion program and the Head Start Child Care Partnership programs enrolled. The team
will continue to host monthly informational sessional via webinar, attend conferences and directors meetings.
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Rating and monitoring Early Learning and Development Programs (Section B(3) of Application).
The State has made progress in developing and enhancing a system for rating and monitoring the
quality of Early Learning and Development Programs that participate in the TQRIS that (please check
all that apply):

Includes information on valid and reliable tools for monitoring such programs
Has trained monitors whose ratings have an acceptable level of inter-rater reliability
Monitors and rates Early Learning and Development Programs with appropriate frequency

Provides quality rating and licensing information to parents with children enrolled in Early Learning
and Development Programs (e.qg., displaying quality rating information at the program site)

Makes program quality rating data, information, and licensing history (including any health and
safety violations) publicly available in formats that are easy to understand and use for decision

making by families selecting Early Learning and Development Programs and families whose
children are enrolled in such programs.

Describe progress made during the reporting year in developing and enhancing a system for rating and
monitoring the quality of Early Learning and Development Programs that participate in the TQRIS.
Describe the State's strategies to ensure that measurable progress will be made in rating and
monitoring Early Learning and Development Programs by the end of the grant period.

Although New Jersey has not conducted any ratings of programs using Grow NJ Kids in the two years of
implementing RTT-ELC, the Memorandum of Understanding between the Department of Education and
William Paterson University was established in the spring of 2015. In July 2015, the rating system was
unveiled.

Since the establishment of the MOU, university staff has been attending reliability trainings on the
Environmental Rating Scales (ERS) and CLASS. In addition, rating readiness documents were created to
support programs in thoroughly identifying their level for ratings. Specific documents/pathways were
created for NAEYC accredited programs and Head Start Programs. These documents are posted on
www.grownjkids.com. Furthermore, the points system is also outlined and found on the website.

Based on feedback from the field, the original threshold scores for the ERS were amended. In addition,
since the changes in the Early Childhood Environmental Rating Scal-3 (ECERS-3) identify teacher-child
interactions more specifically than previous versions of the tool, the participating state agencies decided
that CLASS will not be used in the preschool classrooms. This move allowed for cost savings associated
with instrumentation and training as well. This will be revisited again in 2017.
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Promoting access to high-quality Early Learning and Development Programs for Children with
High Needs (Section B(4) of Application).

Has the State made progress in improving the quality of the Early Learning and Development Programs
that are participating in your State TQRIS through the following policies and practices? (If yes, please
check all that apply.)

Program and provider training

Program and provider technical assistance

Financial rewards or incentives

[] Higher, tiered child care subsidy reimbursement rates

[] Increased compensation

Describe the progress made in improving the quality of the Early Learning and Development Programs
that are participating in your State TQRIS during the reporting year. Please describe the State's
strategies to ensure that measurable progress will be made in this area by the end of the grant period.

Grow NJ Kids and the multi-agency team that is led by the Department of Human Services is working on
tracking trends and monitoring how programs are progressing through the system of supports that accompanies
Grow NJ Kids participation. In addition, we offer a tiered incentives package that covers the various needs
programs may have as they implement Grow NJ Kids, such as health and safety needs or needs associated with
curricular implementation.

Lastly, the state has developed a multi-layered technical assistance approach. Programs are assigned a Quality
Improvement Specialist (QIS) once they have completed the online orientation. The QIS assists the program in
orienting the staff to Grow NJ Kids, enrolling the staff in the workforce registry, completing initial health and
safety incentive requests based on needs identified by licensing, gathering program data, and targeting coaching
on the environmental rating scale self-assessment. Once a program has completed a self-assessment, programs
may then transition to one of the four regional technical assistance centers. Once the transition occurs, programs
with the support of their technical assistance specialist unpack the Grow NJ Kids standards more deeply and
identify areas that need further support.

This technical assistance approach will help ensure that measurable progress is made by the end of the grant
period. The technical assistance centers will track performance outcomes such as, increased environmental rating
scale scores and fidelity to curricular implementation.
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Performance Measures (B)(4)(c)(1)
In the table below, provide data on the number of Early Learning and Development Programs in the top
tiers of the TQRIS. Targets must be consistent with those in the State's application unless a change

has been approved.

Performance Measure (B)(4)(c)(1): Increasing the number of Early Learning and Development
Programs in the top tiers of the TQRIS.

Targets

Baseline Year One Year Two Year Three Year Four
Total number of
programs enrolled in 56 473 912 1,351 1,790
the TQRIS
Number of programs 14 118 221 279 332
in Tier 1
Number of programs 14 118 221 279 335
in Tier 2
Number of programs 22 189 376 635 899
in Tier 3
Number of programs 3 24 47 79 113
in Tier 4
Number of programs 3 24 47 79 111
in Tier 5
Number of programs
enrolled but not yet
rated

Performance Measure (B)(4)(c)(1): Increasing the number of Early Learning and Development
Programs in the top tiers of the TQRIS.

Actuals

Total number of
programs enrolled in
the TQRIS

Baseline

Year One

Year Two

Year Three

Year Four

56

428

633

Number of programs
in Tier 1

14

376

486

Number of programs
in Tier 2

14

52

147

Number of programs
in Tier 3

22

Number of programs
in Tier 4

Number of programs
in Tier 5

Number of programs
enrolled but not yet
rated
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Performance Measure (B)(4)(c)(1) Data Notes
Describe the methodology used to collect the data, including any error or data quality information; and
please include any definitions you used that are not defined in the notice.

The baseline numbers were estimated with the idea that programs would have gone through the rating process.
While New Jersey has not conducted any ratings of programs using Grow NJ Kids in the first 2 years of RTT-
ELC, William Paterson University, our rating partner has worked this past year in the development of the system.
Requirements and a point system were developed. Rating Readiness was developed for general programs,
NAEYC programs, and Head Start Programs. The process was unveiled in July and programs have been working
towards Rating Readiness. All programs and family child care providers have a license or registration. All
currently active pilot programs have submitted their self-assessment and quality improvement plan. First year
programs are currently working on submitting their self-assessments, quality improvement plans, and incentive
requests. In addition, this past year has been spent in developing tracking system for the various phases of GNJK.

Performance Measure (B)(4)(c)(1) Target Notes

For all targets that were not reached in the reporting year, please describe the State's strategies to
ensure that measurable progress will be made in reaching the established targets by the end of the
grant period.

Programs in the pilot have been working on implementing their quality improvement plans. Many are
preparing to complete the rating readiness document. The directors' orientation was moved on line and the
processes for enrolling have been improved.

The Incentives Coordinator has developed policies and procedures for applying for scholarships,
classroom enhancement grants, substitute, and training reimbursement.

Performance Measure (B)(4)(c)(2) Definition of Highest Tiers
For purposes of Performance Measure (B)(4)(c)(2), how is the State defining its "highest tiers"?

The highest tiers are defined as:

3 star programs must have an average ECERS-3 score of 3.75, average ITERS-R score of a 5, staff must have
attended at 5 hours of research-bases curriculum training and meeting 30-59 points (each standard is assigned a
point value).

4 star programs must have an average ECERS-3 score of 4.5, average ITERS-R score of a 5, Infant/Toddler
CLASS score (Emotional Support and Classroom Organization) of a 5, staff must have attended 10 hours of
training in the selected research-based curriculum and meeting 60-85 points.

5 star programs must have an average ECERS-3 score of a 5, average ITERS-R score of 6, Infant/Toddler
CLASS score (Emotional Support and Classroom Organization) 5.5 and Infant/Toddler CLASS score
(Instructional Support and Engaged Support for Learning, fully-implementing selected research-based
curriculum, and meeting 86-100 points.
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Performance Measure (B)(4)(c)(2)

In the table below, provide data on the number and percentage of children with high needs who are enrolled in Early Learning and
Development Programs in the top tiers of the TQRIS. Targets must be consistent with those in the State's application unless a change has
been approved.

Performance Measure (B)(4)(c)(2): Increasing the number and percentage of Children with High Needs who are enrolled in Early
Learning and Development Programs that are in the top tiers of the TQRIS.

Targets: Number and percent of Children with High Needs in programs in top tiers of the TQRIS

Baseline Year One Year Two Year Three Year Four

Type of Early
Learning and
Development
Programs in the State

State-funded

660 1.4% 6,240 13.5% 12,060 26.1% 19,800 42.9% 26,940 58.3%
preschool

Early Head Start and

Head S 1 240 1.9% 1,440 11.6% 2,496 20.1% 3,744 30.1% 5,376 43.2%
ead Start

Programs funded by
IDEA, Part C

Programs funded by
IDEA, Part B, section 0 0% 352 3.8% 1,152 12.5% 1,696 18.4% 1,856 20.2%

619

Programs funded
under Title | of ESEA

Programs receiving

38 0.2% 286 1.3% 495 2.2% 999 4.5% 1,620 7.3%
CCDF funds 0 0 0 0 0

Other 1 0 0% 1,260 14.6% 2,460 28.4% 4,380 50.6% 4,620 53.4%

Other DOE-Funded Preschool Programs

Daseribhas
eSCHIOE

Other 2

Daceribhas
ZeSCHIE-

" Including Migrant and Tribal Head Start located in the State.
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Performance Measure (B)(4)(c)(2) - Additional Other rows

Targets: Number and percent of Children with High Needs in programs in top tiers of the TQRIS

Type of Early
Learning and
Development
Programs in the State

Baseline Year One Year Two Year Three

Year Four

%

Other 3

Dacerd

ha-
ESEHDE-

Other

NDaceribas
D CSCHIOC

Other 5

aceribha-

D
T SUITOT,

Other 6

nnnnnnnn

D
T SUITOCT,

Other 7

aceribha:

D
T SUITOT,

Other 8

Dacerihas
=4~

SCITIoTT

Other 9

Dacerihas
=4~

SCITIoTT

Other 10
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Performance Measure (B)(4)(c)(2): Increasing the number and percentage of Children with High Needs who are enrolled in Early Learning
and Development Programs that are in the top tiers of the TQRIS.

In most States, the Number of Children with High Needs served by programs in the State for the current reporting year will correspond to the
Total reported in Table (A)(1)-3a. If not, please explain the reason in the data notes.

Actuals: Number and percent of Children with High Needs in programs in top tiers of the TQRIS

Baseline Year One Year Two Year Three Year Four
# of # of # of # of # of
Type of Early Children Children Children Children Children
Learning and | with High with High with High with High with High
Development Needs # % Needs # % Needs # % Needs # % Needs # %
Programs in served by served by served by served by served by
the State programs in programs in programs in programs in programs in
the State the State the State the State the State
State-funded 46,177 660 14% | 46177 0 0% 46177 | 0 0%
preschool
Specify: State-Funded Preschool Programs
Early Head
Start and Head| 12,447 240 1.9% 0 0 0% 12,447 0 0%
Start
Programs
funded by
IDEA, Part C
Programs
funded by
9,209 0 0% 0 0 0% 9,209 0 0%
IDEA, Part B, 0 ° 0
section 619
Programs
funded under
Title | of ESEA
Programs
receiving 22,186 38 0.2% 0 0 0% 22,186 0 0%
CCDF funds
Other 1 8,656 0 0% 0 0 0% 8,656 0 0%
Describe: Other DOE-Funded Preschool Programs
Other 2
Describe:

! Including Migrant and Tribal Head Start located in the State.
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Performance Measure (B)(4)(c)(2) - Additional Other rows

Actuals: Number and percent of Children with High Needs in programs in top tiers of the TQRIS

Type of Early
Learning and
Development
Programs in
the State

Baseline

Year One

Year Two

Year Three

Year Four

# of
Children
with High

Needs
served by
programs in
the State

%

# of
Children
with High

Needs
served by
programs in
the State

%

# of
Children
with High

Needs
served by
programs in
the State

%

# of

Children
with High

Needs

served by
programs in
the State

%

# of
Children
with High

Needs
served by
programs in
the State

%

Other 3

Describe:

Other 4

Describe:

Other 5

Describe:

Other 6

Describe:

Other 7

Describe:

Other 8

Describe:

Other 9

Describe:

Other 10

Describe:
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Performance Measure (B)(4)(c)(2) Data Notes

Please indicate whether baseline data are actual or estimated; and describe the methodology used to
collect the data, including any error or data quality information; and please include any definitions you
used that are not defined in the notice.

All early learning programs funded by Title 1 of ESEA are included within the State Preschool Program. Star
levels 3, 4, and 5 are included as “top tiers”. As such, NJ has not identified programs in “top tiers” as ratings
have not yet been conducted. Although New Jersey has not conducted any ratings of program using Grow NJ
Kids in the first 2 years of implementing RTT-ELC, William Paterson University has spent much of the second
year working on the process and educating providers on the process and requirements.

Performance Measure (B)(4)(c)(2) Target Notes

For all targets that were not reached in the reporting year, please describe the State's strategies to
ensure that measurable progress will be made in reaching the established targets by the end of the
grant period.

We anticipate the rating process commencing in early 2016 and continuing throughout the life of the grant.

New Jersey will continue to work toward meeting all grant targets by the end of the grant period. Given the
differentiated strategies that are in place in each of the participating state agencies, we are confident that the
proposed targets will be met by the end of the grant period.

Validating the effectiveness of the State TQRIS (Section B(5) of Application).

Describe progress made during the reporting year in validating the effectiveness of the TQRIS during
the reporting year, including the State's strategies for determining whether TQRIS tiers accurately
reflect differential levels of program quality and assessing the extent to which changes in ratings are
related to progress in children's learning, development, and school readiness. Describe the State's
strategies to ensure that measurable progress will be made by the end of the grant period.

The study design includes child assessments (pre-post) with 1,800 prek children in years two (2015-16)
andthree (2016-17). Demographic surveys will be administered to all participating families, and surveys

will also be administered to each center director/principal. In addition, 300 classrooms will be observed
inyears two and three.

These 300 classrooms will include a group that is part of the QRIS (for varying amounts of time) and a group
that is not interested in becoming part of the QRIS.

Child assessments will be administered in the fall and spring of years two and three. Child assessments
include one measure of language, one measure of early math, and two measures of executive function, as
described below.

Descriptions of each child assessment measure are provided next:
Language: The Peabody Picture Vocabulary Test - Fourth Edition (PPVT - IV) and Test de Vocabulario en

Imagenes Peabody (TVIP). The PPVT -IV (Dunn & Dunn, 2007) is a test of receptive vocabulary in standard
English. The TVIP (Dunn, Lugo, Padilla, & Dunn, 1986) uses 125 translated items from the half and test/retest
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reliability as well as concurrent and predictive validity. NIEER has used both versions
of the instrument in studies nationwide and have found that they are useful in discriminating
growth across a broad range of children.

Math: The Woodcock-Johnson Psycho-Educational Battery-Third Edition (WJ-111) and the Bateria
Psico- Educativa Revisada de Woodcock-Mufioz (WM-R). The WI-III and WM-R (Woodcock &
Johnson, 1989; Woodcock & Munoz-Sandoval, 1996) are comprehensive sets of individually
administered tests of cognitive abilities and achievement.

Peg Tapping Task (PT; Diamond & Taylor, 1996). In this assessment, children are asked to tap a peg
twice when the experimenter taps once and vice versa. The task requires children to inhibit a natural
tendency to mimic the experimenter while remembering the rule for the correct response.

Dimensional Change Card Sort (DCCS; Zelazo, 2006). In this reverse categorization task, children
must sort a set of cards based on different sorting criteria given by the examiner, thus assessing their
attention- shifting.

In addition to child assessments, classroom quality measures will be employed to look at classroom-level
experiences for children, and whether different levels of quality are represented and if so, whether they result
in greater child growth. Classroom observations will be conducted in December through March of years 2 and
3. Each classroom will be observed twice.

The following classroom quality measures will be used:

The Classroom Assessment Scoring System (CLASS; Pianta, La Paro, & Hamre, 2008) is an
observational system that assesses classroom practices in preschool by measuring the interactions
between students and adults. Observations consist of 4 to 5, 20minute cycles, followed by 10-
minute coding periods. Scores are assigned during various classroom activities, and then averaged
across all cycles.

The Early Childhood Environment Rating Scale - Third Ed. (ECERS-3; Harms, Clifford, &
Cryer, 2015) is an observation and rating instrument for preschool classrooms serving children aged
three to five. The total ECERS-R score represents an average of the scores on the 37 items. A rating of 1
indicates inadequate quality, 3 indicates minimal quality, 5 indicates good quality, and 7 indicates
excellent quality.

This approach will assist in answering the study questions below:

1. Does obtaining a higher quality level result in greater child growth and school readiness and do these
results apply to all subgroups of children?
2. Are the quality indicators being used in Grow NJ Kids, efficient and non-duplicative? Do they

accurately reflect differential levels of program quality?

3 Is the technical assistance provided effective in improving quality and moving sites to higher levels?
4. What is the impact of incentives?

5 What are family perspectives on the process and are the ratings influencing their decision making?
6. Are providers satisfied with the supports that they are receiving?

DATA COLLECTION STATUS:
1,348 child assessments were completed in the fall
oAll data is entered in SPSS
¢390 (out of 1,348) family surveys have been received.

eClassroom observation training and reliability has been completed. We have two teams of data'
collectors (1 for ECERS-3; 1 for CLASS) in the field.'

¢40 ECERS-3 and 38 CLASS observations have been completed.
eThere has been very little push back from programs during this phase of data collection - much'
different from the fall, as expected. '

An administrator survey is given to each director/principal at each participating program (n=86),
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A final report is anticipated in October 2017.
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Focused Investment Areas -- Sections (C), (D), and (E)

Select the Focused Investment Areas addressed in your RTT-ELC State Plan:

(C)(1) Developing and using statewide, high-quality Early Learning and Development
Standards.

[ ] (C)(2) Supporting effective uses of Comprehensive Assessment Systems.

(C)(3) ldentifying and addressing the health, behavioral, and developmental needs of Children
with High Needs to improve school readiness.

(C)(4) Engaging and supporting families.

(D)(1) Developing a Workforce Knowledge and Competency Framework and a progression of
credentials.

[ ] (D)(2) Supporting Early Childhood Educators in improving their knowledge, skills, and abilities.
(E)(1) Understanding the status of children's learning and development at kindergarten entry.

(E)(2) Building or enhancing an early learning data system to improve instruction, practices,
services, and policies.

Grantee should complete only those sections that correspond with the focused investment areas
outlined in the grantee's RTT-ELC application and State Plan.
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Promoting Early Learning Outcomes

Early Learning and Development Standards (Section C(1) of Application)
The State has made progress in ensuring that its Early Learning and Development Standards (check all

that apply):

Are developmentally, culturally, and linguistically appropriate across each defined age group of
infants, toddlers, and preschoolers;

Cover all Essential Domains of School Readiness;

Are aligned with the State's K-3 academic standards; and

Are incorporated in Program Standards, curricula and activities, Comprehensive Assessment
Systems, the State's Workforce Knowledge and Competency Framework, and professional
development activities.

Describe the progress made in the reporting year, including supports that are in place to promote the
understanding of and commitment to the Early Learning and Development Standards across Early
Learning and Development Programs. Please describe the State's strategies to ensure that
measurable progress will be made in these areas by the end of the grant period.

The Birth to Three Early Learning Standards are aligned with the NJ Preschool Teaching and Learning
Standards. An alignment document of these two documents is in final draft status with a few organizational edits
being made. The BTT-ELS are also included in the state's QRIS tool, Grow NJ Kids.
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Comprehensive Assessment Systems (Section C(2) of Application)
The State has made progress in implementing a developmentally appropriate Comprehensive
Assessment System working with Early Learning and Development Programs to (check all that apply):

Select assessment instruments and approaches that are appropriate for the target populations and
purposes;

]

Strengthen Early Childhood Educators' understanding of the purposes and uses of each type of
assessment included in the Comprehensive Assessment Systems;

]

O Articulate an approach for aligning and integrating assessments and sharing assessment results;
and

Train Early Childhood Educators to appropriately administer assessments and interpret and use

assessment data in order to inform and improve instruction, programs, and services.

]

Describe the progress made during the reporting year. Please describe the State's strategies to ensure
that measurable progress will be made in these areas by the end of the grant period.

NEW JERSEY DID NOT ADDRESS FOCUS AREA C(2) IN ITS RTT ELC APPLICATION
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Health Promotion (Section C(3) of Application)
The State has made progress in (check all that apply):

Establishing a progression of standards for ensuring children's health and safety;
Ensuring that health and behavioral screening and follow-up occur; and

Promoting children's physical, social, and emotional development across the levels of your TQRIS
Program Standards;

Increasing the number of Early Childhood Educators who are trained and supported in meeting the

health standards;

Promoting healthy eating habits, improving nutrition, expanding physical activity; and

Leveraging existing resources to meet ambitious yet achievable annual targets.

Describe the progress made during the reporting year. Please describe the State's strategies to ensure
that measurable progress will be made in this area by the end of the grant period.

New Jersey promotes health standards across all five levels of the Tiered QRIS (Grow NJ Kids Category 1:
Safe, Healthy Learning Environments) that are adapted from Stepping Stones: Caring for Our Children.
Grow NJ Kids is aligned with nationally accepted practices that promote high quality learning within a safe
and healthy environment. Participating sites must meet standards for the physical environment, i.e.,
furnishings and classroom conditions; and offer age-appropriate activities/services that promote healthy
eating, physical activity and oral health, based on the developmental abilities and capacities of the children.
Grow NJ Kids establishes a common set of health standards for developmental, behavioral, and sensory
screening, referral, and follow up; and health literacy is also addressed the levels and categories.

Central Intake: In Year 2, the NJ Department of Health expanded a core health component, Central Intake
(CI), to improve access for parents and families to needed infant/child health services and supports in six
previously unserved counties. These county-level CI Hubs function as a single point of entry to simplify
the referral and linkage process to community-based services. Now operating in all 21 counties, CI helps to
build stronger connections and communication, and support health literacy between parents, health care
providers, and early learning programs.

Developmental Screening: NJ has several sectors that require routine developmental screening using a
standardized tool. Sectors include evidence-based Home Visiting, Head Start/Early Head Start, state-funded
Preschools, and now, participating Grow NJ Kids child care centers. Others voluntarily screen infants and
young children, e.g. some of our health and child care providers. The screens are completed, but the
information is not accessible to the child's pediatric primary care provider (medical home), or other sectors
to avoid duplication. In July 2015, the NJ Department of Children and Families initiated a study to
determine feasibility/viability/cost of using a data system (e.g. the NJ Immunization Registry or alternate
mechanism) to track developmental screenings. The final report and recommendations will be available in
March 2016.

Infant/Early Childhood Mental Health (IECMH): In the latter part of Year 2 (October-December 2015),
DCEF collaborated with Montclair State University to offer Keeping Babies and Children in Mind. This
IECMH training was extremely well received by cross-sector early childhood partners, reaching 251 new
participants.
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Performance Measure (C)(3)(d)

In the table, provide data on leveraging existing resources to meet ambitious yet achievable statewide
targets. Targets must be consistent with those in the State's application unless a change has been

approved.

Performance Measure (C)(3)(d): Leveraging existing resources to meet ambitious yet achievable

annual statewide targets.

Baseline and Annual Targets

Baseline Year One Year Two Year Three Year Four
Number of Children with High 75,399 75,399 79,169 83,128 87,284
Needs screened
Number of Children with High
Needs referred for services who 7,104 7,104 7,459 7,832 8,224
received follow-up/treatment
Number of Children with High
Needs who participate in 73,648 73,648 77,330 81,197 85,257
ongoing health care as part of a
schedule of well child care
Of these participating children,
the number or percentage of 72,239 72,239 75,851 79,644 83,626

children who are up-to-date in a
schedule of well child care

Performance Measure (C)(3)(d): Leveraging existing resources to meet ambitious yet achievable

annual statewide targets.

Actuals

Baseline Year One Year Two Year Three Year Four
Number of Children with High 75399 86,880 95,480
Needs screened
Number of Children with High
Needs referred for services who 7,104 9,991 10,990
received follow-up/treatment
Number of Children with High
Need.s who participate in 73,648 85,142 93,642
ongoing health care as part of a
schedule of well child care
Of these participating children,
the number or percentage of 72.239 82536 90,736

children who are up-to-date in a
schedule of well child care
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Performance Measure (C)(3)(d) Data Notes

Please indicate if baseline data are actual or estimated; describe the methodology used to collect the
data, including any error or data quality information; and please include any definitions you used that
are not defined in the notice.

Data in Table (C)(3)(d) is estimated based on enrollment. Baseline data inadvertently omitted infants and
toddlers. The increase in Year 1 Actuals reflects the addition of these target populations. Enrollment in NJ State
Pre-K, Early Head Start/Head Start, CCDF child care, and evidence-based Home Visiting programs require
children to meet basic health standards, as reflected above.

Furthermore, in several early learning programs - NJ Home Visiting, Head Start/Early Head Start, and state-
funded preschool programs - NJ has a strong alignment of health service components with the Medicaid/NJ
FamilyCare (CHIP) Early Periodic Screening, Diagnostic and Treatment requirements; and, as appropriate, with
the Child Find provisions for identifying children with potential disabilities. In fact, NJ licensing standards for
early learning programs require children to have a medical exam upon entry that includes immunizations, and
lead testing; thus providing a basis for the Medicaid/NJ FamilyCare (CHIP) Early Periodic Screening, Diagnostic
and Treatment (EPSDT) program requirements.

Performance Measure (C)(3)(d) Target Notes

For all targets that were not reached in the reporting year, please describe the State's strategies to
ensure that measurable progress will be made in reaching the established targets by the end of the
grant period.

In 2015, New Jersey met all of its targets by aiming to quantify and expand the numbers of children who:

(1) Receive developmental screening (using the ASQ and ASQ: SE screening tool)

(2) Are referred for services based on screening results, and, where appropriate, receive follow-up

(3) Will receive ongoing health care

(4) Are up to date in a schedule of well-child care visits, immunizations, developmental screening, etc.
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Engaging and Supporting Families (Section C(4) of Application)
The State has made progress in (check all that apply):

Establishing a progression of culturally and linguistically appropriate standards for family
engagement across the levels of your Program Standards;

Including information on activities that enhance the capacity of families to support their children's
education and development;

Increasing the number and percentage of Early Childhood Educators trained and supported to
implement the family engagement strategies; and

Promoting family support and engagement statewide, including by leveraging other existing
resources.

Describe the progress made during the reporting year. Please describe the State's strategies to ensure
that measurable progress will be made in this area by the end of the grant period.

The Parent Standards are in draft form, at the time of this report. These standards have taken more time to
complete as they were provided to various parenting groups to feedback. As the document has just made it to
draft form, specific conversations as to what existing program/department will ensure its implementation is
still in conversation. However, this conversation is occurring across 4 state departments.

The County Councils for Young Children (CCYC) is a statewide network of local councils with
representation of parents/families, community residents and local community agencies/stakeholders that work
together to support families as leaders as they map out the course of their child's success. The CCYCs are
now operating in all 21 counties of New Jersey. The CCYCs have a direct link to the New Jersey Council for
Young Children through the Family and Community Engagement Committee. Elected members of the
CCYCs have participated in several Family and Community Engagement Committee meetings and provided
guidance and input on the development on the Family Engagement Standards.

All 21 CCYCs have a designated coordinator and basic structure in place --Steering Committee, Health,
Education and Safety Workgroups, and General Membership meetings. Committees/workgroups are co-led
by community and parent stakeholders.

At the local level, CCYCs have been creative in partnering with parents/families to develop activities that
better engage families and support children's education. For example, most of the CCYCs partner with their
local library to coordinate story time for the children and workshops for parents. While the children are being
read to, parents attend workshops and learn about the services of the local library, receive information on
becoming library members, and receive library cards for themselves and their children. They learn how to use
the local library for all its worth to assist families to succeed in their community.

Some CCYCs attended local “Back to School Nights™ in the beginning of the school year. They met and
recruited parents to attend the CCYC. They learned of the parents' expectations and goals for their children
for the coming school year. They also encouraged parents to develop relationships with their child's teacher
and stay involved at their child's school.

In March and June 2015, the Department of Children and Families (DCF), Rutgers School of Social Work-
Institute for Families and Early Childhood partners conducted Strengthening Families (SF) training, Bringing
the Protective Factors Framework to Life, to an estimated total of 500 participants. This training, developed
by the National Alliance of Children's Trust and Prevention Funds, targeted parents and professionals (child
welfare, early care and education, home visitors, child care resource and referral, family resource centers,
parent advocacy, family support organizations, and others) to build local supports for families with children
from pregnancy to age 8.
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Early Childhood Education Workforce

Workforce Knowledge and Competency Framework and progression of credentials.
(Section D(1) of Application)
The State has made progress in developing (check all that apply):

A common, statewide Workforce Knowledge and Competency Framework designed to promote
children's learning and development and improve child outcomes; and

A common, statewide progression of credentials and degrees aligned with the Workforce
Knowledge and Competency Framework.

Describe the progress made during the reporting year, including progress in engaging postsecondary
institutions and other professional development providers in aligning professional development
opportunities with the State Workforce Knowledge and Competency Framework. Please describe the
State's strategies to ensure that measurable progress will be made in this area by the end of the grant
period.

The Workforce Knowledge and Competency Framework, otherwise known in NJ as the Core Knowledge and
Competencies (CKC) document has been revised to include the latest research on ECE workforce. The CKC is
also aligned to various state acknowledged standards, e.g., Birth to Three Early Learning Standards, Preschool
Teaching & Learning Standards, Grow NJ Kids, NAEYC Standards, etc. The document also includes NJ's
credential s and degrees lattice. A dissemination plan has been created to identify the implementation activities
around this document to the ECE Field.
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Supporting Early Childhood Educators in improving their knowledge, skills, and abilities.
(Section D(2) of Application)

The State has made progress in improving the effectiveness and retention of Early Childhood
Educators who work with Children with High Needs with the goal of improving child outcomes (check all
that apply):

Providing and expanding access to effective professional development opportunities that are
aligned with your State's Workforce Knowledge and Competency Framework;

]

Implementing policies and incentives that promote professional and career advancement along an
[] articulated career pathway that is aligned to the Workforce Knowledge and Competency
Framework, and that are designed to increase retention, including

[] Scholarships

[] Compensation and wage supplements,
[] Tiered reimbursement rates,

[] Other financial incentives

[] Management opportunities

Publicly reporting aggregated data on Early Childhood Educator development, advancement, and
retention

]

[] Setting ambitious yet achievable targets for --

Increasing the number of postsecondary institutions and professional development
providers with programs that are aligned to the Workforce Knowledge and Competency

[ ] Framework and the number of Early Childhood Educators who receive credentials from
postsecondary institutions and professional development providers that are aligned to the
Workforce Knowledge and Competency Framework; and

Increasing the number and percentage of Early Childhood Educators who are progressing
[] to higher levels of credentials that align with the Workforce Knowledge and Competency
Framework.

Describe the progress made during the reporting year. Please describe the State's strategies to ensure
that measurable progress will be made in this area by the end of the grant period.

NEW JERSDY DID NOT ADDRESS FOCUS AREA D(2) IN ITS RTT-ELC APPLICATION.
PAGES 41 OF 95 THROUGH 44 of 95 HAVE BEEN DELETED

Page 40 of 95




Measuring Outcomes and Progress

Understanding the Status of Children's Learning and Development at Kindergarten Entry
(Section E(1) of Application)

The State has made progress in developing a common, statewide Kindergarten Entry Assessment that
(check all that apply):

Is aligned with the State's Early Learning and Development Standards and covers all Essential
Domains of School Readiness;

Is valid, reliable, and appropriate for the target population and for the purpose for which it will be
used, including for English learners and children with disabilities;

Is administered beginning no later than the start of the school year in the fourth year of the grant to
children entering a public school kindergarten. States may propose a phased implementation plan
that forms the basis for broader statewide implementation;

Is reported to the Statewide Longitudinal Data System, and to the early learning data system, if it is
separate from the Statewide Longitudinal Data System, as permitted under and consistent with the
requirements of Federal, State, and local privacy laws; and

Is funded, in significant part, with Federal or State resources other than those available under this

grant, (e.g., with funds available under section 6111 or 6112 of the ESEA).

Describe the domain coverage of the State's Kindergarten Entry Assessment, validity and reliability
efforts regarding the Kindergarten Entry Assessment, and timing of the administration of the
Kindergarten Entry Assessment.

Beginning in June of 2015, a total of seven hundred and three teachers and two hundred and thirty three district
level administrators across forty-nine districts, were trained in Teaching Strategies GOLD (GOLD), a rigorous
and appropriate performance-based assessment instrument. During the first seven weeks of kindergarten, teachers
collected evidence of children's performance across three of the nine Teaching Strategies Gold domains
including, social emotional, literacy, and mathematics, for the purpose of assigning a score along a developmental
continuum. Teachers who are in year two of implementation collected evidence on two additional Teaching
Strategies Gold domains including, cognitive and language. Once teachers made ratings for each child at the end
of the seven-week period, teachers, administrators, and DOE representatives were able to view scores of
individual children as well as aggregate scores across all districts within each learning domain. As a way to
inform instruction and monitor goal setting through the year, all teachers are continuing to use GOLD throughout
the entire school year.

One Technical Assistance Visit was made by Teaching Strategies within the first seven weeks, as well as
subsequent visits at individual district requests. As a strategy to support best practices in the kindergarten year,
teachers participating in NJKEA also attended the Kindergarten Seminars, which is a five day regional series that
began in October of 2015 and ends in April of 2016. This exciting and novel approach to support NJKEA
implementation proved fruitful in that year two of implementation has revolved around best practices (e.g.,
curricular, whole-child learning, and appropriate environments) rather than merely another assessment initiative.

The seminars provide participants with an introduction to key features of New Jersey's Kindergarten
Implementation Guidelines and the NJKEA initiative. The series includes sessions to support teachers in
organizing classroom environments and schedules, implementing developmentally appropriate practices,
applying effective teaching strategies that support children's development and learning, incorporating the
common core standards and weaving in the GOLD assessment cycle throughout. Finally, all participants will use
the instrument throughout the kindergarten year as a formative assessment tool.

While it is true that teachers often complete many assessments within districts, it is rare that teachers complete

Page 45 of 95




assessments that include the full range of developmental learning domains that recognize the complexity of
young children, such as Social & Emotional Development, Cognition, and Approaches to Learning domains.

Describe the progress made during the reporting year. Please describe the State's strategies to ensure
that measurable progress will be made in this area by the end of the grant period.

As mentioned above, a total of seven hundred and three teachers and two hundred and thirty three district level
administrators across forty-nine districts, were trained in Teaching Strategies GOLD (GOLD), a rigorous and
appropriate performance-based assessment instrument. Throughout the year, we have been soliciting
participation for subsequent years. In early spring we will make presentations at superintendent round table
meetings throughout the state to finalize participation for the following year as well as communicate the timing
for professional development offerings. We intend on continuing this process throughout the life of the grant.
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Early Learning Data Systems (Section E(2) of Application)’

The State has made progress in enhancing its existing Statewide Longitudinal Data System or building
or enhancing a separate, coordinated, early learning data system that aligns and is interoperable with
the Statewide Longitudinal Data System and that (check all that apply):

Has all of the Essential Data Elements;

Enables uniform data collection and easy entry of the Essential Data Elements by Participating

State Agencies and Participating Programs;

Facilitates the exchange of data among Participating State Agencies by using standard data
structures, data formats, and data definitions such as Common Education Data Standards to
ensure interoperability among the various levels and types of data;

Generates information that is timely, relevant, accessible, and easy for Early Learning and
Development Programs and Early Childhood Educators to use for continuous improvement and
decision making; and

Meets the Data System Oversight Requirements and complies with the requirements of Federal,

State, and local privacy laws.

Describe the progress made during the reporting year, including the State's progress in building or
enhancing a separate early learning data system that aligns with and is interoperable with the
Statewide Longitudinal Data System and that meets the criteria described above. Describe the State's
strategies to ensure that measurable progress will be made in this area by the end of the grant period.

2015 has been a very busy year for Project 8: Data Systems, NJ-EASEL. Several Project Milestones and
Deliverables have been met or are in progress including the following:

- Project Management: Completed Project Planning (together with the completion of a Work Breakdown
Structure which is continually monitored and updated), a Project Charter, Project Management Plan, and
implementation of the NJ-EASEL SharePoint where all project documentation is stored and available to
the NJ-EASEL project team.

- Data Governance: Data Governance Plan (DGP) completed and executed by 3 of the 4 NJ-EASEL
participating agencies. The DGP includes the Data Governance Model of the NJ-EASEL project teams,
their roles and responsibilities; Data Sharing Agreements (DSA) between the agencies are in progress
with one fully executed DSA between NJ DOE as the lead agency and NJ's Office of Information
Technology (OIT).

- Requirements Definition & Analysis: Completed Joint Application Development (JAD) Requirements
Sessions for Reporting to capture user priorities, as well as JADs with each of the 4 agencies resulting in
a Crosswalk Analysis document reflecting the systems and corresponding data elements for each of the
Key Questions and Objectives, Source Data Analysis Sessions are in progress providing a more in depth
understanding and clarification of the required data elements for data mapping and analysis.

- Design: Completed NJ-EASEL Conceptual Systems Design, as well as Logical and Physical Data Model
Designs for all NJ DOE systems. Initiated Logical Data Model Designs for NJ DCF, NJ DHS and NJ
DOH systems.

- Development & Testing: Completed development of Source System Interfaces for Phase 1 systems.

The NJ-EASEL implementation plan by the end of the grant period is scheduled to include standard reports based
on Phase 1 and Phase 2 systems, which are a subset of the overall 14 systems.
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Data Tables

Commitment to early learning and development.

In the tables that follow, provide updated data on the State's commitment to early learning and
development as demonstrated in Section A(1) of the State's RTT-ELC application. Tables A(1) -1
through 3 should be updated with current data. Tables 4 and 5 should provide data for the reporting
year as well as previous years of the grant. Tables 6 and 7 may be updated only where significant
changes have occurred (if no changes have occurred, you should note that fact).

Table (A)(1)-1: Children from Low-Income’ families, by age

Number of children from Low- |Children from Low-Income families as a
Income families in the State |percentage of all children in the State

Infants under age 1 38,437 6.4%

Toddlers ages 1 through 2 76,780 12.7%
Preschoolers ages 3 to
kindergarten entry

Total number of children,
birth to kindergarten entry, 191,678 32%
from low-income families

76,481 14%

! Low-Income is defined as having an income of up to 200% of the Federal poverty rate.

Data Table A(1)-1 Data Notes
Enter text here to indicate data source and clarify or explain any of these data if needed.

Sources: U.S. Census Bureau, Population Division, “Annual Estimates of the Resident Population by Single Year
of Age and Sex for the United States, States, and Puerto Rico Commonwealth: April 1, 2010 to July 1, 2013”;
and National KIDS COUNT Program “Children Ages 0 to 8 below 200 Percent Poverty 2014”,

Census data projections for 2013 were used along with the percent of children Ages 0 to 8 whose families were
below 200% of poverty in New Jersey in 2014 (32%) to estimate the number of children from low-income
families in the state in these specific age ranges.
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Table (A)(1)-2: Special populations of Children with High Needs
The State should use these data to guide its thinking about where specific activities may be required
to address special populations' unique needs.

Number of children (from birth | Percentage of children (from birth
Special populations: Children who | to kindergarten entry) in the to kindergarten entry) in the State

State who... who...

H disabiliti d | tal

ave 1|sa ilities or developmenta 33728 5 6%
delays
Are English learners® 180,638 30%
Reside on "Indian Lands" 0 0%
Are migrant® 361 0.06%
Are homeless* 4,818 0.8%
Are in foster care 3,495 0.6%

Other 1 as identified by the State

Describe:

Other 2 as identified by the State

Describe:

1For purposes of this Annual Performance Report, children with disabilities or developmental delays are defined as children
birth through kindergarten entry that have an Individual Family Service Plan (IFSP) or an Individual Education Plan (IEP).

2For purposes of this Annual Performance Report, children who are English learners are children birth through kindergarten
entry who have home languages other than English.

3For purposes of this Annual Performance Report, children who are migrant are children birth through kindergarten entry
who meet the definition of “migratory child” in ESEA section 1309(2).

4The term “homeless children” has the meaning given the term "homeless children and youths” in section 725(2) of the
McKinney-Vento Homeless Assistance Act (425 U.S.C. 11434a(2)).

Data Table A(1)-2 Data Notes
Enter text here to indicate data source and clarify or explain any of these data if needed.

For disabilities or developmental delays: Number is estimated for children birth to kindergarten entry based on
the percentage of students with disabilities in state-funded preschool programs.

For ELL: Number is estimated for children birth to kindergarten entry based on the percent of children ages five
and older speaking a language other than English in the home (US Census Bureau: State and County QuickFacts,
2009-2013).

For Migrant: Number is estimated based on percent of migrant children, preschool-grade 12, captured in the
state's longitudinal data system during the 14-15 school year.

For Homeless: Number is estimated based on percent of homeless children, preschool-grade 12, captured in the
state's CPSR during the 14-15 school year.

For Foster Care: Point in time data collection in June 2014 from the Department of Children and Families' NJ
SPIRIT data system used to determine approximate percentage of population.
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Table (A)(1)-3a: Participation of Children with High Needs in different types of Early Learning and
Development Programs, by age
Note: A grand total is not included in this table since some children participate in multiple Early Learning and

Development programs.

Number of Children with High Needs participating in each type of Early Learning and Development Program, by

age
Type of Early Learning and Infants under | Toddlers ages 1 Pr.esc:':hoolers ages 3 Total
Development Program age 1 through 2 until kindergarten entry
State-funded preschool 0 0 43,891 43,891
Specify: State Preschool Program
Data Source and Year: 2015 ASSA
Early Head Start and Head 555 2,087 13,707 16,349

Start'

Data Source and Year:

Office of Head Start-Program Information Report (PIR) Enroliment Statistics Reportﬂ

Programs and services funded
by IDEA Part C and Part B,
section 619

729 10,684 11,943 23,356

Data Source and Year:

Child Count: 12/1/2014 (IDEA-Part C), 10/15/2014 IDEA (Part B)

Programs funded under Title |
of ESEA

0 135 13,773 13,908

Data Source and Year:

2013-14 CSPR (Section 2.1.2.3) Stand alone PK’s are not eligible to be Title | serveﬂ

Programs receiving funds from
the State's CCDF program

2,231 12,587 12,216 27,304

Data Source and Year:

Child Care Viewer Report, October 2012.

Other 1

0 0 8,129 8,129

Specify:

Other DOE-Funded Preschool Programs

Data Source and Year:

2013-14 Projected Enroliment from individual state-approved budgets for each distr'@

Other 2

2,777 2,373 278 5,428

Specify:

Home Visiting (excludes pregnant women)

Data Source and Year:

Other 3

Specify:

Data Source and Year:

Other 4

Specify:

Data Source and Year:

Other 5

Specify:

Data Source and Year:

Other 6

Specify:

Data Source and Year:
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Table (A)(1)-3a - Additional Other rows

Number of Children with High Needs participating in each type of Early
Learning and Development Program, by age
Type of Early Learning and Infants under | Toddlers ages 1 Pljess:hoolers ages 3 Total
Development Program age 1 through 2 until kindergarten entry
Other 7
Specify:
Data Source and Year:
Other 8
Specify:
Data Source and Year:

! Including children participating in Migrant Head Start Programs and Tribal Head Start Programs.

Data Table A(1)-3a Data Notes

Enter text here to clarify or explain any of these data if needed.
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Table (A)(1)-3b: Participation of Children in Early Learning and Development Programs in the
State, by Race/Ethnicity

Note: Totals are not included in this table since some children participate in multiple Early Learning
and Development programs.

Number of Children

Number of Number of
-Non-_ Number of Number of -Non-_ Number of Number of
Type of Early Number of HISpE.lnIC Non- .Non-. HISp:':lnIC .Non-. Non-
Learning and Hispanic Ametjlcan Hispanic Hispanic Naf!ve Hl_spanlc Hispanic
Development Children Indian Asian Black or | Hawaiian or | Children of White
Program or Alaska . African |Other Pacific| Two or more .
. Children . Children
Native American Islander races
Children Children
State-funded 22,572 84 1,580 14,113 105 300 5,136
preschool
Specify: State Preschool Program
Early Head Start
y 1 8,189 62 415 5,833 19 1,029 4,052
and Head Start
Early Learning
and Development
3,245 11 674 1,116 19 443 5,301
Programs funded
by IDEA, PartC
Early Learning
and Development
Programs funded 0 14 933 1,613 46 228 5,674
by IDEA, Part B,
section 619
Early Learning
and Development
Programs funded 4,624 17 392 3,376 31 73 2,267
under Title | of
ESEA
Early Learning
and Development
Programs
- 10,292 13 264 9,534 58 179 4,601
receiving funds
from the State's
CCDF program
Other 1 2,667 13 596 1,484 22 142 3,104
Describe: Other DOE-Funded Preschool Programs
Other 2 2,196 15 46 1,459 69 154 879
Describe: Home Visiting (excludes pregnant women)

1 Including Migrant and Tribal Head Start located in the State.
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Table (A)(1)-3b - Additional Other rows

Number of Children

Number of Number of
Non- N f Non- N f
Hiso:nic Number of ”:‘::"O Hiso:nic ”:‘::"O Number of
Type of Early Number of pe Non- . . P . . Non-
Learning and Hispanic American Hispanic Hispanic Native Hispanic Hispanic
Development Children Indian Asian Black or | Hawaiian or | Children of White
Program or Alaska ) African Other Pacific| Two or more .
] Children ] Children
Native American Islander races
Children Children

Other 3 3,009 0 97 3,105 97 6,212

Describe: Special Child Health Services Case Management
Other 4

Describe:
Other 5

Describe:
Other 6

Describe:
Other 7

Describe:
Other 8

Describe:

Data Table A(1)-3b Data Notes
Enter text here to indicate data source and clarify or explain any of these data if needed.

The total number of children in Head Start centers above adds up to more than the children listed on Tables 3 and
5 due to classification of children in multiple categories.
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Table (A)(1)-4: Data on funding for Early Learning and Development.

Note: For States that have a biennial State budget, please complete for all fiscal years for which State funds
have been appropriated. We are not asking for forecasting, but for actual allocations. Therefore, States that
do not have biennial budgets need not complete for years for which appropriations do not yet exist.

Funding for each Fiscal Year

Type of investment Baseline Year One Year Two Year Three Year Four

Supplemental State spending

on Early Head Start and Head $39,800,000 $40,300,000 $40,400,000

Start’

State-funded preschool $591,800,000 $603,700,000 $608,200,000
Specify: State Preschool Program

State contributions to IDEA | 45 4 000 $85,900,000 $91,100,000

Part C

State contributions for

special education and related

services for children with $56,900,000 $59,800,000 $59,800,000

disabilities, ages 3 through

kindergarten entry

Total State contributions to

CCDF2 $72,100,000 $72,200,000 $72,200,000

State match to CCDF Not Met Not Met Not Met

Exceeded / Met / Not Met oLve otve orie
If exceeded, indicate
amount by which match
was exceeded

TANF spending on Early

Learning and Development $54,200,000 $76,000,000 $76,000,000

Programs?

Other State contributions 1 $41,900,000 $44,000,000 $45,800,000
Specify: Other DOE-Funded Preschool Programs

Other State contributions 2 $20,600,000 $20,600,000 $20,600,000
Specify: Evidence-Based Home Visiting (HV)

Other State contributions 3 $650,000 $650,000 $650,000
Specify: Strengthening Families / PF Framework

Other State contributions 4 $40,000 $30,000 $30,000
Specify: Help Me Grow

Other State contributions 5 0 $140,000 $140,000
Specify: ECCS Grant

Other State contributions 6 0 $800,000 $800,000
Specify: Project Launch
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Table (A)(1)-4 - Additional Other rows

Funding for each Fiscal Year

Type of investment Baseline Year One Year Two Year Three Year Four

Other State contributions 7

Specify:

Other State contributions 8

Specify:

Total State contributions: $1,010,000,000 | $1,050,000,000 | $1,060,320,000

" Including children participating in Migrant Head Start Programs and Tribal Head Start Programs.

2Total State contributions to CCDF must include Maintenance of Effort (MOE), State Match, and any State contributions exceeding
State MOE or Match.

% Include TANF transfers to CCDF as well as direct TANF spending on Early Learning and Development Programs.

Data Table A(1)-4 Data Notes
Enter text here to indicate data source and clarify or explain any of these data, including the State's
fiscal year end date.

Page 56 of 95




Table (A)(1)-5: Historical data on the participation of Children with High Needs in Early Learning
and Development Programs in the State

Note: Totals are not included in this table since some children participate in multiple Early Learning
and Development programs. However, the current year should match the program totals reported in

Table (A)(1)-3a.

Total number of Children with High Needs participating in each type of Early Learning and Development

1
Program

Type of Early Learning and

Baseline Year One Year Two Year Three Year Four
Development Program
State-fundgd preschool (annual 43,671 43,891 43,891
census count; e.g., October 1 count)
Specify: State Funded Preschool
2
Early Head Start and Head Start 15.944 15464 16,349
(funded enrollment)
Programs and services funded
by IDEA Part C and Part B,
section 619 (annual December 1 12,031 22,840 23,356
count)
Programs funded under Title | of
ESEA (total number of children who
receive Title | services annually, as 10,780 10,780 13,908
reported in the Consolidated State
Performance Report )
Programs receiving CCDF funds 23,849 25.211 27.034
(average monthly served)
Other 1 8,189 8,028 8,129
Describe: Other DOE-Funded Preschool Programs
Other 2 5,316 6,194 7,061
Describe: Special Child Health Services Birth Registry
Other 3 4,878 5,428 7,104
Describe: Home Visiting - statewide network of multiple models - pregnancy to age 3
Other 4 1,799 2,818 3,832
Describe: Special Child Health Services Autism Registry
Other 5 10,454 11,241 12,027
Describe: Special Child Health Services (Medically Fragile Children)
Other 6
Describe:
Other 7
Describe:
Other 8
Describe:

! Include all Children with High Needs served with both Federal dollars and State supplemental dollars.

2 Including children participating in Migrant Head Start Programs and Tribal Head Start Programs.
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Data Table A(1)-5 Data Notes
Enter text here to indicate data source and clarify or explain any of these data if needed. Include current

year if data are available.

*2015 data is not yet available. As estimated is provided based on the average increase over the prior three years.

**QOver 99% of the children supported through Title I funds are served in districts within the DOE's three
preschool programs. 2015 figures are not yet available. The number of children 0-5 served through Title I has
historically varied from year to year. However, we estimate at least a stable number of children from 2014 to
2015 as we believe many of these districts are currently using Title I funding to support summer programs for
preschool-aged children.
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Table (A)(1)-6: Current status of the State's Early Learning and Development Standards

Please place an “X” in the boxes to indicate where the State's Early Learning and Development

Standards address the different age groups by Essential Domain of School Readiness.

Age Groups

Essential Domains of School Readiness Infants Toddlers Preschoolers
Language and literacy development X X X
Cognition and general knowledge (including X X X

early math and early scientific development)

Approaches toward learning X X X
Physical well-being and motor development X X X
Social and emotional development X X X

Data Table A(1)-6 Notes
Enter text to explain or clarify information as needed.
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Table (A)(1)-7: Elements of a Comprehensive Assessment System currently required within the
State.

Please place an “X” in the boxes to indicate where an element of a Comprehensive Assessment
System is currently required.

Elements of a Comprehensive Assessment System

Measures of | Measures of the
Environmental | Quality of Adult- Other
Quality Child Interactions

Screening Formative

Types of programs or systems
yp prog y Measures Assessments

State-funded preschool X X X X X
Specify: State Preschool Program

Early Head Start and Head

Start'

Programs funded by IDEA, % X

PartC

Programs funded by IDEA,
Part B, section 619

Programs funded under Title |
of ESEA

Programs receiving CCDF
funds

Current Quality Rating and

Improvement System

requirements (Specify by tier)
Tier 1

Tier 2

Tier 3

Tier 4

X | X | X| X
X | X | X | X

Tier 5

X | X | X| X| X
X | X | X[ X]| X

State licensing requirements

X | X | X | X| X]| X

Other 1 X X

Describe: Other DOE-Funded Preschool Programs

Other 2 X X X X

Describe: Evidence-Based Home Visiting (HV)

Other 3

Describe:

Other 4

Describe:

Other 5

Describe:

1 Including Migrant and Tribal Head Start located in the State.
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Table (A)(1)-7 - Additional Other rows'

Elements of a Comprehensive Assessment System

Measures of
Environmental
Quality

Screening Formative

Types of programs or systems
yp prog y Measures Assessments

Measures of the
Quality of Adult-
Child Interactions

Other

Other 6

Describe:

Other 7

Describe:

Other 8

Describe:

Data Table A(1)-7 Notes
Enter text here to clarify or explain any of the data if needed.
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Budget and Expenditures

Budget Summary Table Narrative
Please provide a brief explanation of any discrepancies between the State's approved budget and its
total expenditures for the reporting year.

After a slow start in Year 1, New Jersey's RTT-ELC budget spending increased significantly in Year 2.
However, despite noteworthy progress across our grant projects, we still under expended overall. Our primary
areas of under spent funding were within our Grow NJ Kids incentives project (Project 3) and our NJ-EASEL
initiative (Project 8). We are in the process of reevaluating our incentive offerings for the remainder of the grant
period, and propose to repurpose a portion of the funding for other grant work. While our NJ-EASEL initiative
made great strides during Year 2, our payment vehicle has not yet been formalized, resulting in delayed
payments. We hope to rectify this issue during Year 3.

It is also important to note that our in-kind contribution for NJ's Kindergarten Entry Assessment (KEA) was
substantially less than anticipated during Year 2. We experienced difficulties with out KEA vendor, resulting in
lower costs to the state and, therefore, a lower in-kind contribution.

Budget Summary Table Explanation of Changes
Please describe any substantive changes that you anticipate to the State RTT-ELC budget in the
upcoming year.

Delays in Grow NJ Kids trainings and participant registration have had a ripple effect on several of our grant
projects. Our plan, and therefore our budget, for Grow NJ Kids trainings is resulting in the most substantial
changes to our RTT-ELC budget in the upcoming year. Starting in Year 3, Grow NJ Kids trainings will be
coordinated through DHS. As a result, a significant portion of our unspent incentive funding needs to be
repurposed to support DHS in this work. Funding initially set aside for the training (though a DOE MOU) will be
transferred for grant-related work in other projects, overseen by DOE and DCF. As a result of the above delays,
our work with Grow NJ Kids Ratings and Validation is also delayed, requiring us to carry grant funding forward
to future years. However, despite these delays, we are confident that the momentum we built during Year 2 of
the grant will continue to build, and allow us to achieve even more significant milestones during the final 2 years
of the grant period.
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Project Budget 1

Project Name: Grant Administration

Project Budget Narrative
For this project, please provide an explanation of any discrepancies between the State's approved
budget and expenditures for the reporting year.

All grant staff were fully employed during the entire 2015 grant year, but total salary and benefit costs were
slightly overestimated. The travel, equipment and supply lines also have minor balances for Year 2, which will
be carried forward for future grant work. The largest discrepancy between our approved budget and total
expenditures for Year 2 is in our Indirect Cost line. Charges to this line have been coming a few weeks after
expenditures are made, so we expect a portion of our Indirect associated with Year 2 costs to be charged during
Year 3.

Project Budget Explanation of Changes
For this project, please describe any substantive changes that you anticipate to the State RTT-ELC
budget in the upcoming year.

The only substantive change we anticipate involves hiring a business analyst for our NJ-EASEL data systems
project. We are currently contracting for business analyst services in Project 8 on a part-time basis, but anticipate
bringing our contractor on as a full-time employee. This will allow her to work additional hours needed to
support our project manager, and help make further progress on the project. After researching the impact of this
change, we have determined that hiring our business analyst will actually cost less than maintaining her as a
contractor, even with added hours. Although the NJ-EASEL project got a late start, we made remarkable
progress during Year 2 and hope to continue that level of progress during Years 3 and 4. We believe that this
change will help us to accomplish this goal. In order to do this, and also maintain salary and benefit coverage for
existing grant-funded staff, we are proposing to transfer a total of $800,000 from Project 2 to Project 1. Below is
a brief summary of our proposed transfer.

Summary of Transfers into Project 1

Year 3 Year 4 Totals
Salary $334,000.00 $334,000.00 $668,000.00
Fringe $50,000.00 $50,000.00 $100,000.00
Indirect $32,000.00 $32,000.00

$384,000.00 $416,000.00 $800,000.00
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Project Budget 2

Project Name: Aligned Training and Professional Development

Project Budget Narrative
For this project, please provide an explanation of any discrepancies between the State's approved
budget and expenditures for the reporting year.

Total costs for Project 2 were over projected by $759,993.93 in Year 2. All Indirect Cost funding ($3,764) was
unspent, though we do anticipate that some of these expenses will be charged during Year 3. The vast majority
of under spent funding in Year 3 ($756,229.93) can be attributed to our recently dissolved Training Academy
MOU. While productive work was completed during Year 2 (and grant funding spent accordingly), we felt that
this particular arrangement was not working the way we initially envisioned, and we chose to end our Training
Academy MOU as of December 31, 2015. One final invoice was processed during the first month of Year 3 and
indirect charges will follow.

Project Budget Explanation of Changes
For this project, please describe any substantive changes that you anticipate to the State RTT-ELC
budget in the upcoming year.

Due to the change in our plan for implementing Grow NJ Kids trainings, we anticipate several substantive
changes to our Year 3 and 4 budgets for Project 2. The primary reason for these changes is that DHS will be
coordinating Grow NJ Kids trainings for the remainder of the grant period. While the budget for Project 2 is still
substantial, very little of the funding in this project is currently designated to DHS. However, in Project 3, a
substantial portion of funding is designated to DHS for Grow NJ Kids incentives. Instead of designating
additional funding to DHS for coordination of Grow NJ Kids trainings in Project 2, we would like to repurpose a
portion of our unspent incentives funding for this purpose, requiring a transfer of funding from Project 3 to
Project 2. At the same time, we are proposing to transfer much of the funding currently in Project 2 (which is
designated to DOE) into other projects where DOE and DCF can repurpose the funding to complete other
projects. Below is a description of our proposed transfers out of Project 2, followed by a description of proposed
transfers into Project 2.

Transfer of DOE-Designated Grant Funding out of Project 2

Overall, we would like to transfer a total of $4,009,500 out of Project 2. We are proposing to transfer $800,000
from Project 2 to Project 1. This includes $759,993.93 in unspent Year 2 funding as well as an additional
$40,000.06 from Year 3 (for a total of $800,000) and will be used to cover additional salary, fringe and indirect
costs in Project 1 (see Project 1 narrative for additional details). Included in our Project 6 narrative are details of
a pilot program for Home Visiting families. In order to accomplish this goal, we need to transfer a total of
$300,000 from Project 2 to Project 6, and we will include this amount in an amendment to DCF's current MOA
and scope of work. Into Project 8, we aim to transfer $1,500,000 of Year 4 Project 2 funding to cover additional
anticipated costs to our NJ-EASEL initiative (see Project 8 for additional details). Finally, we are proposing to
transfer a total of $1,409,500 from Project 2 into Project 9. This transfer includes $1,209,500 from Year 3 and
$200,000 from Year 4 of our current budget for Project 2 (see Project 9 narrative for additional details). The
table below summarizes the overall transfers from Project 2.

Transfers out of Project 2
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Year 2 Year 3 Year 4 Total

Project 1 (DOE) $756,229.93  $43,770.07 $800,000.00
Project 6 (DCF) $300,000.00  $300,000.00

Project 8 (DOE) $1,500,000.00 $1,500,000.00

Project 9 (DOE) $1,209,500.00 $200,000.00  $1,409,500.00

$756,229.93  $1,253,270.07 $2,000,000.00 $4,009,500.00

Transfer of DHS-Designated Grant Funding Into Project 2

In order to successfully manage Grow NJ Kids trainings for the remainder of the grant period, DHS will need to
have designated funding available within Project 2. As stated above, expenditures related to Grow NJ Kids
incentives have been lower than expected, and we are proposing the repurpose a portion of that funding to Project
2 for DHS to oversee Grow NJ Kids trainings. This transfer will include $4,746,800 from Line 11 in the Year 3
budget for Project 3 into Line 11 of Project 2. DHS will use this funding to hire Grow NJ Kids trainers and
associated supplies.
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Project Budget 3

Project Name: Grow NJ Kids Rollout and Incentives Administration

Project Budget Narrative
For this project, please provide an explanation of any discrepancies between the State's approved
budget and expenditures for the reporting year.

Our Year 2 budget for Project 3 was under expended by approximately $4 million. Of this total, $54,665.92 in
unspent funding is related to slight discrepancies in salary, fringe and indirect costs. We will carry forward to
Year 3 all under spent funding in the Salary, Fringe and Indirect Cost lines. The vast majority of overall unspent
funding ($3,924,013.75) is associated with incentives for Grow NJ Kids participants. Lower than expected
enrollment in Grow NJ Kids is the primary reason for this over projection. As we pass the halfway point in the
grant, we are reevaluating the amount of funding we can reasonably spend on incentives, and propose to
repurpose a significant amount of this funding for other projects. Further details can be found below.

Project Budget Explanation of Changes
For this project, please describe any substantive changes that you anticipate to the State RTT-ELC
budget in the upcoming year.

A significant amount of funding for Grow NJ Kids incentives was unspent during the first 2 years of the grant.
As of December 31, 2015, we expended approximately $494,808 of our total current budget of $14,412,009.96
dedicated to Grow NJ Kids incentives. Given the halfway point in the grant period, we are proposing to
repurpose a significant portion of this funding to other projects. In all, we aim to transfer a total of $5,956,800 in
unspent incentive funding to Projects 2 and 8, and to an existing MOU within Project 3.

For Project 2, we are proposing to transfer a total of $4,746,800 in Year 3 funding from Line 11 of Project 3. A
portion of this funding would be transferred to Year 3 of Line 11 in Project 2 for DHS to oversee all trainings
related to Grow NJ Kids ($4,000,000) and to Year 3 of the Contractual line for DHS to purchase curriculum
training materials for Grow NJ Kids trainers and participants ($700,000). The remaining $46,800 would be split
event across the contractual lines for Years 3 and 4 to fund the purchase of an assessment tool for Grow NJ Kids
trainers.

Into Project 8, we are proposing to transfer a total of $1,210,000. As described in the narrative for Project 8,
DHS is seeking to adopt a new data system for Grow NJ Kids participants. Approximately $1,200,000 is needed
for this initiative. The remaining $10,000 would be used to increase the current budget for Professional Impact
New Jersey to oversee NJ's Workforce Registry. Costs for the Registry have increased more than anticipated as a
result of Grow NJ Kids, as well as the demands of the NJ-EASEL data system.

After these transfers, our budget for Grow NJ Kids incentives will be reduced to $8,455,209.96 (including
$494,808 in current expenditures and $7,960,401.96 for future expenditures). Even after this transfer, our budget
for Grow NJ Kids incentives in the final 2 years of the grant will be higher than our original budget for those 2
years. Through a redoubling of efforts in our communications campaign (Project 7), we hope to increase both
participation in Grow NJ Kids, and the rate at which participants take advantage of the incentives being offered.
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Project Budget 4

Project Name: Independent Ratings for Program Quality Improvement

Project Budget Narrative
For this project, please provide an explanation of any discrepancies between the State's approved
budget and expenditures for the reporting year.

Total costs for Project 4 were over projected by $510,550 in Year 2. While Grow NJ Kids participation has
increased during Year 2, fewer programs than expected were ready for a formal rating. The Grow NJ Kids
Coordinator and RTT-ELC Executive Director are working with Grow NJ Kids participants to assess current
barriers to ratings, and to determine the best ways in which to incentivize programs to engage in the ratings
process. As of the end of Year 2, $128,325.29 was expended for Project 4. This funding represents the work of
William Paterson University (WPU) to develop the ratings process for Grow NJ Kids. WPU continues to refine
the ratings process and train raters for the influx of programs we anticipate will need ratings during Years 3 and 4.

Project Budget Explanation of Changes
For this project, please describe any substantive changes that you anticipate to the State RTT-ELC
budget in the upcoming year.

We are proposing to move $510,550 in unspent contractual and indirect funding from Year 2 to future grant
years. Unspent indirect cost funding in the amount of $975 will be transferred into the Indirect Cost line item for
Year 3. Indirect costs from our Year 2 payments to William Paterson University have not yet been charged
against the grant, and we anticipate that these charges will come during Year 3. Unspent funding from the
Contractual line in the amount of $509,575 will be transferred into the Contractual lines for Years 3 and 4. We
are proposing to move $200,000 into Year 3 and $309,74.71 into Year 4. While Grow NJ Kids ratings have been
slow in Year 2, we are anticipating that they will increase during the final two years of the grant.
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Project Budget 5
Project Name: Validating the Grow NJ Kids Tiered QRIS

Project Budget Narrative
For this project, please provide an explanation of any discrepancies between the State's approved
budget and expenditures for the reporting year.

Year 2 costs for Project 5 were overestimated by $431,982.55. This discrepancy is due to the fact that the
validation study for Grow NJ Kids was delayed as a result of the smaller than anticipated number of programs
prepared to receive a formal rating. The validation study is dependent upon having a statistically significant
number of programs rated in Grow NJ Kids. As stated in the narrative for Project 4, we are in the process of
incentivizing the ratings process for Grow NJ Kids participants, and we anticipate having many programs rated
during Years 3 and 4 of the grant. In the meantime, through our MOU with Rutgers, the National Institute for
Early Education Research (NIEER) is already working to develop materials for the validation study, and the costs
associated with that work are reflected in the expenditures made during Year 2.

Project Budget Explanation of Changes
For this project, please describe any substantive changes that you anticipate to the State RTT-ELC
budget in the upcoming year.

We are proposing to move $431,982.55 in unspent contractual and indirect funding from Year 2 to future grant
years. Unspent indirect cost funding in the amount of $975 will be transferred into the Indirect Cost line item for
Year 3. Indirect costs from our Year 2 payments to NIEER have not yet been charged against the grant, and we
anticipate that these charges will come during Year 3, along with indirect costs already budgeted during that year.
Unspent funding from the Contractual line in the amount of $431,007.55 will be transferred into the Contractual
lines for Years 3 and 4. We are proposing to move $200,000 into Year 3 and $231,007.55 into Year 4. While the
Grow NJ Kids validation study got off to a slower start than we initially expected, we anticipate that this work
will be back on schedule during the final two years of the grant.
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Project Budget 6

Project Name: Family Engagement and Health Promotion

Project Budget Narrative
For this project, please provide an explanation of any discrepancies between the State's approved
budget and expenditures for the reporting year.

Approximately $501,070.31 in Year 2 grant funding went unexpended for Project 6. Expenditures related to our
County Councils for Young Children and Central In-take Hubs began slowly in Year 2, but as each made
significant progress throughout the year, these expenditures increased. We are very confident that expenditures
for this work will remain on track throughout the remainder of the grant period. Contractual funding in the
amount of $18,220 also went unspent due to an overestimation of the costs associated with training on Keeping
Babies and Children in Mind during Year 2. We plan to carry this funding over to Year 3 to complete the
training.

Project Budget Explanation of Changes
For this project, please describe any substantive changes that you anticipate to the State RTT-ELC
budget in the upcoming year.

All unspent contractual funding ($18,220) will be carried over to Year 3 to continue training on Keeping Babies
and Children in Mind. Unspent funding from Line 11 ($482,850.31) will also be carried forward to Year 3, as we
anticipate the costs for both the County Councils for Young Children, and the Central In-take Hubs to continue to
build up to our initially budgeted amounts. The only other substantive change within Project 6 is a transfer of
$300,000 into the Contractual line for Year 3. This funding is being transferred out of the Year 4 Contractual line
for Project 2. Funding in Project 2 was made available as a result of our ended MOU with Rutgers for the
Training Academy (see Project 2 for further details). We are proposing to use the funding transferred into Project
6 for a pilot incentive program for Home Visiting families. Our goal is to provide meaningful one-time
incentives to families to encourage longer-term participation in Home Visiting programs.
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Project Budget 7

Project Name: Public Outreach and Awareness

Project Budget Narrative
For this project, please provide an explanation of any discrepancies between the State's approved
budget and expenditures for the reporting year.

Total Year 2 expenditures for Project 7 were over projected by $291,142.95. A small portion of this ($3,257) is
attributed to under spent Indirect Costs, though we expect some of these charges will be expensed during the first
part of Year 3. The larger portion of unspent funding ($287,885.95) is from the Contractual line, where expenses
for advertizing, the development of a Grow NJ Kids website and newsletter, and work to develop business
partnerships were lower than anticipated. Work in each of these areas is progressing, however, and we expect to
see greater expenditures during Years 3 and 4.

Project Budget Explanation of Changes
For this project, please describe any substantive changes that you anticipate to the State RTT-ELC
budget in the upcoming year.

We are proposing to move all unspent Year 2 Indirect Cost funding and Contractual funding into Year 3. As
stated above, we expect that some indirect costs from Year 2 will be expensed in Year 3. Some Year 2 work
from our newsletter and advertising campaign may also be charged against the grant in the early part Year 3,
as invoices continue to arrive.

We expect to maintain our advertising campaign as planned with some added components to help increase
participation in the Grow NJ Kids incentives program. Through surveys and anecdotes, our Grow NJ Kids team
discovered that many of our QRIS participants were unclear about the incentives process and offerings. Our
goal is to highlight several programs and individuals who have benefited from Grow NJ Kids incentives, and
use their stories to encourage more participants to take advantage of the resources available during the grant
period. We anticipate that this additional work in Years 3 and 4 will require some of the unspent funding
carried over from Year 2.

Our plan to engage with New Jersey business leaders is well underway. Through an RFQ process, we recently
cut a purchase order to work with the United Way to develop partnerships with the New Jersey business
community. We expect to begin expending this funding within the first months of Year 3.
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Project Budget 8

Project Name: Data Systems

Project Budget Narrative
For this project, please provide an explanation of any discrepancies between the State's approved
budget and expenditures for the reporting year.

In Year 2, Project 8 was under expended by $1,246,355.23. The vast majority of this discrepancy ($1,000,000) is
due to a delay in the development of a contract/MOA with our state Office of Information Technology (OIT) to
develop our NJ-EASEL data system. This lack of payment is not due to a lack of work on this project, however.
OIT is working diligently to develop the NJ-EASEL system, and significant progress has been made, particularly
over the last 12 months. OIT does not typically use a contract/MOA as a vehicle for receiving payments, but they
would like to develop a document that can be used as a model in other similar situations. As a result, the
contract/ MOA template is undergoing extensive review and has not yet been executed. Once the document is
signed, OIT will expense the NJ DOE for all of the work that has been done to this point in the grant period. We
intend to carry forward the unexpended funding from Year 2 to Years 3 and 4 in anticipation of this.

Other discrepancies in the Year 2 budget can be attributed to our Equipment ($18,807.23) and Contractual lines
($227,548). As NJ-EASEL work continues to progress, we expect that more grant funding will be expended on
equipment. Funding in the Contractual line is supporting an expansion of our Workforce Registry to
accommodate Grow NJ Kids participants. Expenditures have been lower than expected due to slower than
anticipated Grow NJ Kids registration, but we believe that expenditures will increase in Years 3 and 4 to meet our
original budget projections.

Project Budget Explanation of Changes
For this project, please describe any substantive changes that you anticipate to the State RTT-ELC
budget in the upcoming year.

Aside from the transfers described above, we are proposing to transfer additional funding into Project 8 for Years
3 and 4 of the grant period. We would like to transfer $750,000 into both Year 3 and Year 4 in the “Other” line
of Project 8 (for a total increase of $1,500,000). We anticipate that our original budget for the NJ-EASEL project
was significantly underestimated and that this funding will be critical to the success of the project during the final
years of the grant. This funding comes from our Year 4 Contractual line in Project 2, which has decreased since
ending our MOU for the Training Academy (see Project 2 narrative for further details).

We are also proposing to transfer $1,210,000 into our Year 3 Contractual line in Project 8. This funding would
support the purchase of a data system dedicated to Grow NJ Kids ($1,200,000), as well as provide additional
support to our Workforce Registry ($10,000). As more programs enroll in Grow NJ Kids, we discovered that our
Workforce Registry does not have the capacity to efficiently collect and store data for Grow NJ Kids participants.
Instead, we are proposing to purchase a new system, built and specifically designed for QRIS programs. Our
goal is to choose a system that will interface with the Licensing system also being purchased in Year 3.
Additional funding for our Workforce Registry will support increasing records due to Grow NJ Kids, as well as
the increasing demands of the NJ-EASEL data system.

Both of the new Grow NJ Kids system and the Workforce Registry are included in the NJ-EASEL project, so we
will work to integrate other existing systems while these two are being developed. We envision that integration
with NJ-EASEL will be much smoother once these new systems are operational. Funding for this transfer would
come out of our Year 3 funds for Project 3. We have significantly under spent funding dedicated to incentives in
Line 11 of this project and are proposing to repurpose a portion of that funding for other critical needs.
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Project Budget 9

Project Name: Preschool-Third Grade Initiatives

Project Budget Narrative
For this project, please provide an explanation of any discrepancies between the State's approved
budget and expenditures for the reporting year.

The Year 3 budget for Project 9 was under spent by a total of $410,539.82. Of this, $250,000 is associated with
our grants to four districts to explore technology-based curricula. The grants were awarded during Year 2, but no
funding was charged until the start of Year 3. We expect the grantees to expend their full award amounts during
Year 3.

Approximately $158,589.82 also went unexpended in our Contractual line. Through an MOU, NIEER and the
Graduate School of Education (GSE) at Rutgers have finished developing First through Third Grade Guidelines
for New Jersey, and this work has already been charged to the grant. NIEER and the GSE are now in the process
of developing a video to support the use of the Guidelines and are developing additional training assistance to
support school districts. This work is now scheduled to be completed within the first quarter of Year 3. We
expect these funds to be fully expended at that time, along with $1,950 in associated indirect costs.

Project Budget Explanation of Changes
For this project, please describe any substantive changes that you anticipate to the State RTT-ELC
budget in the upcoming year.

As referenced above, we are proposing to carry forward all unexpended Year 2 funding from Project 9. A total of
$158,589.82 in unspent funding in the Contractual line will be expended during the first quarter of Year 3, along
with $1,950 from the Indirect Cost line. Our sub-grant to districts (budgeted in Line 11) will also be fully
expended during Year 3, requiring a transfer of $250,000 from Year 2 to Year 3.

In addition to the above transfers, we are proposing to transfer a total of $1,409,500 from Project 2 into the
Contractual line of Project 9. The majority of funding will come from Year 3 ($1,209,500), with the remainder
($200,000) coming from Year 4. This funding will be used to accomplish work in the three areas described
below.

Approximately $1,170,000 of the funding from this transfer will be used to conduct a study of classroom quality
in Kindergarten through Third Grade classrooms. We intend to develop an MOU with NIEER and the GSE at
Rutgers to conduct this study during the final two years of the grant ($670,000 in Year 3 and $500,000 in Year 4).
Our goal is to be able to use this study to further inform training for districts on our Kindergarten and First
through Third Grade Guidelines. New Jersey already conducts a similar bi-annual study of preschool classroom
quality, which has helped to significantly increase overall program quality. Costs for this MOU were estimated
based on past MOU's for the preschool quality study.

We are also proposing to use $200,000 of this total transfer during Year 3 to develop an MOU with William
Paterson University to update our existing Preschool Guidelines. The New Jersey Preschool Program
Implementation Guidelines were originally developed in 2003. While they have been updated by the NJ DOE
since that time, we see this is an opportunity to work with a university to conduct a more complete reassessment
of the Guidelines. This reassessment would include an expert review, and the development of video vignettes to
assist in training on the revised Guidelines.

The last $39,500 of this transfer would be used during Year 3 to develop a self-assessment tool for Kindergarten
through Grade Three programs. New Jersey's preschool programs currently use a state-developed self-
assessment tool on an annual basis to identify gaps in quality and best practices. The self-assessment helps
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districts to take corrective actions that lead to long-term program improvement. We plan to use a sealed-bid
process to hire an outside expert to develop this companion self-assessment tool for the primary grades.
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Project Budget 10

Project Name: Kindergarten Entry Assessment

Project Budget Narrative
For this project, please provide an explanation of any discrepancies between the State's approved

budget and expenditures for the reporting year.

No grant funding was projected during Year 2 in Project 10. Our estimate of in-kind funding during Year 3 was
overestimated by about $184,329. A great deal of effort went into our Kindergarten Entry Assessment (KEA)
initiative during Year 2 of the grant. Trainings were conducted continuously throughout the state to support
classroom teachers in the use of the KEA, and to strengthen Kindergarten practices. However, unforeseen issues
with the online platform forced our KEA vendor to lower our annual charges, and thus our in-kind contribution in
this area.

Project Budget Explanation of Changes
For this project, please describe any substantive changes that you anticipate to the State RTT-ELC

budget in the upcoming year.

We are not anticipating any substantive changes to our Year 3 budget for Project 10. '
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Project Budget 11

Project Name: Standards

Project Budget Narrative
For this project, please provide an explanation of any discrepancies between the State's approved
budget and expenditures for the reporting year.

Our Year 2 budget for Project 11 was under spent by $112,316. All work associated with this project involves
the editing, formatting, printing and distribution of various Guidance and Standards documents. Slight delays in
the development of these documents, as well as the decision to complete some of this work without grant
funding, has resulted in unspent funding for this project.

Project Budget Explanation of Changes
For this project, please describe any substantive changes that you anticipate to the State RTT-ELC
budget in the upcoming year.

At this time, we are proposing to carry all unspent Year 2 funding into Year 3. Once all grant-related Guidance
and Standards documents are ready for distribution, we will reevaluate the funding set aside within this project
and consider possible budget transfers to other areas of need within our overall grant.
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Project Budget 12

Project Name:

Project Budget Narrative
For this project, please provide an explanation of any discrepancies between the State's approved
budget and expenditures for the reporting year.

THE NEW JERSEY RTT-ELC APPLICATION INCLUDED 11 PROJECTS.
PAGES 78-95 HAVE BEEN DELETED.

Project Budget Explanation of Changes
For this project, please describe any substantive changes that you anticipate to the State RTT-ELC

budget in the upcoming year.
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RTT-ELC Budget Summary of Actual Expenditures

Grant Grant Grant Grant Total

Budget Categories Year 1 Year 2 Year 3 Year 4
@) (b) © (&) (O]

1. Personnel $239,425.53 $419,404.29 $0.00 $0.00 $658,829.82
2. Fringe Benefits $26,777.15 $187,237.68 $0.00 $0.00 $214,014.83
3. Travel $0.00 $2,030.80 $0.00 $0.00 $2,030.80
4. Equipment $4,333.73 $17,997.24 $0.00 $0.00 $22,330.97
5. Supplies $0.00 $1,053.82 $0.00 $0.00 $1,053.82
6. Contractual $0.00 $3,059,782.79 $0.00 $0.00 $3,059,782.79
7. Training Stipends $0.00 $0.00 $0.00 $0.00 $0.00
8. Other $0.00 $17,893.94 $0.00 $0.00 $17,893.94
9. Total Direct Costs (add lines 1-8) $270,536.41 $3,705,400.56 $0.00 $0.00 $3,975,936.97
10. Indirect Costs* $4,514.05 $10,973.14 $0.00 $0.00 $15,487.19
11. Funds to be distributed to localities, Early
Learning Intermediary Organizations, $149,300.00 $2,789,647.69 $0.00 $0.00 $2,938,947.69
Participating Programs and other partners.
12. Funds set aside for participation in grantee
e particip & $50,812.07 $37,866.19 $0.00 $0.00 $88,678.26
gy Cramt Funds Reauested (ddines $475,162.53|  $6,543,887.58 $0.00 $0.00|  $7,019,050.11
tlli; ggjspﬁim other sources used to support $19,671,594.87|  $20,139,472.30 $0.00 $0.00|  $39,811,067.17
15. Total Statewide Budget (add lines 13-14) $20,146,757.40|  $26,683,359.88 $0.00 $0.00|  $46,830,117.28

Columns (a) through (d): For each grant year for which funding is requested, show the total amount requested for each applicable budget category.

Column (e): Show the total amount requested for all grant years.

Line 6: Show the amount of funds allocated through contracts with vendors for products to be acquired and/or professional services to be provided. A State may apply its indirect cost rate
only against the first $25,000 of each contract included in line 6.

Line 10: If the State plans to request reimbursement for indirect costs, complete the Indirect Cost Information form at the end of this Budget section. Note that indirect costs are not allocated

to line 11.

Line 11: Show the amount of funds to be distributed to localities, Early Learning Intermediary Organizations, Participating Programs, and other partners through MOUs, interagency
agreements, contracts, or other mechanisms authorized by State procurement laws. States are not required to provide budgets for how the localities, Early Learning Intermediary
Organizations, Participating Programs, and other partners will use these funds. However, the Departments expect that, as part of the administration and oversight of the grant, States will
monitor and track all expenditures to ensure that localities, Early Learning Intermediary Organizations, Participating Programs, and other partners spend these funds in accordance with the

State Plan.

Line 12: The State must set aside $400,000 from its grant funds for the purpose of participating in RTT-ELC grantee technical assistance activities facilitated by ED or HHS. This is
primarily to be used for travel and may be allocated to Participating State Agencies evenly across the four years of the grant.

Line 13: This is the total funding requested under this grant.

Line 14: Show total funding from other sources (including Federal, State, private, or local) being used to support the State Plan and describe these funding sources in the budget narrative.




Actual Expenditures for Project 1 - Grant Administration

Grant Grant Grant Grant Total
Budget Categories Year 1 Year 2 Year 3 Year 4
(@) (b) © d (©)

1. Personnel $26,777.15 $173,145.65 $0.00 $0.00 $199,922.80
2. Fringe Benefits $0.00 $2,030.80 $0.00 $0.00 $2,030.80
3. Travel $4,333.73 $7,370.68 $0.00 $0.00 $11,704.41
4. Equipment $0.00 $1,053.82 $0.00 $0.00 $1,053.82
5. Supplies $0.00 $0.00 $0.00 $0.00 $0.00
6. Contractual $0.00 $0.00 $0.00 $0.00 $0.00
7. Training Stipends $0.00 $17,893.94 $0.00 $0.00 $17,893.94
8. Other $270,536.41 $573,362.23 $0.00 $0.00 $843,898.64
9. Total Direct Costs (add lines 1-8) $4,514.05 $10,973.14 $0.00 $0.00 $15,487.19
10. Indirect Costs* $0.00 $0.00 $0.00 $0.00 $0.00
11. Funds to be distributed to localities, Early
Learning Intermediary Organizations, $50,812.07 $37,866.19 $0.00 $0.00 $88,678.26
Participating Programs and other partners.
12. Funds set aside for participation in grantee

. . $325,862.53 $622,201.56 $0.00 $0.00 $948,064.09
technical assistance
gy T ums Reauested (add fnes $86,120.00 $86,120.00 $0.00 $0.00[  $172.240.00
14. Funds from other sources used to support $411,982.53 $708.321.56 $0.00 $0.00 $1,120,304.09
the State Plan
15. Total Statewide Budget (add lines 13-14) $0.00 $0.00 $0.00 $0.00 $0.00

Columns (a) through (d): For each grant year for which funding is requested, show the total amount requested for each applicable budget category.

Column (e): Show the total amount requested for all grant years.

Line 6: Show the amount of funds allocated through contracts with vendors for products to be acquired and/or professional services to be provided. A State may apply its indirect cost rate
only against the first $25,000 of each contract included in line 6.

Line 10: If the State plans to request reimbursement for indirect costs, complete the Indirect Cost Information form at the end of this Budget section. Note that indirect costs are not allocated
to line 11.

Line 11: Show the amount of funds to be distributed to localities, Early Learning Intermediary Organizations, Participating Programs, and other partners through MOUs, interagency
agreements, contracts, or other mechanisms authorized by State procurement laws. States are not required to provide budgets for how the localities, Early Learning Intermediary
Organizations, Participating Programs, and other partners will use these funds. However, the Departments expect that, as part of the administration and oversight of the grant, States will
monitor and track all expenditures to ensure that localities, Early Learning Intermediary Organizations, Participating Programs, and other partners spend these funds in accordance with the
State Plan.

Line 12: The State must set aside $400,000 from its grant funds for the purpose of participating in RTT-ELC grantee technical assistance activities facilitated by ED or HHS. This is
primarily to be used for travel and may be allocated to Participating State Agencies evenly across the four years of the grant.

Line 13: This is the total funding requested under this grant.

Line 14: Show total funding from other sources (including Federal, State, private, or local) being used to support the State Plan and describe these funding sources in the budget narrative.




Actual Expenditures for Project 2 - Aligned Training and Professional Development

Grant Grant Grant Grant Total

Budget Categories Year 1 Year 2 Year 3 Year 4
(@) (b) © d (©)

1. Personnel $0.00 $0.00 $0.00 $0.00 $0.00
2. Fringe Benefits $0.00 $0.00 $0.00 $0.00 $0.00
3. Travel $0.00 $0.00 $0.00 $0.00 $0.00
4. Equipment $0.00 $0.00 $0.00 $0.00 $0.00
5. Supplies $0.00 $1,944,888.82 $0.00 $0.00 $1,944,888.82
6. Contractual $0.00 $0.00 $0.00 $0.00 $0.00
7. Training Stipends $0.00 $0.00 $0.00 $0.00 $0.00
8. Other $0.00 $1,944,888.82 $0.00 $0.00 $1,944,888.82
9. Total Direct Costs (add lines 1-8) $0.00 $0.00 $0.00 $0.00 $0.00
10. Indirect Costs* $0.00 $0.00 $0.00 $0.00 $0.00
11. Funds to be distributed to localities, Early
Learning Intermediary Organizations, $0.00 $0.00 $0.00 $0.00 $0.00
Participating Programs and other partners.
12. Funds set aside for participation in grantee
S O PR £ $0.00|  $1,944,888.82 $0.00 $0.00[  $1,944,888.82
o ZT)"”" Grant Funds Requested (add fines | ¢15,037,660.00{ ~ $15,291,574.00 50.00 $0.00[  $30,329,234.00
tlli; ggjspﬁim other sources used to support $15,037,660.00|  $17,236,462.82 $0.00 $0.00|  $32,274,122.82
15. Total Statewide Budget (add lines 13-14) $0.00 $0.00 $0.00 $0.00 $0.00

Columns (a) through (d): For each grant year for which funding is requested, show the total amount requested for each applicable budget category.

Column (e): Show the total amount requested for all grant years.

Line 6: Show the amount of funds allocated through contracts with vendors for products to be acquired and/or professional services to be provided. A State may apply its indirect cost rate
only against the first $25,000 of each contract included in line 6.

Line 10: If the State plans to request reimbursement for indirect costs, complete the Indirect Cost Information form at the end of this Budget section. Note that indirect costs are not allocated
to line 11.

Line 11: Show the amount of funds to be distributed to localities, Early Learning Intermediary Organizations, Participating Programs, and other partners through MOUs, interagency
agreements, contracts, or other mechanisms authorized by State procurement laws. States are not required to provide budgets for how the localities, Early Learning Intermediary
Organizations, Participating Programs, and other partners will use these funds. However, the Departments expect that, as part of the administration and oversight of the grant, States will
monitor and track all expenditures to ensure that localities, Early Learning Intermediary Organizations, Participating Programs, and other partners spend these funds in accordance with the
State Plan.

Line 12: The State must set aside $400,000 from its grant funds for the purpose of participating in RTT-ELC grantee technical assistance activities facilitated by ED or HHS. This is
primarily to be used for travel and may be allocated to Participating State Agencies evenly across the four years of the grant.

Line 13: This is the total funding requested under this grant.

Line 14: Show total funding from other sources (including Federal, State, private, or local) being used to support the State Plan and describe these funding sources in the budget narrative.




Actual Expenditures for Project 3 - Grow NJ Kids Rollout and Incentives Administration

Grant Grant Grant Grant Total

Budget Categories Year 1 Year 2 Year 3 Year 4
(@) (b) © d (©)

1. Personnel $0.00 $14,092.03 $0.00 $0.00 $14,092.03
2. Fringe Benefits $0.00 $0.00 $0.00 $0.00 $0.00
3. Travel $0.00 $4,433.79 $0.00 $0.00 $4,433.79
4. Equipment $0.00 $0.00 $0.00 $0.00 $0.00
5. Supplies $0.00 $0.00 $0.00 $0.00 $0.00
6. Contractual $0.00 $0.00 $0.00 $0.00 $0.00
7. Training Stipends $0.00 $0.00 $0.00 $0.00 $0.00
8. Other $0.00 $66,062.77 $0.00 $0.00 $66,062.77
9. Total Direct Costs (add lines 1-8) $0.00 $0.00 $0.00 $0.00 $0.00
10. Indirect Costs* $0.00 $494,808.00 $0.00 $0.00 $494,808.00
11. Funds to be distributed to localities, Early
Learning Intermediary Organizations, $0.00 $0.00 $0.00 $0.00 $0.00
Participating Programs and other partners.
12. Funds set aside for participation in grantee
S O PR & $0.00 $560,870.77 $0.00 $0.00 $560,870.77
o ZT)"”" Grant Funds Requested (add fines |5} 000,000.00{  $1,000,000.00 50.00 $0.00[  $2,000,000.00
ok Cunds from other soutces used o support $1,000,000.00  $1,560,870.77 $0.00 $0.00|  $2.560.870.77
15. Total Statewide Budget (add lines 13-14) $0.00 $0.00 $0.00 $0.00 $0.00

Columns (a) through (d): For each grant year for which funding is requested, show the total amount requested for each applicable budget category.

Column (e): Show the total amount requested for all grant years.

Line 6: Show the amount of funds allocated through contracts with vendors for products to be acquired and/or professional services to be provided. A State may apply its indirect cost rate
only against the first $25,000 of each contract included in line 6.

Line 10: If the State plans to request reimbursement for indirect costs, complete the Indirect Cost Information form at the end of this Budget section. Note that indirect costs are not allocated
to line 11.

Line 11: Show the amount of funds to be distributed to localities, Early Learning Intermediary Organizations, Participating Programs, and other partners through MOUs, interagency
agreements, contracts, or other mechanisms authorized by State procurement laws. States are not required to provide budgets for how the localities, Early Learning Intermediary
Organizations, Participating Programs, and other partners will use these funds. However, the Departments expect that, as part of the administration and oversight of the grant, States will
monitor and track all expenditures to ensure that localities, Early Learning Intermediary Organizations, Participating Programs, and other partners spend these funds in accordance with the
State Plan.

Line 12: The State must set aside $400,000 from its grant funds for the purpose of participating in RTT-ELC grantee technical assistance activities facilitated by ED or HHS. This is
primarily to be used for travel and may be allocated to Participating State Agencies evenly across the four years of the grant.

Line 13: This is the total funding requested under this grant.

Line 14: Show total funding from other sources (including Federal, State, private, or local) being used to support the State Plan and describe these funding sources in the budget narrative.




Actual Expenditures for Project 4 - Independent Ratings for Program Quality Improvement through Grow NJ Kids

Grant Grant Grant Grant Total

Budget Categories Year 1 Year 2 Year 3 Year 4
(@) (b) © d (©)

1. Personnel $0.00 $0.00 $0.00 $0.00 $0.00
2. Fringe Benefits $0.00 $0.00 $0.00 $0.00 $0.00
3. Travel $0.00 $0.00 $0.00 $0.00 $0.00
4. Equipment $0.00 $0.00 $0.00 $0.00 $0.00
5. Supplies $0.00 $128,325.29 $0.00 $0.00 $128,325.29
6. Contractual $0.00 $0.00 $0.00 $0.00 $0.00
7. Training Stipends $0.00 $0.00 $0.00 $0.00 $0.00
8. Other $0.00 $128,325.29 $0.00 $0.00 $128,325.29
9. Total Direct Costs (add lines 1-8) $0.00 $0.00 $0.00 $0.00 $0.00
10. Indirect Costs* $0.00 $0.00 $0.00 $0.00 $0.00
11. Funds to be distributed to localities, Early
Learning Intermediary Organizations, $0.00 $0.00 $0.00 $0.00 $0.00
Participating Programs and other partners.
12. Fl.ll’ldS seth aside for participation in grantee $0.00 $128.325.29 $0.00 $0.00 $128.325.29
technical assistance
;i;)‘otal Grant Funds Requested (add lines $0.00 $0.00 $0.00 $0.00 $0.00
14. Funds from other sources used to support $0.00 $128.325.29 $0.00 $0.00 $128.325.29
the State Plan
15. Total Statewide Budget (add lines 13-14) $0.00 $0.00 $0.00 $0.00 $0.00

Columns (a) through (d): For each grant year for which funding is requested, show the total amount requested for each applicable budget category.

Column (e): Show the total amount requested for all grant years.

Line 6: Show the amount of funds allocated through contracts with vendors for products to be acquired and/or professional services to be provided. A State may apply its indirect cost rate
only against the first $25,000 of each contract included in line 6.

Line 10: If the State plans to request reimbursement for indirect costs, complete the Indirect Cost Information form at the end of this Budget section. Note that indirect costs are not allocated
to line 11.

Line 11: Show the amount of funds to be distributed to localities, Early Learning Intermediary Organizations, Participating Programs, and other partners through MOUs, interagency
agreements, contracts, or other mechanisms authorized by State procurement laws. States are not required to provide budgets for how the localities, Early Learning Intermediary
Organizations, Participating Programs, and other partners will use these funds. However, the Departments expect that, as part of the administration and oversight of the grant, States will
monitor and track all expenditures to ensure that localities, Early Learning Intermediary Organizations, Participating Programs, and other partners spend these funds in accordance with the
State Plan.

Line 12: The State must set aside $400,000 from its grant funds for the purpose of participating in RTT-ELC grantee technical assistance activities facilitated by ED or HHS. This is
primarily to be used for travel and may be allocated to Participating State Agencies evenly across the four years of the grant.

Line 13: This is the total funding requested under this grant.

Line 14: Show total funding from other sources (including Federal, State, private, or local) being used to support the State Plan and describe these funding sources in the budget narrative.




Actual Expenditures for Project 5 - Validating the Grow NJ Kids Tiered QRIS

Grant Grant Grant Grant Total

Budget Categories Year 1 Year 2 Year 3 Year 4
(@) (b) (© (d) ()]

1. Personnel $0.00 $0.00 $0.00 $0.00 $0.00
2. Fringe Benefits $0.00 $0.00 $0.00 $0.00 $0.00
3. Travel $0.00 $0.00 $0.00 $0.00 $0.00
4. Equipment $0.00 $0.00 $0.00 $0.00 $0.00
5. Supplies $0.00 $3,992.45 $0.00 $0.00 $3,992.45
6. Contractual $0.00 $0.00 $0.00 $0.00 $0.00
7. Training Stipends $0.00 $0.00 $0.00 $0.00 $0.00
8. Other $0.00 $3,992.45 $0.00 $0.00 $3,992.45
9. Total Direct Costs (add lines 1-8) $0.00 $0.00 $0.00 $0.00 $0.00
10. Indirect Costs* $0.00 $0.00 $0.00 $0.00 $0.00
11. Funds to be distributed to localities, Early
Learning Intermediary Organizations, $0.00 $0.00 $0.00 $0.00 $0.00
Participating Programs and other partners.
12. Fl.ll’ldS seth aside for participation in grantee $0.00 $3.992.45 $0.00 $0.00 $3.992.45
technical assistance
;i;)‘otal Grant Funds Requested (add lines $0.00 $0.00 $0.00 $0.00 $0.00
14. Funds from other sources used to support $0.00 $3.992.45 $0.00 $0.00 $3.992.45
the State Plan
15. Total Statewide Budget (add lines 13-14) $0.00 $0.00 $0.00 $0.00 $0.00

Columns (a) through (d): For each grant year for which funding is requested, show the total amount requested for each applicable budget category.

Column (e): Show the total amount requested for all grant years.

Line 6: Show the amount of funds allocated through contracts with vendors for products to be acquired and/or professional services to be provided. A State may apply its indirect cost rate
only against the first $25,000 of each contract included in line 6.

Line 10: If the State plans to request reimbursement for indirect costs, complete the Indirect Cost Information form at the end of this Budget section. Note that indirect costs are not allocated
to line 11.

Line 11: Show the amount of funds to be distributed to localities, Early Learning Intermediary Organizations, Participating Programs, and other partners through MOUs, interagency
agreements, contracts, or other mechanisms authorized by State procurement laws. States are not required to provide budgets for how the localities, Early Learning Intermediary
Organizations, Participating Programs, and other partners will use these funds. However, the Departments expect that, as part of the administration and oversight of the grant, States will
monitor and track all expenditures to ensure that localities, Early Learning Intermediary Organizations, Participating Programs, and other partners spend these funds in accordance with the
State Plan.

Line 12: The State must set aside $400,000 from its grant funds for the purpose of participating in RTT-ELC grantee technical assistance activities facilitated by ED or HHS. This is
primarily to be used for travel and may be allocated to Participating State Agencies evenly across the four years of the grant.

Line 13: This is the total funding requested under this grant.

Line 14: Show total funding from other sources (including Federal, State, private, or local) being used to support the State Plan and describe these funding sources in the budget narrative.




Actual Expenditures for Project 6 - Family Engagement and Health Connections

Grant Grant Grant Grant Total

Budget Categories Year 1 Year 2 Year 3 Year 4
(@) (b) © d (©)

1. Personnel $0.00 $0.00 $0.00 $0.00 $0.00
2. Fringe Benefits $0.00 $0.00 $0.00 $0.00 $0.00
3. Travel $0.00 $0.00 $0.00 $0.00 $0.00
4. Equipment $0.00 $0.00 $0.00 $0.00 $0.00
5. Supplies $0.00 $36,440.00 $0.00 $0.00 $36,440.00
6. Contractual $0.00 $0.00 $0.00 $0.00 $0.00
7. Training Stipends $0.00 $0.00 $0.00 $0.00 $0.00
8. Other $0.00 $36,440.00 $0.00 $0.00 $36,440.00
9. Total Direct Costs (add lines 1-8) $0.00 $0.00 $0.00 $0.00 $0.00
10. Indirect Costs* $149,300.00 $2,294,839.69 $0.00 $0.00 $2,444,139.69
11. Funds to be distributed to localities, Early
Learning Intermediary Organizations, $0.00 $0.00 $0.00 $0.00 $0.00
Participating Programs and other partners.
12. Funds set aside for participation in grantee $149,300.00  $2,331,279.69 $0.00 $0.00|  $2,480,579.69
technical assistance
;i;)‘otal Grant Funds Requested (add lines $0.00 $0.00 $0.00 $0.00 $0.00
14. Funds from other sources used to support $149,300.00|  $2,331,279.69 $0.00 $0.00]  $2,480,579.69
the State Plan
15. Total Statewide Budget (add lines 13-14) $0.00 $0.00 $0.00 $0.00 $0.00

Columns (a) through (d): For each grant year for which funding is requested, show the total amount requested for each applicable budget category.

Column (e): Show the total amount requested for all grant years.

Line 6: Show the amount of funds allocated through contracts with vendors for products to be acquired and/or professional services to be provided. A State may apply its indirect cost rate
only against the first $25,000 of each contract included in line 6.

Line 10: If the State plans to request reimbursement for indirect costs, complete the Indirect Cost Information form at the end of this Budget section. Note that indirect costs are not allocated
to line 11.

Line 11: Show the amount of funds to be distributed to localities, Early Learning Intermediary Organizations, Participating Programs, and other partners through MOUs, interagency
agreements, contracts, or other mechanisms authorized by State procurement laws. States are not required to provide budgets for how the localities, Early Learning Intermediary
Organizations, Participating Programs, and other partners will use these funds. However, the Departments expect that, as part of the administration and oversight of the grant, States will
monitor and track all expenditures to ensure that localities, Early Learning Intermediary Organizations, Participating Programs, and other partners spend these funds in accordance with the
State Plan.

Line 12: The State must set aside $400,000 from its grant funds for the purpose of participating in RTT-ELC grantee technical assistance activities facilitated by ED or HHS. This is
primarily to be used for travel and may be allocated to Participating State Agencies evenly across the four years of the grant.

Line 13: This is the total funding requested under this grant.

Line 14: Show total funding from other sources (including Federal, State, private, or local) being used to support the State Plan and describe these funding sources in the budget narrative.




Actual Expenditures for Project 7 - Public Outreach and Awareness

Grant Grant Grant Grant Total

Budget Categories Year 1 Year 2 Year 3 Year 4
(@) (b) © d (©)

1. Personnel $0.00 $0.00 $0.00 $0.00 $0.00
2. Fringe Benefits $0.00 $0.00 $0.00 $0.00 $0.00
3. Travel $0.00 $0.00 $0.00 $0.00 $0.00
4. Equipment $0.00 $0.00 $0.00 $0.00 $0.00
5. Supplies $0.00 $356,614.05 $0.00 $0.00 $356,614.05
6. Contractual $0.00 $0.00 $0.00 $0.00 $0.00
7. Training Stipends $0.00 $0.00 $0.00 $0.00 $0.00
8. Other $0.00 $356,614.05 $0.00 $0.00 $356,614.05
9. Total Direct Costs (add lines 1-8) $0.00 $0.00 $0.00 $0.00 $0.00
10. Indirect Costs* $0.00 $0.00 $0.00 $0.00 $0.00
11. Funds to be distributed to localities, Early
Learning Intermediary Organizations, $0.00 $0.00 $0.00 $0.00 $0.00
Participating Programs and other partners.
12. Funds set aside for participation in grantee
e particip & $0.00 $356,614.05 $0.00 $0.00 $356,614.05
o ZT)"”" GrantFunds Requested (add fines |55 124,937.00(  $2.124,937.00 50.00 $0.00|  $4,249,874.00
:}i gg‘;:;{;‘;m other sources used to support $2,124,937.00|  $2,481,551.05 $0.00 $0.00|  $4,606,488.05
15. Total Statewide Budget (add lines 13-14) $0.00 $0.00 $0.00 $0.00 $0.00

Columns (a) through (d): For each grant year for which funding is requested, show the total amount requested for each applicable budget category.

Column (e): Show the total amount requested for all grant years.

Line 6: Show the amount of funds allocated through contracts with vendors for products to be acquired and/or professional services to be provided. A State may apply its indirect cost rate
only against the first $25,000 of each contract included in line 6.

Line 10: If the State plans to request reimbursement for indirect costs, complete the Indirect Cost Information form at the end of this Budget section. Note that indirect costs are not allocated
to line 11.

Line 11: Show the amount of funds to be distributed to localities, Early Learning Intermediary Organizations, Participating Programs, and other partners through MOUs, interagency
agreements, contracts, or other mechanisms authorized by State procurement laws. States are not required to provide budgets for how the localities, Early Learning Intermediary
Organizations, Participating Programs, and other partners will use these funds. However, the Departments expect that, as part of the administration and oversight of the grant, States will
monitor and track all expenditures to ensure that localities, Early Learning Intermediary Organizations, Participating Programs, and other partners spend these funds in accordance with the
State Plan.

Line 12: The State must set aside $400,000 from its grant funds for the purpose of participating in RTT-ELC grantee technical assistance activities facilitated by ED or HHS. This is
primarily to be used for travel and may be allocated to Participating State Agencies evenly across the four years of the grant.

Line 13: This is the total funding requested under this grant.

Line 14: Show total funding from other sources (including Federal, State, private, or local) being used to support the State Plan and describe these funding sources in the budget narrative.




Actual Expenditures for Project 8 - Data Systems

Grant Grant Grant Grant Total

Budget Categories Year 1 Year 2 Year 3 Year 4
(@) (b) © d (©)

1. Personnel $0.00 $0.00 $0.00 $0.00 $0.00
2. Fringe Benefits $0.00 $0.00 $0.00 $0.00 $0.00
3. Travel $0.00 $6,192.77 $0.00 $0.00 $6,192.77
4. Equipment $0.00 $0.00 $0.00 $0.00 $0.00
5. Supplies $0.00 $493,840.00 $0.00 $0.00 $493,840.00
6. Contractual $0.00 $0.00 $0.00 $0.00 $0.00
7. Training Stipends $0.00 $0.00 $0.00 $0.00 $0.00
8. Other $0.00 $500,032.77 $0.00 $0.00 $500,032.77
9. Total Direct Costs (add lines 1-8) $0.00 $0.00 $0.00 $0.00 $0.00
10. Indirect Costs* $0.00 $0.00 $0.00 $0.00 $0.00
11. Funds to be distributed to localities, Early
Learning Intermediary Organizations, $0.00 $0.00 $0.00 $0.00 $0.00
Participating Programs and other partners.
12. Funds set aside for participation in grantee
S O PR & $0.00 $500,032.77 $0.00 $0.00 $500,032.77
o ZT)"”" Grant Funds Requested (add fines |5} 000,000.00{  $1,000,000.00 50.00 $0.00[  $2,000,000.00
:}i gg‘;:;{;‘;m other sources used to support $1,000,000.00|  $1,500,032.77 $0.00 $0.00]  $2,500,032.77
15. Total Statewide Budget (add lines 13-14) $0.00 $0.00 $0.00 $0.00 $0.00

Columns (a) through (d): For each grant year for which funding is requested, show the total amount requested for each applicable budget category.

Column (e): Show the total amount requested for all grant years.

Line 6: Show the amount of funds allocated through contracts with vendors for products to be acquired and/or professional services to be provided. A State may apply its indirect cost rate
only against the first $25,000 of each contract included in line 6.

Line 10: If the State plans to request reimbursement for indirect costs, complete the Indirect Cost Information form at the end of this Budget section. Note that indirect costs are not allocated
to line 11.

Line 11: Show the amount of funds to be distributed to localities, Early Learning Intermediary Organizations, Participating Programs, and other partners through MOUs, interagency
agreements, contracts, or other mechanisms authorized by State procurement laws. States are not required to provide budgets for how the localities, Early Learning Intermediary
Organizations, Participating Programs, and other partners will use these funds. However, the Departments expect that, as part of the administration and oversight of the grant, States will
monitor and track all expenditures to ensure that localities, Early Learning Intermediary Organizations, Participating Programs, and other partners spend these funds in accordance with the
State Plan.

Line 12: The State must set aside $400,000 from its grant funds for the purpose of participating in RTT-ELC grantee technical assistance activities facilitated by ED or HHS. This is
primarily to be used for travel and may be allocated to Participating State Agencies evenly across the four years of the grant.

Line 13: This is the total funding requested under this grant.

Line 14: Show total funding from other sources (including Federal, State, private, or local) being used to support the State Plan and describe these funding sources in the budget narrative.




Actual Expenditures for Project 9 - Preschool-3rd Grade Initiative

Grant Grant Grant Grant Total

Budget Categories Year 1 Year 2 Year 3 Year 4
(@) (b) (© (d) ()]

1. Personnel $0.00 $0.00 $0.00 $0.00 $0.00
2. Fringe Benefits $0.00 $0.00 $0.00 $0.00 $0.00
3. Travel $0.00 $0.00 $0.00 $0.00 $0.00
4. Equipment $0.00 $0.00 $0.00 $0.00 $0.00
5. Supplies $0.00 $94,683.18 $0.00 $0.00 $94,683.18
6. Contractual $0.00 $0.00 $0.00 $0.00 $0.00
7. Training Stipends $0.00 $0.00 $0.00 $0.00 $0.00
8. Other $0.00 $94,683.18 $0.00 $0.00 $94,683.18
9. Total Direct Costs (add lines 1-8) $0.00 $0.00 $0.00 $0.00 $0.00
10. Indirect Costs* $0.00 $0.00 $0.00 $0.00 $0.00
11. Funds to be distributed to localities, Early
Learning Intermediary Organizations, $0.00 $0.00 $0.00 $0.00 $0.00
Participating Programs and other partners.
12. Fl.ll’ldS seth aside for participation in grantee $0.00 $94.683.18 $0.00 $0.00 $94.683.18
technical assistance
gy T ums Reauested (add fnes $263,062.00|  $274.277.55 $0.00 $0.00|  $537.339.55
14. Funds from other sources used to support $263.062.00 $368.960.73 $0.00 $0.00 $632,022.73
the State Plan
15. Total Statewide Budget (add lines 13-14) $0.00 $0.00 $0.00 $0.00 $0.00

Columns (a) through (d): For each grant year for which funding is requested, show the total amount requested for each applicable budget category.

Column (e): Show the total amount requested for all grant years.

Line 6: Show the amount of funds allocated through contracts with vendors for products to be acquired and/or professional services to be provided. A State may apply its indirect cost rate
only against the first $25,000 of each contract included in line 6.

Line 10: If the State plans to request reimbursement for indirect costs, complete the Indirect Cost Information form at the end of this Budget section. Note that indirect costs are not allocated
to line 11.

Line 11: Show the amount of funds to be distributed to localities, Early Learning Intermediary Organizations, Participating Programs, and other partners through MOUs, interagency
agreements, contracts, or other mechanisms authorized by State procurement laws. States are not required to provide budgets for how the localities, Early Learning Intermediary
Organizations, Participating Programs, and other partners will use these funds. However, the Departments expect that, as part of the administration and oversight of the grant, States will
monitor and track all expenditures to ensure that localities, Early Learning Intermediary Organizations, Participating Programs, and other partners spend these funds in accordance with the
State Plan.

Line 12: The State must set aside $400,000 from its grant funds for the purpose of participating in RTT-ELC grantee technical assistance activities facilitated by ED or HHS. This is
primarily to be used for travel and may be allocated to Participating State Agencies evenly across the four years of the grant.

Line 13: This is the total funding requested under this grant.

Line 14: Show total funding from other sources (including Federal, State, private, or local) being used to support the State Plan and describe these funding sources in the budget narrative.




Actual Expenditures for Project 10 - Kindergarten Entry Assessment

Grant Grant Grant Grant Total

Budget Categories Year 1 Year 2 Year 3 Year 4
(@) (b) (© (d) ()]

1. Personnel $0.00 $0.00 $0.00 $0.00 $0.00
2. Fringe Benefits $0.00 $0.00 $0.00 $0.00 $0.00
3. Travel $0.00 $0.00 $0.00 $0.00 $0.00
4. Equipment $0.00 $0.00 $0.00 $0.00 $0.00
5. Supplies $0.00 $0.00 $0.00 $0.00 $0.00
6. Contractual $0.00 $0.00 $0.00 $0.00 $0.00
7. Training Stipends $0.00 $0.00 $0.00 $0.00 $0.00
8. Other $0.00 $0.00 $0.00 $0.00 $0.00
9. Total Direct Costs (add lines 1-8) $0.00 $0.00 $0.00 $0.00 $0.00
10. Indirect Costs* $0.00 $0.00 $0.00 $0.00 $0.00
11. Funds to be distributed to localities, Early
Learning Intermediary Organizations, $0.00 $0.00 $0.00 $0.00 $0.00
Participating Programs and other partners.
12. Fl.ll’ldS seth aside for participation in grantee $0.00 $0.00 $0.00 $0.00 $0.00
technical assistance
gy T ums Reauested (add fnes $159.815.87|  $362,563.75 $0.00 $0.00|  $522,379.62
14. Funds from other sources used to support $159.815.87 $362.563.75 $0.00 $0.00 $522.379.62
the State Plan
15. Total Statewide Budget (add lines 13-14) $0.00 $0.00 $0.00 $0.00 $0.00

Columns (a) through (d): For each grant year for which funding is requested, show the total amount requested for each applicable budget category.

Column (e): Show the total amount requested for all grant years.

Line 6: Show the amount of funds allocated through contracts with vendors for products to be acquired and/or professional services to be provided. A State may apply its indirect cost rate
only against the first $25,000 of each contract included in line 6.

Line 10: If the State plans to request reimbursement for indirect costs, complete the Indirect Cost Information form at the end of this Budget section. Note that indirect costs are not allocated
to line 11.

Line 11: Show the amount of funds to be distributed to localities, Early Learning Intermediary Organizations, Participating Programs, and other partners through MOUs, interagency
agreements, contracts, or other mechanisms authorized by State procurement laws. States are not required to provide budgets for how the localities, Early Learning Intermediary
Organizations, Participating Programs, and other partners will use these funds. However, the Departments expect that, as part of the administration and oversight of the grant, States will
monitor and track all expenditures to ensure that localities, Early Learning Intermediary Organizations, Participating Programs, and other partners spend these funds in accordance with the
State Plan.

Line 12: The State must set aside $400,000 from its grant funds for the purpose of participating in RTT-ELC grantee technical assistance activities facilitated by ED or HHS. This is
primarily to be used for travel and may be allocated to Participating State Agencies evenly across the four years of the grant.

Line 13: This is the total funding requested under this grant.

Line 14: Show total funding from other sources (including Federal, State, private, or local) being used to support the State Plan and describe these funding sources in the budget narrative.




Actual Expenditures for Project 11 - Standards

Grant Grant Grant Grant Total

Budget Categories Year 1 Year 2 Year 3 Year 4
(@) (b) (© (d) ()]

1. Personnel $0.00 $0.00 $0.00 $0.00 $0.00
2. Fringe Benefits $0.00 $0.00 $0.00 $0.00 $0.00
3. Travel $0.00 $0.00 $0.00 $0.00 $0.00
4. Equipment $0.00 $0.00 $0.00 $0.00 $0.00
5. Supplies $0.00 $999.00 $0.00 $0.00 $999.00
6. Contractual $0.00 $0.00 $0.00 $0.00 $0.00
7. Training Stipends $0.00 $0.00 $0.00 $0.00 $0.00
8. Other $0.00 $999.00 $0.00 $0.00 $999.00
9. Total Direct Costs (add lines 1-8) $0.00 $0.00 $0.00 $0.00 $0.00
10. Indirect Costs* $0.00 $0.00 $0.00 $0.00 $0.00
11. Funds to be distributed to localities, Early
Learning Intermediary Organizations, $0.00 $0.00 $0.00 $0.00 $0.00
Participating Programs and other partners.
12. Fl.ll’ldS seth aside for participation in grantee $0.00 $999.00 $0.00 $0.00 $999.00
technical assistance
;i;)‘otal Grant Funds Requested (add lines $0.00 $0.00 $0.00 $0.00 $0.00
14. Funds from other sources used to support $0.00 $999.00 $0.00 $0.00 $999.00
the State Plan
15. Total Statewide Budget (add lines 13-14) $0.00 $0.00 $0.00 $0.00 $0.00

Columns (a) through (d): For each grant year for which funding is requested, show the total amount requested for each applicable budget category.

Column (e): Show the total amount requested for all grant years.

Line 6: Show the amount of funds allocated through contracts with vendors for products to be acquired and/or professional services to be provided. A State may apply its indirect cost rate
only against the first $25,000 of each contract included in line 6.

Line 10: If the State plans to request reimbursement for indirect costs, complete the Indirect Cost Information form at the end of this Budget section. Note that indirect costs are not allocated
to line 11.

Line 11: Show the amount of funds to be distributed to localities, Early Learning Intermediary Organizations, Participating Programs, and other partners through MOUs, interagency
agreements, contracts, or other mechanisms authorized by State procurement laws. States are not required to provide budgets for how the localities, Early Learning Intermediary
Organizations, Participating Programs, and other partners will use these funds. However, the Departments expect that, as part of the administration and oversight of the grant, States will
monitor and track all expenditures to ensure that localities, Early Learning Intermediary Organizations, Participating Programs, and other partners spend these funds in accordance with the
State Plan.

Line 12: The State must set aside $400,000 from its grant funds for the purpose of participating in RTT-ELC grantee technical assistance activities facilitated by ED or HHS. This is
primarily to be used for travel and may be allocated to Participating State Agencies evenly across the four years of the grant.

Line 13: This is the total funding requested under this grant.

Line 14: Show total funding from other sources (including Federal, State, private, or local) being used to support the State Plan and describe these funding sources in the budget narrative.




