UNITED STATES DEPARTMENT OF EDUCATION
OFFICE OF THE DEPUTY SECRETARY

July 2, 2012
The Honorable Nathan Deal
Office of the Governor
State of Georgia
203 State Capitol
Atlanta, Georgia 30334
Dear Governor Deal:
I am writing about Georgia’s performance on its approved Race to the Top grant
project, and in response to Georgia’s request to amend its Race to the Top plan.
Georgia’s Race to the Top Scope of Work was approved on July 20, 2011. This Scope of
Work includes specific goals and activities that must be met in order to meet the
commitments outlined in Georgia’s approved application. After careful review of
Georgia’s implementation of its teacher and leader evaluation system as outlined in
goals 1-4 in Section D of its approved Scope of Work through the June 2012 on-site
review, monthly calls, amendment requests, and follow up conversations, as
appropriate, the U.S. Department of Education (Department) is placing this portion of
Georgia’s Race to the Top grant on high-risk status under 34 CFR 80.12. The basis of this
determination is detailed below.
The Department is concerned about the overall strategic planning, evaluation, and
project management for that system, which includes decisions regarding the quality of
the tools and measures used during the educator evaluation pilot and the scalability of
the supports the State offered to participating districts. Also, over the past twelve
months, Georgia has submitted to the Department two major amendments in addition
to the one detailed in this letter, that, when taken as a whole, may constitute significant
changes to the educator evaluation system in the State’s approved plan. The State has
requested these amendments in isolation and prior to finalizing dependent deliverables,
such as reviewing and analyzing data from the pilot year. These proposed changes have
implications for professional development, tools, resources, guidance, ratings and
communication with relevant stakeholders that have not been fully addressed thus far.
Finally, given the information provided by the State and LEAs, the Department is, at
this time, concerned about the technical, policy, and implementation implications of
these revisions to its educator evaluation system.
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Conditions
As a condition of high-risk status, Georgia must submit no later than August 1, 2012 a
revised SY 2012-2013 work plan for application sub-criterion (D)(2) (goals 1-4 in Section
D of Georgia’s Scope of Work). This plan must include clear timelines, activities and
deliverables for:
1) Management and oversight procedures and routines to oversee project
implementation, including ways to identify and address dependencies
between multiple projects, timelines, activities, and deliverables;
2) A rigorous and transparent process for reviewing components used in its
educator evaluation system, including student and peer surveys and the
reduction of the student achievement gap.
3) Educator engagement and communication systems and activities for SY 20122013 for all educators;
4) Mechanisms to gather rigorous systematic and ongoing formative feedback
from educators participating in the educator evaluation system; and
5) Critical decision points where feedback from educators and data will be used
to inform potential changes to the educator evaluation before full
implementation in SY 2013-2014.
In addition, the State must submit monthly updates in accordance with the work plan
described above so the Department can determine if the State is making adequate
progress.
Finally, the State must submit a report no later than July 2013 summarizing the analysis
and findings related to validation of all components of its educator evaluation system.
This report should include information regarding trainings and support provided to
pilot districts, communication materials, evaluation activities, and a proposal for any
revisions to the educator evaluation system in SY 2013-2014.
The Department will reassess the high-risk designation if the State demonstrates
substantial progress implementing the work plan outlined above. The Department will
work with Georgia to identify appropriate technical assistance to support this work.
If Georgia does not substantially comply with the conditions outlined above, the
Department may take appropriate enforcement action which may include initiating
procedures to withhold up to $33,066,306 associated with projects in sub-criterion (D)(2)
of the State’s Race to the Top plan. At this time, the State has demonstrated sufficient
progress across all other areas of its Race to the Top plan.
Amendment Request
Between April 18, 2012 and June 28, 2012, the State submitted information regarding an
amendment request to the Department. The Department has the authority to approve
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amendments to your plan and budget, provided that such a change does not alter the
scope or objectives of the approved proposal. On October 4, 2011, the Department sent a
letter and revised “Grant Amendment Submission Process” document to Governors of
grantee States indicating the process by which amendments would be reviewed and
approved or denied. To determine whether approval could be granted, the Department
has applied the conditions, and compared it with the Race to the Top Program
Principles, which are included in that document.
For the project area of Great Teachers and Leaders, Georgia has proposed to move the
survey component of their teacher and leader evaluation systems as a separate measure
and instead use it as a piece of evidence in “Qualitative Measures,” within its
observation protocol based on feedback from participating staff in pilot school districts
and the Technical Advisory Committee. In its approved plans, the survey component is
worth 10% and the observation protocol composes 40% of a teacher’s rating. For
principals, the survey component also comprises 10%, but the observation component
composes 30% of a principal’s rating. In addition, the State has requested to remove the
survey component entirely for students in kindergarten through second grade.
The Department approves Georgia’s request to remove the requirement for surveys to
be administered to students in kindergarten through second grade. However, for all
other grades and for the climate survey for principals, the survey component of the
evaluation system requires significant revision and validation prior to implementing it
in SY 2012-2013. In addition, the State has not provided sufficient evidence to
demonstrate how the survey component would be effectively incorporated and used
within its proposed approach or the larger implications of this proposal to the
evaluation system as a whole. Therefore, the Department approves Georgia’s request
for all other grades and principals based on compliance with the conditions outlined
below:
1) Georgia must submit to the Department evidence of an improved or new survey
tool that addresses the technical concerns raised by the Georgia Technical
Advisory Committee and participating school districts prior to implementing in
SY 2012-2013.
2) In its August 1, 2012 plan outlined above, Georgia must include specific
timelines, activities, and deliverables for executing against the State’s proposal to
use survey results as evidence in the observation protocol that include:
a. Implementation and integration of the survey component in the larger
teacher and leader evaluation system during SY 2012-2013;
b. Communication and professional development activities with all
impacted educators; and
c. Mechanisms to ensure the data are used consistently across school
districts.
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On June 15, 2012, Georgia submitted a report to the Department in response to the
conditions included in the Department’s January 9, 2012 approval of the removal of the
student achievement gap component of its teacher evaluation system for SY 2011-2012.
In conformance with the condition, Georgia’s report included the steps taken to
investigate other methods of calculating the reduction of the student achievement gap
at the classroom level, the results of that analysis, and a proposal for the
implementation of the component in SY 2012-2013. Based on the report that Georgia
submitted, it has minimally fulfilled the specified conditions. As stated in January 9,
2012 letter, the Department has reevaluated Georgia’s request and is concerned that this
request in combination with the survey request previously discussed may constitute a
significant change to the educator evaluation system described in the State’s approved
application. Therefore, the Department is not making a final determination at this time
and will reevaluate this request when the State complies with the conditions outlined
above. It is our understanding that this component will remain in the leader evaluation
system.
The Department appreciates the dedication and hard work of Georgia’s Race to the Top
leadership team and recognizes their commitment to implementing the best possible
evaluation system for Georgia’s educators. The Department will continue to provide
assistance to Georgia as you work to meet the commitments included under goals 1-4 in
Section D of its approved Scope of Work, and across its Race to the Top grant and will
contact you in the next week to discuss additional technical assistance. If you need any
assistance or have any questions regarding Race to the Top, please do not hesitate to
contact me. As is our practice with all Race to the Top amendments, this letter will be
posted on the Department’s website.

Sincerely,
//s//
Ann Whalen
Director, Policy and Program Implementation
Implementation and Support Unit
Cc:

Superintendent John Barge
Teresa MacCartney
Kristin Bernhardt
Erin Hames

